

CM/4/11 WORKS CARRIED OUT PRIOR TO EXPIRATION OF PLANNING PERMISSION

INTERNAL WALLS AND FLOOR REMOVED BY JACK O.DURDLE LTD ON 6TH MAY 2014



GABLE WALL BUILT BY JACK O.DURDLE LTD ON 12TH MAY 2014

