


REVISIONS					
REV.	DESCRIPTION	DRAWN	CHKD.	DATE	
A	Delivery times added.	JR		05/03/18	



Elm Grove

Tarmac

ES2
H 100.00

22

21

Tarmac

20

ES1
H 100.00

20

Tarmac

Plot 1

Plot 2

KEY :

- Area of hard standing to reduce mud on road.
- Site Delivery/ Pick Up area
- Tree Protection Area
- Site Welfare on prepared base
- Waste Material Storage
- Material Storage Area
- Site Operative Parking / Overnight Plant Parking
- Security Hoarding & Site Gates
- Wheel Wash Facilities to reduce mud exiting site
- WC Facilities
- Delivery & Construction Vehicle Access
- Proposed Services Routes

Notes :

All contractors car parking and site deliveries take place on site.

There will be no public access other than that arranged through Knightsgate UK Ltd.

PPE Must be worn at all times, Including Visitors

Anticipated Site traffic will be 2 Site operative vehicles per day and initially 4-5 deliveries in short wheel base lorries per day. This will vary due to site requirements.

Deliveries :

No deliveries will be made between 8 -9am and 3-4pm Monday to Friday , and delivery route to be as per the submitted route plan.



**KNIGHTSGATE
UK LTD**

Knightsgate UK Ltd. - 39 Brook Lane - Warsash
Southampton - SO31 9FF
T:01489 575 875 E:enquiries@knightsgateuk.com

59 Elm Grove
Barnham
PO22 0HJ
For Knightsgate UK Ltd.

Project type PLANNING	Drawing classification RESIDENTIAL	Work stage
DRAWING TITLE Site Management Plan		

SCALE 1:50	SHEET SIZE A1	SHEET No. of	DRAWN JR	CHKD JR	DATE 2017	CAD FILE
---------------	------------------	-----------------	-------------	------------	--------------	----------

PRELIMINARY

KGUK-18-001-1000-A