




KEY:

- Temporary construction crossing with signage and measures to be agreed with WSCC.
- PROW will remain open during construction with afforded protection by Herras fencing
- Preliminary groundworks to provide road access as per the build programme.
- Phase A
- Phase B
- Phase C
- Phase D
- Tree Protection Zone

Please note: Timeframe indicative, subject to weather etc.

Street lighting installed prior to occupation of each plot to ensure a lit route to plots and areas in close proximity.

Public open space/play areas to be provided at 70% occupation of corresponding phase.

C	Cellular storage added, phasing plan and key updated. Issued for Planning.	PZ	JC	17.03.2025
B	SuDS detail added & key updated. Issued for Planning.	PZ	JC	29.01.2025
A	Issued for Planning.	TS	PZ	12.12.2024
Rev	Description	Revised By	Checked By	Date

SCALE 1:1250
DATE December 2024
DRAWN TS
CHECKED PZ

DRAWING TITLE
**Pagham
Site Phasing Plan**

FOR PLANNING

