




 Phase 1
 Phase 2a
 Phase 2b
 Phase 3
 Commercial Land

- 1). Month 6-24
- 2a). Month 12-36
- 3). Month 30-54

Roads and Infrastructure will be commenced in advance of each phase of construction.

POS will be delivered in consultation with Parish Council but will be completed and available for use at the earliest opportunity within each phase.

-	20.08.19	Initial Issue
Rev.	Date	Description

Development
Fontwell

Drawing Title

Phasing Plan



Status	PRELIMINARY
--------	-------------

File Ref 002 Fontwell\Engineering\7 DWG

Scale 1:1000 @ A1

Date	August 2019	Drawn/Checked	SM
------	-------------	---------------	----

Drwg. No.	Rev.
FON-ENG-PHP	—