

[REDACTED]

From: Simon Davis
Sent: 14 October 2020 12:05
To: 'Kevin Wawman' [REDACTED]
[REDACTED]

Subject: RE: Cinders Nursery Section 106 (ADC Refs Y/5/17/OUT and Y/4/19/RES)

Dear Kevin,

My colleagues in Housing have no objections and I have discussed with my Team Leader, Daniel Vick. Therefore, I confirm that I have no objections to the change which you describe in your email below.

Kind Regards

Simon J Davis MRTPI
Principal Planning Officer
Directorate of Place

T: 01903 737874
E: simon.davis@arun.gov.uk

Arun District Council, Civic Centre, Maltravers Rd, Littlehampton, West Sussex, BN17 5LF
www.arun.gov.uk

Arun is a CIL Charging Authority, for more information go to www.arun.gov.uk/cil

Sign up to our newsletter [here](#)



From: Kevin Wawman [REDACTED]
Sent: 14 October 2020 10:11
To: Simon Davis <Simon.Davis@arun.gov.uk>
[REDACTED]

Subject: Cinders Nursery Section 106

Dear Simon

We are at last at a point in time where we have agreed the Section 106 variation and likewise agreed the sale of the rented units to ADC. Both of which we are about to sign which is great news for both us and Arun.

You will remember my original concerns over the trigger point for building the 14 affordable units, so that the first occupation of more than 75% of the private units can't occur, until all of the Affordable Housing Dwellings have been complete and ready for occupation.

My concerns were, and are only, due to the necessary site sequencing concerning access and for the safety of residents.

We cannot have pedestrians (and young children especially) walking in front of heavy groundworks on their way to school. This could occur if we delivered the ADC units out of sequence, given the circular road structure.

The 106 now provides a clause to say in brackets, '**or such other percentage as may be agreed in writing by the Council acting reasonably**'.

We accepted that the 106 could not be worded any other way, given it could set the benchmark for other Planning Applications and for applicants without such constraint, but chose to delay delivery of affordable units for any other reason they chose.

As you know, we have the single point of access and build sequencing (for the reasons of the heavy groundworks) travels in a clockwise direction, starting from plot 47 in order to keep safe the occupiers of newly built properties, as per our approved, construction management plan.

I would be ever so grateful if an acknowledgement to this effect can be recorded and it be known that it is not a deliberate attempt to delay occupancy or do anything but to act in the best interests of site safety.

In reality, we are likely to be close to this percentage, I'm sure, but a degree of understanding which will be closely monitored by the Arun Team following our Build Agreement for Arun of the units they are acquiring will I hope give every possible reassurance of our willingness to be transparent about our approach.

My sincere thanks for your understanding.

Kind regards



Kevin Wawman
Managing Director



Crayfern Homes Ltd Victoria House, 14 St John's Rd, Hedge End, Southampton SO30 4AB

www.crayfernhomes.co.uk



 [Follow Our Facebook](#)



Private Ltd Company registered in England and Wales. Registered Company: 02703219.

Registered Company Address: Apollo House, Mercury Park, Wooburn Green, HP10 9HH.

IMPORTANT: This message is intended for the addressee only and may contain private and confidential information or material which may be privileged. If this message has come to you in error you must delete it immediately and should not copy it or show it to any other person.