Barn Office 2, Manor Farm
Holmes Chapel Road, Sproston, Cheshire, CW4 7LP

Construction Phase Plan (CDM2015)

PLAN

Your name/company PGCO Ltd T/A THE PLAYGROUND COMPANY

Name and address of client
ST MARY'S CATHOLIC PRIMARY SCHOOL, BOGNOR REGIS, PO21 1DJ

Contact details of architect or principal designer
THE PLAYGROUND COMPANY

What is the job?
INSTALLATION OF MUGA, TRACK + PLAY EQUIPMENT.

Is there anything the client has made you aware of?

Key dates Start 26.07.21 Finish 06.08.21 Other

Where are your toilet, washing and rest facilities?
IN DESIGNATED BUILDING ON SITE.

WORKING TOGETHER

Who else is on site – and their contact details?
N/A.

Who will be the principal contractor?
THE PLAYGROUND COMPANY

How will you keep everyone on site updated during the job?
DAILY COMMS.

What are the main dangers on site, eg:	Hazard is present	What controls do you have?
Falls from height ■ Make sure ladders are in good condition, at the correct angle and secured ■ Prevent people and materials falling from roofs, gable ends, working platforms and other open edges using guardrails, midrails and toeboards	N/A.	
Collapse of excavations ■ Shore excavations, either cover or barrier excavations to stop people and plant falling in	N/A	
Collapse of structures ■ Support structures (such as walls, beams, chimney breasts and roofs) with props, ensure props are installed by a competent person	N/A.	
Exposure to building dusts ■ Prevent dust by using wet cutting and vacuum extraction on tools, use a vacuum cleaner rather than sweeping, use a suitable, well-fitting mask	N/A,	
Exposure to asbestos ■ If you suspect that asbestos might be present, don't start work until a demolition/refurbishment survey has been carried out ■ Make sure everyone on the site is aware of the results	N/A.	
Activities or workers requiring supervision ■ Who will be supervising?	SITE MANAGER	LEAD INSTALLER
Electricity ■ Turn electricity supply and other services off before drilling into walls ■ Do not use excavators or power tools near suspected buried services	N/A	
Risks to members of the public, the client and others ■ Keep the site secure to prevent unauthorised access; net scaffolds, use rubbish chutes	ACCESS GATES TO BE LOCKED	GATES TO BE LOCKED DAILY
Other dangers on site		

Signature Person Completing [redacted] Name (Print) ROBERT EVANS Date 06.07.21

ARUN DISTRICT COUNCIL BR/185/21/DOC