Hardstandings for construction plant

Haul road bridging railway with vehicle gate onto golf course

Key

Existing Foul Pumping Main (up to 6m easement on either side)

Tree protection

Site accomodation (5 on 5 modular)

Temporary soil heaps

Permanent service road installed early to serve construction works

Vehicle turning area

Crane mats NTS

Temporary site car parking

Main works

Boatyard


Wheelwash

Construction access gate (tied into pump station palisade fence)



Temporary soil heap

Timber Hoardings with pedestrian fire escape gate



Constuction pedestrian turnstile access

Phase 2 Construction Logistics - Main Works

Scale 1:600@A1

WILLMOTT DIXON SINCE 1852

ARUN DISTRICT COUNCIL

ALL SAFE WILLMOTT DIXON GROUP

Littlehampton Leisure Centre

REVISIONS

	MM/DD/YY	REMARKS
1	26/10 /16	Updated with latest site plan
2	05 /01 /17	Shared construction access assumed. Temporary parking reduced.
3	19 / 01/17	New building orientation. Spoil heap relocated.
4	09 /02 /17	Spoil heap proposal, haul road, wheel wash, fire escape, attenuation tank
5	_ _ /_ _ /_ _	...

02

B

ARUN DISTRICT COUNCIL LUI5217NMA