Key

Site accomodation

Boatyard

32 public parking spaces temporarily unavailable

Demolition access and egress



Timber Hoardings around site boundary



Phase 3 Construction Logistics - Demolition of swimming pool and reinstatement of grounds

Scale 1:600@A1

WILLMOTT DIXON SINCE 1852

ARUN DISTRICT COUNCIL

ALL SAFE WILLMOTT DIXON GROUP

Littlehampton Leisure Centre

REVISIONS

	MM/DD/YY	REMARKS
1	26/10 /16	Updated with latest site plan
2	05 /01 /17	Shared construction access assumed. Temporary parking reduced.
3	19 / 01/17	New building orientation. Spoil heap relocated.
4	09 /02 /17	Spoil heap proposal, haul road, wheel wash, fire escape, attenuation tank
5	__ /__ /__	...

03

B

ARUN DISTRICT COUNCIL LU/521/TNMA