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1.0 Introduction

Context

1.1.  This Construction Management Plan (CMP) has been prepared on behalf of Barratt David Wilson
Homes as part of a Reserved Matters planning application for a residential development of 175
dwellings on Land South of Water Lane, Angmering.

1.2. The location of the site, which already benefits from outline planning approval for residential
development, is depicted below while the proposed Layout was submitted under application
reference: A/109/20/RES.

Figure 1 : Site Location Plan
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1.3. The development site comprises c.9.2ha of former agricultural fields. As shown above, the site is

= 1 = il

made up of two land parcels, the eastern most land being larger at c.7.7ha while the western land
areais c.1.5ha.
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1.4. The site is bordered to the north by Water Lane and to the east by the A280, while to the south

and west are existing residential areas.

Planning Requirements

1.5.  Outline planning permission (Ref: A/99/17/0UT) was granted by Arun District Council on the 12t
March 2019 for the development of up to 175 dwellings, public open space, play areas with

associated infrastructure including roads, drainage and landscaping.

1.6. This Construction Management Plan relates to the discharge of Condition 21 as set out in the

Decision Notice issued by Arun District Council which states:

‘Prior to the commencement of development, including any works of demolition, a
Construction Management Plan shall be submitted for approval in writing by the Local
Planning Authority. Thereafter the approved Plan shall be implemented and adhered to
throughout the entire construction period. The Plan shall provide detailed as appropriate

but not necessarily be restricted to the following matters:

= The anticipated number, frequency and types of vehicles used during construction,

= The method of access and routing of vehicles during construction,

= Soil resources plan,

= Dust mitigation measures,

= Noise reduction measures,

= The parking of vehicles by site operatives and visitors,

= The loading and unloading of plant, materials and waste,

= The storage of plant and materials used in construction of the development,

= The erection and maintenance of security hoarding,

= The provision of effective wheel washing facilities and other works required to mitigate
the impact if construction upon the public highway (including provision of temporary
Traffic Regulation Orders),

= Details of public engagement both prior to and during construction works.

1.7. The principal aim of this Construction Management Plan is to ensure that the construction works
are organised and delivered in a manner that mitigates the environmental impact and safeguards

the amenity of the area surrounding the development site during the construction period.

1.8.  Whilst the principles of the construction strategy are established within this Report, it should be
noted that the construction programme may be subject to change once the specific Principal
Contractor is appointed. Any subsequent changes to the Construction Management Plan that may

occur would need to be agreed with officers at Arun District Council.

Construction Liaison Officer

1.9. To ensure that the Construction Management Plan is implemented efficiently and as agreed with
the local authority, the Site Manager will act as construction liaison and their details posted upon
appointment. They will in turn have support within Barratt David Wilson Homes Head Office to

deal with any concerns which arise.
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Construction Phasing

1.10. It is anticipated that the development will be built in the following sequence, with the overall

program comprising distinct components of work, as follows:

= Site setup, including confirmation that tree protection measures have been implemented (as
per Planning Condition 6), clearance of the existing field access to allow crews and equipment
onsite as well as installation of perimeter fencing and the site compound.

= Construction of permanent site access onto Water Lane, including for the crossing of Black
Ditch to facilitate access.

= At the same time as the northern access is being formed; Site Infrastructure, including primary
drainage infrastructure and SUDS features, will be started in order to create an efficient build
programme.

= Construction of dwellings and formation of associated landscaping.

= Final fixing and finishing. Following completion of all dwellings the site compound will be
deconstructed and the perimeter fencing removed. The primary street and access will be

completed to wearing course.

1.11. Construction works will start following the discharge of all pre-commencement planning

conditions, with the development anticipated to take in the region of 3 to 4 years to complete.

Construction Working Hours

1.12. The planning decision notice does not stipulate any specific construction working hours or
restrictions. At this stage it is anticipated that the standard construction guidance provided by
Arun District Council for major developments will be adhered to. On this basis, construction

activities will not take place outside of:

= (07:30 to 18:00 hrs (Monday — Friday)
= (07:30 to 13:00 hrs (Saturday)

= No noisy activities on Sundays or Bank Holidays.

1.13. The Principal Contractor will make every effort to ensure noise is kept to a minimum during

construction hours.

1.14. No construction work shall take place on the public highway network outside the time periods

agreed with and approved by the highway authority under the relevant S278 Agreement.
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2.0 Construction Traffic Management

2.1.

All vehicular access to the site will be taken from Water Lane, via the approved access location. To
enable immediate construction operations to commence the access will be constructed at

minimum to base course level, with full construction being completed prior to the first occupation.

Permanent Access from Water Lane

2.2.

2.3.

2.4.

2.5.

2.6.

The approved access and internal roads would then be completed to wearing course level as

dwelling occupations are achieved on the development.

The Principal Contractor will ensure that appropriate traffic management schemes are proposed
to facilitate the construction of the access.

Once the access has been constructed, the traffic management schemes will be removed. Qualified
banksmen appointed by the Principal Contractor will be available on-site at all times during

construction and occupation to ensure the safe ingress of construction and residential vehicles.

It is not envisaged that any additional off-site traffic management measures for construction

vehicle movements will be required.

Any gates provided at the access as part of the site perimeter shall be set back a minimum of 20m
from the edge of the carriageway to ensure no vehicle overhangs the public highway when waiting

to enter the site.

Construction Vehicle Types

2.7.

2.8.

The development proposals represent a typical residential build, with normal construction
vehicles. It is anticipated that construction of the Water Lane access will involve the use of large
mobile cranes in order to position long section beams for the structure. Outside of this, it is not

expected that any abnormally large or heavy machinery or vehicles will be required on site.

All tracked or slow-moving construction vehicles will be delivered / collected from the site via a
flat-bed trailer, or other suitable appliance. All loading / unloading of construction vehicles will

take place in designated loading and/or offloading areas.

Construction Traffic Routing Strategy

2.9.

2.10.

To ensure the impact of construction traffic is minimised the West Sussex County Council advisory
HGV route plan has been consulted (see Appendix A) and an assessment of the local highway
network undertaken to identify suitable routes. This is to ensure that construction traffic does not
result in inappropriate movements, cause damage to the highway and local structures or

significantly impact traffic flow.

The development site is located between the A27 corridor to the north and A259 corridor to the

south, both of which are connected by the A280 which runs along the site’s eastern boundary.
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2.11.

2.12.

2.13.

2.14.

2.15.

The A27 corridor is a key strategic link in West Sussex along the southern coast, connecting with
the M27 motorway at Cosham to the west. Similarly, the A259 corridor is a major local distributor
road, linking through coastal towns such as Bognor Regis and Littlehampton in a vicinity of the site.
Based upon the West Sussex County Council HGV routing advice it is considered appropriate that
construction traffic utilises these main routes in order to access the site. A routing plan detailing

the routes for construction traffic is provided at Appendix B.

A clear signing strategy will be implemented to direct all construction traffic into the site, avoiding
the use of unsuitable roads. The location of such signage is shown at the routing plan provided.
Routing information and delivery instructions will also be provided to all suppliers prior to the

scheduled delivery date.

Signage at the site entrance will also include information detailing times when access to the site

can be gained by construction traffic.

West Sussex County Council guidance classes an abnormal load as being 44 tonnes, 2.9m wide or
18.65m long.

Should this be required in respect of constructing the northern access, the Principal Contractor will
be responsible for appointing a competent specialist haulier who will communicate with West
Sussex County Council Highways and any other relevant authorities. Movement notifications
should be sent to ENVabloads@westsussex.gov.uk and current legislation stipulates the following

notice periods are required:

= 2 clear working days for 44-80 tonnes
= 5 clear working days for 80-150 tonnes

= 150 tonnes + require a special order as specified in The Road Vehicles Order 2003

Construction Traffic Generation

2.16.

2.17.

2.18.

Given the approximate 3 to 4 year construction programme, it is anticipated that ¢.50 dwellings
will be delivered per annum.

Based upon previous experience at other construction sites, a development of 50 units per annum
typically generates approximately 8 HGV movements per day during the house construction phase.
However, initial infrastructure and access works will likely have a greater intensity of movements

during these phases as described below.

In terms of construction worker movements, information obtained at other residential
development sites indicates that approximately 4 construction workers can be expected on site
for every 3 residential dwelling being constructed per annum. For the scale and rate of
development proposed there is anticipated to be in the region of 65 construction workers on site
at a time. However, conversely during the initial infrastructure and access works the number on

workers on site is likely to be lower, in the region of 35 workers a day.
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2.19.

2.20.

2.21.

Construction worker vehicle trip rates obtained from other residential construction sites indicate
that the number of light vehicle movements that would be generated by the 65 construction
workers would be in the region of 95 two-way movements a day. The majority of these would be
outside peak periods, with activity during the morning and evening peak hours being only 6 two-
way movements. This is unlikely to have any perceptible impact on the operation of the local

highway network.

During the busiest period the number of HGV movements are likely to equate to 2 to 3 movements
an hour equating to 20-30 movements a day. Other works in terms of constructing the access itself

is likely to result in fewer movements of 1 to 2 movements an hour.

The efficiency of operations will be maximised wherever possible to minimise the number of
movements required. Furthermore, movements will be evenly spread through the day (avoiding

busiest periods where possible) to again minimise the impact on the local highway network.

Delivery Management

2.22.

The delivery schedule will be maintained and managed by the Principal Contractor who will
provide all suppliers / drivers with relevant delivery instructions and information prior to receiving

orders on-site.

Site Compound and Storage

2.23.

2.24.

2.25.

2.26.

2.27.

2.28.

2.29.

A secure compound will be provided on site from the outset of construction to facilitate the safe
storage of plant and materials as well as the provision of site offices, car parking and welfare

facilities.

The construction compound will be sited in the southern half of the development away from

nearby residential property.

The compound area will comprise a prefabricated building for staff as well as welfare facilities such

as toilets, showers, a drying room and canteen / eating area.

A designated parking area for staff and visitors will also be available at the compound. Sufficient
space for vehicles to park and manoeuvre safely will be provided, thereby negating any need for

site vehicles to park on the public highway.

The compound will be designed to ensure sufficient room for vehicles to turn and egress the site

in a forward gear. No loading / unloading activities will take place near the public highway.

The Principal Contractor will provide a sufficient number of qualified banksmen during
construction times to ensure vehicle manoeuvres are undertaken in a safe and controlled manner
and that the turning area remains free of obstructions. Within the site itself, a one way system will

be implemented.

Topsoil will be managed as detailed within the Soil Management Strategy at Section 5 of this

report.
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Haul Routes

2.30. The access and internal estate roads through the site shall be constructed at minimum to base
course level. This will provide a suitable route for construction vehicles within the site. In line with
Planning Condition 11, the access onto Water Lane shall be completed to final course prior to first

occupation of any dwellings.

2.31. In the interests of safety and the reduction of noise and dust creation, a site wide speed limit of
20mph shall be enforced by the Principal Contractor.

Public Rights of Way

2.32. No Public Rights of Way have been identified across the site, or that will be affected by

construction activities (see West Sussex County Council Definitive Map in Appendix C).
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3.0 Environmental Controls

Context

3.1. There are inherent environmental sensitivities to be dealt with whilst construction activity is
occurring on site. It is important therefore that construction impacts are addressed wherever

possible.

3.2. The Principal Contractor and all sub-contractors will actively implement best practice construction
guidance. All personnel working on the site will be required to undergo a site induction, where site

procedures, health & safety and expected working practices will be highlighted and explained.

3.3. The following specific measures have been identified which will be used to mitigate specific

environmental concerns at the site.

Perimeter Fencing

3.4. Perimeter fencing / hoarding will be provided around the whole site boundary and the
construction compound in order to prevent unauthorised access. In addition, a secure lockable

gate will be provided at the access.

3.5. As previously stipulated, the gate shall be set back a minimum of 20m from the edge of the

carriageway to ensure no vehicle overhangs the public highway when waiting to enter the site.

Wheel Washing Facilities

3.6. Wheel washing facilities will be provided at the access, within the site, to keep the local highway

network free of mud and detritus. All vehicles exiting the site will be subject to wheel washing.

3.7. The washing facilities will be designed to ensure no surface water run-off from the wheel washing
area enters the adopted highway or drainage network. In addition, the highway in the vicinity of
the site access will be regularly swept by trained personnel to further ensure there is no build-up
of mud of dirt.

3.8. The Principal Contractor will promptly arrange for a road sweeper to clean the highway in the
vicinity of the site should a build-up of mud, dirt or run-off occurs. Notwithstanding, a road
sweeper will visit site on a daily basis as necessary whilst there are heavy movements of vehicles

during the ground works phase of the project i.e. roads and sewer construction.

Noise Reduction

3.9.  Further to the restriction on working hours, a number of practices can be implemented to reduce

noise that may affect local and new residents, these include:

= The use of quieter alternative mechanical plant / equipment, and the use of mains power
rather than generators where reasonably practicable.
= Locating plant, equipment, site offices, storage areas and worksites away from neighbouring

properties.
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= The use of site hoardings within the construction compound or portable acoustic
enclosures/screens, where reasonably practicable.

= Maintaining and operating all vehicles, plant and equipment in an appropriate manner, to
ensure that extraneous noise from mechanical vibration, creaking and squeaking is kept to a
minimum.

= Shutting down equipment when not in use.

Dust Suppression

3.10. A number of control procedures will be implemented in order to reduce the potential for dust

emission / creation as far as practicable. Such measures include:

= In dry weather, haul routes and stockpiles will be ‘dampened’ down to help prevent dust
migrating from the site.

= Ensure construction vehicles adhere to the 20mph speed limit within the site.

= Use appropriate sheeting / screening and packing of materials in storage to prevent dust from

escaping.

Vibration

3.11. No piling foundations are anticipated to be required for the site. If any piling works are required,
the Principal Contractor shall ensure that any equipment or plant used for such operations is
properly maintained and the works are undertaken in a considerate manner. This will include the
use of low noise/vibration techniques in order to reduce impact on existing or newly built

residential units.

3.12. Where construction works are to be undertaken in close proximity to neighbouring properties or
public rights of way, the Principal Contractor will ensure that measures are first put in place to

prevent vibration, or if this is not possible control exposure limits.

3.13. All construction crews will be required to undertake risk assessments and on-site training when
using hand tools that create vibration, in order to minimise the risk of ‘white-finger’ and repetitive

strain injuries.

Fire Prevention

3.14. In line with best practice and in the interests of site health & safety, no burning of any materials

will be permitted on site.

3.15. All flammable materials stored on-site will be kept in an appropriately secure location within the

main construction compound in order to reduce the risk of fire, tampering or theft.
Lighting

3.16. For most of the year, the permitted construction times fall entirely within daylight hours which will
largely negate the need for the use any artificial lighting. During the winter months however, when
natural daylight is restricted, there may be a need to employ temporary lighting to ensure the

safety of workers.
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3.17.

3.18.

In such instances, precautions will be taken to ensure that any lighting does not cause any
significant disturbance to neighbouring properties, particularly at the western and southern
boundaries of the site.

Any temporary lighting must be focused inwards on the construction site to keep light spillage to

a minimum.

Mud Prevention

3.19.

3.20.

3.21.

Wheel washing facilities will be provided at the designated site access to ensure the highway

network is kept clear from mud and debris.

All HGV’s removing spoil from the site will be fully sheeted to minimise the risk of any mud spilling
onto the highway.

Regular inspections of the construction access will be undertaken to ensure the above measures
are effective. Provision for cleaning of the road, if required, will be undertaken using road

sweepers.

Surface Water Management Measures

3.22.

3.23.

3.24.

3.25.

3.26.

3.27.

3.28.

The Environment Agency (EA) Flood Map for Planning shows that almost the entire site lies within
Flood Zone 1, with a small area along the northern boundary following a local stream, being within
Flood Zones 2 and 3. This indicates the site in general has a low probability of flooding. A copy of

the EA Flood Map output is provided at Appendix D.

As such no special considerations are proposed in terms of storage of materials within a designated
floodplain, given that the site compound and associated works areas will be located within the

Flood Zone 1 areas of the site.

Notwithstanding this, the contractor will employ appropriate measures to ensure that any water
run-off from site works / exposed ground, or silty water from wheel washing facilities does not

enter watercourses.

Fuel, lubricating oils and chemicals will be stored appropriately within the secure construction
compound. All storage areas within the compound will be constructed with an impervious base
and surrounded with an effective and impervious bund capable of holding the full contents of the

store plus 10%. All stores are to be kept locked when not in use.

Refuelling of equipment, plant or vehicles will only be permitted to take place within the site
compound. All empty drums or chemical containers will be stored in a covered, secure store for

collection and removal from the site.

Should any fuel or chemical containers be found to be leaking, a qualified person should be
informed immediately, and appropriate action taken to stop the leak. All spills will be cleared

immediately by a suitably trained person.

The procedure for any leak / spill discovery and required action shall be communicated clearly as

part of the site induction and displayed on information boards within the site.
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Trees and Hedges

3.29. Measures for the identification and protection of trees to be retained on site shall be installed

prior to the commencement of any onsite works.

3.30. Specific measures for the protection of the retained trees and hedgerows are to be confirmed by

an arborocologist and will be implemented by the Principal Contractor.

Construction Waste

3.31. The majority of waste material generated during the construction phases will be from earthwork
activities. Subsoil arisings will also be re-utilised within each respective parcel where practicable
whereas Section 5 of this report sets out how measures will be taken to ensure that topsoil is

stored and reused on-site in an effective manner.

3.32. Recycling and reuse of other materials, preferably on-site, will also be encouraged throughout the
construction of the development. Inert waste will be used for hard standing and drives throughout

the project.

3.33. During the construction process the following waste arisings have the potential to be segregated
for potential re-use on site, or for off-site recycling: (recycling reports will be made available

throughout the project for inspection).

= Concrete
= Wood
=  Metals

= Hard and soft plastics

= Cardboard

= Pallets

= Packaging

= Soils and subsoils

= Concrete Rubble

= Residual general site waste

= Residual glass waste

3.34. Where practicable these waste streams will be sorted on site into easily identifiable designated
bins / skips within waste storage compounds. In addition, waste compounds will have separate
areas for waste receptacles for the disposal of residual general site waste that cannot be recycled
or re-used. The waste compound will be checked regularly by the Principal Contractor to ensure

that the correct bins are being used and the recycling directives followed.

3.35. All contractors and suppliers will be encouraged to reduce packaging on any materials used on the
site. The Principal Contractor will have overall responsibility for the management and recycling of

materials during the construction period.
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Site Waste Minimisation Strategy

3.36. In addition to recycling, measures will be implemented to reduce waste creation during the

construction period. Table 3.1 summarises the proposed measures.

Table 3.1: Waste Minimisation Measures

Activity Avoid

e Over-ordering (order just on time)
Ordering e Ordering standard lengths rather than lengths required.
e Ordering for delivery at the wrong time (update programme regularly)

e Damage during unloading
Delivery o Delivery to inappropriate areas of the site
e Accepting incorrect deliveries, specification or quantity

e Loss, theft or vandalism through secure storage and on-site security.

Storage . .
e Damage to material from incorrect storage.

Handling e Damage or spillage through incorrect or repetitive handling.

3.37. Best practice measures for minimising potential wastage include:

= On-site segregation and re-use of materials.

= Efficient planning of material deliveries to the site by contractors and sub-contractors to avoid
damage to the materials and the unnecessary generation of waste.

= Effective co-ordination between contractors and suppliers to avoid the excessive purchase of
raw materials and to prevent the risk of materials being lost, stolen or damaged.

= Effective handling and storage of delivered materials to prevent loss or damage through

exposure to the weather, mud and on-site vehicles.

3.38. Provision of safe and secure storage areas for construction materials is important throughout the
construction process to ensure that potential loss of materials from damage, vandalism or theft is

avoided. These measures can be supported by:

= Ensuring well-timed deliveries to the site.
= Providing on-site security when necessary.

= Installing temporary site security fencing.
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4.0 Construction Management

Context

4.1. This section sets out the measures, management structure and control processes that will be put
in place to implement, monitor and manage the Construction Management Plan. The Principal
Contractor will either appoint or act as the Construction Liaison Officer who will oversee the
implementation of the Construction Management Plan and ensure that the control processes are

efficiently communicated and implemented.

Considerate Constructors

4.2. The construction activities will be managed in a manner that is considerate towards the

environment and neighbours. The broad principles that are to be followed include:

= Considerate: Work to be carried out with consideration to the public, businesses, site
personnel and visitors.

= Environmentally Conscious: Noise to be kept to a minimum with attention to waste
management and pollution.

= Cleanliness: Site to be kept clean and in good order.

= Good Neighbour: Good communication links with neighbours.

= Safe: All working practices to be carried out with care and consideration.

= Responsible: Everyone on site complies with the code.

= Accountable: Site contact details to be easily accessed.

Implementation and Communication Strategy

4.3. The Principal Contractor has overall responsibility for implementing and developing the
Construction Management Plan which will sit alongside other systems and procedures relating to
environmental management. The Construction Management Plan will be reviewed and updated

as necessary on an ongoing basis.

4.4. The Principal Contractor will have a suitably qualified person to undertake the role of Construction
Liaison Officer. Contact details for the Principal Contractor and Construction Liaison Officer will be

provided to Arun District Council, West Sussex County Council, and other local key stakeholders.

4.5. The Construction Liaison Officer would be responsible for keeping site neighbours and Arun District
Council / West Sussex County Council informed of the construction progress and to ensure there

is adequate liaison between all stakeholders throughout the construction period.

4.6. Whilst the Principal Contractor and Construction Liaison Officer will use reasonable endeavours to
ensure that site neighbours are informed of the construction programme and associated impacts,
there is potential for complaints to be raised by local residents regarding the programme of works.
The Construction Liaison Officer will therefore be available to meet and explore issues with
concerned residents directly via a dedicated email address / telephone number, or face to face by
appointment. Contact details for the Construction Liaison Officer will be displayed prominently at

the site entrance.
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Construction Travel Management

4.7. Toensurethe impact of construction / delivery related traffic is minimised, the Principal Contractor

will seek to encourage the workforce to travel to and from the site by sustainable modes.

4.8. The nearest bus stops are located on Weavers Hill. From here bus service 9 provides an hourly
service between Shoreham, Littlehampton and Arundel as well as Angmering railway station. The

most recent bus timetable is attached within Appendix E.

4.9. Angmering railway station is located within a 2.3km journey (7-minutes by bicycle) of the site and

is accessible by bus, or via local footways.

4.10. In addition, staff will be encouraged to co-ordinate their travel arrangements i.e lift share where

possible in order to reduce the instances of single occupancy vehicle trips.
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5.0 Soil Management Strategy

Context

5.1.

5.2.

It is vital to the success of developments that existing natural resources such as topsoil and subsoil
and their structure are protected from excessive uncontrolled compaction, particularly in areas
that are designated for landscape planting that rely on good quality soil to encourage new growth.
Furthermore, excessive compaction of soil can result in reduced internal soil drainage and reduced

rainfall infiltration.

Without a soil management plan in place to control the soil resources on site there is a high risk of
losing, damaging or contaminating this valuable material. In this regard, the following operations

all need to be carefully managed during the construction process:

= Topsoil and subsoil strip

= Topsoil temporary and permanent storage
= Subsoil temporary and permanent storage
= Sijte segregation

= All excavation, deposition, spreading, levelling and compaction of soils

Exclusion Zones to Prevent Soil Compaction

5.3.

5.4.

5.5.

5.6.

5.7.

5.8.

The initial phase of construction is intended to enable the early delivery of the highway, drainage

and utilities infrastructure which will serve the development.

Any areas identified to be avoided in order to reduce potential compaction will, where necessary,
be protected by temporary secure fencing with a minimum height of 1.8m minimum and set at

least 2m away from the boundary, with clear warning signage fixed to the same.

Any fencing and signage erected for this purpose will be regularly inspected and maintained whilst

works are in progress and will act as demarcation for heavy plant movements on-site.

Movement of construction vehicles liable to cause compaction, will generally be confined to
temporary haul roads formed along the main infrastructure roadways. The only requirement to
encroach out of these areas to any significant extent would be to excavate basins and ditches that

may be required.

In these cases, excavations will be clearly set out and if close to an area that needs protecting, will
be fenced off as effectively as possible. In addition, unless otherwise agreed, no topsoil or subsoil
stockpiling or materials storage will be permitted on areas that are to be protected from

compaction.

Where it is impossible to avoid tracking construction vehicles over a protected area, the Principal
Contractor will look to use proprietary protection matting or similar to reduce compaction as far
as possible. Where soil compaction cannot be avoided, soil remediation measures such as small-
scale soil replacement, burying of the soils, soil amendment and drainage and aeration systems

will need to be considered, subject to agreement.
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Handling and Storage of Topsoil

Stripping
5.9. The formation of the primary highway infrastructure, attenuation basins and drainage ditches are
likely to necessitate the removal of a topsoil strip in areas of construction. A portion of this topsoil

will be re-used to finish these features however, any remaining balance will be stockpiled in an

appropriate location as determined by the Principal Contractor.

5.10. Prior to topsoil stripping, surface vegetation will be removed by blading off, scarification and raking

as appropriate.

5.11. Topsoil stripping should be undertaken in dry conditions using tracked machinery as much as
possible. The stripping should be undertaken by the excavator standing on the surface of the
topsoil to be stripped, digging the topsoil to its maximum depth and loading onto site transport

vehicles.

5.12. Movements of trucks or dumpers should be confined to designated temporary haul routes.

Stockpiling

5.13. To enable the reuse of soil at a later stage, material will be stored in temporary stockpiles to
minimise the surface area occupied and to prevent damage from inclement weather and
construction activities.

5.14. Stockpiles will be located in accessible areas of the site where they will not interfere with other
site operations and can remain undisturbed. All areas designated for the storage of topsoil will

cleared of vegetation and in-situ topsoil prior to use.

5.15. The Principal Contractor will determine the most appropriate stockpiling method (Dry Soil or Wet

Soil) to ensure top-soil is useable at the required stage of the construction plan.

5.16. Once stockpiles are completed the areas will be cordoned off with secure fencing to prevent any

disturbance or contamination by other construction activities.

5.17. If the soil is to be stockpiled for more than six months, the surface should be seeded with a grass
/ clover mix to minimise soil erosion and to help reduce infestation by nuisance weeds that may

spread.

5.18. Management of weeds that do appear should be undertaken during the summer months, either

by spraying to kill them or mowing to prevent their spread.
Placement

5.19. Prior to the reintroduction of top-soil, subsoil that is heavily compacted during the construction
period will be loosened to break up any panning in order to reduce subsequent flood risk and

promote deeper root growth as agreed with the soil engineer.

5.20. Once the subsoil has been suitably prepared, the topsoil will be replaced using the ‘loose tipping’
method by use of dump trucks and hydraulic excavators to move and spread the topsoil. This

method entails working to a strip system and replacing soil sequentially across the soiling area.
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A290-R002/) 27 January 2021

ARUN DISTRICT COUNCIL A/157/20/DOC



LAND AT Water lane, Angmering .

Construction Management Plan

Appendix A— WSCC HGV Route Plan
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Notes for Guidance to Operators & Drivers of Lorries:

l. Strategic Lorry Routes (coloured red)
All movements crossing the County should use these routes,
with those starting or ending within the County using them in
preference to local lorry routes wherever possible.

2. Local Lorry Routes (coloured blue)
Used for the starting or final leg of longer distance lorry trips
or for travelling between built-up areas in West Sussex.

3. Local access trips using roads not shown on the map must be
made in accordance with traffic signing and these roads should
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Environment
W Agency

Flood map for planning

Your reference Location (easting/northing)  Created
A290 Angmerin 507465/104484 9 Mar 2020 11:25

Your selected location is in flood zone 1, an area with a low
probability of flooding.

This means:

* you don't need to do a flood risk assessment if your development is smaller than 1
hectare and not affected by other sources of flooding

e you may need to do a flood risk assessment if your development is larger than 1
hectare or affected by other sources of flooding or in an area with critical drainage
problems

Notes

The flood map for planning shows river and sea flooding data only. It doesn’t include other sources
of flooding. It is for use in development planning and flood risk assessments.

This information relates to the selected location and is not specific to any property within it. The
map is updated regularly and is correct at the time of printing.

The Open Government Licence sets out the terms and conditions for using government data.
https://www.nationalarchives.gov.uk/doc/open-government-licence/version/3/

Page 1 of 2

ARUN DISTRICT COUNCIL A/157/20/DOC



00Q/02/LST/V TIONNOD LOIYLSIA NNYY

Environment
W Agency

Flood map for planning

Your reference
A290 Angmerin
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Scale
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(M buses to Arundel from 30 April 2017

Mondays to Fridays except public holidays Saturdays
Shoreham Holmbush Centre 0633 0728 0838 1338 1438 1538 1638 1738 1838 0738 38 1538 1638 1738 1838
Southlands Hospital (H 0638 0733 0843 1343 1443 1543 1643 1743 1843 0743 43 1543 1643 1743 1843
Shoreham Rail Station 25 0643 0738 0848 1348 1448 1548 1648 1748 1848 0748 48 1548 1648 1748 1848
Mash Barn Shadwells Road 0657 0756 0903 1403 1503 1603 1703 1803 1901 0803 03 1603 1703 1803 1901
Lancing Rail Station =& 0702 0801 0908 1408 1508 1608 1708 1808 1906 0808 08 1608 1708 1808 1906
Western Road Carnforth Road 0706 0805 0912 1412 1512 1612 1712 1812 1910 0812 12 1612 1712 1812 1910
Worthing Hospital [H 0718 0817 0922 1422 1522 1622 1722 1822 1918 0822 22 1622 1722 1822 1918
Worthing Marine Parade stop D (arr) 0724 0823 0928 1428 1528 1628 1728 1828 1923 0828 28 1628 1728 1828 1923
Worthing Marine Parade stop D (dep) 0635 0728 0827 0932 1432 1532 1632 1732 1832 0738 0832 32 1632 1732 1832
Goring Road Wallace Avenue 0643 0738 0838 0943 1443 1543 1643 1743 1843 0748 0843 43 1643 1743 1843
The Causeway Golden Lion 0647 0742 0843 0948 1448 1548 1648 1748 1848 0752 0848 48 1648 1748 1848
Maybridge The Avenue 0651 0746 0847 0952 until 1452 1552 1652 1752 1852 0756 0852 52 WOGIiM 1652 1752 1852
Roundstone Garden Centre v Vv 0855 1000 1500 1600 1700 V¥ v v 0900 00 1700 V¥ v
Angmering Chantryfield Road 0703 0758 0903 1008 1508 1609 1709 1808 1904 0808 0908 08 1708 1808 1904
Angmering Village Green 0708 0803 0908 1013 I513 1614 1714 1813 1908 0813 0913 13 1713 1813 1908
LIRS e S 0712 0808 0913 1018 1518 1620 1720 1818 0818 0918 18 1718 1818
Rustington Shops The Street 0719 0816 0921 1026 1526 1630 1730 1826 0826 0926 26 1726 1826
Beaumont Park Shops 0725 0823 0928 1033 1533 1637 1737 1833 0833 0933 33 1733 1833
Littlehampton Anchor Springs (arr) 0734 0834 0939 1044 1544 1649 1749 1844 0844 0944 44 1744 1844
Littlehampton Anchor Springs (dep) 0737 0837 0942 1047 1547 1652 1752 1847 0747 0847 0947 47 1747 1847
Wick Street Post Office 0742 0842 0947 1052 1552 1657 1757 1852 0752 0852 0952 52 1752 1852
Arundel Riverbank 0755 0855 1001 1104 1604 1710 1810 1904 0804 0904 1004 04 1804 I904
Arundel Jarvis Road 0759 0859 1005 1108 1608 1714 1814 0808 0908 1008 08 1808
Terminates at Ford Road, arriving 191 O
A buses to Shoreham
Mondays to Fridays except public holidays
Arundel Jarvis Road 0654 0759 0859 1005 1108 08 1608 1714 1814 0713 0808 08 1608 1708 1808
Arundel Norfolk Arms 0702 0807 0907 1014 1116 16 1616 1722 1822 0721 0816 16 1616 1716 1816
Wick Street Post Office opposite 0717 0822 0922 1028 1128 28 1628 1735 1835 0733 0828 28 1628 1728 1828
Littlehampton Anchor Sprin; 0724 0829 0929 1034 1134 34 1634 1742 1842 0739 0834 34 1634 1734 1834
Littlehampton Anchor Spr 0727 0832 0932 1037 1137 37 1637 1745 1845 0742 0837 37 1637 1737 1837
Beaumont Park Shops 0737 0842 0942 1047 1147 47 1647 1755 1855 0753 0847 47 1647 1747 1847
Rustington Shops The Street 0746 0851 0951 1055 155 55 1655 1803 1903 0800 0855 55 1655 1755 1855
Angmering Rail Station =5, 0754 0859 0959 1102 1202 02 1702 1810 1910 0807 0902 02 1702 1802 1902
Angmering, Village Green 0759 0904 1004 1106 1206 06 1706 1814 1914 0811 0906 06 1706 1806 1906
Angmering Chantryfield Road 0804 0909 1009 1110 1210 10 1710 1818 1918 0815 0910 10 1710 1810 1910
Roundstone Garden Centre v 0917 1017 1117 1217 17 1717 v v v 0917 17 1717 Vv v
Maybridge The Avenue 0720 0820 0925 1025 1125 1225 25 [ 1725 1830 1930 0725 0825 0925 25 M 1725 1822 1922
The Causeway Golden Lion 0723 0824 0929 1029 1129 1229 29 1729 1833 1933 0729 0829 0929 29 1729 1826 1926
Goring Road Wallace Avenue 0727 0829 0934 1034 1134 1234 34 1734 1837 1937 0734 0834 0934 34 1734 1830 1930
Worthing Marine Parade stop F (arr) 0737 0840 0945 1045 1145 1245 45 1745 1845 1945 0745 0845 0945 45 1745 1840 1940
Worthing Marine Parade stop F (dep) 0550 0634 0739 0844 0949 1049 1149 1249 49 1749 0649 0749 0849 0949 49 1749
MAChiinragleNelielll o) 0554 0639 0744 0849 0954 1054 1154 1254 54 1754 0654 0754 0854 0954 54 1754
Lancing Carnforth Road 0602 0647 0752 0857 1002 1102 1202 1302 02 1802 0702 0802 0902 1002 02 1802
(BN EANITRTINCERIINES) 0605 0652 0757 0902 1007 1107 1207 1307 07 1807 0707 0807 0907 1007 07 1807
Mash Barn Shadwells Road 0608 0656 0801 0906 1011 111 1211 1311 I 1811 0711 0811 0911 1011 Il 1811
NI ETNIRETISEREE S 0621 0711 0821 0921 1026 1126 1226 1326 26 1826 0726 0826 0926 1026 26 1826
NCMGIER IR o) 0626 0716 0826 0926 1031 1131 1231 1331 31 1831 0731 0831 0931 1031 31 1831
Shoreham Holmbush Centre 0631 0721 0831 0931 1036 1136 1236 1336 36 1836 0736 0836 0936 1036 36 1836
B buses to Arundel
Littlehampton Anchor Springs 0847 0947 1047 1147 1347 1447 1547 1647
Wick Street Post Office 0852 0952 1052 1152 1352 1452 1552 1652
Arundel Riverbank 0904 1004 1104 1204 1404 1504 1604 1704
Arundel Jarvis Road 0908 1008 1108 1208 1408 1508 1608 1708
VAl buses to Littlehampton
Arundel Jarvis Road 0908 1008 1108 1208 1408 1508 1608 1708
Arundel Norfolk Arms 0916 1016 1116 1216 1416 1516 1616 1716
Wick Street Post Office opposite 0928 1028 1128 1228 1428 1528 1628 1728
Littlehampton Anchor Springs 0934 1034 1134 1234 1434 1534 1634 1734
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