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Construction Method Statement

Under HSE CDM 2015 a Construction Phase Plan must be produced prior to construction. This Document with all
associated risk assessments, reports etc will be on site at all time of which this Construction Management Plan will be part
of.

(i) Parking of vehicles of site personnel , operatives & visitors as indicated. Parking in residential streets is to be avoided at
all times where possible.

(ii) Loading & unloading of plant & materials will be  as indicated..

(iii) Storage of plant and materials including cement masonry & washing will be  as indicated..

(iv) The erection and maintenance of security hoarding including decorative displays and facilities for public viewing  as
indicated.

(v) Construction vehicles & wheel cleaning as indicated.

(vi) Measures to be used for the suppression of dust & dirt throughout the course of construction will be as indicated.

(vii) The location of any site huts/cabins/offices as indicated.

Noise & Dust Environmental Impact statement;
This document will form part of the appendices of the CDM Construction Phase Plan in addition to the items covered under
3.1 (e) & (h). This statement has been produced due to the nature of the sites location and its proximity to neighbouring
domestic properties and focuses on the impact to the Environment rather than the user.

Crayfern Homes will write to all surrounding neighbours informing them of the construction program including giving all
contact details for the site team and Crayfern Homes head office construction team. Neighbours are invited to make
contact at any stage if they have any concerns

Working Hours;
As stated within the planning supplementary information no work relating to the construction of the development will take
place outside of the hours of 7.00am - 6.00pm weekdays and 8.00am - 1.00pm on Saturdays. No working on site
permitted on sundays or bank holidays.

Preventative Excessive Noise and Dust issues;
The Control of Noise (Codes of Practice for Construction and Open Site) Order 1984 gives legal approval for BS 5228,
parts 1 & 2, 1984. This provides information on noise and noise control on Construction Sites which will be followed on this
construction project. Noise assessments are to be carried out and reviewed periodically by a competent foreman or site
manager and every attempt shall be made to control noise at source. Where noisy activities are unavoidable the
disturbance will be minimised/attenuated by choice of technique, timing, shielding or protection or siting the activity away
from neighbouring properties in accordance with guidlines set out within BS 5228.

Vibration Roller for road construction within month 1 and 2 of construction to be rated at < 80db(A) as stipulated by HSE
"The Noise at Work Regulations 2005".

Noise and dust assessments are to be carried out and reviewed periodically by a competent foreman or site manager. If
levels are thought excessive an alternative method for that task shall be implemented immediately.The list below identifies
machinery & processes that may cause noise and dust issues & methods of limitation;

Radios
Radios must be kept to an acceptable volume.

Bonfires
No bonfires will be permitted on site during clearance or construction phases.

Dust Suppression during Construction Generally;
Mitigation methods to be followed including but not limited to;
Wheel wash facilities will prevent dust & dirt migrating onto the highway and any loaded vehicles leaving site will be
sheeted.
Roads to base will be constructed at the initial stage of construction to minimise dust & dirt migrating via transport. Where
dust on the groud/materials storage/whole site is an issue water suppression will be utilised as may be necessary to
endeavour to stop dust migrating to neighbouring properties/highway.

When disc cutters are used they should always have a water supply connected and working with the machine

360 degree tracked machine with grab during Demolition;
Machinery to be in good working order maintained with all silencers in place.
Demolition grab and machine to be used by competent person grabbing materials of sensible load sized preventing falling
debris by premature collapse.

Petrol Disc Cutters during Demolition, Groundworks, Bricklaying & Roof Tiling;
Disc cutters are anticipated to be used during theses processes however should be used as a last resort. It is anticipated
that disc cutters will be used upto 10 times a day for upto 2 minutes at a time. When disc cutters are used they should
always have a water supply connected and working with the machine. All cutters shall be fit for purpose and fully
maintained with only competent persons using. Cutters are to have silencers and be rated no more than 100db (A)
however levels of use and noise shall be monitored with adequate breaks required as stipulated by HSE "The Noise at
Work Regulations 2005".

Air Tools & Compressors;
These shouldn’t be required, however if required alternative electric tools can be sourced. If in the event that there is no
alternative sufficient breaks in using the tools should be monitored.

Hand Tools & Battery Tools;
To be used in preference to engine powered tools. No need for generators to be used as full 240v power reduced to 110V
is available on site.

Lorry Delivery Types & Frequency
Deliveries include for vehicles covering groundworks and superstructure works from demolition through to final landscape
works. Site deliveries are to be scheduled outside times of peak traffic volume (8.00-09.00am & 16.00-17.00pm) and site
manager is to ensure that time slots are adhered to.

Month 1-4: 4 x 6/8 Wheelers per day, 1 x rigid lorry per day, 2 x arctic lorries a week.
Months 5-10: 4 x rigid lorries per day, 1 x box van a day, 3 x arctic lorries a week.
Months 11-14: 4 x 6/8 Wheelers per day, 1 x rigid lorry per day, 3 x box van per week, 1 x arctic per month
Months 15-18: 1 x 6/8 Wheeler per day,  3 x rigid lorry per week, 2 x box van per week, 1 x arctic per month

Notes:-

1.  All deliveries will be by the main site entrance off Mayflower Way. Materials will be offloaded and moved to a suitable
storage area.

2. A pressure washer will be available adjacent to the site entrance. Prior to leaving site, all vehicles will have their wheels
assessed by a nominate operative to see if cleaning is required. If so then all wheels will be washed using the pressure
washer. This operative will also be responsible for cleaning the road, should it be required, as well as removing any debris
that might fall onto it.

3. The Green zone is an area in which authorised access & full protective protection equipment is not required though as
soon as someone enters the site zone they need to have a full site induction & full protective measures & safety measures
are implemented.

4. All tree protection as indicated.

5. Boundary fencing to be erected prior to groundworks.

6. A condition survey of the immediate vicinity of Mayflower Way will be carried out pre & post construction.

7. All roads to be completed to base for access.

8. All site related uses must not encroach outside of the site boundary, this includes the storage area to the north not
impinging upon the public footpath.

9. During formation of the new site access the existing access to the north eastern corner of the site will be utilised

10. Site management are to ensure suitable designated walkways are available on and around site.

Parking
All construction and visitor parking will be on site.

Security
PIR wireless alarms to site accommodation and plots monitored by Southern Monitoring and Cobra Security.
CCTV/ PIR security lighting. Hoarding and fencing will be erected as shown on the drawing.

Public Consultation
All neighbouring properties will be sent a residents notification letter with copy of site plan and basic programme of works.
Emergency contact details and contact details for Site Manager, Contracts Manager and Construction Director will be
included. Any concerns can be raised and dealt with as appropriate.
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Rev A - 06.04.2020: Notes added to in line with comments from L.A.
Rev B - 27.04.2020: Additional parking added and notes added
Rev C - 05.05.2020: Additional dust suppression notes added
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