
Construction Gantt Chart
PH Thames Valley
Development: a77 ANGMERING,HERON FARM CC
Date Printed: 10/02/21

May 2021 Jun 2021 Jul 2021 Aug 2021 Sep 2021 Oct 2021 Nov 2021 Dec 2021 Jan 2022 Feb 2022 Mar 2022 Apr 2022 May 2022
Week 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21
W/E 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 28 5 12 19 26 2 9 16 23 30 6 13 20 27 6 13 20 27 3 10 17 24 1 8 15 22 29

Plot S.Class H.Type Build.Rel C.Stage S.Status Exp.BC Brick%

081 1 PR1414D NW 15/09/21 0% 05 10 15 22 23 25 26 27 3032 3438 40 4550 60 65 80 8588 96 98 100

16 17 56 61882 87 97

082 1 C1234D NW 22/09/21 0% 05 10 15 22 23 25 26 27 3032 3438 40 4550 60 65 80 8588 96 98 100

16 17 56 61882 87 97

083 1 PR1222D NW 29/09/21 0% 05 10 15 22 23 25 26 27 3032 3438 40 4550 60 65 80 8588 96 98 100

16 17 56 61882 87 97

084 1 PR1414D NW 06/10/21 0% 05 10 15 22 23 25 26 27 3032 3438 40 4550 60 65 80 8588 96 98 100

16 17 56 61882 87 97

002 1 C1234D NW 12/10/21 0% 05 10 15 22 23 25 26 27 3032 3438 40 4550 60 65 80 8588 96 98 100

16 17 56 61882 87 97

001 1 PR1414D NW 19/10/21 0% 05 10 15 22 23 25 26 27 3032 3438 40 4550 60 65 80 8588 96 98 100

16 17 56 61882 87 97

006 4 C0803S NW 07/10/21 0% 05 10 15 22 2325 2627 3032 3438 404550 60 80 88 96 98 100

16 17 566882 8 97

005 4 C0803M NW 14/10/21 0% 05 10 15 22 2325 2627 3032 3438 404550 60 80 88 96 98 100

16 17 566882 8 97

004 4 P1001E NW 29/10/21 0% 05 10 15 22 2325 2627 3032 3438 40 4550 6065 80 8588 96 98 100

16 17 5661882 87 97

003 1 PR0999DC NW 05/11/21 0% 05 10 15 22 2325 2627 3032 3438 40 4550 6065 80 8588 96 98 100

16 17 5661882 87 97

080 1 PR0969D NW 12/11/21 0% 05 10 15 22 2325 2627 3032 3438 40 4550 6065 80 8588 96 98 100

16 17 5661882 87 97

079 1 C1234D NW 30/11/21 0% 05 10 15 22 23 25 26 27 3032 3438 40 4550 60 65 80 8588 96 98 100

16 17 56 61882 87 97

078 1 C1234D NW 07/12/21 0% 05 10 15 22 23 25 26 27 3032 3438 40 4550 60 65 80 8588 96 98 100

16 17 56 61882 87 97

W/E 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 28 5 12 19 26 2 9 16 23 30 6 13 20 27 6 13 20 27 3 10 17 24 1 8 15 22 29

05 Foundations 10 Bwk to DPC 15 Ground Floor 16 Drainage and Ducts 17 Stone to Path and Drive 22 Bwk 1st Lift 23 Scaffold 1st Lift and Landing Bags
25 Bwk 2nd Lift 26 Joists 27 Bwk 3rd Lift 30 Scaffold 2nd Lift 32 Bwk 4th Lift 34 Scaffold 3rd Lift and Landing Bags 38 Bwk to Wall Plate
40 Roofed Joinery 45 Bwk Gables 50 Roof Tiled 54 Staircase 55 Glazing 56 Progressive Strip of Scaffold 60 1st Fix - Joinery
61 Services Connection 65 1st Fix - Plumber 70 1st Fix - Electrical 72 Cavity Insulation 75 Pre-Plaster 80 Plastered and Mist Coat 81 Paths and Drives
82 Fencing 85 2nd Fix - Joinery 87 Turfing and Lanscaping 88 2nd Fix - Plumber 89 Loft Insulation 90 2nd Fix - Electrical 92 Kitchen
94 Wall Tiling 96 Decorated 97 Carpets 98 Final Fix 99 Building Control and CML 100 Green / Blue Card Current Week

Holiday
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Construction Gantt Chart
PH Thames Valley
Development: a77 ANGMERING,HERON FARM CC
Date Printed: 10/02/21

May 2021 Jun 2021 Jul 2021 Aug 2021 Sep 2021 Oct 2021 Nov 2021 Dec 2021 Jan 2022 Feb 2022 Mar 2022 Apr 2022 May 2022
Week 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21
W/E 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 28 5 12 19 26 2 9 16 23 30 6 13 20 27 6 13 20 27 3 10 17 24 1 8 15 22 29

Plot S.Class H.Type Build.Rel C.Stage S.Status Exp.BC Brick%

077 1 PR0999DC NW 03/12/21 0% 05 10 15 22 2325 2627 3032 3438 40 4550 6065 80 8588 96 98 100

16 17 5661882 87 97

076 4 C0803S NW 02/12/21 0% 05 10 15 22 2325 2627 3032 3438 404550 60 80 88 96 98 100

16 17 566882 8 97

075 4 C0803S NW 09/12/21 0% 05 10 15 22 2325 2627 3032 3438 404550 60 80 88 96 98 100

16 17 566882 8 97

074 4 P1001E NW 24/12/21 0% 05 10 15 22 2325 2627 3032 3438 40 4550 6065 80 8588 96 98 100

16 17 5661882 87 97

073 4 P1001E NW 10/01/22 0% 05 10 15 22 2325 2627 3032 3438 40 4550 6065 80 8588 96 98 100

16 17 5661882 87 97

072 1 C1171D NW 17/01/22 0% 05 10 15 22 2325 2627 3032 3438 40 4550 6065 80 8588 96 98 100

16 17 5661882 87 97

071 1 C1171D NW 24/01/22 0% 05 10 15 22 2325 2627 3032 3438 40 4550 6065 80 8588 96 98 100

16 17 5661882 87 97

070 1 PR0999D NW 31/01/22 0% 05 10 15 22 2325 2627 3032 3438 40 4550 6065 80 85 88 96 98 100

16 17 5661882 87 97

007 1 C1234D NW 16/02/22 0% 05 10 15 22 23 25 26 27 3032 3438 40 4550 60 65 80 8588 96 98 100

16 17 56 61882 87 97

008 1 P0768SS NW 04/02/22 0% 05 10 15 22 2325 2627 3032 3438 404550 60 80 88 96 98 100

16 17 566882 8 97

009 1 P0768SS NW 11/02/22 0% 05 10 15 22 2325 2627 3032 3438 404550 60 80 88 96 98 100

16 17 566882 8 97

010 1 P0768SS NW 18/02/22 0% 05 10 15 22 2325 2627 3032 3438 404550 60 80 88 96 98 100

16 17 56 6882 8 97

011 1 P0768SS NW 25/02/22 0% 05 10 15 22 2325 2627 3032 3438 4045 50 60 80 88 96 98 100

16 17 566882 8 97

W/E 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 28 5 12 19 26 2 9 16 23 30 6 13 20 27 6 13 20 27 3 10 17 24 1 8 15 22 29

05 Foundations 10 Bwk to DPC 15 Ground Floor 16 Drainage and Ducts 17 Stone to Path and Drive 22 Bwk 1st Lift 23 Scaffold 1st Lift and Landing Bags
25 Bwk 2nd Lift 26 Joists 27 Bwk 3rd Lift 30 Scaffold 2nd Lift 32 Bwk 4th Lift 34 Scaffold 3rd Lift and Landing Bags 38 Bwk to Wall Plate
40 Roofed Joinery 45 Bwk Gables 50 Roof Tiled 54 Staircase 55 Glazing 56 Progressive Strip of Scaffold 60 1st Fix - Joinery
61 Services Connection 65 1st Fix - Plumber 70 1st Fix - Electrical 72 Cavity Insulation 75 Pre-Plaster 80 Plastered and Mist Coat 81 Paths and Drives
82 Fencing 85 2nd Fix - Joinery 87 Turfing and Lanscaping 88 2nd Fix - Plumber 89 Loft Insulation 90 2nd Fix - Electrical 92 Kitchen
94 Wall Tiling 96 Decorated 97 Carpets 98 Final Fix 99 Building Control and CML 100 Green / Blue Card Current Week

Holiday
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ARUN DISTRICT COUNCIL A/38/21/DOC



Construction Gantt Chart
PH Thames Valley
Development: a77 ANGMERING,HERON FARM CC
Date Printed: 10/02/21

May 2021 Jun 2021 Jul 2021 Aug 2021 Sep 2021 Oct 2021 Nov 2021 Dec 2021 Jan 2022 Feb 2022 Mar 2022 Apr 2022 May 2022
Week 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21
W/E 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 28 5 12 19 26 2 9 16 23 30 6 13 20 27 6 13 20 27 3 10 17 24 1 8 15 22 29

Plot S.Class H.Type Build.Rel C.Stage S.Status Exp.BC Brick%

012 1 P0768SS NW 04/03/22 0% 05 10 15 22 2325 2627 3032 34 38 404550 60 80 88 96 98 100

16 17 566882 8 97

013 1 P0768SS NW 11/03/22 0% 05 10 15 22 2325 2627 30 32 3438 404550 60 80 88 96 98 100

16 17 566882 8 97

021 1 PR1414D NW 06/04/22 0% 05 10 15 22 23 25 26 27 3032 3438 40 4550 60 65 80 8588 96 98 100

16 17 56 61882 87 97

020 1 PR1414D NW 13/04/22 0% 05 10 15 22 23 25 26 27 3032 3438 40 4550 60 65 80 8588 96 98 100

16 17 56 61882 87 97

019 1 PR1222D NW 22/04/22 0% 05 10 15 22 23 25 26 27 3032 3438 40 4550 60 65 80 8588 96 98 100

16 17 56 61882 87 97

018 1 PR1222D NW 29/04/22 0% 05 10 15 22 23 25 26 27 3032 3438 40 4550 60 65 80 8588 96 98 100

16 17 56 61882 87 97

017 4 P1001E NW 27/04/22 0% 05 10 15 22 2325 2627 3032 3438 40 4550 6065 80 8588 96 98 100

16 17 5661882 87 97

016 4 C0803M NW 04/05/22 0% 05 10 15 22 2325 2627 3032 3438 404550 60 80 88 96 98 100

16 17 566882 8 97

015 4 C0803S NW 10/05/22 0% 05 10 15 22 2325 2627 3032 3438 404550 60 80 88 96 98 100

16 17 566882 8 97

014 1 PR0999DC NW 25/05/22 0% 05 10 15 22 2325 2627 3032 3438 40 4550 6065 80 8588 96 98 100

16 17 5661882 87 97

028 1 PR0999D NW 02/06/22 0% 05 10 15 22 2325 2627 3032 3438 40 4550 6065 80 85 88 96 98 1

16 17 5661882 87 97

029 4 P1001E NW 09/06/22 0% 05 10 15 22 2325 2627 3032 3438 40 4550 60 65 80 8588 96 9

16 17 56 61 882 87 97

030 4 C0803M NW 08/06/22 0% 05 10 15 22 2325 2627 3032 3438 404550 60 80 88 96 98

16 17 566882 8 97

W/E 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 28 5 12 19 26 2 9 16 23 30 6 13 20 27 6 13 20 27 3 10 17 24 1 8 15 22 29

05 Foundations 10 Bwk to DPC 15 Ground Floor 16 Drainage and Ducts 17 Stone to Path and Drive 22 Bwk 1st Lift 23 Scaffold 1st Lift and Landing Bags
25 Bwk 2nd Lift 26 Joists 27 Bwk 3rd Lift 30 Scaffold 2nd Lift 32 Bwk 4th Lift 34 Scaffold 3rd Lift and Landing Bags 38 Bwk to Wall Plate
40 Roofed Joinery 45 Bwk Gables 50 Roof Tiled 54 Staircase 55 Glazing 56 Progressive Strip of Scaffold 60 1st Fix - Joinery
61 Services Connection 65 1st Fix - Plumber 70 1st Fix - Electrical 72 Cavity Insulation 75 Pre-Plaster 80 Plastered and Mist Coat 81 Paths and Drives
82 Fencing 85 2nd Fix - Joinery 87 Turfing and Lanscaping 88 2nd Fix - Plumber 89 Loft Insulation 90 2nd Fix - Electrical 92 Kitchen
94 Wall Tiling 96 Decorated 97 Carpets 98 Final Fix 99 Building Control and CML 100 Green / Blue Card Current Week

Holiday
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Construction Gantt Chart
PH Thames Valley
Development: a77 ANGMERING,HERON FARM CC
Date Printed: 10/02/21

May 2021 Jun 2021 Jul 2021 Aug 2021 Sep 2021 Oct 2021 Nov 2021 Dec 2021 Jan 2022 Feb 2022 Mar 2022 Apr 2022 May 2022
Week 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21
W/E 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 28 5 12 19 26 2 9 16 23 30 6 13 20 27 6 13 20 27 3 10 17 24 1 8 15 22 29

Plot S.Class H.Type Build.Rel C.Stage S.Status Exp.BC Brick%

031 4 C0803S NW 15/06/22 0% 05 10 15 22 2325 2627 3032 3438 40 45 50 60 80 88 9

16 17 566 882 8 97

032 4 C0803S NW 22/06/22 0% 05 10 15 22 2325 2627 3032 34 38 404550 60 80 88

16 17 566882 8

033 4 C0803M NW 29/06/22 0% 05 10 15 22 2325 2627 30 32 3438 40 4550 60 80

16 17 566882

034 4 P1001E NW 14/07/22 0% 05 10 15 22 2325 26 27 3032 34 38 40 4550 6065

16 17 5661 8

035 1 PR0999DC NW 21/07/22 0% 05 10 15 22 23 25 2627 30 32 3438 40 4550 6

16 17 5

027 1 PR1414D NW 08/08/22 0% 05 10 15 22 23 25 26 27 3032 3438 4

16 17

026 1 P0768SS NW 27/07/22 0% 05 10 15 22 23 25 2627 3032 3438 4

16 17

025 1 P0768SS NW 03/08/22 0% 05 10 15 22 2325 2627 3032 3

16 17

024 1 P0768SS NW 10/08/22 0% 05 10 15 22 2325 2627 3

16 17

023 1 P0768SS NW 15/08/22 0% 05 10 15 22 2325 26

16 17

022 1 PR1222D NW 08/09/22 0% 05 10 15 22 2

16 17

044 1 C1333D NW 14/09/22 0% 05 10 15 2

16

043 1 C1171D NW 06/09/22 0% 05 10 15 2

16

W/E 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 28 5 12 19 26 2 9 16 23 30 6 13 20 27 6 13 20 27 3 10 17 24 1 8 15 22 29

05 Foundations 10 Bwk to DPC 15 Ground Floor 16 Drainage and Ducts 17 Stone to Path and Drive 22 Bwk 1st Lift 23 Scaffold 1st Lift and Landing Bags
25 Bwk 2nd Lift 26 Joists 27 Bwk 3rd Lift 30 Scaffold 2nd Lift 32 Bwk 4th Lift 34 Scaffold 3rd Lift and Landing Bags 38 Bwk to Wall Plate
40 Roofed Joinery 45 Bwk Gables 50 Roof Tiled 54 Staircase 55 Glazing 56 Progressive Strip of Scaffold 60 1st Fix - Joinery
61 Services Connection 65 1st Fix - Plumber 70 1st Fix - Electrical 72 Cavity Insulation 75 Pre-Plaster 80 Plastered and Mist Coat 81 Paths and Drives
82 Fencing 85 2nd Fix - Joinery 87 Turfing and Lanscaping 88 2nd Fix - Plumber 89 Loft Insulation 90 2nd Fix - Electrical 92 Kitchen
94 Wall Tiling 96 Decorated 97 Carpets 98 Final Fix 99 Building Control and CML 100 Green / Blue Card Current Week

Holiday
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Construction Gantt Chart
PH Thames Valley
Development: a77 ANGMERING,HERON FARM CC
Date Printed: 10/02/21

May 2021 Jun 2021 Jul 2021 Aug 2021 Sep 2021 Oct 2021 Nov 2021 Dec 2021 Jan 2022 Feb 2022 Mar 2022 Apr 2022 May 2022
Week 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21
W/E 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 28 5 12 19 26 2 9 16 23 30 6 13 20 27 6 13 20 27 3 10 17 24 1 8 15 22 29

Plot S.Class H.Type Build.Rel C.Stage S.Status Exp.BC Brick%

042 1 C1171D NW 12/09/22 0% 05 10 15

041 1 C1333D NW 28/09/22 0% 05 10

036 1 P0768SS NW 16/09/22 0% 05 10

037 1 P0768SS NW 22/09/22 0% 05

038 1 P0768SS NW 29/09/22 0%

039 1 P0768SS NW 06/10/22 0%

040 1 PR0999DC NW 21/10/22 0%

050 1 PR0999DC NW 28/10/22 0%

049 1 PR0969D NW 04/11/22 0%

048 1 C1234D NW 22/11/22 0%

047 1 C1234D NW 29/11/22 0%

046 1 PR0969D NW 25/11/22 0%

045 1 PR0999DC NW 02/12/22 0%

W/E 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 28 5 12 19 26 2 9 16 23 30 6 13 20 27 6 13 20 27 3 10 17 24 1 8 15 22 29

05 Foundations 10 Bwk to DPC 15 Ground Floor 16 Drainage and Ducts 17 Stone to Path and Drive 22 Bwk 1st Lift 23 Scaffold 1st Lift and Landing Bags
25 Bwk 2nd Lift 26 Joists 27 Bwk 3rd Lift 30 Scaffold 2nd Lift 32 Bwk 4th Lift 34 Scaffold 3rd Lift and Landing Bags 38 Bwk to Wall Plate
40 Roofed Joinery 45 Bwk Gables 50 Roof Tiled 54 Staircase 55 Glazing 56 Progressive Strip of Scaffold 60 1st Fix - Joinery
61 Services Connection 65 1st Fix - Plumber 70 1st Fix - Electrical 72 Cavity Insulation 75 Pre-Plaster 80 Plastered and Mist Coat 81 Paths and Drives
82 Fencing 85 2nd Fix - Joinery 87 Turfing and Lanscaping 88 2nd Fix - Plumber 89 Loft Insulation 90 2nd Fix - Electrical 92 Kitchen
94 Wall Tiling 96 Decorated 97 Carpets 98 Final Fix 99 Building Control and CML 100 Green / Blue Card Current Week

Holiday
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Construction Gantt Chart
PH Thames Valley
Development: a77 ANGMERING,HERON FARM CC
Date Printed: 10/02/21

May 2021 Jun 2021 Jul 2021 Aug 2021 Sep 2021 Oct 2021 Nov 2021 Dec 2021 Jan 2022 Feb 2022 Mar 2022 Apr 2022 May 2022
Week 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21
W/E 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 28 5 12 19 26 2 9 16 23 30 6 13 20 27 6 13 20 27 3 10 17 24 1 8 15 22 29

Plot S.Class H.Type Build.Rel C.Stage S.Status Exp.BC Brick%

051 1 PR0969D NW 09/12/22 0%

052 1 P0768SS NW 08/12/22 0%

053 1 P0768SS NW 15/12/22 0%

054 1 PR0999DC NW 06/01/23 0%

055 1 C1333D NW 24/01/23 0%

056 1 C1333D NW 31/01/23 0%

057 1 C1234D NW 07/02/23 0%

058 1 PR0969D NW 03/02/23 0%

059 4 P1001E NW 10/02/23 0%

060 4 C0803M NW 09/02/23 0%

061 4 C0803S NW 16/02/23 0%

064 4 1120S NW 03/03/23 0%

063 4 1120S NW 10/03/23 0%

W/E 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 28 5 12 19 26 2 9 16 23 30 6 13 20 27 6 13 20 27 3 10 17 24 1 8 15 22 29

05 Foundations 10 Bwk to DPC 15 Ground Floor 16 Drainage and Ducts 17 Stone to Path and Drive 22 Bwk 1st Lift 23 Scaffold 1st Lift and Landing Bags
25 Bwk 2nd Lift 26 Joists 27 Bwk 3rd Lift 30 Scaffold 2nd Lift 32 Bwk 4th Lift 34 Scaffold 3rd Lift and Landing Bags 38 Bwk to Wall Plate
40 Roofed Joinery 45 Bwk Gables 50 Roof Tiled 54 Staircase 55 Glazing 56 Progressive Strip of Scaffold 60 1st Fix - Joinery
61 Services Connection 65 1st Fix - Plumber 70 1st Fix - Electrical 72 Cavity Insulation 75 Pre-Plaster 80 Plastered and Mist Coat 81 Paths and Drives
82 Fencing 85 2nd Fix - Joinery 87 Turfing and Lanscaping 88 2nd Fix - Plumber 89 Loft Insulation 90 2nd Fix - Electrical 92 Kitchen
94 Wall Tiling 96 Decorated 97 Carpets 98 Final Fix 99 Building Control and CML 100 Green / Blue Card Current Week

Holiday
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Construction Gantt Chart
PH Thames Valley
Development: a77 ANGMERING,HERON FARM CC
Date Printed: 10/02/21

May 2021 Jun 2021 Jul 2021 Aug 2021 Sep 2021 Oct 2021 Nov 2021 Dec 2021 Jan 2022 Feb 2022 Mar 2022 Apr 2022 May 2022
Week 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21
W/E 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 28 5 12 19 26 2 9 16 23 30 6 13 20 27 6 13 20 27 3 10 17 24 1 8 15 22 29

Plot S.Class H.Type Build.Rel C.Stage S.Status Exp.BC Brick%

062 1 PR0969D NW 17/03/23 0%

065 4 P1001E NW 24/03/23 0%

066 4 P1001E NW 31/03/23 0%

067 4 C0803S NW 30/03/23 0%

068 4 C0803S NW 06/04/23 0%

069 1 PR0999DC NW 21/04/23 0%

W/E 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 28 5 12 19 26 2 9 16 23 30 6 13 20 27 6 13 20 27 3 10 17 24 1 8 15 22 29

05 Foundations 10 Bwk to DPC 15 Ground Floor 16 Drainage and Ducts 17 Stone to Path and Drive 22 Bwk 1st Lift 23 Scaffold 1st Lift and Landing Bags
25 Bwk 2nd Lift 26 Joists 27 Bwk 3rd Lift 30 Scaffold 2nd Lift 32 Bwk 4th Lift 34 Scaffold 3rd Lift and Landing Bags 38 Bwk to Wall Plate
40 Roofed Joinery 45 Bwk Gables 50 Roof Tiled 54 Staircase 55 Glazing 56 Progressive Strip of Scaffold 60 1st Fix - Joinery
61 Services Connection 65 1st Fix - Plumber 70 1st Fix - Electrical 72 Cavity Insulation 75 Pre-Plaster 80 Plastered and Mist Coat 81 Paths and Drives
82 Fencing 85 2nd Fix - Joinery 87 Turfing and Lanscaping 88 2nd Fix - Plumber 89 Loft Insulation 90 2nd Fix - Electrical 92 Kitchen
94 Wall Tiling 96 Decorated 97 Carpets 98 Final Fix 99 Building Control and CML 100 Green / Blue Card Current Week

Holiday
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Construction Gantt Chart
PH Thames Valley
Development: a77 ANGMERING,HERON FARM CC
Date Printed: 10/02/21

Jun 2022 Jul 2022 Aug 2022 Sep 2022 Oct 2022 Nov 2022 Dec 2022 Jan 2023 Feb 2023 Mar 2023 Apr 2023 May 2023 Jun 2023
Week 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26
W/E 5 12 19 26 3 10 17 24 31 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 5 12 19 26 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2

Plot S.Class H.Type Build.Rel C.Stage S.Status Exp.BC Brick%

081 1 PR1414D NW 15/09/21 0%

082 1 C1234D NW 22/09/21 0%

083 1 PR1222D NW 29/09/21 0%

084 1 PR1414D NW 06/10/21 0%

002 1 C1234D NW 12/10/21 0%

001 1 PR1414D NW 19/10/21 0%

006 4 C0803S NW 07/10/21 0%

005 4 C0803M NW 14/10/21 0%

004 4 P1001E NW 29/10/21 0%

003 1 PR0999DC NW 05/11/21 0%

080 1 PR0969D NW 12/11/21 0%

079 1 C1234D NW 30/11/21 0%

078 1 C1234D NW 07/12/21 0%

W/E 5 12 19 26 3 10 17 24 31 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 5 12 19 26 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2

05 Foundations 10 Bwk to DPC 15 Ground Floor 16 Drainage and Ducts 17 Stone to Path and Drive 22 Bwk 1st Lift 23 Scaffold 1st Lift and Landing Bags
25 Bwk 2nd Lift 26 Joists 27 Bwk 3rd Lift 30 Scaffold 2nd Lift 32 Bwk 4th Lift 34 Scaffold 3rd Lift and Landing Bags 38 Bwk to Wall Plate
40 Roofed Joinery 45 Bwk Gables 50 Roof Tiled 54 Staircase 55 Glazing 56 Progressive Strip of Scaffold 60 1st Fix - Joinery
61 Services Connection 65 1st Fix - Plumber 70 1st Fix - Electrical 72 Cavity Insulation 75 Pre-Plaster 80 Plastered and Mist Coat 81 Paths and Drives
82 Fencing 85 2nd Fix - Joinery 87 Turfing and Lanscaping 88 2nd Fix - Plumber 89 Loft Insulation 90 2nd Fix - Electrical 92 Kitchen
94 Wall Tiling 96 Decorated 97 Carpets 98 Final Fix 99 Building Control and CML 100 Green / Blue Card Current Week

Holiday
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Construction Gantt Chart
PH Thames Valley
Development: a77 ANGMERING,HERON FARM CC
Date Printed: 10/02/21

Jun 2022 Jul 2022 Aug 2022 Sep 2022 Oct 2022 Nov 2022 Dec 2022 Jan 2023 Feb 2023 Mar 2023 Apr 2023 May 2023 Jun 2023
Week 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26
W/E 5 12 19 26 3 10 17 24 31 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 5 12 19 26 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2

Plot S.Class H.Type Build.Rel C.Stage S.Status Exp.BC Brick%

077 1 PR0999DC NW 03/12/21 0%

076 4 C0803S NW 02/12/21 0%

075 4 C0803S NW 09/12/21 0%

074 4 P1001E NW 24/12/21 0%

073 4 P1001E NW 10/01/22 0%

072 1 C1171D NW 17/01/22 0%

071 1 C1171D NW 24/01/22 0%

070 1 PR0999D NW 31/01/22 0%

007 1 C1234D NW 16/02/22 0%

008 1 P0768SS NW 04/02/22 0%

009 1 P0768SS NW 11/02/22 0%

010 1 P0768SS NW 18/02/22 0%

011 1 P0768SS NW 25/02/22 0%

W/E 5 12 19 26 3 10 17 24 31 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 5 12 19 26 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2

05 Foundations 10 Bwk to DPC 15 Ground Floor 16 Drainage and Ducts 17 Stone to Path and Drive 22 Bwk 1st Lift 23 Scaffold 1st Lift and Landing Bags
25 Bwk 2nd Lift 26 Joists 27 Bwk 3rd Lift 30 Scaffold 2nd Lift 32 Bwk 4th Lift 34 Scaffold 3rd Lift and Landing Bags 38 Bwk to Wall Plate
40 Roofed Joinery 45 Bwk Gables 50 Roof Tiled 54 Staircase 55 Glazing 56 Progressive Strip of Scaffold 60 1st Fix - Joinery
61 Services Connection 65 1st Fix - Plumber 70 1st Fix - Electrical 72 Cavity Insulation 75 Pre-Plaster 80 Plastered and Mist Coat 81 Paths and Drives
82 Fencing 85 2nd Fix - Joinery 87 Turfing and Lanscaping 88 2nd Fix - Plumber 89 Loft Insulation 90 2nd Fix - Electrical 92 Kitchen
94 Wall Tiling 96 Decorated 97 Carpets 98 Final Fix 99 Building Control and CML 100 Green / Blue Card Current Week

Holiday

Development: a77 ANGMERING,HERON FARM CC Site Manager: Programme Last Updated: 25/01/21 Persimmon Homes Ltd - Thames Valley
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Construction Gantt Chart
PH Thames Valley
Development: a77 ANGMERING,HERON FARM CC
Date Printed: 10/02/21

Jun 2022 Jul 2022 Aug 2022 Sep 2022 Oct 2022 Nov 2022 Dec 2022 Jan 2023 Feb 2023 Mar 2023 Apr 2023 May 2023 Jun 2023
Week 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26
W/E 5 12 19 26 3 10 17 24 31 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 5 12 19 26 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2

Plot S.Class H.Type Build.Rel C.Stage S.Status Exp.BC Brick%

012 1 P0768SS NW 04/03/22 0%

013 1 P0768SS NW 11/03/22 0%

021 1 PR1414D NW 06/04/22 0%

020 1 PR1414D NW 13/04/22 0%

019 1 PR1222D NW 22/04/22 0%

018 1 PR1222D NW 29/04/22 0%

017 4 P1001E NW 27/04/22 0%

016 4 C0803M NW 04/05/22 0%

015 4 C0803S NW 10/05/22 0%

014 1 PR0999DC NW 25/05/22 0%

028 1 PR0999D NW 02/06/22 0% 00

029 4 P1001E NW 09/06/22 0% 8 100

030 4 C0803M NW 08/06/22 0% 100

W/E 5 12 19 26 3 10 17 24 31 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 5 12 19 26 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2

05 Foundations 10 Bwk to DPC 15 Ground Floor 16 Drainage and Ducts 17 Stone to Path and Drive 22 Bwk 1st Lift 23 Scaffold 1st Lift and Landing Bags
25 Bwk 2nd Lift 26 Joists 27 Bwk 3rd Lift 30 Scaffold 2nd Lift 32 Bwk 4th Lift 34 Scaffold 3rd Lift and Landing Bags 38 Bwk to Wall Plate
40 Roofed Joinery 45 Bwk Gables 50 Roof Tiled 54 Staircase 55 Glazing 56 Progressive Strip of Scaffold 60 1st Fix - Joinery
61 Services Connection 65 1st Fix - Plumber 70 1st Fix - Electrical 72 Cavity Insulation 75 Pre-Plaster 80 Plastered and Mist Coat 81 Paths and Drives
82 Fencing 85 2nd Fix - Joinery 87 Turfing and Lanscaping 88 2nd Fix - Plumber 89 Loft Insulation 90 2nd Fix - Electrical 92 Kitchen
94 Wall Tiling 96 Decorated 97 Carpets 98 Final Fix 99 Building Control and CML 100 Green / Blue Card Current Week

Holiday
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Construction Gantt Chart
PH Thames Valley
Development: a77 ANGMERING,HERON FARM CC
Date Printed: 10/02/21

Jun 2022 Jul 2022 Aug 2022 Sep 2022 Oct 2022 Nov 2022 Dec 2022 Jan 2023 Feb 2023 Mar 2023 Apr 2023 May 2023 Jun 2023
Week 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26
W/E 5 12 19 26 3 10 17 24 31 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 5 12 19 26 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2

Plot S.Class H.Type Build.Rel C.Stage S.Status Exp.BC Brick%

031 4 C0803S NW 15/06/22 0% 6 98 100

032 4 C0803S NW 22/06/22 0% 96 98 100

97

033 4 C0803M NW 29/06/22 0% 88 96 98 100

8 97

034 4 P1001E NW 14/07/22 0% 80 8588 96 98 100

2 87 97

035 1 PR0999DC NW 21/07/22 0% 0 65 80 8588 96 98 100

6 61882 87 97

027 1 PR1414D NW 08/08/22 0% 0 4550 60 65 80 8588 96 98 100

56 61882 87 97

026 1 P0768SS NW 27/07/22 0% 0 4550 60 80 88 96 98 100

566882 8 97

025 1 P0768SS NW 03/08/22 0% 4 38 404550 60 80 88 96 98 100

566882 8 97

024 1 P0768SS NW 10/08/22 0% 0 32 3438 404550 60 80 88 96 98 100

566882 8 97

023 1 P0768SS NW 15/08/22 0% 27 3032 3438 404550 60 80 88 96 98 100

566882 8 97

022 1 PR1222D NW 08/09/22 0% 3 25 26 27 3032 3438 40 4550 60 65 80 8588 96 98 100

56 61882 87 97

044 1 C1333D NW 14/09/22 0% 2 23 25 26 27 3032 3438 40 4550 60 65 80 8588 96 98 100

17 56 61882 87 97

043 1 C1171D NW 06/09/22 0% 2 2325 2627 3032 3438 40 4550 6065 80 8588 96 98 100

17 5661882 87 97

W/E 5 12 19 26 3 10 17 24 31 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 5 12 19 26 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2

05 Foundations 10 Bwk to DPC 15 Ground Floor 16 Drainage and Ducts 17 Stone to Path and Drive 22 Bwk 1st Lift 23 Scaffold 1st Lift and Landing Bags
25 Bwk 2nd Lift 26 Joists 27 Bwk 3rd Lift 30 Scaffold 2nd Lift 32 Bwk 4th Lift 34 Scaffold 3rd Lift and Landing Bags 38 Bwk to Wall Plate
40 Roofed Joinery 45 Bwk Gables 50 Roof Tiled 54 Staircase 55 Glazing 56 Progressive Strip of Scaffold 60 1st Fix - Joinery
61 Services Connection 65 1st Fix - Plumber 70 1st Fix - Electrical 72 Cavity Insulation 75 Pre-Plaster 80 Plastered and Mist Coat 81 Paths and Drives
82 Fencing 85 2nd Fix - Joinery 87 Turfing and Lanscaping 88 2nd Fix - Plumber 89 Loft Insulation 90 2nd Fix - Electrical 92 Kitchen
94 Wall Tiling 96 Decorated 97 Carpets 98 Final Fix 99 Building Control and CML 100 Green / Blue Card Current Week

Holiday
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Construction Gantt Chart
PH Thames Valley
Development: a77 ANGMERING,HERON FARM CC
Date Printed: 10/02/21

Jun 2022 Jul 2022 Aug 2022 Sep 2022 Oct 2022 Nov 2022 Dec 2022 Jan 2023 Feb 2023 Mar 2023 Apr 2023 May 2023 Jun 2023
Week 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26
W/E 5 12 19 26 3 10 17 24 31 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 5 12 19 26 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2

Plot S.Class H.Type Build.Rel C.Stage S.Status Exp.BC Brick%

042 1 C1171D NW 12/09/22 0% 22 2325 2627 3032 3438 40 4550 6065 80 8588 96 98 100

16 17 5661882 87 97

041 1 C1333D NW 28/09/22 0% 15 22 23 25 26 27 3032 3438 40 4550 60 65 80 8588 96 98 100

16 17 56 61882 87 97

036 1 P0768SS NW 16/09/22 0% 15 22 2325 2627 3032 3438 404550 60 80 88 96 98 100

16 17 566882 8 97

037 1 P0768SS NW 22/09/22 0% 10 15 22 2325 2627 3032 3438 404550 60 80 88 96 98 100

16 17 566882 8 97

038 1 P0768SS NW 29/09/22 0% 05 10 15 22 2325 2627 3032 3438 404550 60 80 88 96 98 100

16 17 566882 8 97

039 1 P0768SS NW 06/10/22 0% 05 10 15 22 2325 2627 3032 3438 404550 60 80 88 96 98 100

16 17 566882 8 97

040 1 PR0999DC NW 21/10/22 0% 05 10 15 22 2325 2627 3032 3438 40 4550 6065 80 8588 96 98 100

16 17 5661882 87 97

050 1 PR0999DC NW 28/10/22 0% 05 10 15 22 2325 2627 3032 3438 40 4550 6065 80 8588 96 98 100

16 17 5661882 87 97

049 1 PR0969D NW 04/11/22 0% 05 10 15 22 2325 2627 3032 3438 40 4550 6065 80 8588 96 98 100

16 17 5661882 87 97

048 1 C1234D NW 22/11/22 0% 05 10 15 22 23 25 26 27 3032 3438 40 4550 60 65 80 8588 96 98 100

16 17 56 61882 87 97

047 1 C1234D NW 29/11/22 0% 05 10 15 22 23 25 26 27 3032 3438 40 4550 60 65 80 8588 96 98 100

16 17 56 61882 87 97

046 1 PR0969D NW 25/11/22 0% 05 10 15 22 2325 2627 3032 3438 40 4550 6065 80 8588 96 98 100

16 17 5661882 87 97

045 1 PR0999DC NW 02/12/22 0% 05 10 15 22 2325 2627 3032 3438 40 4550 6065 80 8588 96 98 100

16 17 5661882 87 97

W/E 5 12 19 26 3 10 17 24 31 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 5 12 19 26 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2

05 Foundations 10 Bwk to DPC 15 Ground Floor 16 Drainage and Ducts 17 Stone to Path and Drive 22 Bwk 1st Lift 23 Scaffold 1st Lift and Landing Bags
25 Bwk 2nd Lift 26 Joists 27 Bwk 3rd Lift 30 Scaffold 2nd Lift 32 Bwk 4th Lift 34 Scaffold 3rd Lift and Landing Bags 38 Bwk to Wall Plate
40 Roofed Joinery 45 Bwk Gables 50 Roof Tiled 54 Staircase 55 Glazing 56 Progressive Strip of Scaffold 60 1st Fix - Joinery
61 Services Connection 65 1st Fix - Plumber 70 1st Fix - Electrical 72 Cavity Insulation 75 Pre-Plaster 80 Plastered and Mist Coat 81 Paths and Drives
82 Fencing 85 2nd Fix - Joinery 87 Turfing and Lanscaping 88 2nd Fix - Plumber 89 Loft Insulation 90 2nd Fix - Electrical 92 Kitchen
94 Wall Tiling 96 Decorated 97 Carpets 98 Final Fix 99 Building Control and CML 100 Green / Blue Card Current Week

Holiday
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Construction Gantt Chart
PH Thames Valley
Development: a77 ANGMERING,HERON FARM CC
Date Printed: 10/02/21

Jun 2022 Jul 2022 Aug 2022 Sep 2022 Oct 2022 Nov 2022 Dec 2022 Jan 2023 Feb 2023 Mar 2023 Apr 2023 May 2023 Jun 2023
Week 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26
W/E 5 12 19 26 3 10 17 24 31 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 5 12 19 26 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2

Plot S.Class H.Type Build.Rel C.Stage S.Status Exp.BC Brick%

051 1 PR0969D NW 09/12/22 0% 05 10 15 22 2325 2627 3032 3438 40 4550 6065 80 8588 96 98 100

16 17 5661882 87 97

052 1 P0768SS NW 08/12/22 0% 05 10 15 22 2325 2627 3032 3438 404550 60 80 88 96 98 100

16 17 566882 8 97

053 1 P0768SS NW 15/12/22 0% 05 10 15 22 2325 2627 3032 3438 404550 60 80 88 96 98 100

16 17 566882 8 97

054 1 PR0999DC NW 06/01/23 0% 05 10 15 22 2325 2627 3032 3438 40 4550 6065 80 8588 96 98 100

16 17 5661882 87 97

055 1 C1333D NW 24/01/23 0% 05 10 15 22 23 25 26 27 3032 3438 40 4550 60 65 80 8588 96 98 100

16 17 56 61882 87 97

056 1 C1333D NW 31/01/23 0% 05 10 15 22 23 25 26 27 3032 3438 40 4550 60 65 80 85 88 96 98 100

16 17 56 61882 87 97

057 1 C1234D NW 07/02/23 0% 05 10 15 22 23 25 26 27 3032 3438 40 4550 60 65 80 8588 96 98 100

16 17 56 61882 87 97

058 1 PR0969D NW 03/02/23 0% 05 10 15 22 2325 2627 3032 3438 40 4550 6065 80 8588 96 98 100

16 17 5661882 87 97

059 4 P1001E NW 10/02/23 0% 05 10 15 22 2325 2627 3032 3438 40 4550 6065 80 8588 96 98 100

16 17 5661882 87 97

060 4 C0803M NW 09/02/23 0% 05 10 15 22 2325 2627 3032 3438 404550 60 80 88 96 98 100

16 17 566882 8 97

061 4 C0803S NW 16/02/23 0% 05 10 15 22 2325 2627 3032 3438 404550 60 80 88 96 98 100

16 17 56 6882 8 97

064 4 1120S NW 03/03/23 0% 05 10 15 22 2325 2627 3032 3438 40 4550 6065 80 8588 96 98 100

16 17 5661882 87 97

063 4 1120S NW 10/03/23 0% 05 10 15 22 2325 2627 3032 34 38 40 4550 6065 80 8588 96 98 100

16 17 5661882 87 97

W/E 5 12 19 26 3 10 17 24 31 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 5 12 19 26 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2

05 Foundations 10 Bwk to DPC 15 Ground Floor 16 Drainage and Ducts 17 Stone to Path and Drive 22 Bwk 1st Lift 23 Scaffold 1st Lift and Landing Bags
25 Bwk 2nd Lift 26 Joists 27 Bwk 3rd Lift 30 Scaffold 2nd Lift 32 Bwk 4th Lift 34 Scaffold 3rd Lift and Landing Bags 38 Bwk to Wall Plate
40 Roofed Joinery 45 Bwk Gables 50 Roof Tiled 54 Staircase 55 Glazing 56 Progressive Strip of Scaffold 60 1st Fix - Joinery
61 Services Connection 65 1st Fix - Plumber 70 1st Fix - Electrical 72 Cavity Insulation 75 Pre-Plaster 80 Plastered and Mist Coat 81 Paths and Drives
82 Fencing 85 2nd Fix - Joinery 87 Turfing and Lanscaping 88 2nd Fix - Plumber 89 Loft Insulation 90 2nd Fix - Electrical 92 Kitchen
94 Wall Tiling 96 Decorated 97 Carpets 98 Final Fix 99 Building Control and CML 100 Green / Blue Card Current Week

Holiday
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Construction Gantt Chart
PH Thames Valley
Development: a77 ANGMERING,HERON FARM CC
Date Printed: 10/02/21

Jun 2022 Jul 2022 Aug 2022 Sep 2022 Oct 2022 Nov 2022 Dec 2022 Jan 2023 Feb 2023 Mar 2023 Apr 2023 May 2023 Jun 2023
Week 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26
W/E 5 12 19 26 3 10 17 24 31 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 5 12 19 26 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2

Plot S.Class H.Type Build.Rel C.Stage S.Status Exp.BC Brick%

062 1 PR0969D NW 17/03/23 0% 05 10 15 22 2325 2627 30 32 3438 40 4550 6065 80 8588 96 98 100

16 17 5661882 87 97

065 4 P1001E NW 24/03/23 0% 05 10 15 22 2325 26 27 3032 3438 40 4550 6065 80 8588 96 98 100

16 17 5661882 87 97

066 4 P1001E NW 31/03/23 0% 05 10 15 22 23 25 2627 3032 3438 40 4550 6065 80 8588 96 98 100

16 17 5661882 87 97

067 4 C0803S NW 30/03/23 0% 05 10 15 22 2325 2627 3032 3438 404550 60 80 88 96 98 100

16 17 566882 8 97

068 4 C0803S NW 06/04/23 0% 05 10 15 22 2325 2627 3032 3438 404550 60 80 88 96 98 100

16 17 566882 8 97

069 1 PR0999DC NW 21/04/23 0% 05 10 15 22 2325 2627 3032 3438 40 4550 6065 80 8588 96 98 100

16 17 5661882 87 97

W/E 5 12 19 26 3 10 17 24 31 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 5 12 19 26 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2

05 Foundations 10 Bwk to DPC 15 Ground Floor 16 Drainage and Ducts 17 Stone to Path and Drive 22 Bwk 1st Lift 23 Scaffold 1st Lift and Landing Bags
25 Bwk 2nd Lift 26 Joists 27 Bwk 3rd Lift 30 Scaffold 2nd Lift 32 Bwk 4th Lift 34 Scaffold 3rd Lift and Landing Bags 38 Bwk to Wall Plate
40 Roofed Joinery 45 Bwk Gables 50 Roof Tiled 54 Staircase 55 Glazing 56 Progressive Strip of Scaffold 60 1st Fix - Joinery
61 Services Connection 65 1st Fix - Plumber 70 1st Fix - Electrical 72 Cavity Insulation 75 Pre-Plaster 80 Plastered and Mist Coat 81 Paths and Drives
82 Fencing 85 2nd Fix - Joinery 87 Turfing and Lanscaping 88 2nd Fix - Plumber 89 Loft Insulation 90 2nd Fix - Electrical 92 Kitchen
94 Wall Tiling 96 Decorated 97 Carpets 98 Final Fix 99 Building Control and CML 100 Green / Blue Card Current Week

Holiday
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