Construction Gantt Chart

PH Thames Valley

Development: a77 ANGMERING,HERON FARM CC
Date Printed: 05/03/21

Persimmon

Together, we make a home.

Jan 2022

- T T wacwel [ jwner | Juawn | Awgaoai | Sepzoal ] Ooizual | Novaoal | beoauel ]
- TWeek[1] HEWETED

[20] 21 22|23 24 [41]42]43 | 44] 45 46 | 47] 48] 490

W/E

[51[52]01[02] 03| 04] 05 06 [ 07] 08 09]

Feb 2022 Mar 2022 Apr 2022 May 2022

4] 15[16]17 | 18] 19|

PR1414D 1500921 0%

082 1 C1234D NW 220021 | 0% e

083 1 PR1222D NW 200921 0%

084 1 PR1414D NW 06/1021 0%

002 1 C1234D NW 1211021 | 0%

001 1 PR1414D NW 191021 0%

006 4 C0803S NW 07/1021 0%

005 4 C0803M NW 1411021 0%

004 4 P1001E NW 201021 0%

003 1 PR0999DC NW 051121 0%

080 1 PR0969D NW 121121 0%

079 1 C1234D NW 30/11/21 0% ws.‘eom % [« [

BEl  HF

078 1 C1234D NW 07/12/21 0% e 34‘38!40}45! m‘!ﬂ % ‘98 \!
| 1 E
‘

-ﬂﬂ--ﬂ-----ﬂﬂﬂ--ﬂ

-Foundatlons _ Bwk to DPC Ground Floor 16 | Drainage and Ducts Stone to Path and Drive Bwk 1st Lift
- 25 Bwk2nd Lift Joists Bwk 3rd Lift . 30  Scaffold 2nd Lift Bwk 4th Lift Scaffold 3rd Lift and Landing Be
40 Roofed Joinery 45 Bwk Gables Roof Tiled 54 Staircase Glazing Progressive Strip of Scaffold 60

Services Connection

e e
Wall Tiling
Holiday

65 1st Fix - Plumber
85 2nd Fix - Joinery
96 Decorated

1st Fix - Electrical
Turfing and Lanscaping
Carpets

==

Cavity Insulation
2nd Fix - Plumber
Final Fix

Pre-Plaster
Loft Insulation
Building Control and CML

o

_Scaﬁold 1st Lift and Landing Bags
Bwk to Wall Plate

1st Fix - Joinery
Plastered and Mist Coat 81 Paths and Drives

2nd Fix - Electrical Kitchen
Current Week

|Development: a77 ANGMERING,HERON FARM CC

| Site Manager:

|Programme Last Updated: 25/01/21 |

Green / Blue Card
Persimmon Homes Ltd - Thames Valley|
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Construction Gantt Chart .
PH Thames Valley Tpgemrsfmfn?n
Development: a77 ANGMERING,HERON FARM CC

Date Printed: 05/03/21

—- May 2021 Jun 2021 Jul 2021 Aug 2021 Sep 2021 Oct 2021 Nov 2021 Dec 2021 Jan 2022 Feb 2022 Mar 2022 Apr 2022 May 2022

- [Week|17|18[19[20[21[22[23] 2] 5] 37136739 [40] 1 42] 45 4] 45 ] 474545 [50] 51 52 0102 0] 0] o5 [oe [ o7 0] ]
WiE 27] 1] 21]28] 5 [12]16]26| 2 | 9 [16[23[30] 6 [13[20[27] 6 | 13]20[27] 3 |10]17|24] 1] 8 |15
077 PR0999DC NW 03/12/21 0%
076 |4 C0803S NW 02/12/21 0%
075 |4 C0803Ss NW 09/12/21 0%
074 4 P1001E NW 24/12/21 0%
073 4 P1001E NW 10/01/22 0%
072 |1 C1171D NW 17/01/22 0%
071 1 C1171D NW 24/01/22 0%
070 |1 PR0999D NW 31/01/22 0%
007 1 C1234D NW 16/02/22 0%
008 |1 P0768SS NW 04/02/22 0%
009 |1 P0768SS NW 11/02/22 0%
010 |1 P0768SS NW 18/02/22 0%
011 |1 P0768SS NW 25/02/22 0%
|

-ﬂﬂ--ﬂ-----ﬂﬂﬂ--ﬂ

-Foundatlons _ Bwk to DPC Ground Floor 16 | Drainage and Ducts Stone to Path and Drive Bwk 1st Lift _Scaﬁold 1st Lift and Landing Bags
Bwk 2nd Lift Joists Bwk 3rd Lift . 80  Scaffold 2nd Lift Bwk 4th Lift Scaffold 3rd Lift and Landing B Bwk to Wall Plate

7ﬁ7 Roofed Joinery 45 Bwk Gables Roof Tiled | B4  Staircase Glazing Progressive Strip of Scaffold 60 1st Fix - Joinery

[ 61  Services Connection 65 1st Fix - Plumber 1st Fix - Electrical Cavity Insulation Pre-Plaster \Plastered and Mist Coat 81 Paths and Drives

_ Fencing 85 2nd Fix - Joinery Turfing and Lanscaping 2nd Fix - Plumber Loft Insulation 790" | 2nd Fix - Electrical ﬁ Kitchen
Wall Tiling 96 Decorated Carpets 98 Final Fix Building Control and CML Green / Blue Card Current Week
Holiday

|Development: a77 ANGMERING,HERON FARM CC | Site Manager: |Programme Last Updated: 25/01/21 | Persimmon Homes Ltd - Thames Valley|
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Construction Gantt Chart

PH Thames Valley

Development: a77 ANGMERING,HERON FARM CC
Date Printed: 05/03/21

Persimmon

Together, we make a home.

- T T vacwel T juwnaer | uiaw | Auooar | Sepzoal ] _Ooizuel | Novaoel | beozuel | _Jan 202z

- [Week|17|18[19[20[21[22[23] 2] 5] 37136739 [40] 1 42] 45 4] 45 ] 474545 [50] 51 52 0102 0] 0] o5 [oe [ o7 0] ] 21
W/E

012 P0768SS NW 04/03/22 0%

013 |1 P0768SS NW 11/03/22 0%

021 |1 PR1414D NW 06/04/22 0%

020 1 PR1414D NW 13/04/22 0%

019 1 PR1222D NW 22/04/22 0%

018 |1 PR1222D NW 29/04/22 0%

017 4 P1001E NW 27/04/22 0%

016 |4 C0803M NW 04/05/22 0%

015 4 C0803S NW 10/05/22 0%

014 1 PR0999DC NW 25/05/22 0%

028 |1 PR0999D NW 02/06/22 0%

029 4 P1001E NW 09/06/22 0%

030 |4 C0803M NW 08/06/22 0%

-ﬂﬂ--ﬂ-----ﬂﬂﬂ--ﬂ

- Foundations [0 Bwk to DPC
Bwk 2nd Lift 26 Joists
7ﬁ7 Roofed Joinery 45 Bwk Gables
[ 61  Services Connection 65 1st Fix - Plumber
_ Fencing 85 2nd Fix - Joinery
Wall Tiling 96 Decorated
Holiday S

Ground Floor

Bwk 3rd Lift

Roof Tiled

1st Fix - Electrical
Turfing and Lanscaping
Carpets

16
.30
54

==

" Drainage and Ducts
Scaffold 2nd Lift
Staircase

Cavity Insulation
2nd Fix - Plumber
Final Fix

Stone to Path and Drive
Bwk 4th Lift

Glazing

Pre-Plaster

Loft Insulation

Building Control and CML

o

Bwk 1st Lift _ Scaffold 1st Lift and Landing Bags
Scaffold 3rd Lift and Landing Bz Bwk to Wall Plate

Progressive Strip of Scaffold 60 1st Fix - Joinery

Plastered and Mist Coat 81 Paths and Drives

2nd Fix - Electrical Kitchen
Current Week

|Development: a77 ANGMERING,HERON FARM CC

| Site Manager:

|Programme Last Updated: 25/01/21 |

Green / Blue Card
Persimmon Homes Ltd - Thames Valley|
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Construction Gantt Chart

PH Thames Valley

Development: a77 ANGMERING,HERON FARM CC
Date Printed: 05/03/21

@ Persimmon

Together, we make a home.

- T T vacwel T juwnaer | uiaw | Auooar | Sepzoal ] _Ooizuel | Novaoel | beozuel | _Jan 202z

- [Week|17|18[19[20[21[22[23] 2] 5] 37136739 [40] 1 42] 45 4] 45 ] 474545 [50] 51 52 0102 0] 0] o5 [oe [ o7 0] ] 21
W/E

031 |4 C0803S NW 15/06/22 0%

032 |4 C0803S NW 22/06/22 0%

033 |4 C0803M NW 29/06/22 0%

034 4 P1001E NW 14/07/22 0%

035 |1 PR0999DC NW 21/07/22 0%

027 |1 PR1414D NW 08/08/22 0%

026 |1 P0768SS NW 27/07/22 0%

025 |1 P0768SS NW 03/08/22 0%

024 1 P0768SS NW 10/08/22 0%

023 |1 P0768SS NW 15/08/22 0%

022 |1 PR1222D NW 08/09/22 0%

044 1 C1333D NW 14/09/22 0%

043 |1 C1171D NW 06/09/22 0%

-ﬂﬂ--ﬂ-----ﬂﬂﬂ--ﬂ-

- Foundations [0 Bwk to DPC
Bwk 2nd Lift 26 Joists
7ﬁ7 Roofed Joinery 45 Bwk Gables
[ 61  Services Connection 65 1st Fix - Plumber
_ Fencing 85 2nd Fix - Joinery
Wall Tiling 96 Decorated
Holiday S

Ground Floor

Bwk 3rd Lift

Roof Tiled

1st Fix - Electrical
Turfing and Lanscaping
Carpets

16
.30
54

==

" Drainage and Ducts
Scaffold 2nd Lift
Staircase

Cavity Insulation
2nd Fix - Plumber
Final Fix

Stone to Path and Drive
Bwk 4th Lift

Glazing

Pre-Plaster

Loft Insulation

Building Control and CML

o

Bwk 1st Lift _Scaﬁold 1st Lift and Landing Bags
Scaffold 3rd Lift and Landing Bz Bwk to Wall Plate

Progressive Strip of Scaffold 60 1st Fix - Joinery

Plastered and Mist Coat 81 Paths and Drives

2nd Fix - Electrical Kitchen
Current Week

|Development: a77 ANGMERING,HERON FARM CC

| Site Manager:

|Programme Last Updated: 25/01/21 |

Green / Blue Card
Persimmon Homes Ltd - Thames Valley|
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Construction Gantt Chart @ Persimmon
PH Thames Va”ey Together, we make a home.

Development: a77 ANGMERING,HERON FARM CC
Date Printed: 05/03/21

—- May 2021 Jun 2021 Jul 2021 Aug 2021 Sep 2021 Oct 2021 Nov 2021 Dec 2021 Jan 2022 Feb 2022 Mar 2022 Apr 2022 May 2022

I =Y FAF CIFE] P EAPEI ) 57[35730 0] 1 625 s a7 4550 s1[52 o1 02 o3 o4 oS oe[ovoa[oBT o[ 1] 12
_-I’]- 130] 6 [13[2027] 4 [11]18]25[ 1| 8 [15[22]29] 5 [1 | 310]17[24]31] 7 [14]21]28] 5 | | 9116]23[30] 6 |13]20] 13120/27] 3 ]10[17] 15122129
|||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||
042 C1171D NW 12/09/22 0% I_ ol =
041 |1 C1333D NwW 28/09/22 0% ‘
036 1 P0768SS NW 16/09/22 0% !u,
037 1 P0768SS NW 22/09/22 0% .
038 1 P0O768SS NwW 29/09/22 0%
039 1 P0768SS NwW 06/10/22 0%
040 1 PR0999DC NwW 21/10/22 0%
050 1 PR0999DC NwW 28/10/22 0%
049 |1 PR0969D NW 04/11/22 0%
048 1 C1234D NwW 22/11/22 0%
047 1 C1234D NwW 29/11/22 0%
046 1 PR0969D NwW 25/11/22 0%
045 1 PR0999DC NwW 02/12/22 0%
051 1 PR0969D NwW 09/12/22 0%
TWIE | 2| 9106|2330 6 |13|20(27| 4 | 1118125 1| 8 |1522/29| 5 |12|10|26| 3 |10 17| 24|3L| 7 |14 21|28| 5 |12|19]26] 2| 9 |16]23/30| 6|13 20|27 | 6 |13(20|27| 3 |10|17]24| 1| 15| 22] 2]

Foundations [ Bwk to DPC 150 Ground Floor 16 Drainage and Ducts Stone to Path and Drive 22 Bwk1stLift Scaffold 1st Lift and Landing Bags

25 Bwk2nd Lift 26 Joists 27 Bwk 3rd Lift . 30  Scaffold 2nd Lift Bwk 4th Lift 34 Scaffold 3rd Lift and Landing B 38 Bwk to Wall Plate
40  Roofed Joinery 45 Bwk Gables Roof Tiled 54 Staircase Glazing [560 0 Progressive Strip of Scaffold 60 1st Fix - Joinery
61 Services Connection 65 1st Fix - Plumber 1st Fix - Electrical Cavity Insulation Pre-Plaster B0 Plastered and Mist Coat 81 Paths and Drives

Fencing 85 2nd Fix - Joinery Turfing and Lanscaping 2nd Fix - Plumber Loft Insulation 2nd Fix - Electrical Kitchen

Wall Tiling 96 Decorated 97 Carpets 98 Final Fix Building Control and CML Green / Blue Card Current Week

Holiday B o o
|Development: a77 ANGMERING,HERON FARM CC | Site Manager: |Programme Last Updated: 25/01/21 | Persimmon Homes Ltd - Thames Valley|
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Construction Gantt Chart @ Persimmon
PH Thames Va”ey Together, we make a home.

Development: a77 ANGMERING,HERON FARM CC
Date Printed: 05/03/21

—- May 2021 Jun 2021 Jul 2021 Aug 2021 Sep 2021 Oct 2021 Nov 2021 Dec 2021 Jan 2022 Feb 2022 Mar 2022 Apr 2022 May 2022

0 [week[17]18]19]20[21]22]23]24] 37]38[39]40[41]42[43]44]45]46]47]48|49]50|51[52]01]02]03]04]05]06[07]08[09]10]
_ W/E -ﬂ- 130] 6 [13]20]27] 4 [11]18]25] 1 | 8 [15]22]29] 5 |1 | 3 ]10]17]24]31] 7 [14]21]28] 5 | 126] 2 [ 9 16]23]30] 6 [13]20]27] 6 [13]20]27] 3 [10]17]24] 1 | 8 [15]22]29|
IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII
052 P0O768SS NW 08/12/22 0%

053 |1 P0768SS NW 15/12/22 0%

WIE | 2 916]23|30| 6 |13|20|27| 4 [11]18]25[ 1 | 8 |15|22|20| & |12|19 26| 3 |10|17|24|31| 7 |14]21]28] 5 [12]19]26] 2 | 9 |16|23|30| 6 13| 20| 27| 6 |13|20|27| 3 [ 10|17 ]24| 1| 8 |15|22|20

Foundations [ Bwk to DPC Ground Floor 716 | Drainage and Ducts Stone to Path and Drive 22 22 |Bwk 1st Lift Scaffold 1st Lift and Landing Bags
|Bwk 2nd Lift 26 Joists . 27 Bwk3rd Lift . 30  Scaffold 2nd Lift Bwk 4th Lift \Scaffold 3rd Lift and Landing Be 38 |Bwk to Wall Plate

- 40  Roofed Joinery 45  Bwk Gables Roof Tiled | 54  Staircase Glazing _\ Progressive Strip of Scaffold 60 |1stFix - Joinery

61 Services Connection 65 1st Fix - Plumber 700 st Fix - Electrical Cavity Insulation Pre-Plaster SO Plastered and Mist Coat 81 Paths and Drives

Fencing 85 2nd Fix - Joinery Turfing and Lanscaping 2nd Fix - Plumber Loft Insulation 2nd Fix - Electrical Kitchen
Wall Tiling 96 Decorated Carpets 98 Final Fix Building Control and CML Green / Blue Card Current Week
Holiday S o

|Development: a77 ANGMERING,HERON FARM CC | Site Manager: |Programme Last Updated: 25/01/21 | Persimmon Homes Ltd - Thames Valley|
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Construction Gantt Chart

PH Thames Valley

Development: a77 ANGMERING,HERON FARM CC
Date Printed: 05/03/21

@ Persimmon

Together, we make a home.

- T e | Juzee | wawe | Seoe | ooz
[03] 041050607 08[08 10| 11 [12] 13| 14] 15] 16 ] 17| 18] 1920 21]
_------ 17[24]31] 7 [14|21[28] 4 [11] 18] 15]22[20] 6 [12[10126] 5 | 1412128 25] 2 |
ot [S.0iass[FTye JBuia el C.Smge S S T5p.0 [mror T T T T e e T
081 |1 PR1414D NW 15/09/21 0%
082 1 C1234D NW 22/09/21 0%
083 |1 PR1222D NW 29/09/21 0%
084 1 PR1414D NW 06/10/21 0%
002 1 C1234D NW 12/10/21 0%
001 |1 PR1414D NW 19/10/21 0%
006 |4 C0803S NW 07/10/21 0%
005 |4 C0803M NW 14/10/21 0%
004 4 P1001E NW 29/10/21 0%
003 |1 PR0999DC NW 05/11/21 0%
080 |1 PR0969D NW 12/11/21 0%
079 1 C1234D NW 30/11/21 0%
078 |1 C1234D NW 07/12/21 0%

-----ﬂﬂ--ﬂ---ﬂ---

- Foundations [0 Bwk to DPC
Bwk 2nd Lift 26 Joists
7ﬁ7 Roofed Joinery 45 Bwk Gables
[ 61  Services Connection 65 1st Fix - Plumber
_ Fencing 85 2nd Fix - Joinery
Wall Tiling 96 Decorated
Holiday S

Bwk 1st Lift _Scaffold 1st Lift and Landing Bags
Scaffold 3rd Lift and Landing Bé Bwk to Wall Plate

Progressive Strip of Scaffold 60 1st Fix - Joinery

\Plastered and Mist Coat 81 Paths and Drives

790" | 2nd Fix - Electrical Kitchen
Green / Blue Card Current Week

Stone to Path and Drive
Bwk 4th Lift

Glazing

Pre-Plaster

Loft Insulation

Building Control and CML

Ground Floor 16
Bwk 3rd Lift 727 Scaffold 2nd Lift
Roof Tiled 54 Staircase

1st Fix - Electrical Cavity Insulation
88 2nd Fix - Plumber
98  Final Fix

" Drainage and Ducts

Turfing and Lanscaping
Carpets

|Development: a77 ANGMERING,HERON FARM CC

| Site Manager: |Programme Last Updated: 25/01/21 | Persimmon Homes Ltd - Thames Valley|

Printed on live using COINS V11.11.190701SP8462-30/11/19 by Larry Garman at 11:38:21 on 05/03/21 (+WHS4130RVSI+)
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Construction Gantt Chart

PH Thames Valley

Development: a77 ANGMERING,HERON FARM CC
Date Printed: 05/03/21

@ Persimmon

Together, we make a home.

- T e | Juzee | wawe | Seoe | ooz
[03] 041050607 08[08 10| 11 [12] 13| 14] 15] 16 ] 17| 18] 1920 21]
_------ 17[24]31] 7 [14|21[28] 4 [11] 18] 15]22|26] & [12[19[26 | 5 | 12| 1412128 25] 2 |
|||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||
077 PR0999DC NW 03/12/21 0%
076 4 C0803S NW 02/12/21 0%
075 |4 C0803Ss NW 09/12/21 0%
074 4 P1001E NW 24/12/21 0%
073 4 P1001E NW 10/01/22 0%
072 |1 C1171D NW 17/01/22 0%
071 1 C1171D NW 24/01/22 0%
070 |1 PR0999D NW 31/01/22 0%
007 1 C1234D NW 16/02/22 0%
008 |1 P0768SS NW 04/02/22 0%
009 |1 P0768SS NW 11/02/22 0%
010 1 P0768SS NW 18/02/22 0%
011 |1 P0768SS NW 25/02/22 0%

-----ﬂﬂ--ﬂ---ﬂ---

- Foundations [0 Bwk to DPC
Bwk 2nd Lift 26 Joists
7ﬁ7 Roofed Joinery 45 Bwk Gables
[ 61  Services Connection 65 1st Fix - Plumber
_ Fencing 85 2nd Fix - Joinery
Wall Tiling 96 Decorated
Holiday S

Bwk 1st Lift _Scaffold 1st Lift and Landing Bags
Scaffold 3rd Lift and Landing Bé Bwk to Wall Plate

Progressive Strip of Scaffold 60 1st Fix - Joinery

\Plastered and Mist Coat 81 Paths and Drives

790" | 2nd Fix - Electrical Kitchen
Green / Blue Card Current Week

Stone to Path and Drive
Bwk 4th Lift

Glazing

Pre-Plaster

Loft Insulation

Building Control and CML

Ground Floor 16
Bwk 3rd Lift 727 Scaffold 2nd Lift
Roof Tiled 54 Staircase

1st Fix - Electrical Cavity Insulation
88 2nd Fix - Plumber
98  Final Fix

" Drainage and Ducts

Turfing and Lanscaping
Carpets

|Development: a77 ANGMERING,HERON FARM CC

| Site Manager: |Programme Last Updated: 25/01/21 | Persimmon Homes Ltd - Thames Valley|

Printed on live using COINS V11.11.190701SP8462-30/11/19 by Larry Garman at 11:38:21 on 05/03/21 (+WHS4130RVSI+)
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Construction Gantt Chart

PH Thames Valley

Development: a77 ANGMERING,HERON FARM CC
Date Printed: 05/03/21

@ Persimmon

Together, we make a home.

- Tl e | Jume | Awaa | Seam | onwx
[03]04]05]06[07]08] 09 10] 11] 12| 13|14 15] 16]17|18] 19| 20 21]

_------ 17]24]31] 7 [14]21]28] 4 [11]18] 15[22]29] 5 |12]19 | 26 | 14]21]28] 25] 2 |
IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII
012 P0768SS NW 04/03/22 0%

013 |1 P0768SS NW 11/03/22 0%

021 1 PR1414D NW 06/04/22 0%

020 1 PR1414D NW 13/04/22 0%

019 |1 PR1222D NW 22/04/22 0%

018 1 PR1222D NW 29/04/22 0%

017 4 P1001E NW 27104/22 0%

016 |4 C0803M NW 04/05/22 0%

015 |4 C0803S NW 10/05/22 0%

014 |1 PR0999DC NW 25/05/22 0%

028 |1 PR0O999D NW 02/06/22 0%.

029 4 P1001E NW 09/06/22 0% ]

030 |4 C0803M NW 08/06/22 0% L

-----ﬂﬂ--ﬂ---ﬂ---

- Foundations [0 Bwk to DPC
Bwk 2nd Lift 26 Joists
7ﬁ7 Roofed Joinery 45 Bwk Gables
[ 61  Services Connection 65 1st Fix - Plumber
_ Fencing 85 2nd Fix - Joinery
Wall Tiling 96 Decorated
Holiday S

Bwk 1st Lift _Scaffold 1st Lift and Landing Bags
Scaffold 3rd Lift and Landing Bé Bwk to Wall Plate

Progressive Strip of Scaffold 60 1st Fix - Joinery

\Plastered and Mist Coat 81 Paths and Drives

790" | 2nd Fix - Electrical Kitchen
Green / Blue Card Current Week

Stone to Path and Drive
Bwk 4th Lift

Glazing

Pre-Plaster

Loft Insulation

Building Control and CML

Ground Floor 16
Bwk 3rd Lift 727 Scaffold 2nd Lift
Roof Tiled 54 Staircase

1st Fix - Electrical Cavity Insulation
88 2nd Fix - Plumber
98  Final Fix

" Drainage and Ducts

Turfing and Lanscaping
Carpets

|Development: a77 ANGMERING,HERON FARM CC

| Site Manager: |Programme Last Updated: 25/01/21 | Persimmon Homes Ltd - Thames Valley|

Printed on live using COINS V11.11.190701SP8462-30/11/19 by Larry Garman at 11:38:21 on 05/03/21 (+WHS4130RVSI+)
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Construction Gantt Chart

PH Thames Valley

Development: a77 ANGMERING,HERON FARM CC
Date Printed: 05/03/21

@ Persimmon

Together, we make a home.

(041050607 08|08 | 10| 11 |12 13 14] 15] 16 ] 17| 18] 19 20 21]

(| Jun2022 | Jul2022
Week |22 2412526
 TwewzaaE

Oct 2022
1282530 31 32 | 33 | 34 35 36 | 7] 38[ 30 40[ 41[ 42 43] 44 45 46 47 ] 48] 49 50 51|52

_- 6] 3 10]17]24[31] 7 |14|21]28] 4 [11]18]25] 2 [ 9 |16]23|30[ 6 [13]20|27] 4 [11]18]25]| 1 | 8 | [14]21]28] [25] 2 |
IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII
031 4 C0803S NW 15/06/22 0%
032 4 C0803S NW 22/06/22
033 4 C0803M NW 29/06/22
034 4 P1001E NW 14/07/22
035 |1 PR0999DC NW 21/07/22
027 |1 PR1414D NW 08/08/22
026 |1 P0768SS NW 27/07/22
025 |1 P0768SS NW 03/08/22
024 1 P0768SS NW 10/08/22 ]-. % o ‘ -
023 |1 P0768SS NW 15/08/22 0% g7 @32 %438 « W"-lm % ‘ % ”
022 |1 PR1222D NW 08/09/22 0%' 25 %5{ 27 R ‘34‘38 )40 45. ‘ ‘eg 6.'.%.“561
I &
044 |1 C1333D NW 14/09/22 0% 25 b8 27 ‘:432 Msg PO 45.
043 1 C1171D NW 06/09/22 0% s, Pﬁp #@ }34‘38 PO 45! o

-----ﬂﬂ--ﬂ---ﬂ---

- Foundations [0 Bwk to DPC
Bwk 2nd Lift 26 Joists
7ﬁ7 Roofed Joinery 45 Bwk Gables
[ 61  Services Connection 65 1st Fix - Plumber
_ Fencing 85 2nd Fix - Joinery
Wall Tiling 96 Decorated
Holiday S

Bwk 1st Lift _Scaffold 1st Lift and Landing Bags
Scaffold 3rd Lift and Landing Bé Bwk to Wall Plate

Progressive Strip of Scaffold 60 1st Fix - Joinery

\Plastered and Mist Coat 81 Paths and Drives

790" | 2nd Fix - Electrical Kitchen
Green / Blue Card Current Week

Stone to Path and Drive
Bwk 4th Lift

Glazing

Pre-Plaster

Loft Insulation

Building Control and CML

Ground Floor 16
Bwk 3rd Lift 727 Scaffold 2nd Lift
Roof Tiled 54 Staircase

1st Fix - Electrical Cavity Insulation
88 2nd Fix - Plumber
98  Final Fix

" Drainage and Ducts

Turfing and Lanscaping
Carpets

|Development: a77 ANGMERING,HERON FARM CC

| Site Manager: |Programme Last Updated: 25/01/21 | Persimmon Homes Ltd - Thames Valley|
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Construction Gantt Chart @ Persimmon
PH Thames Va”ey Together, we make a home.

Development: a77 ANGMERING,HERON FARM CC
Date Printed: 05/03/21

I Jun 2022 Jul 2022 Aug 2022 Sep 2022 Oct 2022 Nov 2022 Dec 2022 Jan 2023 Feb 2023 Mar 2023 Apr 2023 May 2023 Jun 2023
22]23]24]25]26)

262950 31132 53 [ o4 3536 37 S8 38 [ 40] 41 42 5] 4T 5 4 47 4 49 0 51 [52 O] 02 03[ 0405 06 o7 0B 00T 0 1112 1314 15 1e 17 6] 20 ]

16]23]30] 6 [13]20|27| 4 [11[18[25] 1 |

042 C1171D NW 12/09/22
041 |1 C1333D NwW 28/09/22
036 |1 P0O768SS NW 16/09/22
037 |1 P0768SS NW 22/09/22
038 1 P0O768SS NwW 29/09/22
039 |1 P0O768SS NW 06/10/22
040 1 PR0999DC NwW 21/10/22
050 |1 PR0999DC NW 28/10/22
049 |1 PR0969D NW 04/11/22
048 1 C1234D NW 22/11/22
047 |1 C1234D NW 29/11/22
046 1 PR0969D NwW 25/11/22
045 |1 PR0999DC NW 02/12/22 0%
051 1 PR0969D NW 09/12/22 0% o=
TWIE | 5 12|19|26] 3 |10 17|24 31| 7 14]21]28] 4 |11|16/25 2 | O |16/23/30| 6 | 13|20 27| 4 | 11|18 25| 1 | 8 |15|22]29| 5 12]19]26| 5 | 12|19]26| 2 | O |16]23/30| 7 |14|21|28| & |11 |18 25| 2|
Foundations [ Bwk to DPC 150 Ground Floor 16 Drainage and Ducts Stone to Path and Drive 22 Bwk1stLift Scaffold 1st Lift and Landing Bags
25 Bwk2nd Lift 26 Joists 27 Bwk 3rd Lift . 30  Scaffold 2nd Lift Bwk 4th Lift 34 Scaffold 3rd Lift and Landing B 38 Bwk to Wall Plate
40  Roofed Joinery 45 Bwk Gables Roof Tiled 54 Staircase Glazing [560 0 Progressive Strip of Scaffold 60 1st Fix - Joinery
61 Services Connection 65 1st Fix - Plumber 1st Fix - Electrical Cavity Insulation Pre-Plaster B0 Plastered and Mist Coat 81 Paths and Drives
Fencing 85 2nd Fix - Joinery Turfing and Lanscaping 2nd Fix - Plumber Loft Insulation 2nd Fix - Electrical Kitchen
Wall Tiling .9  Decorated 97 Carpets 98  Final Fix Building Control and CML Green / Blue Card Current Week
Holiday
|Development: a77 ANGMERING,HERON FARM CC | Site Manager: |Programme Last Updated: 25/01/21 | Persimmon Homes Ltd - Thames Valley|
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Construction Gantt Chart @ Persimmon
PH Thames Va”ey Together, we make a home.

Development: a77 ANGMERING,HERON FARM CC
Date Printed: 05/03/21

- T Jun2022 | Jul2022 | Aug2022 | Sep2022 | Oct2022 | Nov2022 | Dec2022 | Jan2023 | Feb2023 | Mar2023 | Apr2023 | May2023 | Jun2023 |
23 ) 1 N A T T E EA KT N E A T Y E E S AL X E S U L B (041050607 08|08 | 10| 11 |12 13 14] 15] 16 ] 17| 18] 19 20 21]

WE 6] 3 [10[17]24]31] 7 |14]21|28] 4 |11|18]25] 2 | 0 [16]23[30] 6 |13[20[27| 4 [11]16]25] 1] 8 |15]22|28 & [12[10[26| 5 | 12|

_ |5 ] 26] 2 [ 9 ]16]23|30] 7 |14]21]28] 4 |11]18]25] 2 |
IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII

052 P0768SS NW 08/12/22 0%

053 |1 P0768SS NW 15/12/22 0% -

[WIE | 512]19|26| 3 10| 17|24|31| 7 [14]21 28] 4 |11]18]25| 2 | 9 |1623 30| 6|13|20|27| 4 |11]16]25] 1 | 8 [15]22|29| 5 |12|19|26 | & |12]19|26| 2| 9 |16|23(30| 7 [ 14|21 28] 4 |11]18/25| 2

Foundations 10 Bwk to DPC 15 Ground Floor 716 | Drainage and Ducts Stone to Path and Drive 22 jBWk 1st Lift Scaffold 1st Lift and Landing Bags
\Bwk 2nd Lift 26 Joists 27 Bwk 3rd Lift . 30  Scaffold 2nd Lift Bwk 4th Lift \Scaffold 3rd Lift and Landing B 38 Bwk to Wall Plate

- 40  Roofed Joinery 45  Bwk Gables Roof Tiled | 54  Staircase Glazing _\ Progressive Strip of Scaffold 60 |1stFix - Joinery

61 Services Connection 65 1st Fix - Plumber 1st Fix - Electrical Cavity Insulation Pre-Plaster SO Plastered and Mist Coat 81 Paths and Drives

Fencing 85 2nd Fix - Joinery Turfing and Lanscaping 2nd Fix - Plumber Loft Insulation 2nd Fix - Electrical Kitchen
Wall Tiling 96 Decorated 97 Carpets 98 Final Fix Building Control and CML Green / Blue Card Current Week
Holiday S o

|Development: a77 ANGMERING,HERON FARM CC | Site Manager: |Programme Last Updated: 25/01/21 | Persimmon Homes Ltd - Thames Valley|
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