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Introduction 

 
The Construction Environmental Management Plan (CEMP) sets out the 

management measures to be adopted and implemented for the construction of the 

proposed development at Dappers Lane, Angmering West Sussex, BN16 4EW 

 
The CEMP has been prepared by Charles Church to satisfy the requirement of the 

planning conditions 6 and 27 of planning application reference A/76/20/PL. 

 
The requirements of planning condition 6 of the approval are set out below. 

 
No development shall take place, including any works of demolition, until a Construction 

Management Plan has been submitted to and approved in writing by the Local Planning 

Authority. Thereafter the approved Plan shall be implemented and adhered to throughout the 

entire construction period. The Plan shall provide details as appropriate but not necessarily 

be restricted to the following matters: 

 

a) An indicative programme for carrying out the works; 

b) Details of the arrangements for public engagement / consultation both prior to and continued 
liaison during construction the construction works; 

c) Measures to minimise the noise (including vibration) generated by the construction process 

to include hours of work, proposed method of piling for foundations, the careful selection of 

plant and machinery and use of noise mitigation barrier(s); 

d) If residential properties are to be completed and occupied prior to the whole development 

being finished, a scheme to protect those early occupants from noise and vibration should be 

submitted to and be approved in writing by the Local Planning Authority; 

e) Details of any floodlighting, including location, height, type and direction of light sources and 

intensity of illumination; 

f) The parking of vehicles of site operatives and visitors; 

g) Loading and unloading of plant and materials, including permitted times for deliveries; 

h) Storage of plant and materials used in constructing the development; 

i) The erection and maintenance of security hoarding including decorative displays and 

facilities for public viewing, where appropriate; 

j) The provision of wheel washing facilities and other works required to mitigate the impact of 

construction upon the public highway (including the provision of temporary Traffic Regulation 

Orders); 

k) Measures to control the emission of dust and dirt during construction; 

l) A scheme for recycling / disposing of waste resulting from demolition and construction works 

i.e. no burning permitted; 

m) the anticipated number, frequency, types and timing of vehicles used during construction 

(construction vehicles should avoid the network peak hours of 08:00-09:00 and 17:00-18:00 

where practicable); 

n) The method of access and routing of vehicles during construction, avoiding the route out of 

the site northwards along Dappers Lane. 

 

The purpose of the CEMP is to avoid construction effects on the environment and the 

existing surrounding communities. 

 
All contractors and suppliers will be provided with a copy of the CEMP and will be 

required to comply with its contents. Contractors will be required to comply with all 

relevant environmental legislation and to take account of published standards, 

accepted industry practice, national guidelines and codes of practice appropriate to 

the scheme. 
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Development Proposal 

 
The proposed development includes: 

 

 Construction of 84 new dwellings 

 Associated Roads and parking areas 

 Local main service diversions and infrastructure. 
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Contacts 

 
Charles Church Thames Valley 

Charles Church House 

Knoll Road 

Camberley 

Surrey 

GU15 3TQ 

Tel: 01276 808080 

Fax: 01276 808081 

 
Technical Manager 

David Dawson                 david.dawson@persimmonhomes.com   
 

Construction Manager 

Larry Garman       larry.garman@persimmonhomes.com 
 

Site Manager 

Mark Martin 

 
Description of Works & Construction Environmental Management Plan 

 
The working hours as follows: 

 

 8.00am to 6.00pm (Monday to Friday) 

 

 8.00am to 1.00pm (Saturday) 

 
 No Sunday or Bank Holiday Working 

 
Occasional working outside these hours may be required however this will be kept to 

a minimum. 

 

Access and egress for construction purposes will be from Dappers Lane via Water Lane. 

This is shown on the Construction Access Map in Appendix A. Appropriate signage will 

be erected at the site entrance to the site and on exit advising contractors that they 

are leaving via an established residential area and that the road is subject to a 30 

mph speed limit. 

 

All deliveries will be scheduled to arrive outside of the peak highway network hours Monday to 
Friday AM peak (08:00 to 09:00) and PM peak (14:45 to 15:30 and 16:30 to 18:00) periods.  
(Unless there is no alternative). 

 
Provision is to be made within the site for adequate parking of operative and 

construction workers vehicles together with parking for the site management team 

and other visitors to site. As far as possible, contractors and trades will be strongly 

encouraged to share transport to reduce vehicle movements. It is anticipated that 

there will be 20 – 30 vehicles on site per day. The number of staff on site will fluctuate 

during various points of the build between 20 – 30, with a maximum of 50 staff on site 

per day.  
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It is anticipated that the number of vehicle/HGV deliveries will be between 1 – 10. 

Through organised project planning by the Site Manager, deliveries can be scheduled 

to stagger throughout the working day, particularly avoiding peak hours, as well as 

avoiding deliveries on site at the same time.  

 

 
Contractor parking is to take place wholly within the site and not on any consortium 

roads. On-site parking areas are to be clearly signed and surfaced to an appropriate 

standard. 

 
The Construction Management Plan Drawings attached in Appendix B, provides 

details of the following: 

- Location of parking provision. 

- Location of temporary accommodation in the form of “Oasis” units and storage 

containers, which is required during the initial set up of the development site. 

This will operate for the shortest feasible time whilst the permanent compound 

and access roads are established. 
 

- Location of the permanent site compound and storage area. This will comprise 

a two story office/welfare unit. The site management offices will be located at 

the 1st floor level with the canteen and drying room below. Toilet provision will 
be located in a separate free standing block. Metal storage containers for 
materials will be provided with racks for timber and lintels. A bunded diesel 
tank will be provided on an appropriate base. Two silos for the provision of 

mortar will be erected within the material storage area. Initially the compound 
will be powered by a generator, however this will be replaced by mains 

operated temporary building supply as soon as is practical. A large plan of the 
Compound is provided in Appendix C. 

 
Any security lighting will be of a sodium type and located as not to directly affect 

adjoining properties. 

 
All unloading of plant and materials will take place within the site. As noted above 

adequate material storage is to be provided within the site compound/stores area, 

with additional material being transported direct to the build zone. 

 
Appropriate provision is made for the delivery vehicles to stand within the site whilst 

being unloaded without impeding access to/from the site. In addition, appropriate 

turning is to be provided to enable delivery vehicles to enter and exit the site in the 

forward direction. 

 
Storage for large plant such as forklifts will be provided in the site compound area 

which will be hard surfaced. Other large plant such as excavators and dumpers will 

be parked in a designated area on the site and left securely locked. 

 
The site entrance is to be hard surfaced and kept clean and clear. There will be on- 

site wheel washing facilities to prevent soil and materials being taken from the site 

and the surrounding highway network. This will be in the form of a jet wash operated 

as required in a designated area. The wheel wash area will be provided with a suitable 

sump and washout facility to ensure any run-off is retained on site and not able to 

migrate on to surrounding areas. 

 
In addition, road sweeping will be arranged as the need arises to ensure that the 

adjoining highway is maintained in good order. 
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The current build programme for the proposed development in attached in Appendix 

D. 

 

Soil Management Plan 

 

The requirements of planning condition 27 of the approval are set out below. 
 

Prior to the commencement of development, a soils management plan shall be submitted 

for approval in writing by the Local Planning Authority. The soil handling measures and the 

proposed use of on-site soils as set out in the approved soils management plan will be 

implemented on site to ensure that the soil resource is preserved. 

 

Any need for material to be imported or exported will be minimized, for example, the 

movement of the earthworks material off site will be reduced to a minimum by 

maximizing the use of raised material into the landscaping scheme. 

 

Surplus or waste materials may arise from either materials imported to site or from 

those generated on site. 

 
This plan will outline the procedures that will be put in place. 
 

A cut and fill exercise has been done by Bannersgate, Civil, Structural and 

Architectural Design Services which concludes take there will be 3677m3 to be 

removed from site. 

 

These materials will be the result of materials excavated from the balancing pond and 

the arising’s from roads and plots excavations. 

 

This spoil will be stored temporally on plots 29-34 and 41-44 until the infrastructure is 

complete at which point the spoil will be removed from site. 

 

All top soil will remain on site which will be then reused. The top soil will be stored on 

plots 55, 56 and 57 

 
Dust Control 

 

Dust control procedures will be implemented to avoid as far as is reasonably 

practicable the emission of dust and other particulates that would adversely affect the 

air quality to ensure there is no significant deterioration of current air quality as the 

result of the works. 

 
The emission of dust and other particulates will be controlled by implementing the 

following measures: 

 

 Ensure no burning of waste materials takes place on site. 

 Ensure an adequate water supply on the site 

 Ensure disposal of the run-off water from the dust suppression activities, in 

accordance with the appropriate legal requirements 

 Keep site fencing, barriers and scaffolding clean using wet methods 

 Provide easily cleaned hard standings for vehicles. 

 Ensure regular cleaning of hard standings using wet sweeping methods 

 Not allow dry sweeping of large areas 

 Provide and ensure the use of wheel-wash facilities near the site exit wherever 
there is a potential for carrying dust or mud off site. 

 Ensure there is an adequate area of hard surfaced road between the wheel 
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wash facility and the site exit, wherever site size and layout permits. 

 Ensure all vehicles carrying loose or potential dusty material to or from the 
site are fully sheeted. 

 Ensure bulk cement and other fine powder materials are delivered in enclosed 

tankers and stored in silos with suitable emission control systems to prevent 

escape of materials and over filling during delivery. 

 Ensure sand and other aggregates are stored in bunded areas and are not 

allowed to dry out. 

 Minimize the amount of excavated material held on site. 

 Sheet, seal or damp down unavoidable stockpiles of excavated material held 
on site, when required. 

 Avoid double handling of material wherever reasonably practical. 

 Considerate location of grinding and cutting activities and only use when fitted 

with or in conjunction with suitable dust suppression techniques such as water 

sprays or local extraction 

 Ensure that any plant, identified above, is operated in accordance with the 
conditions set out in the permit and a copy of the permit held on site. 

 Seal or re-vegetate completed earthworks as soon as reasonably possible 
after completion. 

 Ensure equipment is readily available onsite to clean any spillages and clean 

up spillages as soon as is reasonably practicable after the event using wet 

cleaning methods. 

 Where appropriate use increased hording height to protect receptors. 

 Seal or seal medium or long term excavated material and stockpiles. 

 Ensure slopes on stockpiles are no steeper than the natural angle of repose 
of the slope of the material and maintain a smooth profile. 

 Avoid carrying out earthworks during dry weather if reasonably practicable 

having regard to programme and contracting arraignments for the relevant 

works or provide and ensure appropriate use of water sprays to control dust. 

 
Site Inductions 

 

 A specific area shall be laid out and labelled to facilitate the separation of 
materials for potential recycling, salvage and re-use. 

 Recycling and waste receptacles are to be kept clean and should be 
marked clearly in order to avoid cross contamination of materials. 

 Contractors will be required where practicable to use recycled and 

secondary aggregates, therefore reducing the demand for virgin material 

and optimizing material efficiency in construction. 

 
As far as is reasonably practicable the visual intrusion of the construction sites on 

nearby residents and users of local facilities and amenities will be contained and 

limited. The hording will accord with the following principles: 

 

 The standard hording will be of suitable height, plywood faced, timber framed 

hording suitably painted or alternatively metal “Block and Mesh” type hording. 

 Suitable measures will be used for tree protection, in accordance with the 

relevant British Standard and approved RPS Arboricultural Method 

Statement. 

 Notices will be displayed on all site boundaries to warn of hazards on the site 
such as deep excavations and construction site etc. 

 Appropriate sight lines/visibility splays will be maintained to ensure safety of 
both vehicles and pedestrians. 

 Temporary fences may be used in certain areas such as for short term 
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occupation. These will be in the form of Heras type fencing suitably braced. 

 All hording and security fencing will be routinely inspected by the site 
management team. 

 
Piling Techniques 

 

Due to ground conditions piling will be required for certain plots, these will be carried 

out using Continuous Flight Augur (CFA) piles cast in situ. 

 
Use of these techniques will minimize the noise and vibration impact on the 

surrounding areas. 

 
It is note that there are no water courses or ponds in the immediate location of the 

site and therefore any impact on these futures has a low likelihood of occurrence. 

This noted all surface run off from the workings of the site will be de-silted and 

allowed to permeate into the surrounding areas in a controlled manner. 

 
Monitoring and Review 

 

Monitoring and review of all these procedures will take place on a quarterly basis, or 

when it is deemed necessary to implement a change, The CEMP will be updated as 

required and re issued to relevant parties. 
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