Construction Management Plan

Proposed Tributes building
The Vinery
Poling BN18 9PY

Application Ref: A/177/19/PL

This document should be read in conjunction with the attached plan ref. 19011-A-PL-008-Rev A.
Condition 4 states:

4. No work shall commence on site until a Construction Management Plan, to include details of
numbers and types of construction vehicles, provision to control and manage construction traffic,
and measures to prevent dust and debris from being blown or otherwise deposited onto the A27,
has been submitted to and approved in writing by the Local Planning Authority (who shall consult
with Highways England).

The construction of the development shall be carried out in accordance with the approved
Construction Management Plan unless otherwise agreed in writing by the Local Planning Authority
(who shall consult with Highways England).

Reason: To ensure that construction of the development does not result in avoidable congestion

on the A27 Trunk Road, to ensure that the A27 Trunk Road continues to be an effective part of

the national system of routes for through traffic in accordance with Section 10 of the Highways Act
1980 and to satisfy the reasonable requirements of road safety; in accordance with Policy T SP1

and T DM1 of the Arun Local Plan.

Numbers and types of construction vehicles

The construction of the scheme will involve the following construction traffic. The daily maximum
vehicle numbers are estimated in each case

Delivery of construction machinery (6 - 8 HGV visits)

Removal of spoil from the site (max 15 -20 HGV visits for maybe 2 weeks)
Groundworks (estimated 10-15 concrete lorries per day for two days)

Delivery of steel frame of building and cladding (maybe 8 - 10 HGV deliveries)
Delivery of other building materials ( 3-4 deliveries per day with a variety of vehicles)

Daily construction worker traffic. (10 vehicles per day average)
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Provision to control and manage construction traffic

All construction traffic will enter the Vinery site via A27 from the east (the only option) and will be
directed to the site along the new internal road to the site.

Access for construction will be available at the north-east corner of the site. All loading and
unloading will take place on-site.

Any abnormal loads expected to be delivered to site (if any) will be timed for periods outside of the
AM and PM Peak hour periods.

Measures to prevent dust and debris from being blown or otherwise deposited onto the A27

All loads of loose material will be covered by tarpaulins during transit.

Wheel washing of every vehicle leaving the site will be undertaken.

During site clearance, spraying by water will be undertaken if necessary to minimise dust creation.

A local road sweeper will be on standby in the event that detritus/debris from the site is
inadvertently dragged out onto the public highway. Any spillages will be cleared within two hours.

Site organisation
Materials will be stored at the centre of the site as shown on the attached plan.
Construction worker facilities will be located at the eastern side of the site.

Parking for construction workers will be available on the land immediately adjacent to the site which
has approval for a car park for Vinery users and which will be available prior to commencement of
development
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