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LAND WEST OF NEW BARN LANE, BERSTED 
CONSTRUCTION METHOD STATEMENT AND ENVIRONMENTAL PLAN 
 
1.0 Introduction 
1.1  This Construction Method Statement (CMS) has been prepared by Vistry Southern.  
 
1.2  It has been prepared to satisfy Arun District Council, in order to demonstrate how the 

site will be appropriately managed during construction. 
 

1.3  This CMS has been developed to consider the checklist details provided by Arun 
District Council, together with matters considered of relevance to the development. 
These include, but are not limited to: 
 

• The anticipated number, frequency and types of vehicles used during construction 

• The method of access and routing of vehicles during construction 

• The parking of vehicles by site operatives and visitors. 

• The loading and unloading of plant materials and waste 

• The storage of plant and materials used in the construction of the development 

• The erection and maintenance of security hoarding 

• The provision of wheel washing facilities and other works required to mitigate the 
impact of construction upon the public highway. 

• Details of public engagement both prior to and during construction works. 
 
2.0 Approved Development 
 
2.1 99 No. residential units, associated open space, landscaping, access & car parking. 
 
3.0 Construction Methods 
 

Access & Routing 
 
3.1 All construction traffic will approach the site using the A259, except for the B2259 

Chichester Road which is used to access New Barn Lane, construction traffic is 
prohibited from using minor roads within the local area. Exiting traffic must route north 
via the A259. 

 
3.2 Designated walkways to be provided on and around site. 
 

Parking and Compound Arrangements 
3.3  There will be no unnecessary parking of vehicles related to the development in the 

neighbouring area. All vehicles associated with the development will not be permitted 
to park on the public highway in the vicinity of the site. Avoid contractor parking in 
residential streets surrounding the site 

 
3.4  All site operatives and visitors travelling to site by car will be instructed to park in the 

designated site car park. The car park will be clearly signed and monitored by the site 
manager. The car park will be located adjacent to the site compound and will be 
accessed via the main construction access from New Barn Lane. Sufficient capacity 
will exist for approximately 20-30 vehicles which is reflective of the likely number of 
site operatives using a car, plus an element of oversupply. 
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3.5  The secure site compound will contain welfare and administrative facilities and will 
have access to electricity, water and telephone connections.  
 
Loading and Unloading of Plant and Materials 
 

3.6  During the construction phase all plant and materials will be unloaded / loaded within 
the on-site storage area 

 
3.7  A trained, qualified and certified Banksman wearing high visibility clothing will be used 

to direct delivery vehicles within the development site. The Banksman will wait at the 
site access, where they will then proceed to direct delivery vehicles to the designated 
loading point within the site. They will use hand signals and will communicate to the 
drivers through the vehicle mirrors, while watching the driver’s blind spot. 

 
3.8  All wagons fitted with a hi-hab will be required to comply with Lifting Operations and 

Lifting Equipment Regulation 1998 (LOLER). 
 

Storage of Plant and Materials 
 

3.9  Materials used in constructing the development will be stored on-site in an orderable 
fashion in the designated storage area adjacent to the site compound and loading area. 
The storage of chemicals and hydrocarbons will be very minimal. Any chemical will be 
stored in accordance with the legislation and COSHH. 

 
3.10  Pedestrian walkways and vehicle routes will be segregated and marked out with 

appropriate barriers. Lay down areas will be set out for trades such as steel work and 
cladding and suitably fenced off. No flammable materials will be stored near boundary 
fencing or existing buildings. Storage of flammable materials in and around new 
buildings under construction will be strictly monitored and controlled. 

 
3.11  Plant will be stored on-site in an orderable fashion. Keys will be removed and isolators, 

if fitted, will be activated. Fuel for plant will be housed in a double skinned bunded tank. 
 
3.12  The number of deliveries and vehicle movements to site will vary throughout the 

construction period. Regular updates as the programme evolves will be provided to 
ADC as part of this CMP remaining a live document. Initial estimates are for a 
maximum of 5-10 HGVs trips a day during main ground works, with similar numbers 
once material deliveries commence in earnest via New Barn Lane. 

 
Erection and Maintenance of Security Hoarding 
 

3.13  Security hoarding has been erected along the site frontage to prevent unwanted 
access to the construction site, to provide noise attenuation, screening, and site 
security when required. Heras fencing will be erected along the rear and sides of the 
site to provide security, it will consist of 2.4m anti climb heras fencing to the boundary 
of the site with double anti tamper heras clips. 

 
3.14  At key locations, sections of hoarding will contain site information boards with out of 

hours contact details, 24 hour telephone number (for comments/complaints), 
community information and information on the works programme. Notices will also be 
placed on the hoarding to warn of hazards on-site such as deep excavations and the 
construction access. 

 
3.15  Clear sight lines will continue to be maintained around hoardings and fencing with no 

hidden corners, in order to avoid opportunities for anti-social behaviour and crime and 
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to ensure safety of vehicles. Adequate sight lines for vehicles and pedestrians/cyclists 
to safely see other road users will continue to be provided. Footways of adequate width 
to facilitate pedestrian flows will be provided with signs to facilitate safe access around 
the site boundary. Adequate lighting will be installed, as necessary, near hoardings. 

 
3.16  The location of fencing / hoarding is such that it does not damage sensitive habitats, 

trees or hedgerows. 
 

Wheel Washing Facilities 
 

3.17  To minimise waste and dust which might collect on vehicles and be subsequently 
deposited onto the local highway network, a wheel washing facility (jet washer) will be 
provided at the site exit. A road sweeper will be made available should the need arise. 

 
Controlling the Emission of Dust and Dirt 
 

3.18  Dust arising from the ground is prevalent during dry spells and is generated by wind 
and plant traversing the site. Dust will be controlled by spraying water over the ground 
from a water bowser towed behind a dumper in order to dampen down the dust and 
prevent it from migrating to neighbouring properties. 

 
Collection and Disposal of Construction Waste 
 

3.19  The secure site compound will provide an area for storage, collection and disposal of 
rubbish from the development. A number of skips will be provided, subject to space 
constraints, to allow segregation of the main waste streams. Any mixed waste streams 
will undergo sorting and segregation off-site after collection. Main contractors will be 
made responsible for their own waste management and disposal to encourage efficient 
use of materials.  

 
3.20  Covered storage will be provided for weather sensitive materials to reduce 

losses/waste caused by weather damage. 
 
3.21  Waste vehicle movements will only take place between 08:00 and 18:00 (Monday to 

Friday) and 08:00 to 13:00 (Saturdays). As such, no waste vehicles will access the site 
outside of these times. This will ensure minimal disturbance to the local community. 

 
3.22  All loaded vehicles leaving site must be sheeted. 
 

Hours of Construction and Delivery Times 
 

3.23  The general operating hours of the site will be between 08:00 to 18:00 (Monday to 
Friday) and 08:00 to 13:00 (Saturdays). No noisy activities are permitted on Sundays 
and Bank Holidays. 
 

3.24  All deliveries to the site by HGVs must be scheduled outside of the network peak hours 
of 08:00-09:00 and 16:00-17:00. Ensure deliveries to site are kept to their allocated 
time slots 

 
Temporary Constructions until 1st April 2021 

 
3.25  As enabled by Section 74B of the Town and Country Planning Act, we have requested 

temporary construction hours until 1st April 2021. The proposed temporary hours are 
between the hours of 7.30am and 9.00pm Monday to Friday inclusive (excluding Bank 
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Holidays) and from 7.30am to 6.30pm on Saturdays. No work will be undertaken on 
Sundays. This proposal is in line with the Government guidance on this matter.   

 
No deliveries, groundworks or heavy machinery will be operated after 630pm. Works 
after this time will be low noise generating and largely focussed on the internals of the 
dwellings.  
 
There will be no increase in traffic movements as a result of these temporary hours 
given restrictions on the number of staff allowed on site at any one time.  

 
4.0  Public Consultation 
 
4.1  Local residents will be kept informed of the progress of the works throughout the 

construction process. In addition, they will be informed of dates and times of significant 
deliveries. In the event of issues being raised, ADC will be provided with contact details 
of the person to liaise with. The contact details will also be posted on the site hoarding 
for the benefit of local residents. 

 
5.0  Summary 
 
5.1  The contractor will implement the methodology outlined within this CMS, in order to 

minimise construction impacts on local residents and the public highway in the vicinity 
of the development site. Local residents will be continuously informed of the progress 
of the works throughout the construction phases in their entirety. 
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