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CONSTRUCTION PERIOD

Start On Site

Infrastructure Works (Drainage, Services, Roads
Up to Base Course)

PHASE 1  -  14 Affordable Units and 2 Private
Shell Only 

PHASE 2  -  8 Private Units

PHASE 3  -  10 Private Units and 1 Private Shell
Only

PHASE 4  -  5 Private Units

PHASE 5  -  6 Private Units

PHASE 6  -  7 Private Units

PHASE 7  -  5 Private Units

PHASE 8  -  8 Private Units

PHASE 9  -  6 Private Units

PHASE 10  -  6 Private Units and 3 Affordable
Units

PHASE 11  -  6 Private Units

PHASE 12  -  11 Affordable Units

Completion of External Works (Roads,
Footpaths, Landscaping each Phase)
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