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Construction Management Plan: 

 

The method of access and routing of vehicles during construction: 

All site traffic will enter the site via the primary site entrance off Lake Lane. The site control 

gates will remain closed except when deliveries are being co-ordinated.  

A separate pedestrian access will be maintained to control unauthorised access on to site. 

Traffic will be routed from the site back onto Lake Lane with a designated route back onto 

to A27 (Main Road).  

A materials delivery co-ordinator will be on site and will be responsible for the co-ordination 

of all material deliveries to site. He will also be responsible for the jetting down and cleaning 

of lorries prior to them leaving site to ensure no debris is taken on to the highway. 

Site access arrangements will be issued to all contractors and suppliers prior to the 

commencement of the construction phase and will be discussed at the weekly site 

operations meeting with the contractors. 

The parking of vehicles by site operatives and visitors 

Annotated yellow on the attached plan highlights the areas designated for site operatives 

and visitor parking. 

No parking will be permitted on any public highway grass verge or pavement; this will be 

closely monitored by the site resource team and again will be discussed at the weekly site 

operations meeting if required. 

The loading and unloading of plant, materials and waste 

All plant, material and waste will be loaded and unloaded within the confines of the site. 

All materials and equipment storage and unloading arrangements will be suitably organised 

so as not to hinder access for emergency service vehicles and personnel. 

Seaward Properties aims to control stock, hence materials are only brought to site and 

arisings removed from site as and when required. 

 

 

ARUN DISTRICT COUNCIL BN/52/18/DOC



 

The storage of plant and materials used in construction of the development 

The attached plan highlights the areas designated for material and plant storage. 

The erection and maintenance of security hoarding 

The attached plan indicates the proposed positioning of the types of hoarding: 

- 2.0m high WBP ply on timber posts with dibond marketing information affixed to it. 

(Red dashed line) 

- 2.0m high HERAS anti climb mesh fencing.  

(Brown line) 

The provision of wheel washing facilities and other works to mitigate the impact of 

construction upon the highway 

A wheel wash facility will be installed as indicated on the attached plan. The materials 

delivery co-ordinator will be responsible for ensuring all excessive mud or dirt has been 

removed from the vehicles prior to exiting the site. 

Visual inspections of the highway, the frequency of which will be determined by the 

weather and the works undertaken on site, will be part of the material delivery co-

ordinators daily routine. 

Any works carried out on the highway will be obviously be carried out under a Highways 

Section Agreement with the approval from WSCC using Chapter 8 Guidelines.  

Measures to reduce dust impacts including water bowsers 

Seaward Properties will take all reasonable steps required to ensure the suppression of dust 

during construction. 

Screens and dust suppressing equipment will be provided as necessary to ensure any 

stockpiled material is dampened down during periods of hot/dry weather.  

The monitoring of dust suppression will again be part of the materials delivery co-

ordinator’s daily routine.    

Expected, Frequency and Types of Vehicles during Construction 

Frequency of deliveries will be to a maximum of 3no - 4no a day these will be on rigid or 6 

wheeler (15T) Lorries. During the initial groundworks phase 3no - 4no ‘muck away’ or 
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aggregate deliveries can be expected. We aim no accept no larger no construction vehicle 

than the refuse truck swept analysis in 11.2m in length. 

 

 

Details of public engagement both prior to and during construction works 

Prior to commencement a letter drop will take place to the surrounding area detailing the 

relevant Seaward Properties contact details for the site. 

Regular newsletters will be circulated during the construction phase of the development to 

local residents to ensure they are aware of progress on site and anticipated commencement 

and completion dates for activities on site that may impact on them. 

Any particularly disruptive works will be planned with the neighbouring properties and 

ample notice given to ensure the minimum upheaval is caused.   
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