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Enabling Works
Site Set Up
Site Clearance / Setting Out
Ecology and Tree Protection
Substructure and Drainage
Piling
Pile Caps and Ground Beams
Surface Water Drainage
Foul Water Drainage
Sub-Structure Blockwork
Superstructure
External Brickwork to DPC
Beam and Block GF
Brick / Block / Flint GF to 1st
External Cladding
Scaffolding
Steel to 1st Floor Structure
FF Plank and Stairs
Brick and Block 1st to Roof
Steel to Roof Structure
Roof Structure
Roof Coverings
Windows / Doors
Balconies / Terraces
Internal Fit Out
Screed to floors
1st Fix M&E
1st Fix Joinery
Plasterboard and Skim
Mist Coat
Ceramic Tiling
2nd Fix M&E
2nd Fix Joinery
Lift Installation
Vinyl flooring
Sanitaryware
Fixtures and Fittings
Final Decorations
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Builders clean
Snagging
External Works
Hard Landscaping
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Railings and Fencing
Fixtures and Fittings
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