Ronnie McGregor

From: Amanda Scholes on behalf of Planning.Responses
Sent: 31 October 2017 10:59

To: Planning Scanning

Subject: FW: LU/182/15/PL

From: Graham, Laura (1

Sent: 26 October 2017 18:02
To: Claire Potts
Subject: S73 / Dov North Littlehampton

Hello Claire

Further to our conversation our justification for increasing the transfer of the Youth / Community Facilities and Playing
Fields is as below:

Youth / Community Facilities

We are proposing the following:

approval of schemes by 350th occupation (no change to this trigger is proposed)
offer transfer to town council by 450th occupation

dispose of freehold to town council by 500th occupation
transfer to town council by 650th occupation

The justification for pushing these triggers out is really about being realistic as to how long the various and planning
and legal processes take, some of which is beyond our control. We also need to be able to fully service the land,
which requires the delivery of the Central Wetland Area and Main Avenue. | am looking to progress an infrastructure
application for these during the first quarter of next year, but we have to be realistic as to how long it will take to
achieve planning given that it will be a relatively complex technical application. We then have to implement both
elements and they are not the type of on site infrastructure that can be delivered quickly. It is not considered
that pushing these triggers out will leave the development in deficit of its wider infrastructure. As per page 5 of the
DFD we are looking at achieving 600 occupations during 2020, which means 650 will be reached by mid 2021 at the
latest. The town council have 5 years after transfer to deliver the facilities, which would take us to mid-2026. We are
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anticipating that the development will take until 2026 to deliver in its entirety (and this is based on current market
expectations) so the community facilities even on a worse case scenario should be in place around the time the last
residential dwelling is completed.

Playing Fields

The reason for pushing out the delivery of the playing fields until the 1000th occupation is again due to being realistic
about site delivery. Following approval and implementation of the Central Wetland Area and Main Avenue we will be
looking to deliver the residential development in a clockwise formation, though there will be breaks when we have to
focus on the retail element. The playing fields can not come forward until parcels E4 and E6 are delivered as the
access road the playing fields will come forward as part of these developments. These parcels are likely to be ones
that are delivered towards the end of the construction period.

It is also relevant to consider H&S implications - it will not be possible to open the playing fields until the surrounding
residential development in parcel E4 and E6 are delivered.

Therefore, in both instances we are just trying to be realistic with timescales and when these elements will practically
be delivered. As we are revisiting the s106 through the DoV process it makes sense to try and agree changes that
can be complied with.

With regard to Schedule 10 and the latest version of the DoV | will get this circulated tomorrow morning.

Kind Regards
Laura
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