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1. Project Details
The Scheme has three parts

The Lyminster Bypass forms part of a new strategic north-south road corridor,
beginning just south of the A27 into Littlehampton. The overall scheme will alleviate
traffic along the existing A284 Lyminster Road and the Lyminster level crossing,
bringing traffic through a new route into the town.

There are three distinct sections forming the new bypass:

A The Fitzalan Link

Approximately %2 miles of highway — between a new roundabout on the A259
Worthing Road at Highdown Drive, connecting to an existing link road alongside the
Littlehampton Academy.

B  The Lyminster Bypass Southern Section:

Approximately %2 mile of new highway, to link the new roundabout on the A259 with
the new Hampton Park development this includes a new bridge over the railway line
and Toddington Lane.

C The Lyminster Bypass Norther Section:

Approximately % mils of new highway — to link the new roundabout in Hampton
Park Toddington to tie in with the A284, Lyminster Road, 600m south of the A27
Crossbush junction.

When complete the proposed Lyminster Bypass will improve north-south access
into/out of Littlehampton, helping the flow of traffic and assisting economic growth
in the area.

Planning Requirements

D Outline Planning permission for the southern section of Lyminster Bypass
development was granted on the 23" January 2013 (Application reference
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LU/47/11) and outline permission for the Fitzalan Link was granted on the 6"
June 2012 (Application reference LU/63/11)

Outline planning conditions 22, 23 and 25 (LU/47/11) and Conditions 4 and 5 of
LC/63/11 require the developer to submit and have approved by the District
Council a Construction Method Statement, including details of the construction
compound and wheel cleaning proposals. This document provides the above
information and is to be read in conjunction with approved plans.

All contractors and sub-contractors working on site are required to comply with
the measures specified in this Management Plan.

. Description of the Project and outline Methodology

. The works comprise the construction of Lyminster Bypass (south section) and

Fitzalan Link Road, including highways and associated structures in two sections.

. The works include, but are not limited to the complete construction of the following

under an Overbridge Agreement and/or, Section 38/278/59 agreements:

. Section 1: Lyminster Bypass
. Southern Bypass. A 7.3m wide single carriageway road with 1m hard strips, with a

3.5m wide footway / cycleway on the eastern side.

. Toddington Lane overbridge. The proposed road bridge will carry the southern

section of the Lyminster Bypass over Toddington Lane road. The structure is
proposed to be a semi-integral bridge with a single clear square span of 17.0m.
The bridge superstructure will comprise of precast prestressed concrete Ubeams
with an in-situ reinforced concrete deck slab. The substructure will comprise of
reinforced concrete abutments.

. Rail overbridge. The proposed rail overbridge will carry the southern section of the

Lyminster Bypass over the Brighton to Littlehampton Line (ELR: BLI1). The
structure is proposed to be a semi-integral bridge with a single clear span of 29.8m.
The bridge superstructure will comprise of precast prestressed concrete U-beams
with an in-situ reinforced concrete deck slab. The substructure will comprise of
reinforced concrete abutments

. Allotment culvert. The proposed structure will carry the southern section of the

Lyminster Bypass and will provide pedestrian access to the new allotments at the
east of the bypass. The structure will comprise an 18m long buried precast
reinforced concrete box culvert with precast reinforced concrete headwalls and
tapered wing walls at the west end. The proposed structure will have a clear width
of 2.3m and a clear height of 2.3m to allow pedestrian access only.

. Northern roundabout: 4-arm roundabout junction providing connectivity with the

North Littlehampton Development Site on the eastern arm, access to the Lyminster
Bypass (Southern Section) on the southern arm, access to future commercial and
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waste recycling sites on the western arm and a stub for future access to the
Lyminster Bypass (Northern Section) on the northern arm.

A259 roundabout and associated retaining structures. 4-arm roundabout junction
providing access to/from the A259 from the proposed Lyminster Bypass (Southern
Section) on the northern arm and the proposed Fitzalan Link Road on the southern
arm.

Section 2: Fitzalan Link Road

Highway construction. A 7.3m wide single carriageway road with 1m hard strips,
with a 3.5m wide footway / cycleway on the eastern side.

Academy roundabout. 3-arm roundabout junction.

Landscaping the entire scheme

Appendix D for programme and Appendix E Phasing drawings (attached)

ARUN DISTRICT COUNCIL LU/340/19/DOC

3.

Introduction
a. Purpose of CEMP

The CEMP is required for the construction of the Lyminster Bypass (south
section) and Fitzalan Link Road and is proposed by the main contractor. The
purpose of the CEMP is to set out how the construction methods will interface
with Environmental issues and to address any areas where a conflict, risk or
incident may occur. It addresses construction procedures to be carried out for
routine areas of the scheme together with remedial actions in the event of an
ecological incident.

This document aims to provide information on methodology and principles

relating to environmental control and protection across the site wide scheme.

b. Legal Compliance

The CEMP is a requirement of the outline planning permission for the proposed
development (LU/47/11 and LU/63/11). Condition 10 of LU/47/11 sets out a
number of elements that are required to be provided within a CEMP prior to the
commencement of any reserved matters approval.

4. Conditions

Prior to the commencement, the following conditions need to be discharged:

Conditions 22 (Construction Method Statement), 23 (Compound) , 25 (Wheel
Washing) and 26 (Construction Programme) attached to LU/47/11 and
Condition 4 and 5 attached to LU/63/11.

The details will be implemented and maintained throughout the construction
period. The CEMP shall also include:
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Plant and material storage

Construction deliveries

Dust, piling, vibration and noise

Site security

Construction traffic including construction parking

Lorry routeing

Temporary lighting

Surface water runoff

5. Ecology

All ecology has been cleared on site and all works carried out shall be planned to ensure no
detriment existing ecology within the site and surrounding locations.

An ecological induction will be included as part of the main site induction for all site
personnel.

A. Bats survey/control measures

During the construction process of the Lyminster Bypass consideration will be
given of light pollution. Security lighting will be positioned so as not to directly
illuminate the retained trees.

There will be no light throughout the tree belt or within the 15m ecological buffer
of grassland. The first light column along the by-pass will be 15m to the south of
the woodland and it will be directed away from it.

Where illumination is unavoidable, the following measures will be incorporated
within the lighting constraints assessment:
i. Careful aiming, placement and mounting of luminaires
ii. Minimising column heights and mounting multiple luminaires on single
columns in order to reduce column numbers
ii. Use of shields and baffles
iv. No UV lighting
V. Post installation light monitoring

4|Page
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B. Badgers survey/control measures

During the surveys, no evidence of badgers were recorded although the site does
potentially provide suitable habitat for foraging and therefore will be taken in
account as follows:
i Consideration to be given to the placement of any topsoil storage, or piles
of materials that may create mounds suitable for sett creation. Any such piles
are to be placed well away from identified badger activity, and checked on a
daily basis by construction staff to ensure that no badger activity has taken
place. If the mounds are to be in place for a significant period of time, the
earth will be temporarily fenced to ensure that badgers cannot access the
fresh soil.

ii. There will be no night working to avoid disturbance to badgers. There will be

no lighting along the boundaries of the site to avoid any light spill.

iii. Excavations left overnight will have an earth or timber ramp (eg. scaffold

board) installed to allow animals to escape should they become trapped.

iv. Daily checks of the excavations will be made by construction staff prior to

commencing work to ensure that no badgers or other animals have become
trapped in the excavations. Should a trapped badger be found within the
works, the site ecologist or Natural England will be immediately contacted
for advice.

V. Any pipes that need to be left over night on site will be capped to avoid

animals becoming trapped.

C. Reptiles survey/control measures

Reptiles have been cleared from site prior to works commencing

D. Tree protection measures

Trees will be removed, protected and or maintained in accordance with Barrell
document 16267-AA-Southern Lyminster Bypass-260717-JB (26/072017).

All trees that are to be retained are to be protected in accordance with British
Standard guidelines contained in BS5837:2005 Trees in Relation to Construction
—Recommendations.

Root Protection Areas (RPA) are to be erected around individual trees and groups
of trees which will exclude construction activities through the installation of
protective fencing and/or ground protection around the full perimeter of any RPA.

The RPAs are to be calculated in accordance with BS5837:2005 (calculated using
the diameter of the trunk at 1.5m above ground level and multiplying by 12).

Protective fencing will consist of 2 m high Heras panels wired to uprights and
horizontals off well-braced scaffolding framework, or equivalent, in accordance
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with BS5837:2005. All fencing will be impact resistant and securely fixed to prevent
the easy removal of all or individual fence sections by site contractors.

The installation of fencing and/or ground protection will be undertaken before the
commencement of construction activities and supervised by a suitably qualified
arboricultural consultant and will remain in place throughout the construction
works.

No fencing will be removed without the authorisation of a suitably qualified

arboricultural consultant.

Should any tree or hedge require removing for permanent works to be installed,
Council/Barrell ecologist will be consulted before any action is taken.

There will be no storage of materials, trenches and drains underneath or within

crown spread of trees.

6. Construction Programme

Works are currently planned to commence 6™ Jan 2020 and will take between 12-
14 months to complete, finishing February 2021.

Please see attached appendix C

7. Site Waste Management Plan

A site waste management plan dealing with waste arising from the construction will be
in place prior to works commencing and be available in the Breheny site office. This
will include details of planning and implement best practises such as:

a.

b.

Storing and reusing earthwork materials and general arisings to negate the
export or import of inert materials.

Reduction of site generated waste through waste minimisation, segregation
and recycling initiatives

Identification, storage and management of potentially contaminated
materials

Appropriate methods of waste disposal linked to a robust waste disposal
audit trail

All topsoil and subsoil would be handled and stored carefully to minimise the
potential for damage to the soil structure. A detailed method
statement would be produced clearly identifying correct stripping, soil
handling, storage, placement and programming requirements to avoid
compaction and moving the material in unsuitable weather conditions.
Where possible, construction arising's would be reused within the site as
structural or non-structural fill

6|Page



iy

ARUN DISTRICT COUNCIL LU/340/19/DOC

g. Where practicable, all concrete and redundant road pavements would be
transported to a dedicated crushing and recycling facility for re-use on the
project or within the local area

h. Detailed procedures and guidance would be developed and implemented
through the construction process to minimise the import of non-sustainable
raw materials and for identifying opportunities for re-using or recycling waste

I Site office wastes would be collected in separate containers to maximise the
opportunities for recycling, this would include can, bottle and paper banks

8. Traffic Management

The traffic management will be by Paul Budgen, Balfour Beatty Living Places Traffic
Management TSCO. All traffic management plans and road space dates are to be
agreed with WSCC street works. Where possible these durations will be reduced to
minimise disruption. (See appendix E — Phase TM layout)

9. Materials Management

A materials management plan including an earthworks strategy will be in place prior
to works commencing.

a. Removal of Contaminated Ground

No contaminated ground was identified during the geotechnical investigations. Should
small pockets of contamination be encountered during the works, the material would
either be capped and left in-situ (where soil porosity is low enough not to present a risk
of migration of contaminants) or disposed of to a licensed waste facility under strict
controls to be agreed with the Environment Agency and the local authority.

10.Health & Safety Plan

This is a separate document available in Breheny site offices. This document contains
site specific health and safety, and environmental arrangements.

Prior to commencement of any work activities the Health and Safety Plan will be
prepared in accordance with Breheny company procedures and that the
requirements of the plan are understood and complied with throughout the duration
of the contract. The site will be set up in accordance with the Health and Safety
Plan.
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11.Site Inductions

a) All site personnel we will be required to attend a Breheny site Induction before

entering site. No personnel, including Subcontractors shall start work on site
unless they have received appropriate induction training. These must be
carried out in a manner that ensures the site organisation and arrangements
are communicated to all site personnel. The induction will include an
environmental briefing which summarises actions within this CEMP document.

12.Toolbox Talks

All personnel employed on site receive regular Tool Box Talks at least once every
two weeks. Toolbox talks will be delivered on particular issues as and when required
to personnel involved in particular aspects of construction where there are
environmental protection issues to be taken into account.

13.Environmental Incidents

a. Water Pollution Prevention

- A

All plant equipment operating in the vicinity of the nearby watercourses will
be fitted with plant nappies and static plant stood on drip trays. All surface
water will be discharged through sediment tanks. During works close to
water bodies, plant and materials will only be allowed within the vicinity if
they are in operation.

No plant will be permitted to be parked near to or next streams and brooks.
Any works to divert watercourses will need to be approved in advance by
the Environment Agency and method statements completed to reduce the
risk of any pollution.

Emergency Procedures

An environmental emergency plan will be displayed on site in both
compounds, in site offices and fuel storage areas. This will detail what
actions are required by whom in the event of an environmental accident.
This plan also contains a list of emergency contacts.

Prior to works commencing on site contact with the local EA inspectors will
be made aware that works are to begin

A stock of materials including booms, absorbent sheets, straw bales etc.
for the containment of spillages of hazardous and polluting liquids will be
keep in the main compound and also close to large scale operations
adjacent to watercourses or drains. There will be sufficient stock available
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to contain all the potential harmful liquid involved in the event of the full
discharge of the largest liquid containing tank on the site.

All Environmental Emergency Incidents will be reported immediately to
both the Project Manager and General Foreman.

They in turn will report the situation to the appropriate authorities.

c. Training + Competence of Personnel

The raising of environmental awareness is key to minimising the
environmental impact of the project:

All members of staff will be trained in company procedures by our SHEQ
department in environmental incidents and how these incidents should be
conducted should they occur.

Operatives will be given environmental training through site inductions and
toolbox talks.

d. Emergency Equipment

A stock of materials will be kept on site for the containment of spillages.
These will include Oil booms, straw bales and oil absorbent mats. These
materials will also encompass sediment suppression and include sedi-
mats and settlement tanks.

e. Emergency Contacts

Environment Agency 0845 988 1188

14.Construction Works

a. Traffic Management

ARUN DISTRICT COUNCIL LU/340/19/DOC

Site Accesses for the bulk of fill material delivery access will be via the
Main compound at Richardson Way off Toddington Lane.

Secondary delivery points at A259 roundabout and for southern deliveries
for Fitzalan Road. All 3 delivery points will be signposted with ‘Breheny’
Temp signage

Site Routes:- Dedicated "Works Accesses’ in accordance with Chapter 8
of The Traffic Signs Manual will be incorporated into the Traffic
Management layout to permit delivery vehicles to enter and egress the
works.

Site Rules for Drivers: - All drivers will be restricted to 10mph. All reversing
vehicle are to be "banked™ with a trained banksman. All vehicles onsite
must display an amber flashing top light
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V. Enforcement- All site personnel, visitors, sub-contractors and suppliers will
be expected to abide by this construction traffic management plan. Where
the drivers will be regularly coming to the site they will be issued with copies
of this plan either as paper copies or in electronic form. The plan will also
be posted at the entrance to the site and to the compound, at the site offices
reception notice board, and on the notice board at the welfare facilities. It
will be included in the site induction.

15.Site Compounds

o

The main site compound (including parking) will be positioned at Richardson
Way off Toddington Lane. Please see appendix A

This access will utilise an existing main entrance created for future estate roads
Secondary satellite welfare and gated access will be from Fitzalan Road.

. Special consideration will be taken to avoid any disruption to the adjacent

neighbours

16.Site Welfare Facilities

Welfare facilities on site are to include:

Site office with desk and chairs

Toilets (with separate provision for male and female use where necessary).
Facilities to wash hands, including provision of running hot water.

Mess facilities including a means of heating water and food.

Drying facilities and room for storage of clothing.

Adequate heat and light.

VVVVVY

17.Site Working Hours

a.

C.

To minimise the disturbance to local residents and in accordance with Condition
22 of LU/47/11 and Condition 4 of LU/63/11 all construction activities will take
place between:

Monday to Fridays 0800hrs and 1800hrs Saturday 0800hrs and
1300hrs and shall not be carried out at any time on Sundays or Public Holidays

There will be no continuous 24 hour activities except in an emergency or on any

Sunday or Bank Holiday working, unless agreed in advance with Arun District
Council.
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d. The starting and warming up of engines/equipment outside the working hours
(as detailed in point 2.1) will not be allowed.

18.Material Deliveries

a. Site Accesses for the bulk of fill material deliveries access will be via the Main
compound at Richardson Way off Toddington Lane.

b. Secondary delivery points at A259 roundabout and for southern deliveries for
Fitzalan Road. All 3 delivery points will be signposted with ‘Breheny’ Temp
signage

19.Materials Storage Areas

Materials for use in the works will be stockpiled adjacent to the main compound at
Richardson Way.

Material storage areas shall be suitably demarcated and segregation shall be
maintained at all stages to ensure minimal contamination and/or waste.

No material shall be stored underneath the crown spread of any trees.

Stockpiles of granular and clay materials will be no higher than 3m.

20. Construction Lighting

The installation of floodlighting for safe working and security in connection with the
construction process will be identified on plans to be approved by the local planning
authority.

Consideration will be given to light pollution during the construction process with
construction of the Lyminster Bypass.

Although it is essential to maintain a safe standard of lighting for operational and
security purposes, the effects of the lighting should be given consideration when
positioning lighting, in order to avoid light pollution to local residents and sensitive
receptors:

» Badgers
» Bat corridors

The following criteria should be followed when erecting safety and/or security
lighting. Initially it should be review if the lighting is necessary for example could
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infrared CCTV be used as an alternative. It should also take into consideration
whether the light will affect others and if so whether the lights need to remain on at
all times.

21.Wheel wash Facilities/ Road Cleanliness

A There is potential during certain phases of the construction for vehicle washing
and road sweeping to be required. Breheny will therefore enforce strict measures,
to avoid the environmental nuisance of mud on roads.

B These measures will include, but are not limited to:

« Use of an approved mechanical road sweeper to clean the site of any mud or
debris deposited by site vehicles within the vicinity of the site. The road sweeper is
to be available whenever needed and will be properly used and maintained.

«  Provision of wheel washing facilities will be rumble grates where a member of
staff will spray all wheels prior to exiting site and going over the grate. Spraying of
wheels using a jet wash will take place at the main compound and at the A259

« The effluent should be contained for proper treatment or disposal.

+ The possible installation of line connections to existing drainage will need to be
passed by the environmental agency.

« Catch pits could also be installed with aggregate and concrete base to catch
any silt from the wheel wash process and then the water can drain away naturally
from the pit.

+ Adequate sheeting of vehicles carrying waste materials.

* Measures will be taken to ensure that mud and detritus is not swept into gullies.

22.Parking for Construction Vehicles

a. All personnel transportation vehicles will be required to park within the site
compound areas, where adequate car parking will be provided. Only
construction plant will be permitted overnight onsite parking.

23.Utilities

There are a number of service diversions that need to be organised at the A259
roundabout.
Our preparatory works will include Trial holes and ground penetrating radar to verify
ground conditions and also to confirm utility locations. These works will be carried
out between 6™ Jan 2020 and 5" Feb 2020.

Current known diversions to be carried out prior to works commencing include
the 11kv and fibre optic cables, which cross the proposed by-pass at the A259
Other known works include:

» BT diversions/lowering in and around A259.
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» UKPN LV cable diversion around the proposed roundabout at A259
» Southern Gas Networks, diversions at A259
» Southern Water diversions anticipated at A259 Roundabout.

All works will be verified post trial hole/ radar survey and meetings will be held with
all relevant statutory providers to determine the extent of works required.

24.Communication Strategy

Ongoing liaison will be maintained with West Sussex County Council and Arun
District Council during the construction period.

For the construction works an organogram has been produced detailing clearly
the members of staff to be deployed to the site. A fortnightly “team meeting™ will
be held at which all construction issues will be discussed, in particular
Environmental, Ecological and Archaeological issues. Attendees at this meeting
will distribute information to the labour/ subcontractors in their sections. Should
there remain any issues outside the skills set of those attending the meeting the
above detailed Ecologists will be contacted.

. Any non-conformances will be highlighted at the team meetings and a remedial

strategy put in place.

. The site will be audited on a 4 weekly basis by BCE's in house SHEQ team to

ensure compliance with CEMP requirements and company procedures.
Communication from the general public will be through a control contact number
displayed on site notices.

Communication to the local residents and commerce about the works will be
through a letter in the mailbox before commencing the works.

Notice boards will be displayed and maintained at either end of the bypass to
commute work progression and key milestones to the local stakeholders.
Updates will be provided to the local parish and town council news letters on a
monthly basis to maintain a consistent line of communication to the public.

25.Air Quality/Dust Suppression

a. The control of dust generated from the development will be generally in

accordance with BRE Report 456 — Control of Dust from Construction and
Demolition sites.

It is envisaged that the bulk of the fill material to embankments will be placed
during the recognised earthworks season ie April to September. During this time
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it is likely that the soil being place will require moisture conditioning and the dust
suppression measure will need to be undertaken. These will be in the form of
towed spray bowsers.

c. Damping Down During dry spells of weather the haul roads will be continuously

kept damp by spraying using a tanker and suitable spray attachment. Note that
this operation will be in accordance with the requirements for temporary
drainage.

26.Noise and Vibration Control

The following general advice is based on the guidance provided in BS 5228 which
will be applied to minimise the noise breakout from the construction activities
affecting noise sensitive receptors. The following issues will be considered when
planning or implementing all works:

a. Ensuring the use of quiet working methods, the most suitable plant and
Reasonable hours of working for noisy operations, where reasonably
Practicable;

b. Locating noisy plant and equipment as far away from houses as reasonably
possible, and where practical, carry out loading and unloading in these
areas;

c. Screening plant to reduce noise which cannot be reduced by increasing the
distance between the source and the receiver (i.e. by installing noisy plant
and equipment behind large site buildings);

d. Shutting down any machines that work intermittently or throttling them back
to a minimum;

e. Orientating plant that is known to emit noise strongly in one direction so that
the noise is directed away from houses, where possible; closing acoustic
covers to engines when they are in use or idling;

f. Lowering materials slowly, whenever practicable, and not dropping them;

g. Selecting items of plant that emit low levels of noise and vibration wherever
possible and undertaking acoustic attenuation on noisier plant where
practicable.

27.Surface Water Drainage Discharge during construction

The construction phasing and operational areas of the site will be carefully planned
To reduce the risk of water pollution into the nearby watercourse. Construction
works which disturb the original ground surface are envisaged and during these
processes (i.e. topsoil stripping) the risk of mobilisation of silt laden runoff is
greatest. Silt laden runoff from the site, if not managed, could have a detrimental
impact on water quality within the receiving water courses.

To ensure no detriment to water quality in the receiving catchment suspended
solids and other pollutants in surface water runoff generated from the construction
site will be managed at the site by incorporating a construction phase sediment
control plan. This plan will utilise a range of methods to limit and remove suspended
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soils and other pollutants from runoff. Such measures include the use of temporary
settlement ponds, filter strips, swales and cut-off ditches.

Surface water runoff from the active construction areas of the site will be conveyed
to the settlement ponds via a combination of cut-off ditches, swales and pumping
where gravity flow to the ponds is not achievable. Pre-treatment of flows prior to
arrival at the ponds will be undertaken where practical through use of grassed /
vegetated buffer strips and the presence of simple check dams (formed using straw
bales, small clay based impoundments, timber ‘stop log’ obstructions or similar)

within the conveyance ditches to encourage pre-settlement of suspended solids.

28.Fuel Storage + Dieseling Areas

Fuel storage will be centralised. Compound fuel storage locations are indicated on
the site construction layout map.

Fuel will be stored in tanks or drums in accordance with the Environment Agency
Pollution Prevention Guidelines, PPG6.

All refuelling will be carried out at least 50 metres from watercourses. Where this
buffer distance cannot be achieved a minimum distance will be agreed with the site
agent. A map will be provided by the Client identifying those areas where refuelling
will not be permitted.

Irrespective of the buffer distance and location of refuelling, interceptor drip trays
will be available in accordance with standard best practice across the construction
industry. Spill kits will be available within each plant vehicle on site and at sensitive
locations (watercourse crossings, fuel storage areas etc).

Areas of waste oil/fuel/chemical storage and permanent refuelling will be located
50m away from watercourses or drainage paths. Where this is not possible, a
minimum distance will be agreed with the environment agency. Such storage areas
will be appropriately sited to prevent the downward separation of contaminants to
natural soils and groundwater.

Fuel, oils and chemicals will be stored on an impervious base within a bund able
to contain at least 110% of the volume stored. Rainwater will not be allowed to
accumulate within the bund and in any way compromise the required 110% volume
capacity.

29.Control of Hazardous Materials

The site management will carry out assessments on any work liable to expose
employees and the environment under the control of the company to substances
hazardous to their health.
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There are a number of products currently in use within the company which, when
handled, stored, or used can give rise to potential health hazards.

Generic COSHH assessments are included in the Health and Safety Plan at the
start of a contract. In addition to this, the Contracts Manager and Site Management
shall constantly monitor all materials and substances being used on site to ensure
that COSHH Assessments are available for each product. When new products are
identified or required, the Site Management shall obtain a Product Data Sheet for
the substance and produce a COSHH Assessment. Copies of COSHH
Assessments are to be retained on site in ‘hard-copy’ format for reference by the
workforce.

Attention is to be given to the ‘Workplace Exposure Limits’ (WEL's) that are stated
in the COSHH Assessments. These set out the maximum concentrations of a
substance that is allowed in the air before control measures are put in place. At no
times should the concentrations be exceeded without a specific COSHH
assessment being carried out.

30.Topsoil Stripping + Storage

Before commencing works on site all areas of work to be disturbed by construction
activities will be stripped of topsoil. All topsoil stripping will be carried out by a
tracked excavator and loaded into dump trucks, before being hauled to designated
stock piles. These stock piles will be sealed for weathering and each one will be
recorded and marked ready for reuse on finishing works.

Topsoil stripping and storage shall only be carried out in suitable whether
conditions only and avoided during heavy rain. The haul routes and storage
locations shall be predetermined and marked up on drawing.

Consideration to be given to the placement of any topsoil storage, or piles of
materials that may create mounds suitable for sett creation. Any such piles are to
be placed well away from identified badger activity, and checked on a daily basis
by construction staff to ensure that no badger activity has taken place. If the
mounds are to be in place for a significant period of time, the earth will be
temporarily fenced to ensure that badgers cannot access the fresh soil.

31.Method Statements/ Risk Assessments

a. All Method Statements and Risk Assessments must be communicated to the
workforce before the tasks are commenced. All relevant personnel (including
subcontractors) must sign to confirm that they have been informed and
understand the contents of the Method Statement and Risk Assessment.
Printed copies of Method Statements are to be retained on site for reference by
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the workforce. On long term projects, the workforce should be given regular
‘refresher’ instruction on the Method Statements and Risk Assessments which
should also recorded.

The Method Statement will detail the sequence of works, the manner in which
the works will be undertaken, who will be doing the work and identify the control
measures to where necessary ensure specific tasks are carried out in a safe
manner.

Risk assessments and method statements will be produced taking in account
the recommendations of the Ecological Protection Mitigation Plan (EPMP).

b. Subcontractor Method Statements

All Method Statements received from subcontractors must be reviewed and
accepted by the Contract Manager or Site Management before they are
permitted to commence work on site. Any subcontractor Method Statements
that are not considered acceptable must be rejected and will need to be
resubmitted in writing before their work commences.

32.Bridge Construction

a. Road
A separate method statement and risk assessment will be carried out for these
works. These will be agreed and communicated before any works take place.
Roads will be laid out in accordance with approved details.

b. Pedestrians

A separate method statement and risk assessment will be carried out for these
works. These will be agreed and communicated before any works take place.

Footways will be laid out in accordance with approved details.
33.Waste Disposal/Housekeeping

Site management are responsible for ensuring that the work, storage and welfare
areas of the sites and offices are tidy, and excess materials and waste are not
allowed to accumulate.

All site employees are required to assist in keeping sites and offices safe and tidy
by adopting good housekeeping practices. Materials must be stacked properly,
waste and surplus materials disposed of carefully in the appropriate receptacles
and plant and tools used kept tidy.
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All waste is to be stored and removed according to the Environmental Code of
Practice and relevant legislation, including entering the relevant information in the
Site Waste Management Plan where necessary.

No throwing out of food scraps or feeding of birds/animals is permitted on sites as
this encourages vermin.

Separate skips for timber, inert and general waste will be available on both the east
and west compound.

34.Inspection Plans

a. Materials Testing
| full material testing regime, agreed by WSCC and the consultant engineers
will be in place prior to works commencing

b. Environmental Monitoring

The CEMP will be kept under continuous review by the Construction

Environmental Manager who will ensure that the following tasks are undertaken

on a regular basis:

i. Monitoring how the plan is being carried out — programme, timetable.

ii. Reporting and recording progress against programme and timetable.

ii. Reporting problems, changes, extensions etc.

v. Recording problems and solutions, changes and extensions. Regular

Meetings of the environmental management team - minutes will be

v. Taken and included within the working CEMP on site.

vi. Up-dating / revising the CEMP Audits will be carried out on a monthly
basis by our in house SHEQ team.

vii. Team meetings will identify any noncompliance with the CEMP
requirements. For ecologically and environmentally sensitive works,
meetings will be held with contacts as detailed above.

35.Emergency Incidents

a. Arrangements With Emergency Services

i. Traffic Routes Onsite
This will be displayed at both main site compounds and be updated
through the duration of works.

ii. Traffic Routes Offsite

To be agreed with HCC street works when agreeing road closures and diversion
routes.
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36. Emergency Contact Details

i.
ii.
iii.
iv.
v.
vi.
vii.

Police non Emergencies

Worthing A&E

NHS Direct

HSE (fatality or major incident)

WSCC (roads and transport/out of hours)
Water Leak Line

Gas Emergencies

0845 6070 999
01903 205111
0845 4647
0845 300 9923
01243 642105
0800 820 999
0800 111 999
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Appendix A: Location Map

Lyminster Bypass and Fitzalan Link Schematic Layout
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Appendix B — Welafre Facilites
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Appendix C - Phase 1 site compound and access
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Appendix D - Construction Programme
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