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Construction Environmental Management Plan 

(CEMP) 

Document Control 

1. Project Details 
 

 

1.1 The Secretary of State granted planning permission for the southern section of 

Lyminster Bypass development on Land North of Toddington, Littlehampton 

application reference:  

 

1.2 Outline planning conditions 22, 23 and 25 require the developer to submit and 

have approved by the District Council a Construction Method Statement, details of 

the construction compound and wheel cleaning proposals. This document 

provides the above information and is to be read in conjunction with approved 

plans. 

 

1.3 All contractors and sub-contractors working on site are required to comply with the 

measures specified in this Management Plan. 

 

1.4 Prior to commencement of any works a recorded condition survey will take place 

with the WSCC highways inspector. This will cover all current highway works 

areas and adjacent roads, footpaths and verges. The recorded condition survey 

will be recorded and distributed.  
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2. Description of the Project and outline Methodology  

 
A. The works are the construction of Lyminster Bypass (south section) and Fitzalan 

Link Road, including highways and associated structures in two sections. 

B. The works include, but are not limited to the complete construction of the following 

under an Overbridge Agreement and/or, Section 38/278/59 agreements: 

C. Section 1: Lyminster Bypass 

D. Southern Bypass. A 7.3m wide single carriageway road with 1m hard strips, with a 

3.5m wide footway / cycleway on the eastern side. 

E. Toddington Lane overbridge. The proposed road bridge will carry the southern 

section of the Lyminster Bypass over Toddington Lane road. The structure is 

proposed to be a semi-integral bridge with a single clear square span of 17.0m. 

The bridge superstructure will comprise of precast prestressed concrete Ubeams 

with an in-situ reinforced concrete deck slab. The substructure will comprise of 

reinforced concrete abutments. 

F. Rail overbridge. The proposed rail overbridge will carry the southern section of the 

Lyminster Bypass over the Brighton to Littlehampton Line (ELR: BLI1). The 

structure is proposed to be a semi-integral bridge with a single clear span of 29.8m. 

The bridge superstructure will comprise of precast prestressed concrete U-beams 

with an in-situ reinforced concrete deck slab. The substructure will comprise of 

reinforced concrete abutments 

G. Allotment culvert. The proposed structure will carry the southern section of the 

Lyminster Bypass and will provide pedestrian access to the new allotments at the 

east of the bypass. The structure will comprise an 18m long buried precast 

reinforced concrete box culvert with precast reinforced concrete headwalls and 

tapered wing walls at the west end. The proposed structure will have a clear width 

of 2.3m and a clear height of 2.3m to allow pedestrian access only. 

H. Northern roundabout. 4-arm roundabout junction providing connectivity with the 

North Littlehampton Development Site on the eastern arm, access to the Lyminster 

Bypass (Southern Section) on the southern arm, access to future commercial and 

waste recycling sites on the western arm and a stub for future access to the 

Lyminster Bypass (Northern Section) on the northern arm. 

I. A259 roundabout and associated retaining structures. 4-arm roundabout junction 

providing access to/from the A259 from the proposed Lyminster Bypass (Southern 

Section) on the northern arm and the proposed Fitzalan Link Road on the southern 

arm. 

J. Section 2: Fitzalan Link Road 

K. Highway construction. A 7.3m wide single carriageway road with 1m hard strips, 

with a 3.5m wide footway / cycleway on the eastern side. 

L. Academy roundabout. 3-arm roundabout junction. 

M. Landscaping the entire scheme 
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Appendix D for programme and Appendix E Phasing drawings (attached)  

 

 

 

3. Introduction 

a. Purpose of CEMP 

 
The CEMP is required under the contract for the construction of the Lyminster 

Bypass (south section) and Fitzalan Link Road that the main contractor 

produces the Construction and Environmental Management Plan (CEMP). The 

purpose of the CEMP is to set out how the construction methods adopted within 

the construction will interface with Environmental issues and to address any 

areas where a conflict, risk or incident may occur. It addresses construction 

procedures to be carried out for routine areas of the scheme together with 

remedial actions in the event of an ecological incident. 

This document aims to provide information on methodology and principles 

relating to environmental control and protection across the site wide scheme. 

 

b. Legal Compliance 

 
The CEMP is a requirement of the planning consent relating to the outline 

planning application for the Proposed Development LU/47/11. Condition 10 

sets out a number of elements that are required to be provided within a CEMP 

prior to the commencement of any reserved matters approval. 

 

4. Conditions   

 
Prior to the commencement of any reserved matters approval the following 

coditions will be satisfied and shall be submitted to the Local Planning Authority 

for its written approval ; 

Outline Permission, Conditions 22 (Construction Method Statement), 23 

(Compound) , 25 (Wheel Washing) and 26 (Construction Programme) 

The details will be implemented and maintained throughout the construction 

period. The CEMP shall also include:  

Plant and material storage 
 

Construction deliveries  
 

Dust, piling, vibration and noise 
 

Site security  
 

Construction traffic including construction parking 
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Lorry routeing 
 

Temporary lighting 
 

Surface water runoff 
 

 

5. Ecology 
 

All ecology has been cleared on site and all works carried out shall be planned to ensure no 

detriment existing ecology within the site and surrounding locations.  

 

An ecological induction will be included as part of the main site induction for all site 

personnel. Bats survey/control measures 

 
A. During the construction process of the Lyminster Bypass considerations will be 

given to the subject of light pollution. Security lighting will be positioned so as 

not to directly illuminate the woodland areas of the site. 

 

There will be no light throughout the woodland or within the 15m ecological 

buffer of grassland. The first light column along the by-pass will be 15m to the 

south of the woodland and it will be directed away from it.  

 

 

Where illumination is unavoidable, the following measures will be incorporated 

within the lighting constraints assessment: 

i. Careful aiming, placement and mounting of luminaires 

ii. Minimising column heights and mounting multiple luminaires on single 

columns in order to reduce column numbers 

iii. Use of shields and baffles 

iv. No UV lighting 

v. Post installation light monitoring 
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B. Badgers survey/control measures 

 
Considerations/actions will be taken in account regarding the population of 

badgers: 

i. Consideration to be given to the placement of any topsoil storage, or 

piles of materials that may create mounds suitable for sett creation. 

Any such piles are to be placed well away from identified badger 

activity, and checked on a daily basis by construction staff to ensure 

that no badger activity has taken place. If the mounds are to be in 

place for a significant period of time, the earth will be temporarily 

fenced to ensure that badgers cannot access the fresh soil. 

ii. There will be no night working to avoid disturbance to badgers. There 

will be no lighting along the boundaries of the site to avoid any light 

spill. 

iii. Excavations left overnight will have an earth or timber ramp (eg. 

scaffold board) installed to allow animals to escape should they 

become trapped. 

iv. Daily checks of the excavations will be made by construction staff 

prior to commencing work to ensure that no badgers or other animals 

have become trapped in the excavations. Should a trapped badger 

be found within the works, the site ecologist or Natural England will 

be immediately contacted for advice. 

v. Any pipes that need to be left over night on site will be capped to avoid 

animals becoming trapped. 

 

C. Reptiles survey/control measures 

 
Reptiles have been cleared from site prior to works commencing  
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D. Tree protection measures 

 
Trees will be removed, protected and or maintained in accordance with Barrel 

document 16267‐AA‐Southern Lyminster Bypass‐260717‐JB (26/072017)  

 

All trees that are to be retained are to be protected in accordance with British 

Standard guidelines contained in BS5837:2005 Trees in Relation to 

Construction –Recommendations. 

 

Root Protection Areas (RPA) are to be erected around individual trees and 

groups of trees which will exclude construction activities through the installation 

of protective fencing and/or ground protection around the full perimeter of any 

RPA. 

 

The RPAs are to be calculated in accordance with BS5837:2005 (calculated 

using the diameter of the trunk at 1.5m above ground level and multiplying by 

12). 

Protective fencing will consist of 2 m high Heras panels wired to uprights and 

horizontals off well-braced scaffolding framework, or equivalent, in accordance 

with 

BS5837:2005. All fencing will be impact resistant and securely fixed to prevent 

the easy removal of all or individual fence sections by site contractors. 

 

The installation of fencing and/or ground protection will be undertaken before 

the commencement of construction activities and supervised by a suitably 

qualified arboriculturalist and will remain in place throughout the construction 

works. 

 

No fencing will be removed without the authorisation of a suitably qualified 

Arboriculturalist. 

 

Should any tree or hedge require removing for permanent works to be installed, 

Council/Barrel ecologist will be consulted before any action is taken. 

 

There will be no storage of materials, trenches and drains underneath or within 

crown spread of trees. 

 

6. Construction Programme 

 
Works are currently planned to commence Jan 6th 2020 and finish February 2021. 

 

Please see attached appendix C and Appendix  
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7. Littlehampton academy  
 

Works will be carried out to ensure the safe management of visitors, staff and 

student which will interface the works at Fitzalan road.  

 

Where possible, deliveries during drop off and pick up times will be avoided to risk 

the of deliveries. Traffic cones restricting unauthorised parking along the double 

yellow lines will be placed at the site access point to ensure visibility splays are 

maintained for vehicles entering and leaving site. There will be a traffic Marshall 

monitoring these movements during peak periods.  

 

Access will be maintained to ensure no delivery vehicles stack on the existing 

carriageway  

 

A meeting with Littlehampton academy will be arranged prior to works starting on 

site to dicuss the following points. 

 

 Parking, access and traffic management 

 Health and safety matters 

 Works on the main carriageway ( school holidays where possible)  

  

 

8. Site Waste Management Plan 

 A site waste management plan detailing proposals for dealing with waste arising from 

the construction of the project will be in place prior to works commencing and be available in 

the Breheny site office.  This will include details of planning and implement best practises such 

as: 

a. Storing and reusing earthwork materials and general arisings to negate the export 

or import of inert materials. 

b. Reduction of site generated waste through waste minimisation, segregation and 

recycling initiatives 

c. Identification, storage and management of potentially contaminated materials 

d. Appropriate methods of waste disposal linked to a robust waste disposal audit trail 

e. All topsoil and subsoil would be handled and stored carefully to minimise the 

potential for  damage to the soil structure.  A detailed method statement 

would be produced clearly identifying correct stripping, soil handling, storage, and 

placement and programming requirements to avoid compaction and moving the 

material in unsuitable weather conditions. 

f. Where possible, construction arising’s would be reused within the site as structural 

or non-structural fill 
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g. Where practicable, all concrete and redundant road pavements would be 

transported to a dedicated crushing and recycling facility for re-use on the project 

or within the local area 

h. Detailed procedures and guidance would be developed and implemented through 

the construction process to minimise the import of non-sustainable raw materials 

and for identifying opportunities for re-using or recycling waste 

i. Site office wastes would be collected in separate containers to maximise the 

opportunities for recycling, this would include can, bottle and paper banks 

 

 

 

 

9. Traffic Management 

 
The traffic management will be by Paul Budgen, Balfour Beatty Living Places 

Traffic Management TSCO. All traffic management plans and road space dates are to 

be agreed with WSCC street works. Where possible these durations will be reduced 

to minimise disruption. (See appendix E – Phase TM layout) 

 

 

 

 

 

 

 

10. Materials Management 

 

A materials management plan including an earthworks strategy will be in place prior 

to works commencing. 

 
a. Removal of Contaminated Ground  

 

No contaminated ground was identified during the geotechnical investigations.  

Should small pockets of contamination be encountered during the works, the 

material would either be capped and left in-situ (where soil porosity is low enough 

not to present a risk of migration of contaminants) or disposed of to a licensed 

waste facility under strict controls to be agreed with the Environment Agency and 

the local authority. 

 

11. Health & Safety Plan 
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This is a separate document available in Breheny site offices. This document 

contains; site specific health and safety, and environmental arrangements. 

 

Prior to commencement of any work activities the Health and Safety Plan will be 

prepared in accordance with Breheny company procedures and that the 

requirements of the plan are understood and complied with throughout the duration 

of the contract. The site will be set up in accordance with the Health and Safety 

Plan. 

 

12. Site Inductions 

 
a) All site personnel we will be required to attend a Breheny site Induction before 

entering site. No personnel, including Subcontractors shall start work on site 

unless they have received appropriate induction training. These must be 

carried out in a manner that ensures the site organisation and arrangements 

are communicated to all site personnel. The induction will include an 

environmental briefing which summarises actions within this CEMP document. 

 

13. Toolbox Talks 

 
All personnel employed on site receive regular Tool Box Talks at least once 

every two weeks. Toolbox talks will be delivered on particular issues as and 

when required to personnel involved in particular aspects of construction where 

there are environmental protection issues to be taken into account. 

 

 

14. Environmental Incidents 

 

a. Water Pollution Prevention 

 

i. All plant equipment operating in the vicinity of the nearby watercourses 

will be fitted with plant nappies and static plant stood on drip trays. All 

surface water will be discharged through sediment tanks. During works 

close to water bodies, plant and materials will only be allowed within the 

vicinity if they are in operation. 

ii. No plant will be permitted to be parked near to or next streams and 

brooks. 

iii. Any works to divert watercourses will need to be approved in advance 

by the Environment Agency and method statements completed to 

reduce the risk of any pollution. 

 

b. Emergency Procedures 
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i. An environmental emergency plan will be displayed on site in both 

compounds, in site offices and fuel storage areas. This will detail what 

actions are required by whom in the event of an environmental accident. 

This plan also contains a list of emergency contacts. 

ii. Prior to works commencing on site contact with the local EA inspectors 

will be made aware that works are to begin 

iii. A stock of materials including booms, absorbent sheets, straw bales 

etc. for the containment of spillages of hazardous and polluting liquids 

will be keep in the main compound and also close to large scale 

operations adjacent to watercourses or drains. There will be sufficient 

stock available to contain all the potential harmful liquid involved in the 

event of the full discharge of the largest liquid containing tank on the 

site. 

iv. All Environmental Emergency Incidents will be reported immediately to 

both the Project Manager and General Foreman. 

v. They in turn will report the situation to the appropriate authorities. 

 

c. Training + Competence of Personnel 

 

 The raising of environmental awareness is key to minimising the 

 environmental impact of the project: 

i. All members of staff will be trained in company procedures by our 

SHEQ department in environmental incidents and how these incidents 

should be conducted should they occur. 

ii. Operatives will be given environmental training through site inductions 

and toolbox talks.  

 

 

d. Emergency Equipment   

 

i. A stock of materials will be kept on site for the containment of spillages. 

These will include Oil booms, straw bales and oil absorbent mats. 

These materials will also encompass sediment suppression and include 

sedi-mats and settlement tanks. 

 

e. Emergency Contacts 

 

i. Environment Agency   0845 988 1188 

 

15. Construction Works Access 

 

a. Traffic Management 

i. Site Accesses:- For the bulk of fill material deliveries access will be via 

the Main compound at Richardson way off Toddington Lane. Site 

vehicles and small deliveries will enter the compound shown in 
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appendix C and be directed to a delivery point by the gateman. Bulk 

deliveries will enter using the same point and distributed within the site 

using all terrain dumpers. Access to this point will be from the A27 

(north) or A259 (south) , onto the A284 and accessing Toddington lane 

via mill lane. No deliveries via the residential area east of main 

compound 

ii. Secondary delivery points at A259 roundabout and for southern 

deliveries for Fitzalan Road. Where possible, deliveries during drop off 

and pick up times will be avoided to reduce risk to passing traffic. Traffic 

cones restricting unauthorised parking along the double yellow lines will 

be placed at the site access point to ensure visibility splays are 

maintained for vehicles entering and leaving site. There will be a traffic 

Marshall monitoring these movements during peak periods 

 

iii. All 3 delivery points will be signposted with ‘Breheny’ Temp signage 

iv. Site Routes:- Dedicated `Works Accesses` in accordance with Chapter 

8 of The Traffic Signs Manual will be incorporated into the Traffic 

Management layout to permit delivery vehicles to enter and egress the 

works. 

v. Site Rules for Drivers: - All drivers will be restricted to 10mph. All 

reversing vehicle are to be `banked` with a trained banksman. All 

vehicles onsite must display an amber flashing top light 

 

b. Enforcement- All site personnel, visitors, sub-contractors and suppliers will be 

expected to abide by this construction traffic management plan. Where the 

drivers will be regularly coming to the site they will be issued with copies of this 

plan either as paper copies or in electronic form. The plan will also be posted at 

the entrance to the site and to the compound, at the site offices reception notice 

board, and on the notice board at the welfare facilities. It will be included in the 

site induction. 

 

16. Site Compounds 

 
a. The main site compound (including parking) will be positioned at Richardson 

way off Toddington Lane. Please see appendix A 

b. This access will utilise an existing main entrance created for future estate roads 

c. Secondary satellite welfare and gated access will be from Fitzalan Road. This 

will be securely fenced with a gateman at the entrance to avoid risk to the 

Littlehampton Academy students and visitors. 

d. Special consideration will be taken to avoid any disruption to the adjacent 

neighbours     

 

 

17. Site Welfare Facilities 
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Welfare facilities on site are to include: 

 

 Site office with desk and chairs 

 Toilets (with separate provision for male and female use where necessary). 

 Facilities to wash hands, including provision of running hot water. 

 Mess facilities including a means of heating water and food. 

 Drying facilities and room for storage of clothing. 

 Adequate heat and light. 

 

18. Site Working Hours 

 
a. To minimise the disturbance to local residents and in accordance with the 

provisions of outline planning permission condition No.22 all construction 

activities will take place between: 

 

b. Monday to Fridays 0800hrs and 1800hrs Saturday 0800hrs and 

1300hrs and shall not be carried out at any time on Sundays or Public Holidays 

 

c. There will be no continuous 24 hour activities except in an emergency or on any 

Sunday or Bank Holiday working, unless agreed in advance with Arun District 

Council. 

 

d. The starting and warming up of engines/equipment outside the working hours 

(as detailed in point 2.1) will not be allowed. 

 

 

19. Material Deliveries 

 
a. Site Accesses:- For the bulk of fill material deliveries access will be via the Main 

compound at Richardson way off Toddington Lane. Access to this point will be 

from the A27 (north) or A259 (south) , onto the A284 and accessing Toddington 

lane via mill lane. No deliveries via the residential area east of main compound 

b. Secondary delivery point at A259 roundabout. This will be accessed east/west 

of the A259 or via the A284 (from north with deliveries adhering to the restricted 

right turns as per the submitted TTRO. 

c. For southern deliveries for Fitzalan Road these deliveries will enter the area via 

the East Street/ Fitzalan roundabout.  

d.  All 3 delivery points will be signposted with ‘Breheny’ Temp signage 

e. All suppliers will be communicated the chosen delivery routes prior to the start 

of works and regular checks will be carried out to ensure compliance.  

f. Please refer to item 22 for wheel washing details 

g. Full access to site will be maintained and deliveries will be scheduled to ensure 

that delivery vehicles will not park on neighbouring roads.   
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20. Materials Storage Areas 

 
Materials for use in the works will be stockpiled adjacent to the main compound at 

Richardson Way  

 

Material storage areas shall be suitably demarcated and segregation shall be 

maintained at all stages to ensure minimal contamination and/or waste. 

 

No material shall be stored underneath the crown spread of any trees. 

 

Stockpiles of granular and clay materials will be no higher than 3m  

 

 

 

 

21.  Construction Lighting 
 

The installation of floodlighting for safe working and security in connection with the 

construction process will be identified on plans to be approved by the local planning 

authority. 

 

Consideration will be given to the subject of light pollution during the construction 

process with construction of the Lyminster Bypass.  

 

Although it is essential to maintain a safe standard of lighting for operational and 

security purposes, the effects of the lighting should be given consideration when 

positioning lighting, in order to avoid light pollution to local residents and sensitive 

receptors: 

 

 Badgers  

 Bat corridors 

 

The following criteria should be followed when erecting safety and/or security 

lighting. Initially it should be review if the lighting is necessary for example could 

infrared CCTV be used as an alternative. It should also take into consideration 
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whether the light will affect others and if so whether the lights need to remain on at 

all times. 

 

 

 

 

 

 

 

 

 

 

22. Wheel wash Facilities/ Road Cleanliness 

 
A There is potential during certain phases of the construction for vehicle washing 

and road sweeping to be required. Breheny will therefore enforce strict measures, 

to avoid the environmental nuisance of mud on roads. 

 

B These measures will include, but are not limited to: 

o Use of an approved mechanical road sweeper to clean the site of any mud or 

debris deposited by site vehicles within the vicinity of the site. The road 

sweeper is to be available whenever needed and will be properly used and 

maintained. 

o Provision of wheel washing facilities will be rumble grates where a member of 

staff will spray all wheels prior to exiting site and going over the grate. Spraying 

of wheels using a jet wash will take place at the main compound and at the 

A259 when required 

o The effluent should be contained for proper treatment or disposal. 

o The possible installation of line connections to existing drainage will need to be 

passed by the environmental agency. 

o Catch pits could also be installed with aggregate and concrete base to catch 

any silt from the wheel wash process and then the water can drain away 

naturally from the pit. 

o Adequate sheeting of vehicles carrying waste materials. 

o Measures will be taken to ensure that mud and detritus is not swept into gullies. 

o If any mud or debris carries onto surrounding roads, this will also be cleaned 

by the site sweeper. An agreed route to cover surrounding roads will be agreed 

by the supervisor at the start of each shift.  
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23. Parking for Construction Vehicles 

 
a. All personnel transportation vehicles will be required to park within the site 

compound areas, where adequate car parking will be provided. Only 

construction plant will be permitted overnight onsite parking. 

b. Contractor parking (40 spaces) is located in the main compound off Richardson 

Way shown In appendix C.  

 

 

24. Utilities 

 
There are a number of service diversions that need to be organised at the A259 

roundabout  

Our preparatory works will include Trial holes and ground penetrating radar to verify 

ground conditions and also to confirm utility locations. These works will be carried 

out between Jan 06th 2020 and Feb 05th 2020  

Current known diversions to be carried out prior to works commencing include 

the 11kv and fibre optic cables, which cross the proposed by-pass at the A259 

Other known works include; 

 BT diversions/lowering in and around A259. 

 UKPN LV cable diversion around the proposed roundabout at A259 

 Southern Gas Networks, diversions at A259 

 Southern Water diversions anticipated at A259 Roundabout. 

 

All works will be verified post trial hole/ radar survey and meetings will be held with 

all relevant statutory providers to determine the extent of works required 

 

 

 

 

25. Communication Strategy 

 
a. Ongoing liaison will be maintained Arun District Council during the construction 

period. 

b. For the construction works an organogram has been produced detailing clearly 

the members of staff to be deployed to the site. A fortnightly `team meeting` will 

be held at which all construction issues will be discussed, in particular 

Environmental, Ecological and Archaeological issues. Attendees at this meeting 

will distribute information to the labour/ subcontractors in their sections. Should 

there remain any issues outside the skills set of those attending the meeting the 

above detailed Ecologists will be contacted.  

c. Any non-conformances will be highlighted at the team meetings and a remedial 

strategy put in place. 
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d. The site will be audited on a 4 weekly basis by BCE`s in house SHEQ team to 

ensure compliance with CEMP requirements and company procedures. 

e. Communication from the general public will be through a control contact number 

displayed on site notices. 

f. Communication to the local residents and commerce about the works will be 

through a letter in the mailbox before commencing the works.  

g. Notice boards will be displayed and maintained at either end of the bypass to 

commute work progression and key milestones to the local stakeholders. 

h. Updates will be provided to the local parish and town council news letters on a 

monthly basis to maintain a consistent line of communication to the public.  

 

26. Air Quality/Dust Suppression 

 
a. The control of dust generated from the development will be generally in 

accordance with BRE Report 456 – Control of Dust from Construction and 

Demolition sites 

b. It is envisaged that the bulk of the fill material to embankments will be placed 

during the recognised earthworks season ie April to September. During this time 

it is likely that the soil being place will require moisture conditioning and the dust 

suppression measure will need to be undertaken. These will be in the form of 

towed spray bowsers. 

c. Damping Down During dry spells of weather the haul roads will be continuously 

kept damp by spraying using a tanker and suitable spray attachment. Note that 

this operation will be in accordance with the requirements for temporary 

drainage –. 

 

 

 

 

27. Noise and Vibration Control 

The following general advice is based on the guidance provided in BS 5228 which 

will be applied to minimise the noise breakout from the construction activities 

affecting noise sensitive receptors. The following issues will be considered when 

planning or implementing all works: 

a. Ensuring the use of quiet working methods, the most suitable plant and 

Reasonable hours of working for noisy operations, where reasonably 

Practicable; 

b. Locating noisy plant and equipment as far away from houses as reasonably 

possible, and where practical, carry out loading and unloading in these 

areas; 
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c. Screening plant to reduce noise which cannot be reduced by increasing the 

distance between the source and the receiver (i.e. by installing noisy plant 

and equipment behind large site buildings); 

d. Shutting down any machines that work intermittently or throttling them back 

to a minimum; 

e.  Orientating plant that is known to emit noise strongly in one direction so 

that the noise is directed away from houses, where possible; Closing 

acoustic covers to engines when they are in use or idling;  

f. Lowering materials slowly, whenever practicable, and not dropping them; 

g. Selecting items of plant that emit low levels of noise and vibration wherever 

possible and undertaking acoustic attenuation on noisier plant where 

practicable.  

 

28. Surface Water Drainage Discharge during construction 

 
The construction phasing and operational areas of the site will be carefully planned 

To reduce the risk of water pollution into the nearby watercourse. Construction 

works which disturb the original ground surface are envisaged and during these 

processes (i.e. topsoil stripping) the risk of mobilisation of silt laden runoff is 

greatest. Silt laden runoff from the site, if not managed, could have a detrimental 

impact on water quality within the receiving water courses. 

 

To ensure no detriment to water quality in the receiving catchment suspended 

solids and other pollutants in surface water runoff generated from the construction 

site will be managed at the site by incorporating a construction phase sediment 

control plan. This plan will utilise a range of methods to limit and remove suspended 

soils and other pollutants from runoff. Such measures include the use of temporary 

settlement ponds, filter strips, swales and cut-off ditches. 

 

Surface water runoff from the active construction areas of the site will be conveyed 

to the settlement ponds via a combination of cut-off ditches, swales and pumping 

where gravity flow to the ponds is not achievable. Pre-treatment of flows prior to 

arrival at the ponds will be undertaken where practical through use of grassed / 

vegetated buffer strips and the presence of simple check dams (formed using straw 

bales, small clay based impoundments, timber ‘stop log’ obstructions or similar) 

within the conveyance ditches to encourage pre-settlement of suspended solids. 

 

29. Fuel Storage + Dieseling Areas 

 
Fuel storage will be centralised. Compound fuel storage locations are indicated on 

the site construction layout map.  

Fuel will be stored in tanks or drums in accordance with the Environment Agency 

Pollution Prevention Guidelines, PPG6. 
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All refuelling will be carried out at least 50 metres from watercourses. Where this 

buffer distance cannot be achieved a minimum distance will be agreed with the site 

agent. A map will be provided by the Client identifying those areas where refuelling 

will not be permitted. 

 

Irrespective of the buffer distance and location of refuelling, interceptor drip trays 

will be available in accordance with standard best practice across the construction 

industry. Spill kits will be available within each plant vehicle on site and at sensitive 

locations (watercourse crossings, fuel storage areas etc). 

 

Areas of waste oil/fuel/chemical storage and permanent refuelling will be located 

50m away from watercourses or drainage paths. Where this is not possible, a 

minimum distance will be agreed with the environment agency. Such storage areas 

will be appropriately sited to prevent the downward separation of contaminants to 

natural soils and groundwater. 

Fuel, oils and chemicals will be stored on an impervious base within a bund able 

to contain at least 110% of the volume stored. Rainwater will not be allowed to 

accumulate within the bund and in any way compromise the required 110% volume 

capacity. 

 

30. Control of Hazardous Materials 

 
The site management will carry out assessments on any work liable to expose 

employees and the environment under the control of the company to substances 

hazardous to their health.  

 

There are a number of products currently in use within the company which, when 

handled, stored, or used can give rise to potential health hazards.   

 

Generic COSHH assessments are included in the Health and Safety Plan at the 

start of a contract. In addition to this, the Contracts Manager and Site Management 

shall constantly monitor all materials and substances being used on site to ensure 

that COSHH Assessments are available for each product. When new products are 

identified or required, the Site Management shall obtain a Product Data Sheet for 

the substance and produce a COSHH Assessment. Copies of COSHH 

Assessments are to be retained on site in ‘hard-copy’ format for reference by the 

workforce.  

 

Attention is to be given to the ‘Workplace Exposure Limits’ (WEL’s) that are stated 

in the COSHH Assessments. These set out the maximum concentrations of a 

substance that is allowed in the air before control measures are put in place. At no 

times should the concentrations be exceeded without a specific COSHH 

assessment being carried out. 

 

31. Topsoil Stripping + Storage 
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Before commencing works on site all areas of work to be disturbed by construction 

activities will be stripped of topsoil.  All topsoil stripping will be carried out by a 

tracked excavator and loaded into dump trucks, before being hauled to designated 

stock piles. These stock piles will be sealed for weathering and each one will be 

recorded and marked ready for reuse on finishing works. 

Topsoil stripping and storage shall only be carried out in suitable whether 

conditions only and avoided during heavy rain. The haul routes and storage 

locations shall be predetermined and marked up on drawing. 

Consideration to be given to the placement of any topsoil storage, or piles of 

materials that may create mounds suitable for sett creation. Any such piles are to 

be placed well away from identified badger activity, and checked on a daily basis 

by construction staff to ensure that no badger activity has taken place. If the 

mounds are to be in place for a significant period of time, the earth will be 

temporarily fenced to ensure that badgers cannot access the fresh soil.  

 

32. Method Statements/ Risk Assessments 

 

a. All Method Statements and Risk Assessments must be communicated to the 

workforce before the tasks are commenced. All relevant personnel (including 

subcontractors) must sign to confirm that they have been informed and 

understand the contents of the Method Statement and Risk Assessment. 

Printed copies of Method Statements are to be retained on site for reference by 

the workforce. On long term projects, the workforce should be given regular 

‘refresher’ instruction on the Method Statements and Risk Assessments which 

should also recorded. 
 

The Method Statement will detail the sequence of works, the manner in which 

the works will be undertaken, who will be doing the work and identify the control 

measures to where necessary ensure specific tasks are carried out in a safe 

manner. 

 

Risk assessments and method statements will be produced taking in account 

the recommendations of the Ecological Protection Mitigation Plan (EPMP). 

 

 

b. Subcontractor Method Statements 

 
All Method Statements received from subcontractors must be reviewed and 

accepted by the Contract Manager or Site Management before they are 

permitted to commence work on site. Any subcontractor Method Statements 

that are not considered acceptable must be rejected and will need to be 

resubmitted in writing before their work commences. 
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33. Bridge Construction 

 

a. Road 
A separate method statement and risk assessment will be carried out for these 

works. These will be agreed and communicated before any works take place. 

Roads will be laid out in accordance with approved details. 

b. Pedestrians 
A separate method statement and risk assessment will be carried out for these 

works. These will be agreed and communicated before any works take place. 

 

Footways will be laid out in accordance with approved details. 

 

34. Waste Disposal/Housekeeping 

 
Site management are responsible for ensuring that the work, storage and welfare 

areas of the sites and offices are tidy, and excess materials and waste are not 

allowed to accumulate. 

All site employees are required to assist in keeping sites and offices safe and tidy 

by adopting good housekeeping practices. Materials must be stacked properly, 

waste and surplus materials disposed of carefully in the appropriate receptacles 

and plant and tools used kept tidy. 

 

All waste is to be stored and removed according to the Environmental Code of 

Practice and relevant legislation, including entering the relevant information in the 

Site Waste Management Plan where necessary. 

 

No throwing out of food scraps or feeding of birds/animals is permitted on sites as 

this encourages vermin. 

 

Separate skips for timber, inert and general waste will be available on both the east 

and west compound. 

 

 

 

 

 

35. Inspection Plans 

 

a. Materials Testing 
I full material testing regime, agreed by WSCC and the consultant engineers 

will be in place prior to works commencing  

 

b. Environmental Monitoring 
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The CEMP will be kept under continuous review by the Construction 

Environmental Manager who will ensure that the following tasks are undertaken 

on a regular basis: 

i.  Monitoring how the plan is being carried out – programme, timetable. 

ii.  Reporting and recording progress against programme and timetable. 

iii.  Reporting problems, changes, extensions etc. 

iv.  Recording problems and solutions, changes and extensions. Regular 

Meetings of the environmental management team - minutes will be 

v. Taken and included within the working CEMP on site. 

vi.  Up-dating / revising the CEMP Audits will be carried out on a monthly 

basis by our in house SHEQ team. 

vii. Team meetings will identify any noncompliance with the CEMP 

requirements. For ecologically and environmentally sensitive works, 

meetings will be held with contacts as detailed above. 

 

36. Emergency Incidents 

 

a. Arrangements With Emergency Services 

i. Traffic Routes Onsite 
This will be displayed at both main site compounds and be updated 

through the duration of works. 

ii. Traffic Routes Offsite 
To be agreed with HCC streetworks when agreeing road closures and diversion 

routes 

37.  Emergency Contact Details 
i. Police  non Emergencies   0845 6070 999 

ii. Wotrthing A&E     01903 205111 

iii. NHS Direct     0845 4647 

iv. HSE ( fatality or major incident)  0845 300 9923 

v. WSCC (Emergencies and out of hours) 033 022 26664 

vi. WSCC (roads and transport)   01243 642105 

vii. Water Leak Line    0800 820 999 

viii. Gas Emergencies    0800 111 999  
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Appendix .A Location Map 
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Appendix B – Welfare Facilities   
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Appendix C – Phase 1 site compound and access 
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Appendix D – Construction Programme 
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Appendix E – 01410_A259 Lyminster Phasing (attached)  

Appendix F_ Delivery Points   
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