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Planning Application: Reference No. P/58/19/PL (Appeal ref W/4001476). 

The development proposed is the erection of 9 dwellings with associated access, 
parking, cycle and refuse storage and landscape design.  
Inglenook Hotel, 253-255 Pagham Road, Pagham, PO21 3QB 
Conditions requiring Local Planning Authority written approval or to be complied 
with prior to commencement of development:  

5) No development shall take place, including any works of demolition, until a 
Construction and Environmental Management Plan (CEMP) has been submitted to and 
approved in writing by the Local Planning Authority. Thereafter the approved CEMP 
shall be implemented and adhered to throughout the entire construction period.  

This CEMP shall provide details of the following: 

(a) the phased programme of demolition and construction works; 
(b) the anticipated number, frequency and types of vehicles used during construction, 
(c) the location and specification for vehicular access during construction, 
(d) the provision made for the parking of vehicles by contractors, site operatives and 
visitors, 

(e) the loading and unloading of plant, materials and waste, 
(f) the storage of plant and materials used in construction of the development, 
(g) the erection and maintenance of security hoarding, 
(h) the location of any site huts/cabins/offices, 
(i) the provision of road sweepers, wheel washing facilities and the type, details of 
operation and location of other works required to mitigate the impact of construction 
upon the public highway (including the provision of temporary Traffic Regulation 
Orders), 
(j) details of public engagement both prior to and during construction works, including a 
named person to be appointed by the applicant to deal with complaints who shall be 
available on site and contact details made known to all relevant parties, 
(k) measures to control the emission of dust and dirt during construction, to include 
where relevant sheeting of loads, covering and dampening down stockpiles and 
restriction of vehicle speeds on haul roads. A dust management plan should form part of 

ARUN DISTRICT COUNCIL P/119/21/DOC



the CEMP which includes routine dust monitoring at the site boundary with actions to be 
taken when conducting dust generating activities if weather conditions are adverse, 
(l) measures to control the emission of noise during construction, 
(m) details of all proposed external lighting to be used during construction and measures 
used to limit the disturbance of any lighting required. Lighting shall be used only for 
security and safety,  

(n) appropriate storage of fuel and chemicals, in bunded tanks or suitably paved areas, 
(o) measures to reduce air pollution during construction including turning off vehicle 
engines when not in use and plant servicing, and 
(p) waste management including prohibiting burning, 
(q) provision of temporary domestic waste and recycling bin collection point(s) during 
construction.  

Reason: These details are necessary pre-commencement to ensure the development 
proceeds in the interests of highway safety and in the interests of protecting nearby 
residents from nuisance during all stages of development and to ensure the use of the site 
does not have a harmful environmental effect.  

 

 

(a) The phased programme of demolition and construction works, 
 
There are no demolition works associated with this project. 
 
The site will be made secure. 
 
The construction of the residential development, with the associated access and car-
parking will be programmed in such a way to minimise excessive vehicle movements. 
 
Phase one of the programme; This will involve the careful construction, installation and 
laying of the vehicular access, pathways and car parking areas on the site. Any fertile 
topsoil removed will be carefully stored on site for future use on the retained land.  The 
newly created car park areas will then become the area for the storage of materials and 
any associated vehicle parking associated with the project.  The development of the new 
access from the main road will be installed by an approved WSCC Highways sub-
contractor.  All work will be carried out strictly in accordance with WSCC Highways 
recognised guidelines, regulations and licensing requirements.  The required visibility 
splays will be provided.  All work will be carried out strictly in accordance with WSCC 
Highways recognised guidelines, regulations and licensing requirements. 
 
Also, the required work to the Inglenook Hotel to permit the access with programmed. 
 
Phase two of the programme; The associated infrastructure services will be installed.  
Please see the various services layouts such as the attached surface water and foul water 
drainage plans. 
 
Phase three of the programme; The construction of the actual residential units will begin.  
The setting out of all the foundation trenches and associated ground works. It may be 
decided to develop all of the ground works under one phase to minimise disruption.  This 
way all of the heavy plant work associated with ground works can be dealt with 
efficiently. 
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Phase four of the programme; The construction of the actual residential units will 
continue.  This will be programmed efficiently.  The precise programme will be agreed 
when the contactor is appointed. 
 
Phase five of the programme; Finishing works for the residential units.  The precise 
programme will be agreed when the contactor is appointed. 
 
Phase six of the programme; Landscaping works. The precise programme will be agreed 
when the contactor is appointed. 
 
Phase seven of the programme; All areas will be left completely clean, tidy and safe. 
 
 
 
(b) The anticipated number, frequency and types of vehicles used during construction, 
 
Please note the information contained in the Transport Statement by Transport Consultants. 
 
To be confirmed when the main contractor organizes the programme.  
  
There are no demolition works associated with this project. 
 
Where possible, generally smaller delivery and collection vehicles will be used.  Care will be taken to 
avoid any dangerous vehicle situations.  
 
The loading and unloading of materials will be carried out with great care with site 
operatives checking on public safety.  If required, public will be directed away from 
vehicles. 
 
Care will be taken to maneuverer from the contractor’s compound to the construction 
area. 
 
 
 
(c) The location and specification for vehicular access during construction, 
 
Please note the information contained in the Transport Statement by GTA Civils and Transport 
Consultants. 
 
Also see ADM drawing 1594/16, which clearly illustrates the vehicular access route. 
 
A banksman will made available for the safe movement of large vehicles entering and leaving the site. 
 
 
 
(d) The provision made for the parking of vehicles by contractors, site operatives and visitors, 
 
The parking of vehicles of site operatives will be in the designated space of the new car-
park area as illustrated on ADM drawing 1594/16.   
 
Car sharing will be made to limit vehicles.  There will be no public on site. 
 
(e) The loading and unloading of plant, materials and waste, 
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The loading and unloading of goods will be in the designated space of the new car-park 
area as illustrated on ADM drawing 1594/16.   
 
The loading and unloading of materials will be carried out with great care, with site 
operatives checking on public safety.   
 
There will be no public on site. 
 
Care will be taken regarding any manoeuvring of vehicles on site. 
 
The development of the new access will be installed by an approved WSCC Highways 
sub-contractor.  All work will be carried out strictly in accordance with WSCC Highways 
recognised guidelines, regulations and licensing requirements. 
 
 
 
(f) The storage of plant and materials used in construction of the development, 
 
This will be carefully managed in the designated space of the new carpark area as 
illustrated on ADM drawing 1594/16.   
 
 
 
(g) The erection and maintenance of security hoarding, 
 
The entire site will be enclosed by a Heras type fence and a lockable high entrance gate 
facility.  Screen with opaque if required. 
 
There will be a designated space for the contractor’s lockable secure compound as 
illustrated on drawing 1594/16.  
   
Note a clear buffer will be considered between the adjacent Mill Farm development and 
this site. 
 
 
 
(h) The location of any site huts/cabins/offices, 
 
As illustrated on drawing 1594/16.   Proper welfare facilities will be provided. 
 
 
 
(i) The provision of road sweepers and/or wheel washing facilities to mitigate the impact of 
construction upon the public highway, 
 
If required, this will be provided. The nature of the project will not involve the 
requirement for movement of significant amounts soil and waste.  
Also, the ground is extremely firm of flint and gravel requiring a minimal dig.  Any loose 
earth etc. will be very minimal.  If any trench works are required associated with the 
utility services, they will be minimal. 
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The development of the new access will be installed by an approved WSCC Highways 
sub-contractor.  All work will be carried out strictly in accordance with WSCC Highways 
recognised guidelines, regulations and licensing requirements. 
 
 
 
(j) Details of public engagement both prior to and during construction works, including a named 
person to be appointed by the applicant to deal with complaints who shall be available on site and 
contact details made known to all relevant parties, 
 
The local neighbours will be notified of the work.  If any issues are raised by any member of the 
public, they will be invited to contact Michael Bish (michael@admarchitects.co.uk). 
 
There will be no public on site. 
 
 
 
(k) Measures to control the emission of dust and dirt during construction, to include where relevant 
sheeting of loads, covering and dampening down stockpiles and restriction of vehicle speeds on haul 
roads. A dust management plan should form part of the CEMP which includes routine dust 
monitoring at the site boundary with actions to be taken when conducting dust generating activities 
if weather conditions are adverse, 
 
There are no demolition works associated with this project.   
 
Only during the initial ground works programme will this be a potential issue.  Care will 
be taken to avoid the movement of dusty material on windy days. If required stock piles 
will be damped down or covered. 
 
The development of the new access will be installed by an approved WSCC Highways 
sub-contractor.  All work will be carried out strictly in accordance with WSCC Highways 
recognised guidelines and regulation. 
 
The ground is extremely firm of flint and gravel requiring a minimal dig.  Any loose earth 
etc. will be very minimal.   
 
Waste will be controlled by certified collections. 
 
The site is away from the public highway.  Any loose earth etc. will be very minimal.  
  
If required, the new construction works will be protected by an enclosed reinforced poly-
fabric.   
 
 
  
(l) Measures to control the emission of noise during construction, 
 
There are no demolition works associated with this project.   
 
Construction work will only be carried out during normal working daylight hours.  The 
sensitivity of neighbouring areas to noise impacts will vary with the time of day and on 
different days of the week/weekend.  
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Construction will be from 08.00 until 17.00 Monday to Friday and 08.00 until 13.00 on 
Saturday.  No work on Sunday.  Some labour may come to site earlier at 07.30, though no 
machines will be operated until 08.00. 
 
Please see the Additional information on measures to control the emission of noise during 
construction at the end of this document. 
 
 
 
(m) Details of all proposed external lighting to be used during construction and measures used to 
limit the disturbance of any lighting required. Lighting shall be used only for security and safety, 
 
External lighting will be minimal and generally only for security and safety. 
 
 
 
(n) Appropriate storage of fuel and chemicals, in bunded tanks or suitably paved areas,  
 
If required, fuel and chemicals will be stored in bunded tanks or suitably paved areas 
within the contractor’s compound. 
 
 
 
(o) Measures to reduce air pollution during construction including turning off vehicle 
engines when not in use and plant servicing, 
 
There are no demolition works associated with this project.  
 
Plant and machines will be used efficiently.  At no time will any plant be left unattended 
or running unnecessarily.  
 
Engines will be switched off when not in use. 
 
The development of the new access will be installed by an approved WSCC Highways 
sub-contractor.  All work will be carried out strictly in accordance with WSCC Highways 
recognised guidelines, regulations and licensing requirements. 
 
 
 
(p) Waste management including prohibiting burning, 
 
Waste will be controlled by certified collections.  There will be no burning on site. 
 
 
 
(q) provision of temporary domestic waste and recycling bin collection point(s) during 
construction, 
 
Waste will be controlled by certified collections. 
 
 

Michael Bish    
  michael@admarchitects.co.uk 
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Additional information on measures to control the emission of noise 
during construction. 
 
It is appreciated that this site is surrounded by existing houses, so efforts must be made to 
keep noise to a minimum.  However, construction work is generally noisy and dusty, so in 
reality this is not going to be straight forward.    

 
There are many ways of reducing noise and noise exposure - often a combination of 
methods works best. Where possible efforts will be made to remove the loud noise 
altogether. Where this is not possible, the following will be considered: 

• The use of different, quieter process or quieter equipment, e.g. 
o To introduce a low-noise purchasing policy for machinery and 

equipment. 
• Introduce engineering controls such as: 

o Avoid metal-on-metal impacts, e.g., line chutes with abrasion-resistant 
rubber, and reduce drop heights. 

o Vibrating machine panels can be a source of noise - add material to 
reduce vibration ('damping'). 

o Isolate vibrating machinery or components from their surroundings, 
e.g., with antivibration mounts or flexible couplings. 

o Fit silencers to air exhausts and blowing nozzles. 
• Modify the paths by which the noise travels through the air to the people exposed, 

e.g. 
o Erect enclosures around machines to reduce the amount of noise 

emitted into the workplace or environment. 
o Use barriers and screens to block the direct path of sound. 
o Position noise sources further away from workers. 

• Design and lay out the workplace for low noise emission, e.g.: 
o Use absorptive materials within the building to reduce reflected sound, 

e.g., open cell foam or mineral wool. 
o Keep noisy machinery and processes away from quieter areas. 
o Design the workflow to keep noisy machinery out of areas where 

people spend most of their time. 
• Limit the time spent in noisy areas - every halving of the time spent in a noisy area 

will reduce noise exposure by 3 dB. 
 

Quieter machinery. 

It is proposed to select quieter equipment and machinery, whether it is bought or hired, 
from the start which will save the cost of introducing noise-reduction measures once it is 
installed or in use. The following will be considered: 

• Newer or replacement machinery can reduce noise levels in the workplace. 
• Suppliers will be asked about the likely noise levels under the particular 

conditions.   
• Try to purchase or hire only from suppliers who can demonstrate a low-noise 

design, with noise control as a standard part of the machine, not as a costly 
optional extra. 

Suppliers will be asked about:  
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• installation arrangements, e.g. methods of mounting and location, to ensure 
machinery operates as quietly as possible; 

• anything about how the machine operates which could affect the noise it produces; 
• maintenance arrangements to ensure the machine continues to operate properly 

and does not get louder over time. 
 
 
Noise Management Practices  

For some operational facilities there are effective ways of reducing noise simply by being 
aware of its presence as an issue for the site, and by adopting appropriate procedures 
when carrying out every day activities. Such procedures can be collectively called ‘noise 
management’ and can be particularly important where substantial noise control has been 
incorporated in a plant design.  

 

Routine Maintenance of Plant  

Noise is usually generated in mechanical plant by the interaction of moving, and often 
rotating, parts. Over time these parts tend to wear, stretch or become distorted in some 
way and the levels of noise generated tend to increase. Common examples include 
bearings, gear chains, rollers and engines. Routine maintenance or servicing of such 
equipment can have a significant effect on noise output.  

Noise control equipment can also degrade with time and require servicing or replacement. 
Engine silencers are a prime example. Acoustic panelling can become clogged, 
waterlogged and distorted and hence will become less effective.  

There are a number of common sense procedures that can help to reduce noise emissions. 
Although these tend to be specific to operations at particular facility some common 
examples are listed as follows:  

• Closing doors and windows in noisy buildings and acoustic enclosures;  

• Ensuring that generator or vehicle engine hatches are kept closed;  

• Locating mobile plant away from noise sensitive receivers where possible;  

• Avoiding dropping metallic materials from a height;  

• Switching off plant when not in use;  

• Stock piling materials (eg containers) so as to provide acoustic screening between 
noise sources and receivers; and  

• Arranging delivery or on site vehicle routes away from sensitive receivers.  

 

Restricting Operating Hours of noisy procedures. 

The sensitivity of neighbouring areas to noise impacts will vary with the time of day and 
on different days of the week/weekend.  
Construction will be from 08.00 until 17.00 Monday to Friday and 08.00 until 13.00 on 
Saturday.  No Work on Sunday. 
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Some labour may come to site earlier at 07.30, though no machines will be operated until 
08.00 
 
 
Barrier Protection  

An effective way of reducing noise is to locate noisy equipment behind purpose-built 
barriers. The barriers can be constructed on the work site from common construction 
building material (plywood, block, stacks or spoils) or the barriers can be constructed 
from commercial panels which are lined with sound absorbing material to achieve the 
maximum shielding effect possible.  
 
The new construction works will be protected by an enclosed reinforced poly-fabric if required.  This 
will assist in limiting the amount of dust being transferred to surrounding areas.  However, it is 
appreciated, that such a material has little acoustic absorption qualities.  Therefore, it is proposed that 
in some areas of the construction site additional acoustic sheeting will be required.  This will be a form 
of poly-fabric covered quilted fiber material.    
 
This will be in locations such as where the proposed bungalow is to be constructed as this is closest to 
the neighboring houses. 
 

Work Activity Scheduling  

Work activity scheduling are administrative means to control noise exposure. Planning 
how noise sources are sited and organized on a work site can reduce noise hazards. 
Whenever possible, stationary noise sources like generators and compressors should be 
positioned as far as possible from noise sensitive receivers, When possible, stacks, spoils, 
and other construction material can be placed or stored around noise sources to reduce the 
hazard to receivers. Advantage should be taken of the screening effect any nearby object, 
such as cooling tanks, trailers or temporary site offices.  

 

Maintenance.  

Increased attention to maintenance of tools and equipment will reduce worksite noise 
levels. Maintaining plant and equipment in good order not only increases its life, but 
makes it safer to use and quieter. In many cases, a noise hazard will be created or made 
worse by a lack of maintenance.  Parts may become loose, creating more noise because of 
improper operation or scraping against other parts. Grinding noises may also occur as the 
result of inadequate lubrication. It is especially important to provide proper maintenance 
of noise control devices which are added or built into machinery. Loose and worn parts 
should be fixed as soon as possible.  

Why machines get noisier with use:  

1. Worn or chipped gear teeth – will not mesh properly. The shiny wear marks are 
often visible on the teeth.  

2. Worn bearings - bearing wear creates vibration and noise, as flat spots or cracks 
appear in the balls.  

3. Slackness between worn or loose parts – causes rattling noises, squealing from 
slack drive belts, "piston slap" in motors, air leaks, etc.  
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4. Poor lubrication – causes squeaking noises due to friction or impact noise in dry 
and worn gears or bearings.  

5. Imbalance in rotating parts – imbalances with fan impellers or motor shaft will 
show up as excess vibration.  

6. Obstruction in airways - a build-up of dirt or a bent/damaged piece of metal in an 
airway or near a moving part, e.g., a bent fan guard, can cause whistling or other 
"air" type noises.  

7. Blunt blades or cutting faces - blunt or chipped saw teeth, drill bits, router bits etc, 
usually make the job noisier as well as slower.  

8. Damaged silencers - silencers for air-driven machines or mufflers for engines may 
become clogged with dirt, rusted out or damaged, so losing their ability to absorb 
noise.  

9. Removal of a noise-reducing attachment - mufflers, silencers, covers, guards, 
vibration isolators etc. which reduce noise should never be removed except during 
maintenance, and then must be replaced  

 
 
 
Consultation with the neighbours. 
 
It is appreciated that regular consultation will be required with the immediate 
neighbouring houses.   
 
We understand there is a Local Residents Committee at Mill Farm.  Therefore, regular 
weekly reviews will be held with the Local Residents Committee at Mill Farm, 
so that noise issues can be monitored and programmed. 
 
It is also confirmed that similar actions that will be taken with regard to neighbours who 
are not Mill Farm residents.  This could apply to the houses to the South of the site too. 
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