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WARNING 
 

Existing trees adjoining these works are protected by Tree Preservation Order. 

 

That Order protects all parts of the tree, whether above or below ground, and failure to comply with 
this method statement that results in damage to trees can result in prosecution resulting in a criminal 
record and substantial fine. 
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ABSTRACT 
 

 

Protective barriers are required throughout the construction process to protect the retained trees on 
the site. 

 

Alterations to levels are proposed but these are mostly located outside of root protection areas. 

 

Tree removal and pruning are required. 
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1.0 Statement of purpose 
 

1.1 The purpose of this method statement is to demonstrate how works will be undertaken at 
land north of Sefter Road, Pagham, to avoid unacceptable arboricultural impact and provide 
an adequate level of protection for those trees that are to be retained. 

 

1.2 This method statement has been produced for Taylor Wimpey Southern Counties in order 
to inform the construction team and satisfy the requirements of the Local Planning 
Authority (LPA), Arun District Council. The works are the subject of a planning application 
and this arboricultural method statement has been prepared to support the application. 

 

1.3 This method statement merely considers the systems of work in relation to the health and 
safety of retained trees.  It does not address requirements of the Health and Safety 
Executive that should be considered in detail by those parties involved. 

 

2.0 Related documents and drawings 
 

2.1 This method statement should be read in conjunction with the documents in Table 1 below. 

 

Table 1: Documents referred to 

Originator Title/Reference 

British Standards Institute  BS5837:2012 Trees in relation to design, demolition and 
construction – Recommendations 

 

and the following drawings in Table 2 

 

Table 2: Drawings referred to 

Originator Drg No Title Scale 

Cooper Baillie 
Limited 

CB_84_139_001 Planning Layout As shown 

Ian Keen Limited 9260/01 Tree Constraints Plan 1:500@A1 

Keen Consultants 9260-KC-XX-YTREE-
TPP01RevD 

Tree Protection Plan 1:1250@A1 
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3.0 Arboricultural issues & implications 
 

3.1 Detail of the trees and their protection are discussed and detailed in the documents, and 
shown on the drawings, listed above and should be read in conjunction with this method 
statement. 

 

3.2 Proposed hard surfaces are generally outside the root protection area of retained trees and 
can therefore be achieved with conventional construction techniques. One small section of 
footpath shall be created using no-dig construction methodology. 

 

3.3 Tree removal and pruning work are required.  

 

3.4 Utility provision can be installed outside the root protection area of retained trees. 

 

3.5 Monitoring of works is required. 

 

4.0 Facilitation tree works 
 

4.1 Tree pruning and removal are required to accommodate the proposed development. 

 

4.2 Details of the tree work are given in the schedule on the Tree Protection Plan referred to in 
Table 2 above. 

 

4.3 All tree work shall be undertaken in accordance with BS3998:2010:Tree Work – 
Recommendations. 

 

5.0 General site care  
 

5.1 To ensure that the trees to be retained are afforded an adequate degree of protection 
during the works, the following general precautions will be observed: 

 

5.1.1 No fires will be lit on site 

 

5.1.2 No access will be permitted within the temporarily barriered areas, unless and 
only where otherwise approved herein.  Ground levels will not be changed 
within them and existing vegetation and topsoil will be left undisturbed but may 
be treated with approved herbicides if eradication is required. 
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5.1.3 No materials, equipment or debris will be stored within any of the barriered 
areas and no chemicals, petrol or diesel will be allowed to spill where they may 
contaminate the root protection areas of retained trees. 

 

5.1.4 All heavy plant, machinery, cranes and delivery vehicles shall be excluded from 
the areas demarcated for protection on the Tree Protection Plan. 

 

6.0 Sequencing of works 
 

6.1  A logical sequence of events is to be observed as follows: 

 

Stage 1 Pre-commencement site meeting (See Section 12). 

 

Stage 2 Undertake tree works. 

 

Stage 3 Erect protective barriers as shown on the drawing in Table 2 (specifications 
given in Section 7). 

 

Stage 4 Implement development construction. 

 

Stage 5 Take down protective barriers and complete soft landscape works. 

 

7.0 Protective barriers and ground protection 
 

7.1 Temporary barriers will be erected as indicated on the Tree Protection Plan listed in Table 
2.  The specification for this barriers will be in accordance with the recommendations given 
in BS5837:2012 Trees in relation to design, demolition and construction – Recommendations 
Section 6.2 and will comprise 2.0m mesh barriers (Heras type panels are a simple, readily 
available solution) attached to a scaffold framework.  Support scaffolds will be attached to 
the scaffold framework as necessary at an angle of 45 degrees on the side of the trees and 
anchored by further scaffold poles carefully firmed into the ground.  Alternatively, the 
alternative specification of Heras type panels, fitted with stabiliser struts as per Figure 3 of 
BS5837, may be used. Clear signs will be attached at 6 metre intervals along the line of 
barriers stating ‘Tree Protection Area – No Access’. 
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7.2 The barriers shall remain in place until soft landscape operations require its full or partial 
removal (see section 11).  No other construction activity will take place within those areas 
formerly protected by the fence (see Section 5). 

 
8.0 Treatment of existing hard surfaces      
 

8.1 Where existing hard surfaces are present within the root protection area they shall be 
broken up and removed by hand. 

 

8.2 Roots often exist in the substrate below hard surfaces and extreme care must be taken to 
avoid damage to them. 

 

8.3 Immediately after, the void left as a consequence of their removal shall be filled with good 
quality topsoil as a prelude to soft landscape unless a replacement hard surface is proposed 
whereupon it shall be completed in accordance with the instruction contained herein. 

 

9.0 Creation of new hard surfacing within root protection areas 
 

9.1 Areas of ‘no-dig’ construction shown on the drawing listed in Table 2 shall be implemented 
in accordance with site progress. 

 

9.2 Any deleterious materials and debris deposited in the area are to be taken up by a tracked 
360º excavator working from outside the root protection area.  Final clearance shall be 
undertaken by hand picking. 

 

9.3 The proposed areas of ‘no-dig’ construction within root protection areas shall be carried out 
in the following manner, subject to the manufacturers and engineers instructions. 

 

9.3.1 Existing surface vegetation of grass is to be treated with Glyphosate herbicide 
to the manufacturer’s recommendation.  The surface mat may be removed to a 
maximum of 50mm depth. 

 

9.3.2 Sharp sand is to be imported and spread over the area by hand equipment 
(wheelbarrows, shovels and rakes only) to bring the surface to an even level. 

 

9.3.3 A geotextile material such as Fibretex F4m is to be laid on the surface of the 
ground in the area of the proposed car park. 
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9.3.4 A 3-dimensional cellular confinement material such as Cellweb Tree Root 
Protection System supplied by Geosynthetic Technologies Ltd is to be laid on 
top of the geotextile membrane. 

9.3.5 Edging supports of railway sleepers or other treated timber are to be laid and 
pinned to the ground preferably through the cell confinement material. 

 

9.3.6 The cells are to be filled with a no-fines aggregate commencing at the leading 
edge of the works and progressing forwards.  Material can be imported to, and 
spread within, the working area by small excavators not exceeding 2 tonne 
capacity providing they work only off the filled cells area. 

 

9.3.7 The final wearing course will be laid after the main construction works are 
complete. 

 

9.3.8 Typical details of construction are shown at Appendix 1 

 

9.3.9 Details of this construction must be verified by a qualified engineer. 

 

10.0 Excavations proximate to root protection areas 
 

10.1 Level changes, including excavation, have been avoided within root protection areas where 
possible. Exceptions occur as follows: 

 

• A shallow ditch is proposed within the root protection area of trees 16 to 18. The 
impact on these young trees should be minimal hence the desire to retain the trees. 
The ditch can be excavated by a combination of machine work and trial excavation by 
hand to determine what roots are present. Roots less than 25mm diameter can be 
severed but an arboriculturist needs to assess the impact if roots over 25mm diameter 
are impacted. 

 

• The footpath proposed on either side of the entrance at Sefter Lane passes within the 
outer fringes of the root protection area of trees 70, 72 and 79. The footpath needs to 
be installed in accordance with adoptable standards and so will require excavation. 
Again, these trees are young and can tolerate some root loss. The footpath can be 
excavated by a combination of machine work and trial excavation by hand to determine 
what roots are present. Roots less than 25mm diameter can be severed but an 
arboriculturist needs to assess the impact if roots over 25mm diameter are impacted. 
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11.0 Reinstatement and landscaping  
 

11.1 Final grading to marry in new levels with existing ground will be achieved by importing 
topsoil and spreading by hand equipment only. The newly graded areas will be grass seeded 
or turfed by hand. 

 

11.2 All tree and shrub planting pits will be dug by hand within the root protection areas of 
existing trees.   

 
12.0 Planning, communication and supervision  
 

12.1 A pre-commencement meeting will take place on site attended by the appointed 
arboricultural consultant, the tree contractor, the site manager and the local authority 
arboricultural officer (if they are able to attend).  The purpose of this meeting is to ensure 
that everyone fully understands the implications of the arboricultural method statement 
and to agree on finer points of detail prior to any works commencing.  

 

12.2 The appointed arboricultural consultant shall monitor the works at the following key stages: 

 

12.2.1 Confirmation that protective measures are in place. 

 

12.2.2 When excavations are commencing adjacent trees 16 – 18, 70, 72 and 79. 

 

12.3 It shall be the duty of the client to notify the arboricultural consultant when the works are 
ready for inspection. 

 

12.4 At the completion of each monitoring visit the appointed arboricultural consultant will 
circulate a short monitoring report to the client, site and the local authority arboricultural 
officer to confirm that works are progressing satisfactorily. 

 

12.5 Monitoring visits will be undertaken by the arboricultural consultant at intervals 
commensurate with site progress, and as notified by the client, to make sure that all tree 
protection measures are in place.  A record of these visits will be kept and maintained for 
inspection on site. 
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12.6 Should any problems arise on site, the site manager will immediately inform the appointed 
arboricultural consultant who will assess the situation and make recommendations 
accordingly.  If any modifications to the method statement are proposed, the arboricultural 
consultant will immediately advise the local authority arboricultural officer. 

 

12.7 The site manager will brief all site personnel on the implications of the arboricultural 
method statement.  A copy of this method statement will be available on site at all times.  
The progress reports detailed in Section 12.4 will be kept with the method statement so 
that both are readily available for inspection. 

 

12.8 A list of contacts is attached at Appendix 1. 

 
13.0 Transgression 
 

13.1 Failure to adhere to the requirements in this method statement may result in a Stop Notice 
being issued by the local authority. This will bring all operations at the site to a halt until the 
local authority permits resumption. 

 

13.2 Failure to adhere to the requirements of this method statement that results in damage to a 
tree subject to a Tree Preservation Order may result in prosecution of the individual, the 
contractor and the client. 

 

13.3 The following measures will be required, but do not absolve the perpetrator from action, if 
the identified transgression occurs: 

 

a) Breakage of branches – the damaged shall be assessed by an arboriculturist, 
they shall advise on requirements and any pruning shall be undertaken in 
accordance with BS3998:2010 to remove the damaged section. 

 

b) Damage to bark – the damage shall be assessed by an arboriculturist and they 
shall advise on the measures that can be taken to optimise the reparation of the 
damage. Some paring back of damage may be required. 

 

c)  Damage to roots – the damage shall be assessed by an arboriculturist and they 
shall advise on the pruning or reparation required. 
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d)  Compaction of soil – where machinery operates outside of ground protection 
and hard surfaces, leading to the compaction of soil, the compaction shall be 
alleviated by using compressed air injected to circa 1m deep to create fissures in 
the ground and lift the compacted areas. The compaction shall be assessed by 
an arboriculturist. A specialist company (for example Terrain Aeration Ltd) shall 
be appointed by the contractor to undertake the work. 

 

13.4 All items of transgression shall be reported to the Local Authority tree officer to consider if 
action should be taken. 

 

14.0 Conclusion 
 

14.1 If the provisions of this arboricultural method statement are complied with in full, the 
proposed works will be able to proceed without detrimental impact to retained trees. 
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List of contacts 
 

Site Address: Land north of Sefter Road 

Pagham 

 

Site Manager:  To be decided (TBD) Tele No:  

 

Builder: TBD 

 

Address:  

 

Contact Name:  TBD 

Arboricultural Consultant: Jago Keen 

Address: Keen Consultants 

The Studio 

Timbers 

Gables Road 

Church Crookham 

Fleet 

Hampshire 

GU52 6QY 

Tele No: 01252 850096   (office)   (mobile) 07836 279935 

Local Authority Tree 
Officer 

Mark Warrick 

 

Address: Arun District Council 

Arun Civic Centre 

Maltravers Road 

Littlehampton 

West Sussex 

BN17 5LF 

Telephone No.: 01903 737756 
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