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1.0	
  Introduction	
  
	
  
Springfield	
  House	
  will	
  be	
  a	
  detached	
  dwelling,	
  located	
  on	
  the	
  private	
  
Willowhayne	
  Estate	
  in	
  East	
  Preston.	
  Works	
  are	
  being	
  carried	
  out	
  to	
  construct	
  a	
  
new	
  detached	
  dwelling	
  with	
  detached	
  garage.	
  The	
  proposals	
  have	
  been	
  approved	
  
under	
  the	
  Town	
  and	
  Country	
  Planning	
  Act	
  1990	
  by	
  Arun	
  District	
  Council,	
  
reference	
  number:	
  R/91/17/PL.	
  Planning	
  condition	
  11	
  associated	
  with	
  this	
  
permission	
  requires	
  the	
  submission	
  of	
  a	
  Construction	
  Management	
  Plan.	
  
Condition	
  11	
  states:	
  
	
  
No	
  development	
  shall	
  take	
  place,	
  including	
  any	
  works	
  of	
  demolition,	
  until	
  a	
  
Construction	
  Management	
  Plan	
  has	
  been	
  submitted	
  to	
  and	
  approved	
  in	
  writing	
  by	
  
the	
  Local	
  Planning	
  Authority.	
  Thereafter	
  the	
  approved	
  Plan	
  shall	
  be	
  implemented	
  
and	
  adhered	
  to	
  throughout	
  the	
  entire	
  construction	
  period.	
  The	
  Plan	
  shall	
  provide	
  
details	
  as	
  appropriate	
  but	
  not	
  necessarily	
  be	
  restricted	
  to	
  the	
  following	
  matters,	
  	
  

·	
  the	
  anticipated	
  number,	
  frequency	
  and	
  types	
  of	
  vehicles	
  used	
  during	
  construction,	
  	
  

·	
  the	
  method	
  of	
  access	
  and	
  routing	
  of	
  vehicles	
  during	
  construction,	
  	
  

·	
  the	
  parking	
  of	
  vehicles	
  by	
  site	
  operatives	
  and	
  visitors,	
  	
  

·	
  the	
  loading	
  and	
  unloading	
  of	
  plant,	
  materials	
  and	
  waste,	
  	
  

·	
  the	
  storage	
  of	
  plant	
  and	
  materials	
  used	
  in	
  construction	
  of	
  the	
  development,	
  	
  

·	
  the	
  erection	
  and	
  maintenance	
  of	
  security	
  hoarding,	
  	
  

·	
  the	
  provision	
  of	
  wheel	
  washing	
  facilities	
  and	
  other	
  works	
  required	
  to	
  mitigate	
  the	
  
impact	
  of	
  construction	
  upon	
  the	
  public	
  highway	
  (including	
  the	
  provision	
  of	
  
temporary	
  Traffic	
  Regulation	
  Orders),	
  	
  

·	
  details	
  of	
  public	
  engagement	
  both	
  prior	
  to	
  and	
  during	
  construction	
  works	
  	
  

.	
  hours	
  of	
  operation	
  	
  

Reason:	
  In	
  the	
  interests	
  of	
  highway	
  safety	
  and	
  the	
  amenities	
  of	
  the	
  area.	
  It	
  is	
  
considered	
  necessary	
  for	
  this	
  to	
  be	
  a	
  pre-­‐commencement	
  condition	
  because	
  any	
  
works	
  on	
  the	
  site	
  could	
  result	
  in	
  congestion	
  or	
  impede	
  access	
  onto	
  a	
  classified	
  road	
  
which	
  could	
  compromise	
  highway	
  safety.	
  	
  

2.0	
  Scope	
  of	
  the	
  CMP	
  
	
  
The	
  CEMP	
  addresses	
  issues	
  of	
  concern	
  detailed	
  by	
  the	
  condition.	
  These	
  issues	
  
are	
  as	
  follows:	
  
	
  

• Vehicle	
  movements	
  
• Vehicle	
  Access	
  and	
  parking	
  
• Management	
  of	
  delivery	
  vehicles	
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• Material	
  and	
  Plant	
  Storage	
  
• Fencing/Hoarding	
  
• Wheel	
  washing	
  facilities	
  
• Public	
  engagement	
  
• Hours	
  of	
  operation	
  

3.0	
  The	
  CMP	
  requirements	
  
	
  

3.1	
  Vehicle	
  movements	
  
	
  
The	
  majority	
  of	
  vehicles	
  will	
  be	
  small	
  light	
  goods	
  vehicles.	
  The	
  movements	
  will	
  
be	
  varied	
  but	
  are	
  likely	
  to	
  predominantly	
  co-­‐inside	
  with	
  the	
  site	
  operating	
  hours.	
  
There	
  will	
  be	
  larger	
  vehicle	
  movements	
  again	
  at	
  varied	
  intervals	
  throughout	
  the	
  
construction	
  phase,	
  for	
  both	
  soil	
  disposal	
  (muck	
  away)	
  and	
  deliveries.	
  The	
  
Contractor’s	
  site	
  manager	
  will	
  coordinate	
  all	
  vehicle	
  movements.	
  

3.2	
  Vehicle	
  Access	
  and	
  Parking	
  
	
  
Vehicle	
  access	
  with	
  be	
  through	
  a	
  newly	
  created	
  entrance	
  to	
  the	
  South,	
  and	
  
parking	
  will	
  be	
  predominantly	
  off	
  the	
  road	
  in	
  a	
  designated	
  area	
  to	
  the	
  Northeast.	
  
Some	
  parking	
  of	
  smaller	
  vehicles	
  on	
  Springfield	
  Close	
  may	
  be	
  required	
  to	
  co-­‐
inside	
  with	
  deliveries,	
  however	
  will	
  not	
  prevent	
  constant	
  use	
  of	
  Springfield	
  
Close.	
  There	
  will	
  be	
  strictly	
  no	
  parking	
  on	
  Angmering	
  Lane.	
  

3.3	
  Management	
  of	
  delivery	
  vehicles	
  
	
  
Delivery	
  vehicles	
  will	
  access	
  the	
  site	
  from	
  Springfield	
  Close,	
  and	
  will	
  reverse	
  onto	
  
the	
  site	
  into	
  the	
  designated	
  area	
  to	
  the	
  Northeast	
  of	
  the	
  site.	
  They	
  will	
  unload	
  
and	
  then	
  exit	
  via	
  the	
  same	
  means.	
  

3.4	
  Material	
  and	
  Plant	
  Storage	
  
	
  
The	
  materials	
  will	
  be	
  delivered	
  and	
  offloaded	
  to	
  the	
  Northeast	
  of	
  the	
  site,	
  and	
  
stored	
  to	
  the	
  North	
  of	
  the	
  site	
  within	
  a	
  designated	
  materials	
  storage	
  area.	
  
	
  
Machinery	
  will	
  be	
  stored	
  overnight	
  to	
  the	
  Northeast	
  of	
  the	
  site	
  in	
  a	
  designated	
  
Contractors	
  parking	
  area.	
  Machinery	
  will	
  include	
  a	
  3	
  ton	
  JCB	
  excavator	
  and	
  a	
  2	
  
ton	
  dumper.	
  

3.5	
  Fencing/Hoarding	
  
	
  
Specialist	
  tree	
  protective	
  fencing	
  will	
  be	
  erected	
  and	
  maintained	
  throughout	
  the	
  
duration	
  of	
  the	
  construction	
  phase	
  in	
  accordance	
  with	
  the	
  approved	
  
Arboricultural	
  Impact	
  Assessment	
  and	
  Method	
  Statement,	
  and	
  Tree	
  Retention	
  
and	
  Protection	
  Plan.	
  The	
  temporary	
  front	
  gates	
  will	
  be	
  of	
  solid	
  timber	
  panels	
  
fixed	
  to	
  metal	
  posts	
  to	
  ensure	
  the	
  site	
  remains	
  secure	
  throughout	
  the	
  
construction	
  phase.	
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3.6	
  Wheel	
  Washing	
  Facilities	
  
	
  
Wheel	
  washing	
  facilities	
  are	
  unlikely	
  to	
  be	
  required	
  due	
  to	
  the	
  nature	
  of	
  the	
  
protective	
  driveway	
  to	
  be	
  installed	
  prior	
  to	
  commencement	
  of	
  the	
  construction	
  
phase.	
  This	
  is	
  to	
  ensure	
  appropriate	
  protection	
  of	
  the	
  tree	
  roots	
  and	
  is	
  detailed	
  in	
  
the	
  approved	
  Arboricultural	
  Impact	
  Assessment	
  and	
  Method	
  Statement.	
  
However,	
  the	
  Contractor	
  will	
  provide	
  wheel-­‐washing	
  facilities	
  should	
  they	
  
required.	
  

3.7	
  Public	
  Engagement	
  
	
  
The	
  Contractor	
  will	
  inform	
  the	
  immediate	
  neighbouring	
  property	
  owners	
  of	
  
commencement	
  of	
  works,	
  no	
  less	
  than	
  2	
  weeks	
  prior	
  to	
  commencement.	
  The	
  
Contractor	
  will	
  provide	
  the	
  immediate	
  neighbouring	
  property	
  owners	
  with	
  
periodic	
  updates.	
  The	
  Contractor	
  will	
  inform	
  any	
  neighbouring	
  property	
  owners	
  
that	
  may	
  be	
  affected	
  by	
  a	
  requirement	
  to	
  temporarily	
  block	
  the	
  road	
  (Springfield	
  
Close)	
  no	
  less	
  than	
  1	
  week	
  prior,	
  however	
  this	
  is	
  unlikely	
  to	
  be	
  required.	
  

3.8	
  Hours	
  of	
  Operation	
  
	
  
The	
  site	
  will	
  be	
  operational	
  between	
  the	
  hours	
  of	
  8am	
  –	
  4:30pm	
  Monday	
  –	
  
Friday.	
  No	
  weekend	
  or	
  bank	
  holiday	
  work	
  will	
  be	
  permitted.	
  

3.9	
  Noise	
  
	
  
The	
  contractor	
  must	
  comply	
  with	
  the	
  following:	
  	
  
	
  

1. All	
  statutory	
  or	
  other	
  identified	
  noise	
  control	
  limits	
  generally.	
  
	
  

2. Where	
  necessary,	
  plant	
  and	
  equipment	
  will	
  be	
  silenced,	
  screened	
  and/or	
  
enclosed	
  in	
  accordance	
  with	
  the	
  guidance	
  of	
  BS5228	
  and	
  particularly	
  
noisy	
  activities	
  will	
  be	
  shielded	
  by	
  the	
  erection	
  of	
  hoardings	
  or	
  screening.	
  	
  

	
  
3. No	
  explosives	
  are	
  to	
  be	
  used	
  on	
  site.	
  

	
  
4. The	
  use	
  of	
  radios	
  on-­‐site	
  is	
  to	
  be	
  controlled	
  so	
  that	
  it	
  does	
  not	
  cause	
  a	
  

nuisance	
  generally.	
  

3.10	
  Dust	
  
	
  
The	
  site	
  is	
  close	
  to	
  other	
  residential	
  properties.	
  The	
  contractor	
  will	
  take	
  all	
  
necessary	
  and	
  practicable	
  measures	
  to	
  minimise	
  and	
  control	
  dust	
  emissions	
  that	
  
arise,	
  through	
  site	
  operational	
  practises.	
  These	
  will	
  include:	
  
	
  

• The	
  prohibition	
  of	
  fires	
  on	
  site.	
  
• Dust	
  collection	
  during	
  cutting	
  or	
  grinding	
  works	
  (fit	
  tools	
  with	
  dust	
  

collection	
  devices,	
  except	
  those	
  that	
  require	
  a	
  continuously	
  wet	
  working	
  
surface).	
  

• Vehicle	
  sheeting	
  if	
  necessary.	
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• Prevention	
  of	
  windblown	
  dust	
  arising	
  from	
  site	
  stored	
  materials.	
  Storage	
  
mounds	
  will	
  be	
  profiled	
  to	
  reduce	
  erosion	
  and	
  mound	
  surfaces	
  will	
  be	
  
kept	
  damp.	
  

• Engine	
  idling	
  time	
  of	
  construction	
  vehicles	
  or	
  delivery	
  vehicles	
  will	
  be	
  
minimised.	
  Vehicles	
  will	
  be	
  required	
  to	
  turn	
  their	
  engines	
  off	
  at	
  all	
  times	
  
when	
  not	
  in	
  operation.	
  

	
  

4.0	
  Site	
  Plan	
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