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1.0  INTRODUCTION 

1.1 This Arboricultural Method Statement (AMS) has been prepared by FPCR Environment and 

Design Limited on behalf of Dandara Ltd to provide the methods of protection and pruning 

requirements for retained trees located at Land East of Fontwell Avenue, Fontwell, West Sussex, 

BN18 0SB (hereafter referred to as ‘the site’).   

1.2 This statement also includes an updated Tree Survey Plan, Tree Retention Plan and 

accompanying Tree Schedule to previous versions produced in September 2016 by FPCR 

Environment and Design Limited as part of the outline planning application. 

1.3 This AMS outlines the methodology by which construction will be undertaken in order to 

safeguard trees in a satisfactory condition during the construction of the proposed residential 

development and main point of access. This method statement sets out a definitive account for 

the treatment of retained trees during construction and specifies industry approved construction 

methods. 

1.4 The detail and requirements of this Method Statement comprise commitments to complete the 

construction phase of the development in a specific manner and will inform the production of all 

relevant tender documents and instructions to contractors.  

1.5 Failure to adhere to the correct sequence, manner and timing of operations detailed in this 

Method Statement may result in irremediable damage to trees or disturbance to retained tree 

cover. Retained trees are protected by planning law and reckless damage or tree removal could 

result in the serving of a stop notice or prosecution by the LPA. 

Planning Consent 

1.6 Outline planning consent has been granted for a ‘for up to 400 new dwellings, up to 500 sq. m of 

non-residential floor space (A1, A2, A3, D1 and/or D2), 5,000 sq. m of light industrial floorspace 

(B1 (b)/(c) and associated works including access, an internal road network, highway works, 

landscaping, selected tree removal informal and formal open space and play areas, pedestrian 

and cyclist infrastructure, utilities, drainage infrastructure, car and cycle parking and waste 

storage, in accordance with application ref: WA/22/15/OUT. 

1.7 This AMS has provided details to discharge the relevant conditions of the planning consent as 

detailed below. 

1.8 Conditions: 

10:  

Prior to the commencement of construction works on each phase of the development, details of 
hard and soft landscaping and details of existing trees and hedgerows to be retained, shall be 
submitted to, and approved in writing by the local planning authority. The approved landscaping 
details shall be carried out in the first planting and seeding season, following the occupation of 
the buildings or the completion of the development of that phase, whichever is the sooner, and 
any trees or plants which, within a period of 5 years from the completion of development, die, are 
removed or become seriously damaged or diseased, shall be replaced in the next planting 
season with others of similar size and species, unless the local planning authority gives written 
consent to any variation. 
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11: 

(a) Prior to the commencement of development or other operations being undertaken on site a 

scheme for the protection of the retained trees produced in accordance with BS5837:2012 (Trees 

in relation to design, demolition and construction: Recommendations), which provides for the 

retention and protection of trees, shrubs and hedges to be retained on or adjacent to the site, 

including trees which are the subject of a Tree Preservation Order currently in force, shall be 

submitted to and approved in writing by the local planning authority. No development or other 

operations shall take place except in complete accordance with the approved protection scheme; 

(b) No operations shall be undertaken on site in connection with the development hereby 

approved (including any tree felling, tree pruning, demolition works, soil moving, temporary 

access construction and/or widening or any operations involving the use of motorised vehicles or 

construction machinery) until the protection works required by the approved protection scheme 

are in place; 

(c) No excavations for services, storage of materials or machinery, parking of vehicles, deposit or 

excavation of soil or rubble, lighting of fires or disposal of liquids shall take place within any area 

designated as being fenced off or otherwise protected in the approved protection scheme; 

(d) Protective fencing shall be retained intact for the full duration of the development hereby 

approved and shall not be removed or repositioned without the prior written approval of the local 

planning authority 

 

1.9 This AMS sets out the methodology for all proposed works that affect trees on the site. 

Compliance with this AMS, once approved by the Local Planning Authorities (LPA) Arboricultural 

Officer, will be a requirement of all relevant contractors associated with the development 

proposals. 

Overview of Trees on Site 

1.10 Seventy-six trees, thirty-six groups of trees and six hedgerows form the subject of this survey, 

some of which are situated offsite. All detailed information on individual trees can be found in 

Appendix A – Tree Schedule and identified on the Tree Survey Plans (Drawing no. 6233-T-01 to 

6233-T-04). 

1.11 The detailed proposals retain the majority of the trees on site and includes provision for new tree 

planting as part of any soft landscape scheme.  

1.12 Within the context to the detailed development proposals a number of additional tree losses from 

those shown as part of the outline application shall occur. Overall trees losses comprise of T5, 

T6, T7, T8, T9, T10, T11, T12, T13, T4, T15, T28, T41, T42, T44, T45, T46, T47, T60, T62, TG2, 

TG16, TG18, TG32, H2, H4, H5 and various sections of TG1, TG5, TG12, TG14, TG15, TG20, 

TG29, TG33, H1, H3. 

1.13 From the tree cover listed above additional losses comprise of T44, TG16, TG29, H4 and 

additional sections of TG14. The loss of this tree cover is required due to alterations in the 

detailed design of the development. The loss of this additional tree cover allows the provision of 

more green open space which will provide the opportunity for new tree planting. 
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Statutory Constraints 

1.14 It is understood that two Tree Preservation Orders, namely TPO/EG/1/14 and TPO/WA/2/14 

which applies to a number of trees present within the site and therefore statutory constraints 

apply to the development in respect of trees. 

1.15 Trees which have not been approved for removal as part of this document and that are subject of 

the above TPO’s are protected by law. No works other those listed within Appendix A – Tree 

Works Schedule are to be carried out without prior consultation with the project Arboriculturalist 

and approval by the LPA if applicable. 

Limitations 

1.16 The Method Statement is concerned solely with Arboricultural issues related to the site 

referenced only. 

1.17 Any changes in ground level, or excavations near to tree roots not detailed within this AMS has 

the potential of adversely affecting the stability and physical condition of the retained trees and as 

such further examinations would be required. 

1.18 The timescales for the construction program are not absolute. The timescales set out in this AMS 

are based on all supplied preliminary information available at the time of writing and is subject to 

change. A such the processes set out in the AMS may need to be reviewed and amended to suit 

as required. 

Shade Influence 

1.19 An assessment of the shade influence (as shown on the Tree Retention Plans) has been 

provided. This has been plotted using the guidelines set out in BS 5837(2012), a segment using 

two lines equal to the height of the tree; one due north west and the other due east. This method 

indicates the tree's perceived shading pattern throughout the main part of the day. However, it 

should be highlighted that this method doesn’t always best reflect the influence of shade on 

proposed dwellings. It is important to emphasise that trees do not prevent 100% of the light from 

penetrating their canopies and species types should be considered. As such it is reasonable to 

presume that the shade influence would not be as significant as it would appear on the retention 

plans. 

1.20 This can be further emphasised by the limitation of the method of assessing shade as per 

BS5837 which, whilst forming part of this assessment, it should be remarked is intended as a 

guide only. Plotting the tree's shading pattern in this way assumes that the sun is always at a 45-

degree vertical angle. However, this isn’t always a true reflection of the suns path, as the sun's 

position in the sky varies from season to season. In the course of a year, the sun's vertical angle 

can vary between 14 degrees and 62 degrees [1]. 

 
1The BRE Report, Site layout planning for daylight and sunlight: a guide to good practice (BR209) 
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Seasonal Shading Influence 

 

  

 
 

Areas highlighted for concern: 

 

1.21 Rear gardens to plots 206 to 214: Whilst tree cover is positioned along the southern boundary of 

these rear gardens, the majority of the tree cover is associated with TG10, a mixed broadleaf 

hedgerow with a current height of around 6m. Shade cast from this tree cover will be minimal and 

can be managed through annual cutting of the material. T36 & T38, both English oak are situated 

to the south east corner and are between 14m to 16m in height. Whilst the calculated shade 

pattern falls across the majority of the rear gardens to plots 206, 207 & 212 to 214, as highlighted 

above the species of tree should be considered. T36 and T38 are deciduous trees which as a 

species, develop an open and spreading crown form which allows light to penetrate the 

surrounding area. One method to negate the influence of shade would be to carry out a reduction 

in the lateral spread of these trees and to thin out growth internal to the crown. This would also 

mitigate any future pressures to prune or remove the trees from the new homeowners.  

1.22 Rear gardens to plots 215-224: Tree cover within close proximity of these plots is situated to the 

east and therefore any shade cast by these trees will be minimal.  

1.23 Rear gardens to plots 234 to 242: Tree cover along this portion of the southern boundary is a 

mixture of outgrown hedgerow and thicket growth which forms TG20, two mature beech trees 

which form TG21 along with T56 & T57, two mature crack willow. Any potential shading will be 

cast by the four individual specimens along this boundary. Whilst the beech trees are the largest 

with crown spreads of 9m and heights of 16m, this species is exhibit crown structures of slender 

branches. Once again formative pruning consisting of crown thinning and selective reductions 

would aid in light penetrating the surrounding garden space. T56 & T57 both exhibits slightly 

smaller crown proportions and crown density of willow species is considered to be less with a thin 

/ slender leaf shape.  
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1.24 Rear gardens to plots 360 to 363: Tree cover again is positioned to the north of these plots and 

therefore shade should not be an issue. 

 

2.0 CONDITION REQUIREMENTS 

Specific Condition Requirements 

2.1 To satisfy planning Conditions the following table provides a summary of the specific 

requirements of the AMS and how evidence of its action shall be provided.  

Table 1: Condition Requirements and Evidence of Action 

Condition Reference Evidence of Action 

10 A tabulated Tree Schedule has been provided as Appendix A of this AMS 

which details Tree number; species; height; canopy spread; stem diameter; 

age class and overall condition / health.  

 

Tree Retention Plans (drawing no 6233-T-05 to 6233-T-07) accompanies the 

AMS. The plan shows: 

 

• Trees to be retained (green) 

• Tree Groups to be retained (green stripe hatch) 

• Hedgerow to be retained (solid green line) 

• Hedgerow to be removed (solid red line) 

• Trees and Tree Groups to be removed to facilitate the development 

(red criss-cross hatch)  

• Extent of calculated Root Protection Areas (blue circle) 

• Overlaid development proposals for reference 

 

11. (a)  

      (b) 

      (c) 

      (d) 

Tree Protection Plans (drawing no 6233-T-08 to 6233-T-11) accompanies 

the AMS. The plans show: 

 

• Trees to be retained (green) 

• Tree Groups to be retained (green stripe hatch) 

• Hedgerow to be retained (solid green line) 

• Extent of calculated Root Protection Areas (blue circle) 

• Overlaid development proposals for reference 

• The position of Primary Tree Protection fencing (pink line) 

• The position of Secondary Tree Protection fencing (orange line) 

• Measurements and Annotations for ease of interpretation 

• Extent of permanent Cellweb construction (pink hatch) 

• Extent of temporary ground protection (pink hatch) 

• Extent of excavation under supervision (solid red hatch) 

 

The Tree Protection Plans have been annotated for ease of interpretation.  
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General Condition Requirements  

2.2 This AMS, the appended Task Specific Method Statements and accompanying Tree Protection 

Plans (drwg.no. 6233-T-08, 6233-T-09, 6233-T-10 & 6233-T-11), should be reproduced in their 

entirety in colour and copies should be kept on file in the site office for reference.  

2.3 The relevant contractors should be provided any Task Specific Method Statements appended as 

part of this AMS, where relevant to their work, and shall be required to complete the Tree 

Protection Induction and Compliance Form. This can be accessed either online by Smartphone, 

Tablet or computer using the link provided on Appendix C - ‘What you need to know about 

working near trees’. 

2.4 The Site Manager will read this AMS. It will be the responsibility of the Site Manager to ensure its 

compliance throughout the construction processes. 

2.5 All operations will be monitored by the Site Manager and they will be responsible for ensuring 

that any sub-contractors do not carry out any process or operation which is likely to impact 

adversely upon any retained tree or hedge. 

2.6 The contractor carrying out each task specific to their work shall be responsible for ensuring the 

AMS is adhered to at all times, The Site Manager is to ensure there is a monitoring regime for the 

maintenance of tree protection adopted on site. 

 

3.0 TREE PROTECTION METHODOLOGY 

3.1 Construction activities can harm trees if not carried out sympathetically in areas where trees are 

present. The crowns, stems and below ground rooting environment of trees can be damaged by 

construction machinery, scorched by fire or affected by chemical leaching. Trees roots can by 

asphyxiated and die if the soil in the rooting area becomes compacted and structure damaged. 

This can happen very easily, particularly on clay soils, even with the passage of light vehicles. 

Asphyxiation of roots can also be caused by raising or lowering the ground level. In some cases, 

it can take several years for the damage to become apparent.  

Tree Protection Programme 

3.2 The key stages where tree protection would be implemented along with the requirements for site 

supervision have been outlined in the following table.  

3.3 The timing of these stages may be subject to alteration in line with any future amendments of the 

construction program and as such, it is important to emphasise that the timeframe is designed to 

be flexible to accommodate these alterations whilst ensuring the protection of the trees on site.  
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Table 2: Timeline of Tree Protection 

Timetable Actions Project Arboricultural 
Consultant (ACoW) 
requirements 

Task Specific 
Method Statement / 
Appendix reference 

Prior to any site 

works including 

earthworks 

(TBC) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Pre-commencement site 

meeting with Tree Officer 

prior to the 

commencement of 

vegetation removal. 

Agree extent of vegetation 

removal and mark-up trees 

to be felled and specify 

trees requiring facilitation 

pruning (where relevant). 

 

Tree works to be phased 

due to the phases of 

development. 

 

Phase 1 tree works to 

comprise of removal of 

trees for access road and 

pruning works to facilitate 

Tree Protection Fencing. 

 

ACoW to check that trees 

have been marked up in, 

accordance with the 

approved Tree Retention 

Plan, using fluorescent 

marker spray for ease of 

identification. Tree Surgeon 

to be present where 

possible.  

Appendix A 

6233-T-05 

6233-T-06 

6233-T-07 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Commence Phase 1 Tree Works 

Immediately 

following tree 

removals 

 

Tree Protection Fencing 

positions to be marked out 

and pegged (where 

applicable) by the ACoW 

to ensure that all fencing is 

erected in the correct 

positions. 

 

ACoW to assist with 

measuring out distances 

from trees in accordance 

with the Tree Protection 

Plans. Photos of evidence 

to be taken for auditing 

purposes. 

 

Appendix B 

Appendix D2 

6233-T-08 

6233-T-09 

6233-T-10 

6233-T-11 
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Timetable Actions Project Arboricultural 
Consultant (ACoW) 
requirements 

Task Specific 
Method Statement / 
Appendix reference 

 Date TBC Pre-commencement site 

meeting prior to the start of 

construction works on site. 

Timeline of construction 

processes to be shared 

with ACoW and changes 

made to the AMS as 

required.   

 

Site meeting / Tool box talk 

by ACoW (refer to Section 

3.4) to ensure that the AMS 

has been read by the 

relevant person, including 

the Site Manager and Tree 

Surgeon. Site Manager to 

provide working Gantt 

Chart or Timetable of 

construction processes and 

to ensure that Tree 

Protection measures have 

been included. 

 

ACoW to check that copies 

of Task Specific 

Arboricultural Method 

Statements (located in 

Appendix D) are present 

and that Tree Protection 

Induction Record has been 

completed by required 

personnel.  

 

 

Appendix C 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Appendices D 

 Commence Phase 1 Construction Works  

 Date TBC 

 

 

 

 

 

 

Installation of “No-dig” 

Cellular Confinement 

System within RPA of trees 

where and when required. 

 

Client to liaise with 

manufacturer / provider of 

Cellular Confinement 

System to ascertain exact 

specification required to 

construct the area of “no-

dig” and to arrange supply 

and installation for 

driveways and footpaths. 

 

 

 

ACoW to be present to 

supervise installation of the 

system once an engineer 

has approved the 

specification. Details of 

supervision shall be 

recorded and photographic 

evidence shall be collected 

during the installation. This 

can be shared with the LPA 

upon request. 

Refer to engineer’s 

drawings and 

specifications 

provided by the 

supplier 

 

Appendix D3  

Appendix E 

6233-T-08 

6233-T-09 

6233-T-10 

6233-T-11 
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Timetable Actions Project Arboricultural 
Consultant (ACoW) 
requirements 

Task Specific 
Method Statement / 
Appendix reference 

Date TBC during 

Pre-commencement 

site meeting and in 

line with 

construction 

program 

Reporting and evidence of 

site visit. 

 

ACoW to check that copies 

of Induction pack and Task 

Specific Arboricultural 

Method Statements (located 

in Appendix D) are present 

and that Tree Protection 

Induction Record has been 

completed by required 

personnel. 

 

ACoW to check if all works 

have been carried out as 

specified and to the 

standards defined in 

BS3998: 2010 – Tree Work 

Recommendations.  

 

ACoW to check that all Tree 

Protective Fencing has 

been erected and is of the 

required type and 

specification . 

 

Record of visit to be 

completed by ACoW and a 

copy is to be handed to Site 

Manager. Continuous 

checks that the Tree 

Protection Induction Record 

has been completed shall 

be made. 

 

 

Date TCB Phase 2 tree works to 

comprise of removal trees 

and pruning works for 

phase 2 development. 

 

Trees to be marked up in, 

accordance with the 

approved Tree Retention 

Plan, using fluorescent 

marker spray for ease of 

identification. Tree Surgeon 

to be present where 

possible. 

 

 

 

 

 

 

 

 

Appendix A 

6233-T-05 

6233-T-06 

6233-T-07 
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Timetable Actions Project Arboricultural 
Consultant (ACoW) 
requirements 

Task Specific 
Method Statement / 
Appendix reference 

Commence Phase 2 Tree Works 

Immediately 

following tree 

removals 

 

Tree Protection Fencing 

positions to be marked out 

and pegged (where 

applicable) by the ACoW 

to ensure that all fencing is 

erected in the correct 

positions. 

 

ACoW to assist with 

measuring out distances 

from trees in accordance 

with the Tree Protection 

Plans. Photos of evidence 

to be taken for auditing 

purposes. 

 

Appendix B 

Appendix D2 

6233-T-08 

6233-T-09 

6233-T-10 

6233-T-11 

 

Commence Phase 2 Construction Works 

 (Date TBC) 

 

 

 

 

 

 

Installation of “No-dig” 

Cellular Confinement 

System within RPA of trees 

where and when required. 

 

Client to liaise with 

manufacturer / provider of 

Cellular Confinement 

System to ascertain exact 

specification required to 

construct the area of “no-

dig” and to arrange supply 

and installation for 

driveways and footpaths 

 

Project ACoW to be present 

to supervise installation of 

the system once an 

engineer has approved the 

specification. Details of 

supervision shall be 

recorded and photographic 

evidence shall be collected 

during the installation. This 

can be shared with the LPA 

upon request. 

Refer to engineer’s 

drawings and 

specifications 

provided by the 

supplier 

 

Appendix D3 

Appendix E 

6233-T-08 

6233-T-09 

6233-T-10 

6233-T-11 

 

 

 

Date TBC during 

Pre-commencement 

site meeting and in 

line with 

construction 

program 

Periodic compliance 

inspections accompanied 

by robust auditing of visits. 

 

Tree Protective Fencing 

and ground protection 

position and suitability 

checked by ACoW. 

Compliance with AMS 

checked and recorded.  

Record of visit to be 

completed by ACoW and a 

copy is to be handed to Site 

Manager and LPA upon 

request.  

 

Continuous checks that the 

Tree Protection Induction 

Record has been completed 

to ensure ongoing 

compliance.  

Tablet based 

Auditing App (Project 

ACoW use only) 

 Date TCB Phase 3 tree works to 

comprise of removal trees 

and pruning works for 

phase 3 development. 

 

Trees to be marked up in, 

accordance with the 

approved Tree Retention 

Plan, using fluorescent 

marker spray for ease of 

identification. Tree Surgeon 

to be present where 

possible. 

 

 

Appendix A 

6233-T-05 

6233-T-06 

6233-T-07 
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Timetable Actions Project Arboricultural 
Consultant (ACoW) 
requirements 

Task Specific 
Method Statement / 
Appendix reference 

Commence Phase 3 Tree Works 

Immediately 

following tree 

removals 

 

Tree Protection Fencing 

positions to be marked out 

and pegged (where 

applicable) by the ACoW 

to ensure that all fencing is 

erected in the correct 

positions. 

 

ACoW to assist with 

measuring out distances 

from trees in accordance 

with the Tree Protection 

Plans. Photos of evidence 

to be taken for auditing 

purposes. 

 

Appendix B 

Appendix D2 

6233-T-08 

6233-T-09 

6233-T-10 

6233-T-11 

 

Commence Phase 3 Construction Works 

Date TBC Construction of 

infrastructure within RPA’s 

where and when required. 

 

The cutting of roots shall 

not entirely be avoidable 

during these works. As 

such any roots located / 

identified during these 

works shall be pruned back 

to the face of the trench as 

they became exposed. 

Roots shall be wrapped 

with hessian material, 

which is to be kept damp, 

until the area can be back 

filled with topsoil. 

 

ACoW to be present to 

ensure that no major / 

structural roots are severed 

or unnecessarily damaged. 

An assessment shall be 

made prior to any decision 

on cutting toots is made.  

 

Supervision and inspections 

accompanied by robust 

auditing. 

Appendix D5 

6233-T-08 

6233-T-09 

6233-T-10 

6233-T-11 

 

Date TBC 

 

 

 

 

 

 

Installation of “No-dig” 

Cellular Confinement 

System within RPA of trees 

where and when required. 

 

Client to liaise with 

manufacturer / provider of 

Cellular Confinement 

System to ascertain exact 

specification required to 

construct the area of “no-

dig” and to arrange supply 

and installation for 

driveways and footpaths. 

 

ACoW to be present to 

supervise installation of the 

system once an engineer 

has approved the 

specification. Details of 

supervision shall be 

recorded and photographic 

evidence shall be collected 

during the installation. This 

can be shared with the LPA 

upon request. 

Refer to engineer’s 

drawings and 

specifications 

provided by the 

supplier 

 

Appendices D3 

6233-T-08 

6233-T-09 

6233-T-10 

6233-T-11 
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Date TBC 

 

Installation of Temporary 

Ground Protection as 

demonstrated on Tree 

Protection Plans within 

RPA’s. 

 

Ground guard panels to be 

laid on existing ground 

surface. 

 

ACoW does not need to be 

present. Photographic 

evidence shall be collected 

during the installation. This 

can be shared with the LPA 

upon request. 

 

Appendices D6 

6233-T-08 

6233-T-09 

6233-T-10 

6233-T-11 

 

Date TBC Periodic compliance 

inspections accompanied 

by robust auditing of visits. 

 

Tree Protective Fencing 

and ground protection 

position and suitability 

checked by ACoW. 

Compliance with AMS 

checked and recorded.  

Record of visit to be 

completed by ACoW and a 

copy is to be handed to Site 

Manager and LPA upon 

request.  

 

Continuous checks that the 

Tree Protection Induction 

Record has been completed 

to ensure ongoing 

compliance.  

 

Tablet based 

Auditing App (ACoW 

use only) 

Construction Works Completed 

Date TBC during 

Pre-

commencement 

site meeting and in 

line with 

construction 

program 

Removal of Tree 

Protective Fencing. 

 

Soft landscaping to be 

planted in accordance with 

the approved landscape 

proposals.  

 

 

ACoW to check if all Tree 

Protective Fencing has 

been removed and in doing 

so no damage has occurred 

to retained trees and 

hedgerows.  

 

ACoW to liaise with 

appointed contractor 

 

 

Arboricultural Supervision  

Appointment of FPCR Arboricultural Clerk of Works (ACoW) 

3.4 The Site Manager will be responsible for contacting the FPCR Arboricultural Consultant in 

advance of any operations detailed in this Method Statement and in any instance where full 

compliance cannot be guaranteed i.e. where construction works within areas fenced off to protect 

trees may be required.  

Arboricultural Consultant Contact Details 

FPCR Arboricultural Consultant: Tom Bennett 

Contact Email: tom.bennett@fpcr.co.uk 

Contact Number: 01509 672772 or 07957641779 

ARUN DISTRICT COUNCIL WA/48/19/RES
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3.5 An overview of the specific involvement of the project Arboricultural Consultant has been 

provided in Tables 1 and 2.  

3.6 An initial site meeting prior to starting any construction works, implementing tree surgery and 

erection of tree protection fencing, shall be a requirement of this AMS. At the meeting the Site 

Manager and Arboricultural Consultant will discuss the methodology and various tree protection 

measures to be implemented subject to approval by the LPA.   

3.7 A toolbox talk will also be given to the Site Manager and any on site operatives on the day of the 

meeting. The purpose of this toolbox talk will be to inform the Site Manager and Operatives of 

how to protect all retained trees. The toolbox talk shall then be repeated by the Site Manager 

when new external trades / Contractors commence work on site. 

3.8 The toolbox talk shall focus on informing Contractors on the following topics: 

• The protection of trees is a requirement of planning approval and failure to comply could 

result in in stop notices being applied or fines; 

• How trees can be harmed on development sites; 

• How the trees on this site will be protected by tree protection fencing and ground 

protection; 

• Discussion on particular methods of working near the trees as outlined in this Method 

Statement; 

• How to report an issue before it becomes a problem; 

3.9 Evidence of the toolbox being carried out shall be collected through completing Appendix C - 

‘What you need to know about working near trees’ factsheet which will be issued to the Site 

Manager and should form part of any future site inductions for contractors.  

3.10 All contractors shall be required to complete the Tree Protection Induction and Compliance Form 

which is to be accessed via a link and/or QR Code at the bottom of the ‘What you need to know 

about working near trees’ factsheet using a Smartphone, Tablet or computer. This online form 

can be viewed at any time by the Arboricultural Consultant and shared with both the client and 

the LPA upon request. A periodic review of its use shall be conducted to ensure continued 

compliance.  

3.11 The Arboricultural Consultant will periodically verify compliance with this AMS and sign-off 

elements of the work as various stages of the development commence. This shall be recorded 

using an online form which the Arboricultural Consultant can share with the client and LPA.  

The project Arboricultural Consultant will be responsible for specifying any tree work 

requirements and shall assist in, where required, the appointment of a suitably qualified 

Arboricultural Contractor to undertake the removal and pruning of trees. 
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Key Appointment, Supervision and Monitoring Stages of the Project Arboricultural 
Consultant 

3.12 The following stages of supervision shall be required: 

• Pre-commencement site meeting to determine vegetation removal. 

• Pre-commencement site meeting and Tool box talk to be carried out. 

• Marking trees to be removed and to be pruned with the appointed tree contractor where 

relevant (pre-commencement meeting) 

• Walking the site with the Site Manager / Fencing Contractor to measure out the locations 

of the fencing (pre-commencement meeting) 

• Project Arboricultural Consultant to be present to supervise installation of “No-dig” 

Cellular Confinement Systems (to follow pre-commencement meeting) 

• Full auditing of these visits / supervision requirements to be carried out (ongoing) 

• Ongoing visits in accordance with Table 2 to inspect the tree protection fencing and 

compliance with the AMS. Any other arboricultural matters arising which are unforeseen 

will need to be discussed with the Arboricultural Consultant during these visits to decide 

the most appropriate course of action. 

• After each site visit a short report/record will be compiled which will be sent to the client 

and local authority upon request as a record of evidence.   

Specific Tree Protection Measures 

3.13 For each of the works required a Task Specific Method Statement has been provided outlining 

the action required. These Method Statements have been provided in chronological order and 

have been produced as ‘pull out’ sheets to be kept on record in the site office and handed to the 

appropriate contractors during site inductions. 

3.14 The methodologies accompanying this AMS have been provided as separately titled appendices 

for ease of identification. These include:   

• D1 Tree Contractor - Tree Work Methodology 

• D2 Fencing Contractor – Working Methodology 

• D3: Installation of No-dig Cellular Confinement 

• D4: Hard and Soft Landscaping - Working Methodology 

• D5: Excavation Under Supervision - Working Methodology 

• D6: Installation of Temporary Ground Protection & Scaffolding - Working Methodology 
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General Tree Protection Measures 

3.15 This section details non-specific precautionary measures to be applied at all times. 

3.16 No trees will be removed or pruned during construction other than those detailed within this 

method statement. Any proposed deviation from the tree removal and retention presented in this 

document must be discussed with the project Arboricultural Consultant prior to implementation.  

3.17 All the retained trees will need to be adequately protected during works. Measures to protect 

these trees should follow the best practice principles set out in BS5837: Trees in Relation to 

Construction Recommendations (2012). These have been broadly summarised below. 

3.18 No Root Protection Areas will be affected by excavation works, storage of materials, plant or 

machine access, other than as described by this Method Statement. 

3.19 Site compounds, Portakabins, Containers and other temporary buildings can in some cases be 

used in root protection area if prior consent is agreed by the acting local planning authority. The 

method for installing the buildings and an assessment of whether temporary ground protection is 

required is to be agreed with the project Arboriculturalist and specified prior to installation. 

3.20 No materials or soils are to be stored within the Root Protection Area of the retained trees. 

3.21 Oil, bitumen, cement or other material that is potentially injurious to trees will not be stacked or 

discharged within 10m of a tree stem.  No concrete mixing will be done within 10m of a tree. 

Allowance will be made for the slope of ground to prevent materials running towards the tree. 

3.22 Wide or tall loads etc. should not come into contact with retained trees. Banks man should 

supervise transit of vehicles where they are in close proximity to retained trees. 

3.23 No fires will be lit where flames are anticipated to extend to within 5m of tree foliage, branches or 

trunk, taking into consideration wind direction and size of fire.  

3.24 Notice boards, telephone cables or other services will not be attached to any part of a retained 

tree.  

3.25 If unexpected large roots (>25mm diameter) are encountered during excavation for construction 

works the arboricultural consultant should be contacted immediately. No exposed roots will be left 

uncovered. They will be covered over as soon as possible to minimise the risk of drying out and 

dying.  

3.26 As recommended within section 8.8.3 of BS5837 Post Development Management of Existing 

Trees, All retained trees should be subjected to sound arboricultural management where there is 

public access in order to satisfy the landowner’s duty of care. 

Removal of Tree Protection Measures and Protective Fencing 

3.27 Following the completion of all construction works and in agreement with the project 

arboriculturalist the tree protection fencing will be removed carefully as to avoid causing root 

disturbance.  
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4.0 ARBORICULTURAL MONITORING AND TREE MANAGEMENT 

4.1 Trees will require several years to adjust to environmental changes that occur during 

construction. Stressed trees are more prone to health problems, such as disease and insect 

infestations. Despite the enforcement of the recommendations continued within this AMS and the 

best intentions of the developer, including the implementation of the most stringent tree 

protection measures across the site, injury to trees may still occur.  

4.2 All retained trees should be subjected to sound arboricultural management as recommended 

within section 8.8.3 of BS5837 Post Development Management of Existing Trees, where there is 

a potential for public access in order to satisfy the landowner’s duty of care. Additionally, 

inspections annually and following major storms should be carried out by an experienced 

arboriculturalist or arborist to identify any potential public safety risks and to agree remedial 

works as required.  

4.3 All tree works undertaken should comply with British Standard 3998:2010 and should therefore 

be carried out by skilled tree surgeons. It would be recommended that quotations for such work 

be obtained from Arboricultural Association Approved Contractors as this is the recognised 

authority for certification of tree work contractors. 

4.4 All vegetation and, particularly, woody vegetation proposed for clearance should be removed 

outside of the bird-breeding season (March - September inclusive) as all birds are protected 

under the Wildlife and Countryside Act, 1981 (as amended) whilst on the nest. Where this is not 

possible, vegetation should be checked for the presence of nesting birds prior to removal by an 

experienced ecologist. 
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Rev: -

Date of Survey

Feb 2019

Appendix A - Tree Works Schedule

Measurements Age Class Overall Condition Structual Condition

V: Veteran, tree possessing 

certain attributes relating to 

veteran trees.

The following has been considered when inspecting 

structural condition:

• The presence of fungal fruiting bodies 

• Soil cracks and or heaving of the soil around the base.

• Any abrupt bends in branches and limbs resulting from 

past pruning.

• Tight or weak ‘V’ shaped forks and co-dominant stems.

• Hazard beam formations and other such biomechanical 

related defects (as described by Claus Mattheck, Body 

Language of Trees HMSO  Research for Amenity Trees 

No. 4 1994).

• Cavities as a result of limb losses or past pruning.

• Broken branches or storm damage.

• Canker formations.

• Loose or flaking bark.

• Damage to roots.

• Basal, stem or branch / limb cavities.

• Crown die-back or abnormal foliage size and colour.

• Any changes to the timing of normal leaf flush or fall

Height - estimated from ground 

level (m).

YNG: Young trees up to ten 

years of age. 

G - Good: Trees with only a few minor defects and in 

good overall health needing little, if any attention.

Stem Dia. -  Diameter measured 

(mm) at breast height.

Abbreviations

est - Estimated stem diameter

avg - Average stem diameter for 

multiple stems

upto - Group has a maximum stem 

diameter of

M: Mature trees, over 2/3 life 

expectancy.

D - Dead: Trees no longer alive. This could also 

apply to trees that are dying and unlikely to recover.

OM: Over mature, declining or 

moribund trees of low vigour.

SM: Semi-mature, trees less 

than 1/3 life expectancy.

F -  Fair: Trees with minor, but rectifiable, defects or 

in the early stages of stress from which it may 

recover.

Crown - crown spread estimated 

radially from the main stem (m).

EM: Early mature, trees 1/3 – 

2/3 life expectancy.

P - Poor: Trees with major structural and/or 

physiological defects such that it is unlikely the tree 

will recover in the long term.
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Rev: -

Date of Survey

Feb 2019

Tree works to be carried out to facilitate the approved development.

Tree Work Recommendations

Formative Pruning: The operation is defined as the pruning of aerial growth of a tree in its youth to result in an appearance considered typical for the species or variety of tree 

Dead-wooding:  The operation is defined as the removal of dead, dying or diseased branch wood and stubs left from the previous tree surgery operations

Crown Lifting: The operation is defined as the removal of low hanging branch growth to a specified height 

Crown thinning: The operation is defined as the removal of small secondary live woody growth to reduce the leaf area of the canopy as specified 

Crown reduction: The operation is defined as the reduction in size of the complete outline dimension of the canopy, from the tips of the limbs and branches towards the main trunk

Branch removal: The operation is defined as the removal of a discrete and complete part of the trees structure, or a part of the crown as specified

Epicormic growth removal: The removal of all epicormic shoots at the base of the tree and to a height on the main stem, limbs and other branches 

Coppicing: The operation is defined as the removal of all growth of a tree or shrub to a point close to ground level

Pollarding: The operation is defined as the removal of all the growth of a tree or a shrub back to the main stem to the height above the ground as specified 

Tree removal: The operation is defined as the cutting down of a tree or shrub to a point as close to ground level as is reasonably practicable

Replacement planting: A tree will be replaced in a position as near as the original tree as possible 

Climbing inspection: A thorough climbing inspection to determine the condition of the aerial parts of the tree

Remove tree protection measures: The operation is defined as the removal of planting aids such as stakes, ties and guards.

Monitor Condition: The tree should be monitored on a regular basis as specified in order to maintain public safety

Trees and vegetation to be removed to facilitate the approved development.
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Rev: -

Date of Survey

Feb 2019

Tree 

No
Species Height

Stem

Dia.

Crown 

Radius

Age 

Class

Overall 

Condition

To Be 

Removed

T1
Corsican Pine

Pinus nigra ssp. Laricio
18 680 5.5 M F No

T2
English Oak

Quercus robur
14 510 7 EM G No

T3

Leyland Cypress

Cupressocyparis 

leylandii

13
est         

500
4 SM F No

T4
Common Lime

Tilia x europaea
9 200 3 SM F No

T5
Sycamore

Acer pseudoplatanus
13 280 4 EM F Yes

T6
Beech

Fagus sylvatica
13

420

330

260

300

5 EM F Yes

T7
Hawthorn

Crataegus monogyna
4 180 3 SM F Yes

T8
Common Lime

Tilia x europaea
23

650

610

740

6.5 M F Yes

INDIVIDUAL TREES

Structural Condition Tree Work Recomendations

Light ivy cover on main stem

Minor dead wood evident in the crown

Situated offsite

To be removed to facilitate main access

Epicormic growth evident within the crown,

Minor dead wood evident in the crown

No major defects were noted

Multiple pruning wounds

Branch stubs evident

Broken branches evident

Low crown form

Minor dead wood evident in the crown

Pruning wounds evident

Interlocking crown with surrounding trees

Typical species form

No major defects were noted

Suppressed crown form

Light ivy cover on main stem

Situated offsite

Twin-stemmed form at 2m from ground level

No work required

No work required

No work required

To be removed to facilitate main access

Epicormic growth evident within the crown

Light ivy cover on main stem

Minor dead wood evident in the crown

Multi leadered form

Situated offsite

To be removed to facilitate main access

Light ivy cover on main stem

Minor dead wood evident in the crown

Multi leadered form

Situated offsite

Multi-stemmed at 1m from ground level

To be removed to facilitate main access

Bark wounds noted

Minor dead wood evident in the crown

Pruning wounds noted

Loss of second leader at 4m

Multiple pruning wounds noted

No work required
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Rev: -
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Tree 

No
Species Height

Stem

Dia.

Crown 

Radius

Age 

Class

Overall 

Condition

To Be 

Removed
Structural Condition Tree Work Recomendations

T9

Horse Chestnut

Aesculus 

hippocastanum

5 210 2 SM F Yes

T10
English Oak

Quercus robur
18 710 7 M G Yes

T11
Field Maple

Acer campestre
5 180 3 EM F Yes

T12

Lawson Cypress

Chamaecyparis 

lawsoniana

11 400 4 EM F Yes

T13
Hawthorn

Crataegus monogyna
4 210 2.5 EM F Yes

T14
Sycamore

Acer pseudoplatanus
23 940 9 M F Yes

T15
Hybrid Black Poplar

Populus x canadensis
32

est         

1600
16 M P Yes

Dense ivy cover on main stem

Low crown form

Situated offsite

Suppressed crown form

To be removed to facilitate main access

Light ivy cover on main stem

Minor dead wood evident in the crown
To be removed to facilitate main access

Dense ivy cover on main stem

Multi leadered form

Possible included bark unions beneath ivy

To be removed to facilitate main access

Base obscured

Dense ivy cover on main stem

Minor dead wood evident in the crown

Multi leadered form

Pruning wounds noted

Leader to east topped at 9m over road leaving large 

pruning wound

To be removed to facilitate main access

Dense ivy cover on main stem

Minor dead wood evident in the crown

Situated offsite

Crown overhanging the road to the west

Twin-stemmed form at 2m from ground level

Epicormic growth present on the main stem

To be removed to facilitate main access

Epicormic growth evident within the crown

Low crown form

Minor dead wood evident in the crown

Multi leadered form

Situated offsite

To be removed to facilitate main access

Light ivy cover on main stem

Minor dead wood evident in the crown

Sparse crown formation

To be removed to facilitate main access
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Fontwell Avenue, Fontwell Job No: 6233

Rev: -

Date of Survey

Feb 2019

Tree 

No
Species Height

Stem

Dia.

Crown 

Radius

Age 

Class

Overall 

Condition

To Be 

Removed
Structural Condition Tree Work Recomendations

T16
Common Lime

Tilia x europaea
20 560 6 M F No

T17
Monterey Pine

Pinus radiata
24 830 9 M F No

T18

Horse Chestnut

Aesculus 

hippocastanum

19 890 9 M F No

T19
Monterey Pine

Pinus radiata
19 940 10 M G No

T20

Horse Chestnut

Aesculus 

hippocastanum

8
330

290
4 EM P No

T21
Monterey Pine

Pinus radiata
20 1080 10 M G No

Dense ivy cover on main stem

Minor dead wood evident in the crown

Pruning wounds noted

No work required

Chlorotic leaves evident

Dense ivy

Suppressed, sparse crown form

No work required

Lateral lever arm observed

Light ivy cover on main stem

Major dead wood evident in the crown

Pruning wounds noted

No work required

Branch stubs evident

Dense ivy cover on main stem

Epicormic growth evident within the crown

Minor dead wood evident in the crown

Storm damage present

Crown overhanging road

No work required

Dense ivy cover on main stem

Lateral lever arm observed

Minor dead wood evident in the crown

Typical crown form

Crown overhanging road

Asymmetrical canopy formation

No work required

Dense ivy cover on main stem

Lateral lever arm observed

Minor dead wood evident in the crown

Typical crown form

Crown overhanging road

Asymmetrical canopy

Twin stemmed at 2m from ground level

No work required
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Rev: -
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Tree 

No
Species Height

Stem

Dia.

Crown 

Radius

Age 

Class

Overall 

Condition

To Be 

Removed
Structural Condition Tree Work Recomendations

T22
Monterey Pine

Pinus radiata
20 1080 9 M G No

T23
Common Lime

Tilia x europaea
19

630

590
7 M G No

T24
Common Lime

Tilia x europaea
13 420 4 M F No

T25
Monterey Pine

Pinus radiata
20

est         

1000
9 M G No

T26

Horse Chestnut

Aesculus 

hippocastanum

11 340 5 EM F No

T27
Ash

Fraxinus excelsior
11

est         

300
5 EM F No

T28
Scots Pine

Pinus sylvestris
19 610

N - 5

S - 6

E - 2

W - 7

M G Yes

T29
Monterey Pine

Pinus radiata
26 1100 10 M F No

Lateral lever arm observed

Light ivy cover on main stem

Major dead wood evident in the crown

Pruning wounds noted

No work required

Minor dead wood evident in the crown

Leaf miner evident on foliage
No work required

Minor dead wood evident in the crown

No major defects were noted

Typical crown form

No work required

Lateral lever arm observed

Light ivy cover on main stem

Major dead wood evident in the crown

Pruning wounds noted

No work required

Epicormic growth evident within the crown

Minor dead wood evident in the crown

Twin stemmed from base

Typical crown form

No work required

Light ivy cover on main stem

No major defects were noted
No work required

Minor dead wood evident in the crown

Pruning wounds noted

Tree stumps present to the east explaining one 

sided crown

To be removed to facilitate residential plots

Dense ivy cover on main stem

Minor dead wood evident in the crown

Multi leadered form

Pruning wounds noted

Typical crown form

Remove any broken branches
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Fontwell Avenue, Fontwell Job No: 6233

Rev: -

Date of Survey

Feb 2019

Tree 

No
Species Height

Stem

Dia.

Crown 

Radius

Age 

Class

Overall 

Condition

To Be 

Removed
Structural Condition Tree Work Recomendations

T30
Monterey Pine

Pinus radiata
26 1250 10 M F No

T31
Monterey Pine

Pinus radiata
26 1250 10 M F No

T32
Ash

Fraxinus excelsior
10

est         

300
5 EM F No

T33

Lawson Cypress

Chamaecyparis 

lawsoniana

15
est         

450
3 EM F No

T34
Norway Maple

Acer platanoides
12

280

270
4 EM F No

T35
English Oak

Quercus robur
9 450 7 EM G No

T36
English Oak

Quercus robur
14 600 7 EM G No

Minor dead wood evident in the crown

Multi leadered form

Pruning wounds noted

Suppressed crown form

Typical crown form

Remove any broken branches

Light ivy cover on main stem

Minor dead wood evident in the crown

Typical species form

No work required

Minor dead wood evident in the crown, Typical 

crown form

out grown from group

No work required

Minor dead wood evident in the crown

Multi leadered form

Pruning wounds noted

Suppressed crown form

Typical crown form

Remove any broken branches

Minor dead wood evident in the crown

Typical crown form

Out grown from surrounding group of trees

No work required

Low crown form

Minor dead wood evident in the crown

No major defects were noted

No work required

Dense ivy cover on main stem

Low crown form

Minor dead wood evident in the crown

No major defects were noted

Situated offsite

No work required
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Fontwell Avenue, Fontwell Job No: 6233

Rev: -

Date of Survey

Feb 2019

Tree 

No
Species Height

Stem

Dia.

Crown 

Radius

Age 

Class

Overall 

Condition

To Be 

Removed
Structural Condition Tree Work Recomendations

T37
Holly

Ilex aquifolium
5

est         

300
4 EM F No

T38
English Oak

Quercus robur
16

est         

570
7 M F No

T39
English Oak

Quercus robur
13

est         

600
6 M F No

T40
English Oak

Quercus robur
17.3 580 8 M F No

T41
English Oak

Quercus robur
17 500 5 M P Yes

T42
English Oak

Quercus robur
17 500 5 M P Yes

Low crown form

Situated offsite

No obvious defects

No work required

Branch stubs evident

Dense ivy cover on main stem

Minor dead wood evident in the crown

Multi leadered form

Crown raise northern site to 5m

Branch stubs evident

Low crown form

Minor dead wood evident in the crown

No work required

Branch stubs evident

Minor dead wood evident in the crown

Typical crown form

Crown raise western side to 5m

Bark wounds noted

Base obscured

Branch socket cavities observed

Branch stubs evident

Broken branches evident

Delaminating bark on main stem

Dieback of the crown observed

Major dead wood evident in the crown

Pruning wounds noted within the crown

To be removed due to poor condition

Bark wounds noted

Base obscured

Branch socket cavities observed

Branch stubs evident

Broken branches evident

Delaminating bark on main stem

Dieback of the crown observed

Major dead wood evident in the crown

Pruning wounds noted

To be removed due to poor condition
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Fontwell Avenue, Fontwell Job No: 6233

Rev: -

Date of Survey

Feb 2019

Tree 

No
Species Height

Stem

Dia.

Crown 

Radius

Age 

Class

Overall 

Condition

To Be 

Removed
Structural Condition Tree Work Recomendations

T43
Hawthorn

Crataegus monogyna
7 580 5 M F No

T44
English Oak

Quercus robur
7 510 6 M F Yes

T45
Hawthorn

Crataegus monogyna
5 350 5 M F Yes

T46
Hawthorn

Crataegus monogyna
5 300 5 M F Yes

T47
Hawthorn

Crataegus monogyna
6 300 5 M F Yes

T48
Hawthorn

Crataegus monogyna

T49
Hawthorn

Crataegus monogyna
7 300 5 M P Yes

To be removed to facilitate residential plots

Dense undergrowth at the base

Minor dead wood evident in the crown

Multi leadered form

Storm damage present

To be removed to facilitate residential plots

Second stem has recently failed To be removed to facilitate residential plots

Dense undergrowth at the base

Minor dead wood evident in the crown

Multi leadered form

Storm damage present

To be removed to facilitate residential plots

Dense undergrowth at the base

Minor dead wood evident in the crown

Multi leadered form

Storm damage present

To be removed to facilitate residential plots

Dense undergrowth at the base

Minor dead wood evident in the crown

Multi leadered form

Storm damage present

No work required

Branch stubs evident

Dense undergrowth at the base

Minor dead wood evident in the crown

Multi leadered form

Storm damage present

Tree no longer exisits
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Fontwell Avenue, Fontwell Job No: 6233

Rev: -

Date of Survey

Feb 2019

Tree 

No
Species Height

Stem

Dia.

Crown 

Radius

Age 

Class

Overall 

Condition

To Be 

Removed
Structural Condition Tree Work Recomendations

T50
Scots Pine

Pinus sylvestris
16 820 6 M F Yes

T51
Holly

Ilex aquifolium
7

est         

200

200

200

4 M F No

T52
English Oak

Quercus robur
15 980 17 M G No

T53
Monterey Pine

Pinus radiata
16 1440 9 M P No

T54
Ash

Fraxinus excelsior
18

est         

1000
8 M F No

T55
English Oak

Quercus robur
10 570 6 EM G No

T56
Crack Willow

Salix fragilis
10 600 6 M P No

Branch socket cavities observed

Branch stubs evident

Minor dead wood evident in the crown

Pruning wounds noted

Typical crown form

Crown raise all round to 4m

Dense ivy cover on main stem

Lateral lever arm observed

Low crown form

Minor dead wood evident in the crown

No major defects were noted

No work required

Branch stubs evident

Broken branches evident

Dense ivy cover on main stem

Dieback of the crown observed

Major dead wood evident in the crown

Situated offsite

Storm damage present

No work required

Base obscured

Branch stubs evident

Dense ivy cover on main stem

Dense undergrowth at the base

Major and minor dead wood evident in the crown

No work required

Branch stubs evident

Minor dead wood evident in the crown

Main stem leaning towards the south

To be removed to facilitate residential plots

Low crown form

Multi stemmed from base

No major defects were noted

Typical crown form

No work required

Branch stubs evident

Broken branches evident

Dense ivy cover on main stem

Dieback of the crown observed

No work required
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Fontwell Avenue, Fontwell Job No: 6233

Rev: -

Date of Survey

Feb 2019

Tree 

No
Species Height

Stem

Dia.

Crown 

Radius

Age 

Class

Overall 

Condition

To Be 

Removed
Structural Condition Tree Work Recomendations

T57
Crack Willow

Salix fragilis
10 650 6 M P No

T58
Hawthorn

Crataegus monogyna
7

est         

320
3 EM F No

T59
Common Ash

Fraxinus excelsior
22

est         

800

650

11 M F No

T60
Hawthorn

Crataegus monogyna
6.5 100 3 EM F Yes

T61
Sycamore

Acer pseudoplatanus
10 est 300 4 EM F No

T62
Sycamore

Acer pseudoplatanus
10 est 300 4 EM F Yes

T63
English Oak

Quercus robur
13 est 600 7 M P Yes

Branch stubs evident

Broken branches evident

Dense ivy cover on main stem

Dieback of the crown observed

No work required

Branch stubs evident

Dense undergrowth at the base

Low crown form

Minor dead wood evident in the crown

No major defects were noted

No work required

Bark wounds noted

Base obscured

Branch socket cavities observed

Branch stubs evident

Broken branches evident

Dense undergrowth at the base

Lateral lever arm observed

Major and minor dead wood evident in the crown

No work required

Typical outgrown boundary specimen

No obvious defects
To be removed to facilitate residential plots

No work required

Base obscured

Unable to gain access
To be removed to facilitate residential plots

Dieback of crown observed

Epicormic growth evident within the crown

Minor and major dead wood evident in the crown

To be removed to facilitate residential plots

Base obscured

Unable to gain access
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Fontwell Avenue, Fontwell Job No: 6233

Rev: -

Date of Survey

Feb 2019

Tree 

No
Species Height

Stem

Dia.

Crown 

Radius

Age 

Class

Overall 

Condition

To Be 

Removed
Structural Condition Tree Work Recomendations

T64
English Oak

Quercus robur
13 est 600 7 M F No

T65
Holly

Ilex aquifolium
8 est 300 4 M F No

T66
English Oak

Quercus robur
11 est 800 7 M G No

T67
English Oak

Quercus robur
15 est 850 8 M F No

T68

Horse Chestnut

Aesculus 

hippocastanum

15 est 1100 8 M F No

T69
Monterey Cypress

Cupressus macrocarpa
10 est 700 5 M F No

T70
Crack Willow

Salix fragilis
16

est 500

800
10 M F No

T71

Leyland Cypress

Cupressocyparis 

leylandii

12 est 400 4 M F No

Epicormic growth evident within the crown

Minor and major dead wood evident in the crown

Crown raise all round to 4m and remove 

deadwood up to 40mm in diameter

Typical outgrown hedgerow specimen

No obvious defects
No work required

Unable to gain access

Low crown form
No work required

Typical crown form

No major defects

Forms part of TG13

No work required

Typical crown form

No major defects

Surrounded by understorey

Crown raise all round to 4m

Multi leadered form

Situated within rear garden

Unable to gain access

No work required

Situated within rear garden

Unable to gain access

Low crown form

Crown raise to the south to 3m

Situated within rear garden

Unable to gain access

Low crown form

Reduce lateral limb to south back to within 

2m of main stem
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Fontwell Avenue, Fontwell Job No: 6233

Rev: -

Date of Survey

Feb 2019

Tree 

No
Species Height

Stem

Dia.

Crown 

Radius

Age 

Class

Overall 

Condition

To Be 

Removed
Structural Condition Tree Work Recomendations

T72
Hawthorn

Crataegus monogyna
5 est 250 4 M F No

T73
Common Lime

Tilia x europaea
17 810 5 M G No

T74

Horse Chestnut

Aesculus 

hippocastanum

15
Over ivy         

640
3 M F No

T75
Monterey Pine

Pinus radiata
20

Over ivy         

1040
7 M G No

T76
Monterey Pine

Pinus radiata
17

Over ivy         

970
6 M F No

Branch stubs evident

Broken branches evident

Dense ivy cover on main stem

Dieback of the crown observed

Major dead wood evident in the crown (>75mm)

Minor dead wood evident in the crown (<75mm)

No work required

Base obscured

Typical outgrown hedgerow specimen

No obvious defects

No work required

Basal suckers present

Crossing and rubbing branches

Epicormic growth evident within the crown

Light ivy cover

No work required

Dense undergrowth at the base

Epicormic growth evident within the crown

Minor dead wood evident in the crown (<75mm)

Pruning wounds noted

Sparse crown

Suppressed crown form

Cameraria ohridella Horse chestnut leaf miner 

present

No work required

Branch stubs evident

Dense ivy cover on main stem

Major dead wood evident in the crown (>75mm)

Minor dead wood evident in the crown (<75mm)

No major defects were noted

Twin stemmed from 3m with majority of crown over 

road

No work required
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Fontwell Avenue, Fontwell Job No: 6233

Rev: -

Date of Survey

Feb 2019

Group 

No
Species Height

Stem

Dia.

Crown 

Radius

Age 

Class

Overall 

Condition

To Be 

Removed

TG1

Monterey Pine

Pinus radiata

Ash

Fraxinus excelsior

Beech

Fagus sylvatica

English Oak

Quercus robur

Field Maple

Acer campestre

Sycamore

Acer pseudoplatanus

Laurel

Prunus laurocerasus

Goat Willow

Salix caprea

Silver Birch

Betula pendula

Wild Cherry

Prunus avium

14
avg         

220
4 EM F Partial

TG2
Laurel

Prunus laurocerasus
7

avg         

6x 80
3 EM F Yes

TG3

Common Ash

Fraxinus excelsior

Elder

Sambucus nigra

Rowan

Sorbus aucuparia

4
avg         

140
2 SM F NoNo work required

GROUPS OF TREES

Structural Condition Tree Work Recomendations

Dense undergrowth at the base

Interlocking crowns

Minor dead wood evident in the crown

Densely planted buffer group adjacent to a road

Laurel forming the understory of the group

Large pines inbetween fences

Nothern edge of tree cover to be removed to 

facilitate highway alterations

Crossing and rubbing branches

Interlocking crowns

Unable to gain access within the group

Dense planting block

To be removed to facilitate development

Suppressed crown form

Planted around the bases of larger trees

J:\6200\6233\ARB\2018-19\AMS\Appendix A - Groups Page 14 of 24

AR
U

N
 D

ISTR
IC

T C
O

U
N

C
IL W

A/48/19/R
ES



Fontwell Avenue, Fontwell Job No: 6233

Rev: -

Date of Survey

Feb 2019

Group 

No
Species Height

Stem

Dia.

Crown 

Radius

Age 

Class

Overall 

Condition

To Be 

Removed
Structural Condition Tree Work Recomendations

TG4

Ash

Fraxinus excelsior

Rowan

Sorbus aucuparia

3
avg         

120
2 SM F No

TG5
Common Ash

Fraxinus excelsior
9 avg 180 3 EM F Partial

TG6
Common Ash

Fraxinus excelsior
10 avg 210 3 SM G No

TG7

Corsican Pine

Pinus nigra ssp. Laricio

Rowan

Sorbus aucuparia

Sweet Chestnut

Castanea sativa

17
upto         

630
6 M G No

TG8

Ash

Fraxinus excelsior

Field Maple

Acer campestre

Hawthorn

Crataegus monogyna

Wych Elm

Ulmus glabra

False Acacia

Robinia pseudoacacia

Beech

Fagus sylvatica

Common Lime

Tilia x europaea

8
upto         

250
2 SM,EM F No

Minor dead wood evident in the crown

Suppressed crown form

6 trees forming the group

No work required

Light ivy cover on main stem

Minor dead wood evident in the crown

No major defects were noted

Single stem forms

Seven trees to be removed to facilitate road 

infrastructure

Minor dead wood evident in the crown

No major defects were noted

Single stem forms

Planted group along filled boundary

No work required

Crossing and rubbing branches

Low crown form

Minor dead wood evident in the crown

Pruning wounds noted

Remove understorey scrub and poor 

vegetation

No major defects were noted

Typical un-maintained hedgerow
No work required
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Fontwell Avenue, Fontwell Job No: 6233

Rev: -

Date of Survey

Feb 2019

Group 

No
Species Height

Stem

Dia.

Crown 

Radius

Age 

Class

Overall 

Condition

To Be 

Removed
Structural Condition Tree Work Recomendations

TG9

Lawson Cypress

Chamaecyparis 

lawsoniana

Elder

Sambucus nigra

Hawthorn

Crataegus monogyna

10
upto         

300
3 SM,EM F No

TG10

Field Maple

Acer campestre

Hawthorn

Crataegus monogyna

Apple

Malus domestica

6
upto         

200
2 SM,EM F No

TG11
Scots Pine

Pinus sylvestris
21

upto         

700
6 M F No

TG12

Elder

Sambucus nigra

English Oak

Quercus robur

Field Maple

Acer campestre

Hawthorn

Crataegus monogyna

Wild Cherry

Prunus avium

5
avg         

280
4 SM,EM F Partial

TG13
English Oak

Quercus robur
12

upto         

800
7 M G No

Crossing and rubbing branches

Interlocking crowns

Minor dead wood evident in the crown

Storm damage present

Typical crown form

No work required

Minor dead wood evident in the crown

No major defects were noted

Tractor mounted flail damage evident

Typical crown form

Un-maintained hedgerow

Cut back lateral growth with flail mower

Branch stubs evident

Broken branches evident

Minor dead wood evident in the crown

Remove dead wood and broken material

Base obscured

Branch stubs evident

Broken branches evident

Crossing and rubbing branches

Light ivy cover on main stem

Low crown form

Minor dead wood evident in the crown

Un-maintained hedgerow

Remove requires sections for highway 

infrastructure

Remove outer edge thicket growth and 

lateral growth with flail mower to reinstate 

central hedgerow

Branch stubs evident

Broken branches evident

Dense ivy cover on main stem

Dense undergrowth at the base

Interlocking crowns

Lateral lever arm observed

Major dead wood evident in the crown

Minor dead wood evident in the crown

Multi leadered form

Group made up of 7 trees positioned on the field 

boundaries

Crown raise to 4m to allow installation of 

Tree Protection Fencing
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Fontwell Avenue, Fontwell Job No: 6233

Rev: -

Date of Survey

Feb 2019

Group 

No
Species Height

Stem

Dia.

Crown 

Radius

Age 

Class

Overall 

Condition

To Be 

Removed
Structural Condition Tree Work Recomendations

TG14

Elder

Sambucus nigra

Field Maple

Acer campestre

Hawthorn

Crataegus monogyna

Laurel

Prunus laurocerasus

4
est         

6x 50
2 SM F Partial

TG15

Ash

Fraxinus excelsior

Field Maple

Acer campestre

Hawthorn

Crataegus monogyna

Sycamore

Acer pseudoplatanus

Holly

Ilex aquifolium

Beech

Fagus sylvatica

Blackthorn

Prunus spinosa

Common Ash

Fraxinus excelsior

10
upto         

300
5 SM,EM F Partial

TG16

Common Ash

Fraxinus excelsior

English Oak

Quercus robur

Hawthorn

Crataegus monogyna

Sycamore

Acer pseudoplatanus

13
est         

300
4 EM,M F Yes

Base obscured by dense undergrowth

Typical un-maintained forms

No obvious defects

Remove requires sections for highway 

infrastructure

Remove outer edge thicket growth and 

lateral growth with flail mower to reinstate 

central hedgerow

Crossing and rubbing branches

Dense undergrowth at the base

Interlocking crowns

Light ivy cover on main stem

Low crown form

Minor dead wood evident in the crown

Multi leadered and single stemmed forms within the 

group

Situated offsite

Remove required section for access road

Base obscured

Branch stubs evident

Minor dead wood evident in the crown

Poached ground at the base caused by pigs

Unable to gain access

To be removed to facilitate residential plots
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Fontwell Avenue, Fontwell Job No: 6233

Rev: -

Date of Survey

Feb 2019

Group 

No
Species Height

Stem

Dia.

Crown 

Radius

Age 

Class

Overall 

Condition

To Be 

Removed
Structural Condition Tree Work Recomendations

TG17

Field Maple

Acer campestre

Goat Willow

Salix caprea

Hawthorn

Crataegus monogyna

Lawson Cypress

Chamaecyparis 

lawsoniana

English Oak

Quercus robur

8
upto         

400
4 EM F No

TG18

Purple Plum

Prunus cerasifera 

Pissardii

Ash

Fraxinus excelsior

Elder

Sambucus nigra

English Oak

Quercus robur

Hawthorn

Crataegus monogyna

Sycamore

Acer pseudoplatanus

English Elm

Ulmus procera

Hazel

Corylus avellana

7
upto         

250
3 EM F Yes

TG19

Ash

Fraxinus excelsior

Elder

Sambucus nigra

Holly

Ilex aquifolium

12
upto         

270
4 EM F No

TG20

Hawthorn

Crataegus monogyna

Holly

Ilex aquifolium

4
upto         

150
1.5 EM F No

Compacted ground at the base

Dense undergrowth at the base

Interlocking crowns

Minor dead wood evident in the crown

Typical crown form

Remove outer edge thicket growth and 

lateral growth with flail mower to reinstate 

boundary hedgerow

Branch stubs evident

Dead elms noted

Dense undergrowth at the base

Sporadic self-seeded group of trees

Group formed around dilapidated sheds

To be removed to facilitate residential plots

Low crown form

Minor dead wood evident in the crown

Typical crown forms within the group

No work required

Browsing damage noted on main stem

Situated offsite

No obvious defects

Remove outer edge thicket growth and 

lateral growth with flail mower to reinstate 

boundary hedgerow
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Fontwell Avenue, Fontwell Job No: 6233

Rev: -

Date of Survey

Feb 2019

Group 

No
Species Height

Stem

Dia.

Crown 

Radius

Age 

Class

Overall 

Condition

To Be 

Removed
Structural Condition Tree Work Recomendations

TG21
Beech

Fagus sylvatica
16

upto         

750
9 EM F No

TG22

Austrian Pine

Pinus nigra ssp. Nigra

Common Larch

Larix decidua

Ash

Fraxinus excelsior

English Oak

Quercus robur

Silver Birch

Betula pendula

Wild Cherry

Prunus avium

English Elm

Ulmus procera

Norway Maple Crimson 

King

Acer platanoides 

'Crimson King'

12
est         

400
4 EM,M F No

TG23

Elder

Sambucus nigra

Goat Willow

Salix caprea

Hawthorn

Crataegus monogyna

Holly

Ilex aquifolium

Rowan

Sorbus aucuparia

Hazel

Corylus avellana

7
est         

250
3 SM,EM F No

Broken branches evident

Compacted ground at the base

Minor dead wood evident in the crown

No major defects were noted

Situated offsite

Unable to gain access

Crown raise to 4m to allow installation of 

Tree Protection Fencing

Base obscured

Dense undergrowth at the base

Minor dead wood evident in the crown

Multi leadered form

Pruning wounds noted

Single stem forms

Situated offsite within garden

No work required

Base obscured

Dense undergrowth at the base

Interlocking crowns

Minor dead wood evident in the crown

No work required
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Fontwell Avenue, Fontwell Job No: 6233

Rev: -

Date of Survey

Feb 2019

Group 

No
Species Height

Stem

Dia.

Crown 

Radius

Age 

Class

Overall 

Condition

To Be 

Removed
Structural Condition Tree Work Recomendations

TG24

Field Maple

Acer campestre

Goat Willow

Salix caprea

Hawthorn

Crataegus monogyna

Wild Cherry

Prunus avium

8
est         

350
4 EM F No

TG25

English Oak

Quercus robur

Field Maple

Acer campestre

Sycamore

Acer pseudoplatanus

Hazel

Corylus avellana

Holly

Ilex aquifolium

14
upto         

500
6 SM,M G No

TG26

Austrian Pine

Pinus nigra ssp. Nigra

Lawson Cypress

Chamaecyparis 

lawsoniana

Blackthorn

Prunus spinosa

English Oak

Quercus robur

Field Maple

Acer campestre

Horse Chestnut

Aesculus hippocastanum

Sycamore

Acer pseudoplatanus

Hazel

Corylus avellana

Holly

Ilex aquifolium

19 700 8 SM,M G No

Base obscured

Crossing and rubbing branches

Interlocking crowns

Low crown form

Minor dead wood evident in the crown

No work required

Base obscured

Coppiced forms within the group

Dense ivy cover on main stems

Interlocking crowns

Minor dead wood evident in the crowns

Outgrown hedgerow

Crown raise to 4m to allow installation of 

Tree Protection Fencing

Base obscured

Coppiced form

Crown had been topped

Dense ivy cover on main stem

Interlocking crowns

Minor dead wood evident in the crown

Overhead cables

Pruning wounds noted

Un-maintained hedgerow

Crown raise to 4m to allow installation of 

Tree Protection Fencing
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Fontwell Avenue, Fontwell Job No: 6233

Rev: -

Date of Survey

Feb 2019

Group 

No
Species Height

Stem

Dia.

Crown 

Radius

Age 

Class

Overall 

Condition

To Be 

Removed
Structural Condition Tree Work Recomendations

TG27

Ash

Fraxinus excelsior

Horse Chestnut

Aesculus hippocastanum

Common Walnut

Juglans regia

Norway Maple Crimson 

King

Acer platanoides 

'Crimson King'

16 700 6 SM,M F No

TG28

Ash

Fraxinus excelsior

Beech

Fagus sylvatica

Elder

Sambucus nigra

Hawthorn

Crataegus monogyna

Horse Chestnut

Aesculus hippocastanum

Norway Maple

Acer platanoides

Silver Birch

Betula pendula

Common Walnut

Juglans regia

Copper Beech

Fagus sylvatica purpurea

Hazel

Corylus avellana

Lawson Cypress

Chamaecyparis 

lawsoniana

13 680 5 SM,M F No

Compacted ground at the base

Dense crown formations

Interlocking crowns

Typical garden forms

Multiple pruning wounds throughout the trees within 

the group

No work required

Compacted ground at the base

Fenced off from the horses in surrounding field 

parcels

Unable to gain access

Dense undergrowth at the base

Possibly a pond within the group

Crown raise to 4m to allow installation of 

Tree Protection Fencing
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Fontwell Avenue, Fontwell Job No: 6233

Rev: -

Date of Survey

Feb 2019

Group 

No
Species Height

Stem

Dia.

Crown 

Radius

Age 

Class

Overall 

Condition

To Be 

Removed
Structural Condition Tree Work Recomendations

TG29

Elder

Sambucus nigra

Field Maple

Acer campestre

Hawthorn

Crataegus monogyna

6 200 3 M F Yes

TG30

Common Ash

Fraxinus excelsior

Hawthorn

Crataegus monogyna

10 est 250 3 EM F No

TG31
Hawthorn

Crataegus monogyna
6 est 6x80 2 EM F Yes

TG32

Lawson Cypress

Chamaecyparis 

lawsoniana

6 est 200 2 EM F Yes

TG33

Common Ash

Fraxinus excelsior

Hawthorn

Crataegus monogyna

8 est 200 2 EM F Partial

TG34

Ash

Fraxinus excelsior

Elder

Sambucus nigra

Hawthorn

Crataegus monogyna

Laural

Prunus Laurocerasus

Monterey Pine

Pinus radiata

11
avg         

300
3 SM / EM F No

Interlocking crowns

Multi leadered form

Typical crown form

Remove to allow for landscaping around 

T67

Outgrown hedgerow with offsite trees

Unable to gain access
No work required

Outgrown hedgerow 

Unable to gain access
To be removed to facilitate residential plots

Typical forms

Unable to gain access
To be removed to facilitate residential plots

Outgrown hedgerow 

Unable to gain access
Remove required section for access road

Branch stubs evident

Broken branches evi+I36:M37dent

Crossing and rubbing branches

Dense ivy cover on main stem

Dense undergrowth at the base

Interlocking crowns

Low crown form

Minor dead wood evident in the crown (<75mm)

May require works to facilitate highway 

alterations

Works to be confirmed
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Fontwell Avenue, Fontwell Job No: 6233

Rev: -

Date of Survey

Feb 2019

Group 

No
Species Height

Stem

Dia.

Crown 

Radius

Age 

Class

Overall 

Condition

To Be 

Removed
Structural Condition Tree Work Recomendations

TG35

Ash

Fraxinus excelsior

Beech

Fagus sylvatica

Elder

Sambucus nigra

Field Maple

Acer campestre

Hazel

Corylus avellana

Holly

Ilex aquifolium

Scots Pine

Pinus sylvestris

Dogwood

Cornus sanguinea

11
avg         

250
3 SM / EM F No

TG36
Hybrid Black Poplar

Populus x canadensis
16

est         

450
6 EM F No

Branch stubs evident

Crossing and rubbing branches

Dense undergrowth at the base

Interlocking crowns

Low crown form

Trees roadside of fence low in quality 

May require works to facilitate highway 

alterations

Works to be confirmed

Etiolated form

Interlocking crowns

Minor dead wood evident in the crown (<75mm)

Situated within field parcel

No work required
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Fontwell Avenue, Fontwell Job No: 6233

Rev: -

Date of Survey

Feb 2019

Hedge 

No
Species Height

Stem

Dia.

Crown 

Radius

Age 

Class

Overall 

Condition

To Be 

Removed

H1

Field Maple

Acer campestre

Hawthorn

Crataegus monogyna

Holly

Ilex aquifolium

3

avg         

50

50

50

0.5 EM F No

H2
Field Maple

Acer campestre
6

est         

50

50

50

1 SM F Yes

H3

Elder

Sambucus nigra

English Oak

Quercus robur

Field Maple

Acer campestre

Hawthorn

Crataegus monogyna

Holly

Ilex aquifolium

6
est         

6x 70
2 SM F Partial

H4

Elder

Sambucus nigra

English Oak

Quercus robur

Field Maple

Acer campestre

Hawthorn

Crataegus monogyna

6
est         

6x 70
2 SM F Yes

H5
Privet

Ligustrum ovalfolium
2 est 6x60 1 SM F Yes

H6
Privet

Ligustrum ovalfolium
1 est 6x60 1 SM F No

Structural Condition Tree Work Recomendations

To be removed to facilitate residential plots

Maintained hedgerow

Typical form

Remove outer edge thicket growth and 

lateral growth with flail mower to reinstate 

boundary hedgerow

Gaps present within hedgerow

Gaps covered with bramble

Maintained hedgerow

Typical form
No work required

Crossing and rubbing branches

Dense undergrowth at the base

Interlocking crowns

Un-maintained hedgerow

Remove requires sections for highway 

infrastructure

Remove outer edge thicket growth and 

lateral growth with flail mower to reinstate 

central hedgerow

Crossing and rubbing branches

Dense undergrowth at the base

Interlocking crowns

Un-maintained hedgerow

To be removed to facilitate residential plots

Maintained hedgerow

Typical form
To be removed to facilitate residential plots
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environmental assessment

arboriculture

ecology

masterplanning

landscape design

urban design

FPCR Environment and Design Ltd

Lockington Hall

Lockington

Derby   DE74 2RH

t: 01509 672772

f: 01509 674565

e: mail@fpcr.co.uk

w: www.fpcr.co.uk

fpcr

architecture

NOTES: This sign is the property of FPCR Environment and Design ltd and is issued on the condition it is not reproduced, retained or disclosed to any unauthorised person, either wholly or in part with written consent of FPCR Environment and Design Ltd.

The following points are to be

considered at all times:

1. Protective fencing has been

installed at the extend of the

calculated root protection area

(RPA) - DO NOT USE OR

ACCESS the ground within the

fenced area. This is particularly the

case for placement of site offices,

stockpiles of soil or fuel and

material storage, storing machinery

or parking vehicles, debris or

building materials or fires.

2. AVOID excavations, changes in

ground levels or tracking machinery

within the fenced area at ALL

TIMES. These activities can

seriously compromise the long term

survival of trees due to the impact

on a trees roots.

3. REPORT any instances where

the fencing has been removed,

repositioned, damaged or is not fit

for purpose to the Site Manager.

This shall help the Site Manager to

ensure that the fencing is

maintained throughout the

construction process. It will also

reduce the risk of any staff and

contractors accidentally and

inadvertently causing damage to

trees as a result.

Retained trees are protected by

planning law and reckless damage

or non consented tree removal

could result in the serving of a

stop notice or prosecution by the

LPA

For more information on Tree Protection please visit the website link https://goo.gl/hpBkTv

or scan the QR code on a Smartphone or Tablet.
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8QDFFHSWDEOH� H[DPSOH� RI� WUHH� SURWHFWLRQ� GXH� WR� D� ODFN� RI�
DGHTXDWH� IHQFLQJ�DQG�SRRU�VLWH�PDQDJHPHQW��1RWH�PRXQGV�
RI�VRLO�KDYH�EHHQ�SODFHG�ZLWKLQ�WKH�5RRW�3URWHFWLRQ�$UHD� 

:+$7�<28�1(('�72�.12:�$%287�:25.,1*�1($5�75((6 

7KLV� DGYLFH� QRWH� SURYLGHV� D� EULHI� RYHUYLHZ� RI� WKH� PHWKRGV� RI�
SURWHFWLRQ� IRU� WUHHV� ORFDWHG� DFURVV� WKH� VLWH�� &RPSOLDQFH� ZLWK� WKHVH�
JXLGHOLQHV� ZLOO� EH� D� UHTXLUHPHQW� RI� DOO� FRQWUDFWRUV� ZRUNLQJ� QHDU�
UHWDLQHG�WUHHV�� 

$Q\�FRQVWUXFWLRQ�ZRUNV�ZKLFK�DUH�WR�EH�FDUULHG�RXW�QHDU�WR�RU�ZLWKLQ�
WKH� IHQFHG� RII� DUHDV� VKRXOG� EH� FDUULHG� RXW� LQ� DFFRUGDQFH� ZLWK� WKH�
$UERULFXOWXUDO� 0HWKRG� 6WDWHPHQW� DQG� DV� H[SODLQHG� E\� WKH� 6LWH�
0DQDJHU� GXULQJ� WKH� VLWH� LQGXFWLRQ�� )DLOXUH� WR� DGKHUH� WR� WKH� FRUUHFW�
VHTXHQFH�� PDQQHU� DQG� WLPLQJ� RI� RSHUDWLRQV� GHWDLOHG� LQ� WKH�
$UERULFXOWXUDO�0HWKRG�6WDWHPHQW�PD\�UHVXOW� LQ� LUUHPHGLDEOH�GDPDJH�
WR�WUHHV�RU�GLVWXUEDQFH�WR�UHWDLQHG�WUHH�FRYHU�� 

5HWDLQHG� WUHHV� DUH� SURWHFWHG� E\� SODQQLQJ� ODZ� DQG� UHFNOHVV�
GDPDJH� RU� QRQ� FRQVHQWHG� WUHH� UHPRYDO� FRXOG� UHVXOW� LQ� WKH�
VHUYLQJ�RI�D�VWRS�QRWLFH�RU�SURVHFXWLRQ�E\�WKH�/3$� 

7UHHV�PDNH�D� VLJQLILFDQW� FRQWULEXWLRQ� WR� WKH� ODQGVFDSH�FKDUDFWHU� RI�
WKH�GHYHORSPHQW�DQG�WKH\�DUH�WR�EH�WUHDWHG�DV�LPSRUWDQW�DVVHWV��7R�
SURWHFW� WKHVH� DVVHWV�� WUHH� SURWHFWLYH� IHQFLQJ� KDV� EHHQ� LQVWDOOHG�
ZKHUH�UHTXLUHG�DFURVV�WKH�VLWH�� 

7UHH�3URWHFWLRQ�)HQFLQJ�ZKLFK�KDV�EHHQ�HUHFWHG�SULRU�WR�WKH�
FRPPHQFHPHQW� RI� DQ\� VLWH� ZRUNV� DQG� WKH� FRUUHFW� VLJQDJH�
KDV�EHHQ�SURYLGHG�WR�FOHDUO\�KLJKOLJKW�WKDW�WKLV�LV�D�SURWHFWHG�
]RQH�� 

7KH�IROORZLQJ�SRLQWV�DUH�WR�EH�FRQVLGHUHG�DW�DOO�WLPHV� 

�� 3URWHFWLYH�IHQFLQJ�KDV�EHHQ�LQVWDOOHG�DW�WKH�H[WHQW�RI�WKH�FDOFXODWHG�URRW�SURWHFWLRQ�DUHD��53$��-��'R�QRW�XVH�
RU� DFFHVV� WKH� JURXQG� ZLWKLQ� WKH� IHQFHG� DUHD�� 7KLV� LV� SDUWLFXODUO\� WKH� FDVH� IRU� SODFHPHQW� RI� VLWH� RIILFHV��
VWRFNSLOHV� RI� VRLO� RU� IXHO� DQG�PDWHULDO� VWRUDJH�� VWRULQJ�PDFKLQHU\� RU� SDUNLQJ� RI� YHKLFOHV�� GHEULV� RU� EXLOGLQJ�
PDWHULDOV�RU�ILUHV�� 

�� $YRLG� H[FDYDWLRQV��FKDQJHV� LQ�JURXQG� OHYHOV�RU� WUDFNLQJ�RI�PDFKLQHU\�ZLWKLQ� WKH�IHQFHG�DUHD�DW�DOO� WLPHV��
7KHVH�DFWLYLWLHV�FDQ�VHULRXVO\�FRPSURPLVH�WKH�ORQJ�WHUP�VXUYLYDO�RI�WUHHV�GXH�WR�WKH�LPSDFW�RQ�D�WUHHV�URRWV�� 

ϯ͘ 5HSRUW� DQ\�LQVWDQFHV�ZKHUH�WKH�IHQFLQJ�KDV�EHHQ�UHPRYHG��UHSRVLWLRQHG��GDPDJHG�RU�LV�QRW�ILW�IRU�SXUSRVH�
�VHH� LPDJHV� EHORZ�� WR� WKH� 6LWH� 0DQDJHU�� 7KLV� VKDOO� KHOS� WKH� 6LWH� 0DQDJHU� WR� HQVXUH� WKDW� WKH� IHQFLQJ� LV�
PDLQWDLQHG� WKURXJKRXW� WKH� FRQVWUXFWLRQ� SURFHVV�� ,W� ZLOO� DOVR� UHGXFH� WKH� ULVN� RI� DQ\� VWDII� DQG� FRQWUDFWRUV�
DFFLGHQWO\�DQG�LQDGYHUWHQWO\�FDXVLQJ�GDPDJH�WR�WUHHV�DV�D�UHVXOW�� 

 

3OHDVH�DFNQRZOHGJH�\RX�KDYH�UHDG�DQG�XQGHUVWDQG�WKLV�GRFXPHQW�E\�YLVLWLQJ�WKH�
ZHEVLWH�KWWS���ELW�O\��(SU.X��RU�VFDQQLQJ�WKH�45�&RGH�RQ�D�6PDUWSKRQH�RU�7DEOHW� 
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Appendix D1 Tree Surgery Contractors – Tree Work Methodology 

Table 1: Related Reference Material 

Plan Name Drawing Number 

Tree Retention Plans 6233-T-05, 6233-T-06, 6233-T-07 

Tree Protection Plans 6233-T-08, 6233-T-09, 6233-T-10, 6233-T-11 

Appendices Appendix Title 

Appendix A Tree Schedule 

 
The Site Manager and tree surgery contractor must ensure that any necessary consent has been 
received from the local authority and that no protected species are harmed whilst carrying out site 
clearance or tree surgery works.  
 
The trees to be removed are shown on the Tree Retention Plan as red circles hatched with red criss-
crossing lines. A key has been provided on each of the plans to assist with identification. 
 
All individual trees have been tagged with round, numbered aluminium tags and the corresponding 
identification number has been recorded within the Tree Schedule and Works Recommendations. The 
trees to be removed will be marked up by the project Arboricultural consultant during the pre-
commencement site meeting and, where required, with the tree surgeon present. Highly visible 
fluorescent paint will be used to assist in identification. A pre-commencement tool box talk will be 
given and the works will only be carried out once the project ecologist is satisfied that there are no 
ecological constraints.  
 
Works on all trees cannot commence until all pre-commencement conditions have been discharged.  
 
Crown lifting is the removal of the lowest branches and/or preparing of lower branches for future 
removal. Good practice dictates crown lifting should not normally include the removal of large 
branches growing directly from the trunk as this can cause large wounds which can become 
extensively decayed leading to further long-term problems or more short term biomechanical 
instability. Crown lifting on older, mature trees should be avoided or restricted to secondary branches 
or shortening of primary branches rather than the whole removal wherever possible. Crown lifting 
should be restricted to less than 15% of the live crown height and leave the crown at least two thirds 
of the total height of the tree.  
 
As a general rule branches should be removed at their point of attachment or shortened to a lateral 
which is at least 1/3 of the diameter of the removed portion of the branch, and all cuts should be kept 
as small as possible. 
 
Where required – limited to where Tree Protection Fencing in required 
 
Crown reduction is the pruning of branch material to reduce the overall height and/or spread of a 
tree by means of a general shortening of twigs and/or branches. The main framework of the tree is 
retained. A crown reduction should be carried out in proportion to its original shape. Pruning cuts 
should not exceed 100mm in diameter except on very large trees. 
 
Where required – N/A 
 
Dead branches should be shortened or removed if they pose an unacceptable risk to people or 
property. The removal of dead branches should be done without injuring living bark or sapwood. 
 
Where required – N/A 
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All works shall be in accordance with BS 3998:2010 ‘Tree work. Recommendations’. The use of a 
competent tree surgery contractor is necessary to comply with this. 
 
Within root protection areas (RPA), stumps, shrubs and other vegetation must be removed by hand or 
using stump grinding machinery to minimize root damage to retained trees. Where poisoning of 
stumps is specified, this must be carried out by competent operatives. Only chemicals approved for 
this purpose and used in accordance with the manufacturer’s instructions will be used.  
 
Stump grinding – Stumps of felled trees are removed by a mechanical stump grinder to reduce the 
impact upon surrounding retained trees. All of the stumps on site are to be removed using this method 
with a pedestrian size or tracked machine. Spoil is to be left on site if appropriate.  
 
No stumps are to be excavated due to the potential to damage existing rooting material of 
retained trees. 
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Appendix D2 Fencing Contractors – Working Methodology 

Table 1: Related Reference Material 

Plan Name Drawing Number 

Tree Protection Plans 6233-T-08, 6233-T-09, 6233-T10, 6233-T-11 

Appendices Appendix Title 

Appendix A Tree Works Schedule 

Appendix B Tree Fencing Signs 

 
Fencing will be installed, as detailed in Tree Protection Plan, at the extent of the root protection areas 

of retained trees using the dimension indicated on the plan. The positioning of the protective fencing 

shall be measured out during the initial pre-commencement site meeting by the project Arboricultural 

Consultant during and, where required, with the Site Manager present. Highly visible fluorescent paint 

and marker pegs / stakes will be used to assist in identification where deemed necessary.  

 

Barriers will comprise a Heras panel framework supported by scaffold poles driven into the ground as 

per the specification below. Where scaffold poles cannot be driven then rubber block feet will be used: 
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The fencing will be strong and suitable for the location, type and proximity of construction activity and 

prevent access of machinery, plant or operative beyond the area required to construct the 

development. 

 

Tree protection barriers and work exclusion zones will be clearly marked using appropriate signage, 

an example of which has been included as Appendix B.  

 

All tree protective fencing will remain rigid and in place for the duration of the development and should 

be inspected at weekly intervals by the Site Manager alongside regular inspections to be carried out 

by the Arboricultural Consultant. 

 

Following the completion of construction works and in agreement with the project Arboricultural 

Consultant, the tree protection barriers will be removed carefully as to avoid causing root disturbance 

or leaving in situ any lengths of scaffold framework. This operation can be carried out prior to soft 

landscaping works such as new planting, mulching grass sowing etc. 
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Appendix D3 Installation of No-dig Cellular Confinement – Working Methodology 

Table 1: Related Reference Material 

Plan Name Drawing Number 

Tree Protection Plans 6233-T-08, 6233-T-09, 6233-T-10, 6233-T-11 

Appendix A Tree Works Schedule 

Appendix E Cellweb TRP Installation Guide 

 
The purpose of the Method Statement is to ensure that damage to the rooting area of all retained 

trees is protected from unnecessary damage. Therefore digging down, compacting the soil and 

creating an impermeable surface will be prevented.  

 

A method to spread and support the load of the hard surface and anticipated usage without causing 

compaction of the soil structure beneath will be used. The use of “no-dig” industry led specialist 

engineering solutions i.e. three dimensional “load bearing” cellular confinement systems shall be used 

to construct the relevant driveways and footpath RPAs. 

 

Figures 1 and 2 demonstrates the specification for No-dig Permanent Road Construction and No-dig 

Footpath Construction (further details and product specifications are available upon request). 

Figure 3 and Appendix E provide information from the appointed supplier Geosynthetics Ltd. 

  

 

Figure 1: No-dig Road Construction 
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Figure 2: No-dig Footpath Construction 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 3: Cellweb 75-200mm Block Paving Standard Detail 
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The principal rules to apply when constructing such a system as described above are as follows: 
 
• Roots must not be severed, cut or broken; 
• Original ground levels must not be changed; 
• Soils must not be compacted; 
• Oxygen and water must be able to diffuse into the soil beneath the engineered surface. 

 

The initial task will include the removal of the existing vegetative surface. It is of paramount 

importance that particular care is taken when removing the top surface layer. This operation will need 

to be supervised by the Project Arboriculturalist. 

 

The use of a geotextile membrane will help support the sub-base and form a partial filter (a last line of 

defence) for contaminants such as oil and road salt. The sub-base will be porous to enable gaseous 

exchange and water infiltration. A suitable material is washed angular stone with a diameter between 

20 – 40mm with no fine aggregates. Aggregates or stones must have a near neutral PH.  

 

The surface material will be permeable paving. The exact specification of the hard surface is a matter 

for the Structural Engineer. 

 

The following methodology should be used as a guideline for the installation of cellular confinement 

systems: 

 

1. Under arboricultural supervision remove the upper surface layer vegetation / turf. The 

depth of the excavation will be determined by the arboriculturalist and shall commence until 

the shallowest root with a diameter greater than 25mm, or a matt of fine fibrous tree roots, is 

encountered. Holes shall be filled with clean angular stone and sharp sand. Do not level off 

high spots or compact the soil through rolling. 

2. Immediately after an even soil surface layer has been prepared, a geo textile membrane will 

be laid. The geo-textile membrane sheets should overlap by a minimum of 300mm.    

3. The sub-base will be laid to a depth and specification prescribed by the Structural Engineer. 

4. Lay out the collapsed cellular confinement system on-top of the membrane. Use a J pin 

(usually supplied) into the centre cell at the end of the panel and secure into the ground. 

5. Pull the cellular confinement sheet out to its full length and secure its length with another J 
pin. Measure its width to 2.56m and secure in each of the corners with the J pins. Use 10 pins 
per panel to create a panel measuring 8.1m x 2.56m. Each cell must be fully extended and 
under tension. 

6. Staple adjacent panels together at each cell (200mm: 5 staples. 150mm: 4 staples. 100mm: 3 

staples. 75mm: 3 staples). 

7. If a curved path or shape is required, this should be cut when the cellular confinement panel 
is pinned out to 8.1 x 2.56m, ensuring complete cells remain. Do not try to curve or bend 
the panels into place. 
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8. Infill the Clean Angular Stone. The infill material must be a clean angular stone, Type 4/20mm 
or Type 20/40mm. Do not use M.O.T type 1 or crushed stone with fines for tree root 
protection. 

9. Infill the cells with the clean angular stone, working towards the tree and using the infilled 
panels as a platform – working from one end to the other. Minimum 25mm overfill of clean 
angular stone when used in conjunction with a hard surface. No compaction is required of 
the infill. Do not use a whacker plate or other means of compaction. 

10. Encourage settlement of the stone with the use of a light roller or with 2-3 passes of the 
construction plant used for installation. 

11. Where edging is required for footpath and light structures, the edge will comprise treated 

timber boards pegged every 500mm with a wooden peg on the outside. The top of the peg 

will be flush with the top of the board.  

12. All surfaces in Root Protection Areas must be porous. Surfaces can include porous block 

paving, porous asphalt, loose gravel, grass and gravel retention systems (e.g Golpla), resin 

bound gravel, concrete and Astro turf. 
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Appendix D5 Hard and Soft Landscaping – Working Methodology 

Table 1: Related Reference Material 

Plan Name Drawing Number 

Tree Retention Plans 6233-T-05, 6233-T-06, 6233-T-07 

Tree Protection Plans 6233-T-08, 6233-T-0-, 6233-T-10, 6233-T-11 

 
Following the completion of construction works and in agreement with the project Arboricultural 

Consultant, the tree protection barriers will be removed carefully as to avoid causing root disturbance 

or leaving in situ any lengths of scaffold framework, to allow for the landscaping works. 

 

All existing ground flora, including bramble, soft rush, rose bay willow herb etc. which has grown in 

previously fenced areas will be cleared by strimming and all arising raked up. After a period of at least 

one month, the regrowth shall be sprayed off with appropriate herbicides. For herbaceous vegetation 

this will be a Glyphosate based herbicide and for coarser growth a brushwood killer based on 

Triclopyr. 

 

Stumps should be treated with appropriate herbicide to prevent regrowth. Stumps outside the root 

protection area may be removed using appropriate machinery. If it is necessary to remove small 

stumps within the root protection area, then they can be dug out by hand. Large stumps may be 

removed using a stump grinder with ground protection where necessary. 

 

Within the root protection areas of trees to be retained, the preparation of soil for planting and turfing 

will be carried out by hand. Cultivation will be kept to a minimum and new topsoil must not exceed 

100mm in depth within 1m of the stem. Topsoil and other materials will be transported by 

wheelbarrow on running boards when working near trees. Areas outside the root protection area can 

be carried out using suitable machinery provided it does not enter the rooting area of retained trees.  

 

Finished levels shall not be compacted. 
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Appendix D5: Excavation Under Supervision – Working Methodology 

Table 1: Related Reference Material 

Plan Name Drawing Number 

Tree Protection Plans 6233-T-08, 6233-T-09, 6233-T10, 6233-T-11 

 
The purpose of the Method Statement is to ensure that damage to the rooting area of all retained trees 

is protected from unnecessary damage. Due to the requirement for excavation within the root protection 

areas of trees forming TG28, it is not possible to use “no-dig” construction for all proposed works. 

 

The cutting of roots shall not entirely be avoidable during the removal of existing ground material to 

construct the certain parts of access road and residential plots. As such the excavation of this material 

is to be carried out under the supervision of the project Arboriculturalist. Any roots located / identified 

during these works shall be pruned back to the face of the trench as they became exposed. Roots shall 

be wrapped with hessian material, which is to be kept damp, until the area can be back filled. 

 

Tree Protection Fencing positioned as shown on the Tree Protection Plans is not to be removed or 

moved back. No heavy machinery is to be positioned within the RPA of the tree and excavation is to be 

carried out with bucket of the excavator moving away from the tree. 
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Appendix D6 - Installation of Temporary Ground Protection & Scaffolding – 

Working Methodology 

Table 1: Related Reference Material 

Plan Name Drawing Number 

Tree Protection Plans 6233-T-08, 6233-T-09, 6233-T10, 6233-T-11 

Appendix A Tree Works Schedule 

 
Temporary Ground Protection shall be required within the RPA of trees T67. 

 

Where temporary access is required within the root protection area during construction works, fencing 

should be set back the minimum amount to achieve the required room. If there is existing hard surfacing 

in this area, it should remain during the works as ground protection. The suitability of this surfacing as 

ground protection and whether it needs to be reinforced to bear the weight of machinery, should be 

assessed by a suitable qualified structural engineer and discussed with the project Arboricultural 

Consultant. 

 

It may be necessary to provide temporary ground protection in other areas across the site during various 

times throughout the development. When and where this becomes a requirement, the below guidance 

should be used in correspondence with the ACoW. 

 

 

 

1. For pedestrian movements only, a single thickness of scaffold boards placed either on top of 

a driven scaffold frame, so as to form a suspended walkway, or on top of a compression-

resistant layer (e.g. 100mm depth of woodchip), laid onto a geotextile membrane. 

 

2. For pedestrian-operated plant up to a gross weight of 2 tonnes, proprietary, inter-linked 

ground protection boards placed on top of a compression-resistant layer (e.g. 150mm depth of 

woodchip), laid onto a geotextile membrane. 

 

3. For wheeled or tracked construction traffic exceeding 2 tonnes gross weight, an 

alternative system (e.g. proprietary systems or pre-cast reinforced ground protection boards) 

placed on top of a compression-resistant layer (e.g. 150mm depth of woodchip), laid onto a 

geotextile membrane. 

 

The location for temporary ground protection is shown on the Tree Protection plan and clearly annotated 

for ease of reference. 

 

Once the Temporary Ground Protection has been installed the contractor responsible for the tree 

protection should seek written confirmation from the ACoW that it has been installed in the correct 

position and is to the required standard. 
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In most instances the ground within the RPA must be protected before any works take place on site. 

The ground protection might comprise of one of the following (section 6.2.3.3 of BS5837): 
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PRODUCT DATA SHEET

Cellweb® TRP Installation Guide 
Geosynthetics Limited   Tel: 01455 617 139   Fax: 01455 617 140   Email: sales@geosyn.co.uk

Installation Method 

1.     Prepare the Surface 

•	 Remove the surface vegetation using appropriate hand held tools or herbicide (see Note 1).
•	 Remove any surface rocks, debris and organic material.
•	 Create a level surface by filling any hollows with clean angular stone or sharp sand.
•	 Do not level off high spots or compact the soil through rolling.

2.     Lay out the Treetex™ Non-Woven Geotextile

•	 Lay out the Treetex™  over the prepared area, overlaying the edges of the required area by 300mm.
•	 Overlap any joins by 300mm minimum or more, depending on soil structure (see Note 2).

3.     Lay out the Cellweb® TRP Cellular Confinement System

•	 Lay out the collapsed Cellweb® TRP on-top of the Treetex™.
•	 Place one of the supplied J pins into the centre cell at the end of the panel and secure into the ground. 

Step 1: Prepare Surface Step 3: Lay out Cellweb® TRPStep 2: Lay out Treetex™

DR: 81/V5/24.08.16 (Page 1 of 3)

•	 Cellweb® TRP is a NO DIG tree root protection measure and it is recommended that no excavation be performed 
without prior approval and guidance from the Local Authority Arboricultural Officer.

•	 Soil compaction from vehicles, machinery and materials is to be strictly prohibited during construction within Root 
Protection Areas (RPAs).

•	 Approval must be obtained from the Local Authority that the design and the method of construction is acceptable.
•	 Further information is available from the following two documents;
	 - British Standard BS5837: ‘Trees in Relation to Design, Demolition and Construction’ (2012).
	 - Arboricultural Advisory and Information Service: Practice note 12 – ‘Through the Trees to Development’ 
	   (APN12).
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Cellweb® TRP  - Installation Guide

•	 Pull out the Cellweb® TRP to its full 8.1m length and secure its length with another J pin.

•	 Now measure its width to 2.56m and secure in each of the corners with the J pins.
•	 Use 10 pins per panel to create a panel measuring 8.1m x 2.56m.

•	 This will produce a cell size of 259mm x 224mm which is the required cell aperture. Each cell must be fully extended 
and under tension.

•	 Staple adjacent panels together at each cell (see Note 3).
•	 If a curved path or shape is required, this should be cut when the Cellweb® TRP panel is pinned out to 8.1 x 2.56m, 

ensuring complete cells remain. Do not try to curve or bend the Cellweb® TRP panels into place.
•	 When cutting Cellweb® TRP, please bear in mind that you will lose two internal cells per cut. Across a 8.1m long panel, 

this equates to a loss of 0.224m x 2 along the length or 0.259m x 2 across the width.

Step 3: Pinning Cellweb® TRP Step 3: Stapling Cellweb® TRP

DR: 81/V5/24.08.16 (Page 2 of 3)
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4.      Infill the Clean Angular Stone

•	 The infill material must be a clean angular stone, Type 4/20mm or Type 20/40mm (see Note 4).
•	 Do not use M.O.T type 1 or crushed stone with fines for tree root protection.
•	 Infill the Cellweb® TRP cells with the clean angular stone, working towards the tree and using the infilled panels as a 

platform.
•	 Minimum 25mm overfill of clean angular stone when used in conjunction with a hard surface.
•	 No compaction is required of the infill. Do not use a whacker plate or other means of compaction.
•	 Encourage settlement of the stone with the use of a light roller or with 2-3 passes of the construction plant used for 

installation.
•	 If the clean angular stone is being used as the final surface; regular maintenance will be required to ensure a minimum 

overfill of 50mm.
 
5.     Edge restraints

•	 Excavations for kerbs and edgings should be avoided within the RPAs.
•	 Where edging is required for footpath and light structures, a peg and treated timber board edging is acceptable
•	 Other options include wooden sleepers, kerb edging constructed on-top of the Cellweb® TRP system, plastic and 

metal edging etc.

6.     Surface options

•	 All surfaces in Root Protection Areas must be porous. Surfaces can include porous block paving, porous asphalt, loose 
gravel, grass and gravel retention systems (e.g Golpla), resin bound gravel, concrete and astro turf.

NOTES
1.	 Herbicide: According to BS5837:2012 “The use of herbicides in the vicinity of existing trees should be appropriate 

for the type of vegetation to be killed, and all instructions, warnings and other relevant information from the 
manufacturers should be strictly observed and followed. Care should be taken to avoid any damaging effects upon 
existing plants and trees to be retained, species to be introduced, and existing sensitive habitats, particularly those 
associated with aquatic or drainage features.” 

2.	 Geotextile: We recommend the installation of a Treetex™ under the Cellweb® TRP, or under the sub-base, if installed. 
The overlapping between adjacent rolls of Geotextile should be: CBR > 3%: 300mm minimum, CBR between 1% and 
3%: 500mm minimum. CBR ≤ 1%: 750mm minimum.

3.	 Staples: Number of staples per join: 200mm: 5 staples. 150mm: 4 staples. 100mm: 3 staples. 75mm: 3 staples.
4.	 Granular Fill: Open graded sub-base, clean angular stone Type 4/20 or Type 20/40. Please refer to BS7533-13:2009 

and to the Design Manual for Roads and Bridges (DMRB), Volume 4 Geotechnics and Drainage, Section 1 Earthworks, 
HA44/91, Volume 7 – IAN 73/06 Design Guidance for road pavement foundations and Manual of Contract Documents 
for Highway Works (MCHW), Volume 1 Specification for Highway Works for the construction and maintenance of the 
fill material.

Cellweb® TRP  - Installation Guide
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This information corresponds to our current knowledge on the subject. It is offered solely to provide possible suggestions for your own experimentation.  It is not intended, however, to substitute for any testing you may need 
to conduct to determine for yourself the suitability of our products for your particular purposes.  This  information may be subject to revision as new knowledge becomes available.  Since we cannot  anticipate all variations in 
actual end use conditions, Geosynthetics Limited makes no warranties and assumes no liabilities in connection with this information.  Nothing in this publication is to be considered as a licence to operate under or a recom-
mendation to infringe any patent right.

Step 4: Clean Angular Stone Step 6: Surface OptionsStep 5: Edge Restraints
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