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PREAMBLE

Construction Method Statement (CMS)
North End Road, Yapton

This Construction Environmental Management Plan has been prepared to discharge Condition 10 of the Planning Conditions
specified by Arun District Council Application No. Y/13/18/PL

The approved Construction Method Statement will be adhered to by each appointed Principal Contractor throughout the
development until completion.

PLANNING CONDITION 10

vi.

vii.

viii.

xi.

xii.

xiii.

No development shall take place until a Construction Method Statement has been submitted to and approved in writing by the LPA. The
Statement shall provide for (but not necessarily be limited to):

Vehicle parking for site operatives and visitors, and on-site turning space

Loading and unloading of plant and materials

Storage of construction plant and materials

Erection and maintenance of security hoarding, including decorative displays and facilities for public viewing as appropriate

Wheel washing facilities

Measures to control the emission of dust and dirt during construction

The location of any site huts/cabins/offices

Routeing of construction vehicles to and from the development site

Details of any temporary traffic management works required to construct any of the works

Details of signage on the approaches to the site warning of the presence of construction vehicles and associated activities on or
close to the public highway

Details of the Construction Design Management Co-ordinator and site foreman, including contact details (and out-of-hours
contact details);

GHPC Note: CDM Co-ordinator role no longer exists following CDM 2015. Key CDM duty holders including the Redrow
Construction Director and Principal Designer are in Section 1.3

Evidence of community involvement and/or public consultation prior to any works being carried out; and

Details of the hours of operation of all operational and construction vehicles on the site.

Details of how measures will be put in place to address any environmental problems arising from any of the above shall be
provided.

A named person shall be appointed to deal with complaints and shall be available on site and their availability made known to

LOCATION IN

DOCUMENT

Section 2.2.3 & 2.3

Section 2.2.1& 2.3

Section 2.2.3 & 2.3

Section 2.1.1

Section 2.2.4 & 2.3

Section 2.2.4

Section 2.2.3

Section 1.1 & 2.3

Section 2.3

Section 2.3

Section 1.3

Section 2.1.3

Section 2.2.1

Section 2.1.3, 3.7

all relevant parties. Section 2.1.3
The Statement as approved shall be adhered to at all times throughout the construction period.
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Construction Method Statement (CMS)
North End Road, Yapton

N2 REDROW

1.0 DESCRIPTION OF PROJECT
1.1 PROJECT TITLE + LOCATION
The new Redrow Homes development is located off North End Road in the area of Yapton on the northern outskirts of Yapton,
and is centred approximately on the National Grid Reference SU 97927 03919.
This Construction Method Statement (CMS) covers all works associated with the development.
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1.2 SCOPE OF WORKS + CONSTRUCTION PROGRAMME
1.2.1  Scope of Works

The site will be developed by Redrow Homes to construct 45 residential units up to 3 storey height:

e Private: 31 houses—2, 3 & 4 bed
e Affordable: 1x block of 6 apartments (1 bed) 8 affordable houses (2 & 3 bed)

With parking (including garages), and associated infrastructure including a new permanent entrance into the site off Maypole
Lane.

The site will be developed in three phases of works, with the initial works being carried out by External Principal
Contractors to be appointed by Redrow Homes:

e External PC — Demolition & Asbestos Removal Works

- Disconnection of services, asbestos removal and demolition of the stables and sheds located within the site as well as
clearance of all waste including tanks and debris.

e External PC — Groundworks & S278 Works

- $278 Works to construction a site access and passing places along Maypole Lane

- On-Site Groundworks involving construction of a pumping station, site roads, sewers, and new services infrastructure (as
well as making connections to the existing services network), general site earthworks and landscaping and the construction
of housing foundations to roughly DPC level.

e Redrow Homes as PC — Superstructure Phase

Following handover from the Groundworker, Redrow Homes will take over the site as Principal Contractor for the
Superstructure Phase to construct the superstructure including all remaining groundworks as necessary, construction of
the housing superstructure involving brick and blockwork, fit-out works and landscaping.

A1 EFES

PROPOSED SITE LAYOUT EXTRACT — PROIVDED FOR REFERENCE ONLY
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Construction Method Statement (CMS)
North End Road, Yapton

N2 REDROW

Site Description & Boundaries

The site is largely rectangular in shape, covering an area of approximately 1.6 hectares. The site comprises a plot of open
land, part occupied by disused stables, sheds and a gated gravel path to the south east.

There are numerous mature trees around the site boundaries.

Site Boundaries

The site is bounded to the north by the trees and hedgerow, residential properties with open land & Maypole Lane beyond.
The site is bounded to the east by North End Road, residential properties, a bus stop & open land beyond.

The southern boundary is formed by trees and hedgerow, residential properties & open land.

The site is bounded to the west trees and hedgerow, a public right of way & open land beyond.

Site History

The site has remained much the same since the 1870s except for the felling of trees in the late 1890s and the construction of
the barns and stables in the 1970s.

Build Direction

The site will generally be developed from west — east. Please refer to Appendix One for the build direction plan.
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Construction Method Statement (CMS)
North End Road, Yapton

13 PROJECT DIRECTORY

Duty-holders will carry out their duties as defined by the CDM Regulations 2015 to ensure all requirements of the CDM Regulations
2015 are met.

The Client will ensure a suitably competent Principal Designer, Principal Contractor and Design Team are appointed to oversee the
project and afford all project members sufficient time to plan and mobilise their activities.

1.3.1 Key CDM Duty Holders Currently Appointed

(ofe] [ £ \A Redrow Homes Limited (Southern Counties)

Client & Principal Address Unit 1, Faraday Office Park, Basingstoke, Hampshire, RG24 8QQ
Contractor

(Superstructure PC) Tel 01256 307950
Contact Eric Waite (Head of Construction) m eric.waite@redrow.co.uk

(o] £\ GHPC Group Ltd

Principal Designer & Address 11 Milbanke Court, Milbanke Way, Bracknell, Berkshire, RG12 1RP
CDM Advisor Tel 01344 304 800
Contact Dominic Thomas cMaPs TechlOSH m dominic.thomas@ghpcgroup.co.uk

External Principal (T LW External PC appointment to be made for initial works following tender process.

Contractor — Demo / Address

Groundworks Tel

(o1 ' LI\ Geoff Perry Associates

Designer - Address 28 Erdington Road, Aldridge, Walsall, West Midlands, WS9 8UH

Planning Architect

Tel 01922 744 900
Designer — Company S
Working Drawings Address Studio 11a, Greenway Farm, Bath Road, Wick, Bristol, BS30 5RL
Architect Tel 01173 258 852
(o] [ E1)\A Odyssey
Designer —

Address Tuscany House, White Hart Lane, Basingstoke, RG21 4AF
Tel 01256 331 144

Civil Engineer

(& IUERVAN  Simpson Associates

Designer — Address

. Unit B10, EImbridge Court Business Park, Gloucester, Gloucestershire, GL3 1JZ
Structural Engineer

Tel 01452 309 727

Company [N

Designer — Address

. Lakesbury House, Hiltingbury Road, Chandlers Ford, Hampshire, SO53 5SS
Landscape Architect

Tel 0238 081 0440

1.3.2  Other Currently Appointed Project Team Members

(T <E)\A8 Leap Environmental Ltd
Site Investigation Address The Atrium, Curtis Road, Dorking, Surrey RH4 1XA
Tel 01306 646 510

(o] [ LA RPS
Arboriculturalist Address Lakesbury House, Hiltingbury Road, Hampshire SO53 5SS
Tel 02380 810 440

(T :EH\A  Corylus Ecology
Ecologist Address Unit A3 Speldhurst Business Park, Langton Road, Speldhurst, Tunbridge Wells, Kent. TN3 ONR
Tel 0189 286 186
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8 N2 REDROW

2.0 DETAILED CONSTRUCTION PROVISIONS

2.1 SITE SECURITY + PROTECTION OF THE GENERAL PUBLIC
2.1.1  Security + Segregation

The Principal Contractor will ensure their site is fully enclosed with heras fencing (as a minimum) and controlled access gates, so the site is
completely autonomous from any surrounding areas, clearly defined and separated before any works commence on-site, and fully secured
from trespassers / members of the public / children.

Visitors will be directed (by signage at the entrance gate and by any personnel at the site gates) to the site office accessed via clearly
defined pedestrian routes. Visitors will sign in and be inducted (as appropriate for the nature of their visit) by the Site Manager, prior to
being permitted on-site.

All site boundaries will be monitored daily by the Site Manager to ensure any deficiencies / breaches are dealt with quickly and to ensure
when the site is left at the end of each working day, security of the site boundary is robust.

2.1.2 Protection of the Public

Redrow Homes are fully committed to protecting members of the public from the construction risks associated with this project. As part
of the Construction Phase Plans developed for the project, the Principal Contractors will be vigilant to the possibility of works areas being
accessed by unauthorised persons (particularly children and teenagers who may see it as an exciting place to play). The Principal Contractor
will ensure a high standard of housekeeping practices are implemented across the site with particular emphasis on any off-site work areas
to ensure they reduce the risk of potential injury to trespassers, if they manage to gain access to the site.

All materials, plant and tools will be fully secured/supervised when not in use and particularly at the end of the working day. Material
storage/compound areas will be fully secured.

2.1.3 Liaison with Public

Prior to any works commencing, Redrow will proactively communicate with Arun District Council to keep them informed of site planning
arrangements. Letters will be posted to properties surrounding the site to notify residents of the proposed works commencing.

Redrow Homes will have a member of the site team allocated to liaise with adjacent residents as well as Arun District Council to inform
them of any potentially disruptive works (which may include noise, dust or temporary obstruct access), so that the works can be safely
managed around the existing residents.

A notice board will be displayed outside of the site with key information for the public including the contact telephones (inc. out of hours
emergency contact) of the Principal Contractor (Site Manager & Office Number), so that the public can contact them in the event of any
issues or complaints. As the site is still in planning stage, a named Site Manager has not yet been designated, however name of the Site
Manager and contact details will be provided to Arun District Council upon request, once they have been appointed. Contact details for
Redrow’s Head of Construction, and the appointed Principal Designer & CDM Advisor, are listed in Section 1.3.

If complaints are received from local residents, these will be documented in a diary or log held on site by the Site Manager.

2.1.4 Signage

Appropriate health and safety signage will be placed around the construction site guiding traffic and pedestrian routes, giving warnings of
hazards and potential dangers (such as “Danger: Keep Out” etc.) and instructing conduct within the site boundaries (such as “Do not
remove security fencing” / “Appropriate PPE must be worn...” etc.). Public routes and crossings will be fully signed.

2.1.5 Inductions

The Site Manager is responsible for inductions and will ensure each operative receives an induction specific to the site and to the type and
place of work. This will take place before the site operative commences work for the first time on site.

The induction will concentrate on the Principal Contractor’s management provisions, site rules and safety provisions as well as the
particular site risks and the environmental & ecological considerations of the project. Evidence of all induction training carried out and
names of personnel, who have undertaken a formal induction together with when they were inducted, will be recorded and filed on-site.

During the induction process, operatives will be informed of housekeeping matters, particularly the need to respect surrounding
neighbours to the site and the need to keep noise to a minimum; particularly when entering and leaving the site. Working hours and
restrictions on timing/method of deliveries will be clearly explained. They will also be informed of the necessity to ensure all parking is
within the site boundary, and will be given clear instructions on how to deal with deliveries of materials etc., to prevent any congestion on
the public highway.

Contractors working on-site employed by others (e.g. Utilities), will be inducted as all other site operatives and visitors. Information
concerning their works and co-ordination / co-operation with other site operatives will be discussed and agreed with the Project Manager
/ Site Manager prior to commencement of their works on-site, as appropriate. Tool Box Talks will be held by contractors and the Principal
Contractor regularly (as appropriate), and these will be recorded by the Principal Contractor.
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2.2 CONTROL OF ON-SITE WORKING CONDITIONS

2.2.1  Site Working Hours & Deliveries
Construction working hours will be restricted to:

e 08:00 - 18:00 Mondays to Fridays
e 08:00 - 13:00 Saturdays
e No works permitted on Sundays or Bank Holidays.

No work, audible or otherwise, will be undertaken outside the hours agreed.

The Principal Contractor will ensure that these working hours are communicated to all contractors and site operatives during the
Site Induction and are strictly enforced throughout the works.

Where possible, deliveries will be coordinated to avoid peak traffic times and school opening/closing times to minimise disruption
to the local area. At point of placing orders, suppliers will be informed of this restriction, and will be requested to deliver outside of
peak hours. In the event that any deliveries arrive at site prior to works commencing at 0800, delivery vehicles will be permitted
entry to the site to avoid any disruption to local roads, however no unloading or loading will be permitted to take place until work
commencement at 0800, and any idling HGVs will be instructed to have their engines switched off.

Where possible, the Site Manager will coordinate deliveries throughout the day to avoid the need for multiple HGVs to access the
site at the time. There will be a designated materials storage area provided within the site compound with sufficient space for
loading and unloading HGVs deliveries. No HGVs will be permitted to load or unload from public roads at any time.

In the unlikely event that works are required outside of the agreed working hours Redrow Homes will engage with Arun District
Council in advance of any such works commencing to formally agree an arrangement and provide a named contact for ongoing
liaison.

2.2.2  Control of Noise & Vibration

Construction works, by their very nature, can generate significant noise levels which can present a nuisance to the surrounding
areas when works are being carried out. In recognising this, Redrow Homes expects all contractors to adhere to with Arun District
Council’s Construction Code of Practice which sets out minimum requirements for reducing and controlling noise created during
the works.

No works will be carried out on the site outside of the allowed working hours — specified in Section 2.2.1. All activities will be
assessed for anticipated noise levels prior to works commencing, taking into account the potential for amplification of noise due to
the layout of the site. Furthermore, all plant and equipment brought to site will be well maintained and operated in accordance
with the manufacturer’s instructions and will comply with the Control of Noise at Work Regulations 2005.

Redrow Homes recognise that maintaining good relationships with those living and working in the vicinity of the site is important.
Identifying noise levels as a risk to the surrounding area (whether nuisance or safety) as early as possible in the process is a priority
for Redrow Homes, in order to ensure that any issues can be dealt with fairly and expeditiously. Local residents and businesses will
be kept regularly informed of progress of works. The Site Manager will be available for contact for any interaction with the public
during the works.

Methods for reducing noise levels as far as practicable by the use of attenuation materials or such like, will be specified, and remain
in place for the duration of the works. Specifically, the following areas will be required of all work activities;

- Comply generally with the recommendations of BS 5228: Part 1, clause 9.3 for minimising noise levels during the execution of
the works.

- Noise levels from the works will be kept to a minimum.

- Fit all compressors, percussion tools and vehicles with effective silencers of a type recommended by manufacturers of the
compressors, tools or vehicles.

- Do not use or permit employees to use radios or other audio equipment in ways or at times which may cause nuisance. Any
radios/entertainment devices will only be used at a level which will not cause undue disturbance to the neighbouring areas

- Every care will be taken to avoid unnecessary noise when carrying out manual operations and when operating plant and
equipment.

- All plant will be switched off or reduced to idle when not in use.

- Noise producing plant will be sited as far as possible from dwellings, offices and other noise sensitive premises. Where the latter
are particularly noise sensitive e.g. hospitals, schools, etc. then a further reduction in sound emission may be required and will
be achieved by the use of barriers or acoustic housings.

RHSC/YAP-NER/CMSb August 2020 Page 9 of 15
ARUN DISTRICT COUNCIL Y/104/20/DOC


https://www.arun.gov.uk/download.cfm?doc=docm93jijm4n12193.pdf&ver=12201
https://www.arun.gov.uk/download.cfm?doc=docm93jijm4n12193.pdf&ver=12201
http://www.legislation.gov.uk/uksi/2005/1643/contents/made

2.23

224

2.25

2.2.6

Construction Method Statement (CMS)
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Compound Position, Site Car Parking, Visitor Provisions, Plant and Equipment

The site compound, materials storage areas, welfare facilities, parking areas and sales areas will all be located within the site
boundary. The compound will be located within the eastern area of the site which has been indicated on the Site Build Route
Plan located in Appendix One.

All visitors will report to the Site Office for an appropriate induction by the Site Manager. Parking facilities will be made
available for visitors to site, and clearly signposted.

All large building materials will be stored within the site, within the vicinity of housing plots as they are being constructed —
smaller materials and particularly any which represent a hazard to health, will be stored in the locked compound area. Waste
segregation, silos and storage containers will be provided within the compound, to be arranged in line with the provisions
set-out in Section 3.5.

Road Cleaning Regime

Redrow Homes as Client will ensure that pro-active measures are taken to prevent slurry/spoil from vehicles leaving site
during the works being deposited on the public highway.

The initial section of site roads will be constructed and tarmacked to base course as early as possible, to provide a suitable
hardstanding area for delivery vehicles. This will reduce the likelihood of HGV wheels becoming covered in mud, and will limit
the need for wheelwashing.

When required, a wet wheelwash facility in the form of a manned jetwasher will be positioned at the site egress point, so
that any muddy vehicles can be washed down prior to leaving the site.

Redrow Homes, and their appointed Groundworker, will ensure a roadsweeper is available when required to ensure the site
roads are kept free of mud throughout the development.

The Site Manager will regularly monitor the site roads and North End Road for dirt and debris, and will arrange for road
sweeps when necessary — this is likely to be more frequent during Groundworks (when there are more earthworks being
carried out) and during periods of inclement weather. The roadsweeper will sweep the site roads and North End Road in the
event any mud is tracked out of the site.

Road sweepings and debris will be disposed of through the Principal Contractor’s own waste management arrangements —
road sweepers will either be discharged off-site, or if on-site will be discharged using appropriate methods in compliance
with the Environmental Protection Act 1990.

Welfare Provision

The Principal Contractor will provide full welfare facilities in accordance with Schedule 2 of the CDM Regulations 2015 — these
facilities will be in place prior to construction works commencing on-site and this will be confirmed by the Principal Designer
to the Client, following review of the Construction Phase Plan.

All welfare provision will be provided in accordance with Redrow Home’s Minimum Requirements for Site Accommodation
and Welfare which sets out the minimum requirements for:

- Toilet Facilities - Temporary Portable WC / Wash-stations - Facilities for Rest
- Drinking Water - General Site Accommodation - Electrical Supplies
- Cleaning of Facilities - Facilities for Changing Clothes

Monitoring Arrangements

The Site Manager will be responsible for the day to day management of the site, and will ensure that all restrictions /
provisions noted in this CEMP are undertaken. The Site Manager will conduct a monthly review to ensure that the provisions
are adhered to.
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CONSTRUCTION TRAFFIC MANAGEMENT PLAN

All construction traffic will access the site from the east off North End Road, once the existing buildings are demolished, permanent
compound/construction entrance will be established to be used by for duration of development.

$278 works will be carried out to form a new entrance along Maypole Lane which will be the new permanent entrance into the
development for residential traffic only.

Both Maypole Lane and North End Road will be accessed from Yapton Lane and the A27 to the north.

North End Road is a narrow residential road which will be shared with traffic accessing the adjacent houses and local businesses (Orchard
Business Park).

Owing to Orchard Business Park to the south of the site, increased volumes of traffic can be expected during peak hours.

Additionally, Yapton CE Primary School is approximately 300 metres to the south-west of the site, therefore increased levels of traffic
can also be expected during school opening/closing hours.

Details of the access routes to the site will be communicated to delivery companies at the point of placing orders, to ensure delivery
traffic follows the correct route and does not impact on surrounding residential areas and businesses.

No construction vehicles, plant, tracked machinery will be permitted to operate until works commencing at 0800. In the event that any
deliveries arrive at site prior to works commencing at 0800, delivery vehicles will be permitted entry to the site to avoid any disruption to
local roads, however no unloading or loading will be permitted to take place until work commencement at 0800, and any idling HGVs will
be instructed to have their engines switched off.

To protect pedestrians from possible contact with vehicles, there will be designated pedestrian walkways which will be physically
segregated from the road using traffic barriers. The pedestrian walkways will consider access for mobility impaired and will be clearly
signposted, well-lit, and will be free from any debris/materials storage to allow their continued, unobstructed, safe use. Pedestrians will
cross the roads at designated pedestrian crossing points only, where pedestrians will have right of way over construction vehicles. The
walkways will be regularly checked and maintained as necessary, to ensure they provide safe access and egress at all times.

Construction traffic will be directed to the site by road signage placed at key junctions around the area — Redrow Homes will agree the
position of signage with the Local Highways Authority and/or Highways England prior to commencing works.

To protect pedestrian operatives from possible contact with vehicles, there will be designated pedestrian walkways which will be physically
segregated from the road using traffic barriers. The pedestrian walkways will be clearly signposted, well-lit, and will be free from any
debris/materials storage to allow their continued, unobstructed, safe use. Pedestrians will cross the roads at designated pedestrian crossing
points only, where pedestrians will have right of way over construction vehicles. The walkways will be regularly checked and maintained
as necessary, to ensure they provide safe access and egress at all times.

To minimise vehicular movements through the residential area, and to minimise any disruption to local residents, Redrow Homes will
encourage all site operatives to share cars and utilise public transport where possible to keep site traffic volumes to a minimum.

All loading and unloading from delivery vehicles and construction traffic (including building materials, finished or unfinished products,
parts, crates, packing materials and waste) will take place inside the site compounds only.

The roads outside the site will be kept clear at all times with clear access for fire appliances and emergency services.

Soil compaction will be minimised by adhering to routes indicated on the site traffic management and by minimising plant move ments
across unprepared ground.

Traffic Management for Maypole Lane $278 Works

During the S278 Works a road closure will likely be required to construct the permanent entrance into the main development site as
Maypole Lane is a narrow road. Road closure arrangements will be agreed in advance with Arun District Council.

To safely manage the works while ensuring disruption to the surrounding roads is minimised, Redrow will appoint a skilled, qualified and
experienced Contractor to safely manage the temporary traffic management arrangements necessary while carrying out the works to
construct the junction. An operative registered on the Street Works Qualifications Register will be designated to control and supervise the
works. All other operatives working in the public area will also have street works training as a minimum requirement to work in the area.

Prior to the S278 Works commencing, the S278 Works Principal Contractor will prepare a detailed phased Traffic Management Plan, which
will clearly demonstrate how the public traffic will be managed.

Temporary traffic signs and information boards will be placed along Maypole Lane and North End Road to alert motorists and pedestrians
to the road works and diversions.

The S278 Works will be completed as soon as possible to minimise disruption to motorists and pedestrians.
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2.4 MAINTAINING ACCESS TO PUBLIC FOOTPATHS

A gravel access extends along the western boundary of the site connecting to the adjacent agricultural field. As works will be
required to construct an entrance along the western boundary of the site, the access will be temporarily closed during
construction of the road. It is agreed with the landowner that they will have a right of way over the access road once
completed.

Redrow Homes will secure the entire site boundaries of the footpath with double-clipped heras fencing as a minimum to
ensure the site boundaries are fully secure from the surrounding footpaths.

Appropriate H&S signage will be placed to clearly demarcate construction working areas beyond the fencing, giving warnings
of hazards and potential dangers (such as “Danger: Keep Out”, “No public access beyond this point” etc.)

The Site Manager (or an operative instructed by the Site Manager) will conduct two visual checks (at the start and end of
each working day) of the signage and boundary fencing each day, to ensure signage can be replaced if damaged /
vandalised and any breaches in fencing can be dealt with quickly to maintain the security of the site and safety of members

of the public.

ACCESS TO ADJACENT
AGRICULTURAL FIELD

RHS(%/YAP—NER/CMSb August 2020 Page 12 of 15
ARUN DISTRICT COUNCIL Y/104/20/DOC



3.0
3.1

3.2

3.3

Construction Method Statement (CMS)
North End Road, Yapton

£ 2 REDROW

DETAILED ENVIRONMENTAL PROVISIONS
PROTECTION OF WATER, LAND ENVIRONMENT, AIR QUALITY & POLLUTION PREVENTION

The Client, Principal Contractor(s), and all Contractors on this project will ensure the protection and integrity of all watercourses
and drainage systems and associated flora and fauna by preventing any surface water run-off or potential sources of contamination
from reaching watercourses / drainage systems.

All surface water drainage from impermeable areas and roads will pass through trapped gullies prior to being discharged into any
watercourse. As appropriate, gullies will be protected with terram or straw bales, and will be regularly inspected and replaced or
cleaned as necessary, with a record kept.

If silt spillage is identified, it will be treated as a priority to stop the flow and contain the spillage before it enters surface water
drains or watercourses/ground.

To prevent polluting waters, there will be no discharge of foul or contaminated drainage or trade effluent from the site into either
groundwater or any surface waters, whether direct or via soakaways. No pumped water will be discharged into the live drainage
system without having been filtered through a silt interceptor.

To ensure air quality, Redrow Homes as Client and when Principal Contractor, will ensure adequate damping down and dust
mitigation procedures are clearly specified within the Construction Phase Plan, and will ensure they are enforced on-site throughout
the works.

These procedures will include managing loose materials (damping down / covered in windy conditions). All work areas will be well
ventilated to prevent dust build up. Dust will be minimised during cutting operations of blocks etc. by ensuring use of equipment
with on-tool water suppression.

To control smoke and noxious fumes, there will be no burning permitted on-site and all plant will be maintained in good working
order.

DUST SUPPRESSION & MONITORING

To ensure air quality, Redrow Homes as Client and when Principal Contractor, will ensure adequate damping down and dust
mitigation procedures are clearly specified within the Construction Phase Plan and will ensure they are enforced on-site throughout
the works.

These procedures will include managing loose materials (damping down / covered in windy conditions), and monitoring and
recording dust levels during the site inspection process. All work areas will be well ventilated to prevent dust build up. Dust will be
minimised during cutting operations of blocks etc. by ensuring use of equipment with on-tool water suppression.

Itis likely that dust will be created during dry and windy conditions on the site, particularly during earthworks and demolition works.
In recognising this, Redrow Homes expects all contractors to (so far as is reasonably practicable) ensure all loose materials will be
damped down and covered in windy conditions. Dust will be monitored and recorded through the site inspection process and water
will be used for damping down when instructed by the Site Manager.

In areas of work close to sensitive properties, the Site Manager will undertake regular dust monitoring inspections of boundaries
(as part of regular Site Inspections) to ensure that dust levels are monitored and controlled and where necessary will ensure that
suitable dust suppression methods are employed to deal with any residual issues in these areas.

Dust and dirt will also be controlled by the road cleaning and wheel wash measures outlined in Section 2.2.4.

GROUND CONTAMINATION & REMEDIATION

Contamination testing of the soils for the developable area identified no contaminant concentrations above the generic assessment
criteria values for a residential development with private gardens. The risk to both human health and groundwater are classified as
low whilst the risk to surface was is considered very low. In the proposed public open space area shallow made ground was identified
in close proximity to existing buildings with concentrations of benzo(a)pyrene above generic assessment criteria.

Reporting of Unexpected Contamination

All operatives will be instructed on the agreed procedures for dealing with any material encountered during ground works that is
either contaminated or suspected to be contaminated. Should there be any evidence of unrecorded contamination discovered on-
site, Arun District Council will be contacted immediately, with site activities in the affected area being temporarily suspended until
a method and procedure for addressing the contamination is agreed upon in writing with Arun District Council and/or other
regulating bodies.

An investigation and risk assessment and, where necessary, a remediation strategy and verification plan will be prepared in order
to outline how this unsuspected contamination will be dealt with.
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Construction Method Statement (CMS)
North End Road, Yapton

N2 REDROW

FUEL STORAGE AND USE

Any facilities for the storage of oils, fuels or chemicals will be sited on impervious bases and surrounded by impervious bund walls.
The volume of the bunded compound will be at least equivalent to the capacity of the tank plus 10%.

If there is multiple tankage, the compound will be at least equivalent to the capacity of the largest tank, or the combined capacity
of interconnected tanks, plus 10%.

All filling points, vents, gauges and sight glasses will be located within the bund. The drainage system of the bund will be sealed with
no discharge to any watercourse, land or underground strata. Associated pipework will be located above ground and protected
from accidental damage. All filling points and tank overflow pipe outlets will be detailed to discharge downwards into the bund.

Tanks will be sited in a safe area, away from manholes and surface water gullies. Tanks will be double-bunded, non-gravity diesel
tanks. The Fuel tank and hose will be locked secure when not in use and the site will possess a spill control kit. A clearly defined drip
control area will be introduced around the tank. Tanks and surrounds will be regularly inspected for damage, spills or leaks as part
of weekly inspection.

All measures to control chemical storage, discharge and spillage will cover;

e  Qil Storage tanks in excess of 200 litres

e Double Skinned (twin-walled) tanks

e  Proprietary Tank Systems

e  Mobile Bowsers

e Security

e Dealing with Spills

e Prevention of Contamination of Rivers & Streams

e  Storage and use of other chemicals (quantities less than 200L)

WASTE MANAGEMENT

Redrow Homes will develop a Site Waste Management Plan for the development and will require each appointed Contractor to
work within the requirements of this Plan.

All inert material will be retained and re-used on site where possible, all plasterboard waste will be collected and returned and the
majority of the remaining waste will be removed in compactable skips.

The management, handling and disposal of waste and classification of materials will be carried out in line with all current
Environmental Legislation and requirements.

There will be no burning on-site (including waste, materials, undergrowth or other vegetation or refuse) throughout the course of
the development (both during construction and site preparation works). This restriction is in place in order to protect the
environment as well as to safeguard the amenities of occupiers of existing properties within the vicinity of the application site, and
site staff.

TEMPORARY SITE LIGHTING

Any temporary lighting used during construction works (either in work areas or site compounds) will be positioned away from live
roads and ecologically sensitive areas.

For any working areas in close proximity to ecologically sensitive areas, lighting requirements (such as hoods, colours or lux levels)
will be agreed in advance with a suitably qualified and experienced Ecologist.

COMMUNICATION AND ENGAGEMENT FOR ENVIRONMENTAL CONCERNS

Prior to any works commencing, Redrow will post letters to properties surrounding their works to notify residents of the
proposed works commencing.

All complaints will be raised to the Site Manager (once appointed) and Redrow’s Health Safety Environmental Manager. The

Site Managers and Health Safety Environmental Manager will take all complaints seriously and positively respond to them
within 1 week.

The Site Manager will review any complaints in liaison with Redrow’s Health Safety Environmental Manager and consider
what measures need to be incorporated into the working practises to avoid similar complaints in the future. The complaint
and any consequences will be reported during site coordination meetings.
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APPENDICES

1. Site Set-Up & Build Direction Plan
2. Arun District Council Construction Code of Practice
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1. Introduction

This code is intended to give guidance to contractors on the measures that Arun District Council expects
them to take to minimise the environmental impacts of their work on the local community. The term
‘contractor’ applies to all contractors and sub contractors engaged in construction, demolition or building-
related repairs and associated activities. This code may also be used by the Planning Service when
considering whether contractors are complying with the National Planning Policy Framework (NPPF) and
the National Planning Practice Guidance (NPPG).

The Council has specific powers under the Control of Pollution Act 1974 and the Environmental
Protection Act 1990 to deal with noise and environmental nuisance. The expectation under the legislation
is that ‘best practicable means’ (BPM) will be used to prevent nuisance occurring. The Council requires

all contractors to apply BPM to their work programme and techniques, irrespective of the size of the
demolition/construction work being undertaken.

Adherence to this code will demonstrate a commitment to BPM and will subsequently minimise the
environmental disturbance to local residents, reducing the need for enforcement action. You may contact
Environmental Health to discuss this Construction Code of Practice, by telephone on 01903 737755 or
email at environmental.health@arun.gov.uk

ARUN DISTRI& COUNCIL Y/104/20/DOC



Construction Code of Practice

2. General Principles

2.1 Hours of Work

Where residential occupiers are likely to be
affected by noise, the hours of work will normally
be restricted to:

Monday to Friday: 08:00am - 18:00pm
Saturday: 08:00am - 13:00pm

Sunday and Public Holidays: No work where noise
is audible at the site boundary

All vehicles and plant arriving to, and leaving the

site will comply with the same restrictions on hours.

The main contractor will be held responsible for
ensuring that these instructions are given to all
drivers, including those making deliveries.

The hours of work may be varied according to
local circumstances. However, any works outside
of these hours will require prior approval from the
Environmental Health Service and/or Planning
Service. It should also be noted that approval will
only be granted under exceptional circumstances
and will always be conditional on the contractor
informing local residents in advance of the
proposed activity.

2.2 Publicity

The Council considers that liaison with local
residents who may be affected by construction
works is essential. The local residents should be
informed of the nature of the works, proposed
hours of work and their expected duration.
Communication to local residents should always
include the name and telephone number of a
main contact. This contact person should be able
to provide further information to any resident
following an enquiry and have the ability to deal
with any complaints or emergencies should they
arise.

ARUN DISTRICT COUNCIL Y/104/20/DOC

2.3 Operation

Where noise, dust and air pollution are likely to
affect local residents the contractor will be held
responsible for ensuring that:

B All plant and equipment, including any on hire,
is checked to ensure it is in good working order
and conforms to the manufacturers’ standards.

B Equipment is properly silenced and meets
statutory emission standards.

B Effective methods of work are adopted to
prevent dust from becoming airborne at source.

B Before works commence, the site workforce
are fully briefed on the need to keep all noise
generated to a minimum. Shouting and raised
voices are not permitted other than in cases
where warnings of danger must be given. Radios
are not played at a volume that is likely to cause
disturbance to local residents.

B Hoardings are frequently inspected, repaired
and repainted as necessary.

B Toilet and washing facilities are provided,
kept clean and properly maintained.

2.4 Monitoring

Where local residents are likely to be affected,
working methods that minimise noise, dust and

air pollution impacts need to be used at all times.
Measures included in this code are not exhaustive
and additional measures can be used which

will reduce environmental impacts further. The
effectiveness of all measures shall be monitored
frequently by the main contractor, reviewed at least
weekly and may be subject to inspection by officers
of Arun District Council.
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3. Noise and Vibration

3.1 Plant and Equipment

B Noisy plant or equipment should be sited as far
away as is practicable from sensitive buildings.
The use of barriers, such as soil mounds, site
huts, acoustic sheds or partitions to reduce the
effects on noise sensitive areas, is to be
employed wherever practicable.

B Wherever practicable all plant and equipment is
to be powered by mains electricity in preference
to locally powered sources such as diesel
generators. Hand tools should also be electrically
powered rather than petrol or diesel driven.

B Plant shall be maintained in good workmanlike
condition so that extraneous noise from
mechanical vibration, creaking and squeaking is
kept to a minimum.

B Vehicles and mechanical plant used for the
purpose of the works shall be fitted with
effective exhaust silencers, maintained in
good and efficient working order and operated
to minimise noise emissions. The contractor
will ensure that all plant complies with the
relevant statutory and manufacturers’
requirements.

B Care shall be taken when loading or unloading
vehicles, dismantling scaffolding or moving
materials, etc. to reduce impact noise.

B Machines in intermittent use should be shut
down in the intervening periods, or throttled
down to a minimum. Noise emitting equipment
that is required to run continuously may have to
be housed in suitable enclosures.

B Equipment which breaks concrete, brickwork or
masonry by bending or by bursting shall be
used in preference to percussive tools as far as
practicable.

B The use of radios on site is a common source
of complaint and while we have no desire to
prohibit their use we would ask that care be
taken to limit volume to a level where it does
not cause disturbance to any residents nearby.

ARUN DISTRIA' COUNCIL Y/104/20/DOC

3.2 Piling

B In assessing the impact of any piling operations,
the contractor will comply with the
recommendations set out in the relevant current
British Standard BS5228 Part 4 ‘Code of
practice for noise and vibration control
applicable to piling operations’.

B Where practicable pile driving shall be by
jacking. The use of conventional impact
hammers should, wherever possible, be avoided.
Any pile driving is to be carried out by plant
equipped with a recognised noise reducing
system.

B In some circumstances the Council may specify
when piling can occur.

3.3 Traffic movement

B Access to the site is to be located to ensure
disturbance from vehicles entering or leaving
the site is kept to a minimum so not to disrupt
persons in nearby noise sensitive buildings.

B All vehicles will enter and exit the site in a
forward direction except where space
restrictions do not allow.

B Wherever practicable all loading and unloading
of vehicles will take place on site.

B Vehicles that cannot immediately enter or leave
the site must switch off their engines.

B The contractor will be responsible for all
vehicles delivering to or exiting from the work
site and shall comply with the time restrictions
set outin 2.1.
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4. Dust and Air Pollution

4.1 Dust

Watering down of the working area, where

dust is being produced, should be carried out
where necessary to minimise dust transfer into
neighbouring premises. Stockpiles of material shall
be damped down or otherwise suitably treated

to prevent the emission of dust from the site.
Stockpiles should be planned and sited to minimise
the potential for dust generation. The handling of
materials should be kept to a minimum and when
deposited onto a stockpile it should be from the
minimum possible height.

Dust pollution shall be minimised by:

B Screening, if practicable, of the building or
structure to be demolished with debris screens
or sheets.

B Controlling the cutting or grinding of materials
on the site.

B Mixing large quantities of concrete or bentonite
slurries in enclosed/shielded areas.

B Properly covering skips and removal vehicles
when leaving the site. Materials should be
handled in such a way so that they do not give
rise to excessive dust. Watering of rubble
chutes should be undertaken where necessary
to prevent dust emission.

B Ensuring the area around the site, including the
public highway, is regularly and adequately
cleaned to prevent any accumulation of dust
and dirt. The use of wheel cleaning facilities and
road sweeping equipment may be required.

B Taking strict measures to minimise mud on
the roads. This is regarded as one of the main
environmental nuisance problems arising from
construction sites. Arun District Council
will expect the contractor to take strict
measures to minimise the problem.

Contractors are reminded that plant used for the
crushing of materials must be authorised by a local
authority under the Environmental Protection Act
1990 Part 1 (Prescribed Processes). All works shall
be carried out in accordance with the conditions

of such an authorisation. Where plant is used to
recycle materials, the appropriate licence from the
Environment Agency shall be obtained. The process
operator should notify the local authority prior to
the movement of the plant on to the site.

ARUN DISTRICT COUNCIL Y/104/20/DOC

4.2 Sandblasting

The work area will be close-sheeted to reduce dust
nuisance from grit. Routine checking is required to
ensure that the sheeting remains sound or sealed
during the operation. Particular attention should
also be given to the working platform to ensure
that it is properly sheeted or sealed to contain dust.

Non-siliceous grit should be used to avoid long
term irreversible lung damage from silica dust.
Proper protection is required for any structure
painted with lead based paint. In cases where water
is used for large scale cleaning and blasting the
requirements of the Environment Agency should

be followed. All grit must be prevented from falling
into water courses.

4.3 Air Pollution

It is illegal to burn most types of construction

or demolition waste. The only exception is plant
material and untreated wood, which can be burned
under a D7 exemption, which must be registered
with the Environment Agency. Burning of materials
on the site will not be permitted unless under a D7
exemption registered with the Environment Agency.
A D7 exemption does not prevent action being
taken by the Police, Fire Service or Local Authority
should the burning cause a hazard to health or a
nuisance.

The contractor will take all necessary precautions
to prevent the occurrence of smoke emissions or
fumes from the site plant or stored fuel oils for
safety reasons and to prevent such emissions or
fumes drifting into residential areas. In particular,
plant should be well maintained and measures
taken to ensure that it is shut down in the
intervening periods between works or throttled
down to a minimum.

The contractor is required to use processes that do
not generate hazardous fumes and/or hazardous
dust.



Construction Code of Practice

5. Lighting

Site lighting needs to be positioned and directed
so as not to intrude unnecessarily on adjacent
buildings and land uses. It must not cause
distraction or confusion to passing drivers on
adjoining public highways. Any floodlighting
which is to be used, either for site security or for
night working, should be designed or installed to
minimise spillage of light out of the site. Lighting
should be mains powered.
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6. Asbestos

Contractors are reminded that special precautions
will be required to be taken if materials containing
asbestos are encountered. The contractor will
comply with the Control of Asbestos at Work
Regulations. The contractor will observe the
exposure limits and measurement methods for
asbestos that are set out in the most relevant and
current Health and Safety Executive Guidance
Notes. The contractor will consult with the Health
and Safety Executive concerning precautions
required when removing asbestos material. Please
note that all asbestos removal MUST be carried out
by Registered Contractors.
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7. Contaminated Land

If during site works contamination is encountered
on site, which has not previously been identified,
no further development can take place until

a site investigation has been carried out. The
investigation will survey and assess the extent of
contamination. Recommendations for remediation
will be submitted to and approved in writing

by the Council’s Environmental Health Service
before further works can proceed. The contractor
is reminded to consult with the Health and
Safety Executive when working on land which is
contaminated.

ARUN DISTRICT COUNCIL Y/104/20/DOC
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8. Disposal of Waste

Rubbish will be removed at frequent intervals

and the site kept clean and tidy. Fly-tipping

will not be permitted and enforcement action,
including financial penalty, can be considered by
the Council under the Environmental Protection
Act 1990. Offences dealt with at court may

involve a financial penalty and/or imprisonment,
orders for payment of clean-up, investigation and
prosecution costs, and forfeiture of a vehicle used
in the commission of an offence. Loads must only
be deposited at authorised tips or into designated
barges. Deposition shall be in accordance with

the requirements of the Environment Agency, the
current Environmental Legislation and Special
Waste Regulations. The escape of litter from site or
skips which are not adequately secured, either onto
neighbouring properties or the highway, can be a
source of complaint. Any site litter should be stored
securely and regular scavenges should be used to
ensure that loose litter is cleared away.
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