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PREAMBLE 

This Construction Method Statement has been prepared to discharge Condition 10 of the Planning Conditions specified by Arun 
District Council Appeal Ref: APP/C3810/W/17/3170059 

The approved Construction Method Statement will be adhered to by each appointed Principal Contractor throughout the 
development until completion. 
 

  

PLANNING CONDITION 10 
LOCATION IN 
DOCUMENT 

No development shall take place until a Construction Method Statement has been submitted to and approved in writing by the LPA. The 
Statement shall provide for (but not necessarily be limited to): 

 

i. Vehicle parking for site operatives and visitors, and on-site turning space Section 2.2.3 & 2.3 

ii. Loading and unloading of plant and materials Section 2.2.1& 2.3 

iii. Storage of construction plant and materials Section 2.2.3 & 2.3 

iv. Erection and maintenance of security hoarding, including decorative displays and facilities for public viewing as appropriate Section 2.1.1 

v. Wheel washing facilities Section 2.2.4 & 2.3 

vi. Measures to control the emission of dust and dirt during construction Section 2.2.4 

vii. The location of any site huts/cabins/offices Section 2.2.3 

viii. Routeing of construction vehicles to and from the development site Section 1.1 & 2.3 

ix. Details of any temporary traffic management works required to construct any of the works Section  2.3 

x. Details of signage on the approaches to the site warning of the presence of construction vehicles and associated activities on or 
close to the public highway 

Section  2.3 

xi. Details of the Construction Design Management Co-ordinator and site foreman, including contact details (and out-of-hours 
contact details); 
GHPC Note: CDM Co-ordinator role no longer exists following CDM 2015. Key CDM duty holders including the Redrow 
Construction Director and Principal Designer are in Section 1.3 

Section 1.3 

xii. Evidence of community involvement and/or public consultation prior to any works being carried out; and Section 2.1.3 

xiii. Details of the hours of operation of all operational and construction vehicles on the site. Section 2.2.1 

Details of how measures will be put in place to address any environmental problems arising from any of the above shall be 
provided. 

Section 2.1.3,  3.7 

A named person shall be appointed to deal with complaints and shall be available on site and their availability made known to 
all relevant parties.  

Section 2.1.3 

The Statement as approved shall be adhered to at all times throughout the construction period. 

ARUN DISTRICT COUNCIL Y/139/20/DOC

file://///192.168.135.100/Client%20Projects/Redrow/Redrow%20Southern%20Counties/Yapton%20(Ford%20Lane%20&amp;%20North%20End%20Road)/SHE%20Docs/Construction%20Method%20Statement/CMS%20-%20%20North%20End%20Road,%20Yapton%20%20-%20July%202020.docx%23_1.3_Project_Directory


 

RHSC/YAP-FL/CMSd      December 2020                    Page 4 of 15 

Construction Method Statement (CMS) 

Ford Lane, Yapton 

1.0 DESCRIPTION OF PROJECT 

1.1 PROJECT TITLE + LOCATION 

 The new Redrow Homes development is  located to the south of Ford Lane and the east of North End Road, directly north of 
the village of Yapton, West Sussex and is centred approximately on the National Grid Reference SU980038. 
This Construction Method Statement (CMS) covers all works associated with the development.   

CONSTRUCTION TRAFFIC ROUTE 
FORD LANE VIA NORTH END, YAPTON LANE 

& A27 

DEVELOPMENT LOCATION 

YAPTON 
 PRIMARY SCHOOL  

ORCHARD BUSINESS 
PARK  

MAIN CONSTRUCTION 
ENTRANCE 

SUBSTATION 

PUBLIC RIGHT OF WAY 

ADJACENT 
DEVELOPMENT  

TEMP CONSTRUCTION 
ACCESS 
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1.2 SCOPE OF WORKS + CONSTRUCTION PROGRAMME 

1.2.1 Scope of Works 

The site will be developed by Redrow Homes to construct 100 residential units up to 2 storey height:  

• Private:  70 houses – 2, 3 & 4 bed 

• Affordable / Shared Ownership: 30  affordable units including 2x eight-unit, three storey blocks of flats  

With parking (including gardens), public open spaces and associated infrastructure. 

The site will be developed in two phases of works, with the initial works being carried out by an External Principal 
Contractor to be appointed by Redrow Homes: 

 

• External PC – Groundworks  

- S278 Works to construction a site access and passing places along Maypole Lane 

- On-Site Groundworks involving construction of site roads, sewers, and new services infrastructure (as well as making 
connections to the existing services network), general site earthworks and landscaping and the construction of housing 
foundations to roughly DPC level.  
 

• Redrow Homes as PC – Superstructure Phase 

-  Following handover from the Groundworker, Redrow Homes will take over the site as Principal Contractor for the 
Superstructure Phase to construct the superstructure including all remaining groundworks as necessary, construction of 
the housing superstructure involving brick and blockwork, fit-out works and landscaping. 

  

PROPOSED SITE LAYOUT EXTRACT  – PROIVDED FOR REFERENCE ONLY 
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1.2.2 Site Description & Boundaries 

The site is an irregular shaped grassland approximately 6.40 hectares. A Public Right of Way bisects the site and is aligned in 
a north-west to south-east direction; a second footpath is present along the eastern site boundary, aligned in a north to south 
direction. The site is open and relatively flat with an elevation change of approximately 0.60 m from north west to south east. 
A large tree is situated approximately 60m inside the north west corner on the site. An electrical substation is located adjacent 
to the north western site boundary. 

 

Site Boundaries 

The site is bounded by Ford Lane to the north and a row of mature trees and farmland to the east. Residential properties and 
North End Road forms the sites western boundary whilst a large hedge separates the site from the Business Park and 
residential properties to the south. 

 

Site History 

The site has been arable farmland since the earliest available historical maps except for a small portion in the south east 
corner which formed part of a recreation ground from the 1930s to the 1970s.  

 

 

1.2.3 Build Direction  

The site will generally be developed from east – west. Please refer to Appendix One for the build direction plan. 
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1.3 PROJECT DIRECTORY 

Duty-holders will carry out their duties as defined by the CDM Regulations 2015 to ensure all requirements of the CDM Regulations 
2015 are met. 

The Client will ensure a suitably competent Principal Designer, Principal Contractor and Design Team are appointed to oversee the 
project and afford all project members sufficient time to plan and mobilise their activities. 

 
1.3.1 Key CDM Duty Holders Currently Appointed 

Client & Principal 
Contractor 
(Superstructure PC) 

Company Redrow Homes Limited (Southern Counties) 

Address Unit 1, Faraday Office Park, Basingstoke, Hampshire, RG24 8QQ 

Tel 01256 307 950 

Contact Eric Waite (Head of Construction) Email eric.waite@redrow.co.uk  

Principal Designer & 
CDM Advisor 

Company GHPC Group Ltd 

Address 11 Milbanke Court, Milbanke Way, Bracknell, Berkshire, RG12 1RP 

Tel 01344 304 800 

Contact Dominic Thomas CMaPS TechIOSH  Email dominic.thomas@ghpcgroup.co.uk  

External Principal 
Contractor – 
Groundworks  

Company External PC appointment to be made for initial works following tender process. 

Address  

Tel  

Designer –  

Planning Architect 

Company Geoff Perry Associates 

Address 28 Erdington Road, Aldridge, Walsall, West Midlands, WS9 8UH 

Tel 01922 744 900 

Designer –  

Working Drawings 
Architect 

Company Trower Davies 

Address 8 Manor Park, Mackenzie Way, Cheltenham, GL51 9TX 

Tel 0124 2222 4247 

Designer –  

Civil Engineer 

Company Odyssey 

Address Tuscany House, White Hart Lane, Basingstoke, RG21 4AF 

Tel 01256 331 144 

Designer –  

Structural Engineer 

Company Eastwood  & Partners   

Address St. Andrew's House, 23 Kingfield Road, Sheffield, South Yorkshire, S11 9AS 

Tel 0114 255 4554 

Designer –  

Landscape Architect 

Company RPS 

Address Lakesbury House, Hiltingbury Road, Chandlers Ford, Hampshire, SO53 5SS 

Tel 0238 081 0440 

 
1.3.2 Other Currently Appointed Project Team Members 

Site Investigation 

Company Leap Environmental Ltd 

Address The Atrium, Curtis Road, Dorking, Surrey RH4 1XA 

Tel 01306 646 510 

Arboriculturalist 

Company Beechdown Arboriculture Limited 

Address Club Cottage, Top Rd, Arundel BN18 0RP 

Tel 01243 814 740 

Ecologist   

Company Corylus Ecology 

Address Unit A3 Speldhurst Business Park, Langton Road, Speldhurst, Tunbridge Wells, Kent. TN3 0NR 

Tel 0189 286 186 

ARUN DISTRICT COUNCIL Y/139/20/DOC
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2.0 DETAILED CONSTRUCTION PROVISIONS 

2.1 SITE SECURITY + PROTECTION OF THE GENERAL PUBLIC 

2.1.1 Security + Segregation 

The Principal Contractor will ensure their site is fully enclosed with heras fencing (as a minimum) and controlled access gates, so the site is 
completely autonomous from any surrounding areas, clearly defined and separated before any works commence on-site, and fully secured 
from trespassers / members of the public / children. 

Visitors will be directed (by signage at the entrance gate and by any personnel at the site gates) to the site office accessed via clearly 
defined pedestrian routes. Visitors will sign in and be inducted (as appropriate for the nature of their visit) by the Site Manager, prior to 
being permitted on-site. 

All site boundaries will be monitored daily by the Site Manager to ensure any deficiencies / breaches are dealt with quickly and to ensure 
when the site is left at the end of each working day, security of the site boundary is robust. 
 

2.1.2  Protection of the Public 

Redrow Homes are fully committed to protecting members of the public from the construction risks associated with this project. As part 
of the Construction Phase Plans developed for the project, the Principal Contractors will be vigilant to the possibility of works areas being 
accessed by unauthorised persons (particularly children and teenagers who may see it as an exciting place to play). The Principal Contractor 
will ensure a high standard of housekeeping practices are implemented across the site with particular emphasis on any off-site work areas 
to ensure they reduce the risk of potential injury to trespassers, if they manage to gain access to the site. 

All materials, plant and tools will be fully secured/supervised when not in use and particularly at the end of the working day. Material 
storage/compound areas will be fully secured. 
 

2.1.3  Liaison with Public  

Prior to any works commencing, Redrow will proactively communicate with Arun District Council to keep them informed of site planning 
arrangements. Letters will be posted to properties surrounding the site to notify residents of the proposed works commencing.  

Redrow Homes will have a member of the site team allocated to liaise with adjacent residents as well as Arun District Council to inform 
them of any potentially disruptive works (which may include noise, dust or temporary obstruct access), so that the works can be safely 
managed around the existing residents. 

A notice board will be displayed outside of the site with key information for the public including the contact telephones (inc. out of hours 
emergency contact) of the Principal Contractor (Site Manager & Office Number), so that the public can contact them in the event of any 
issues or complaints. As the site is still in planning stage, a named Site Manager has not yet been designated, however name of the Site 
Manager and contact details will be provided to Arun District Council upon request, once they have been appointed. Contact details for 
Redrow’s Head of Construction, and the appointed Principal Designer & CDM Advisor, are listed in Section 1.3. 

If complaints are received from local residents, these will be documented in a diary or log held on site by the Site Manager. 
 

2.1.4 Signage 

Appropriate health and safety signage will be placed around the construction site guiding traffic and pedestrian routes, giving warnings of 
hazards and potential dangers (such as “Danger: Keep Out” etc.) and instructing conduct within the site boundaries (such as “Do not 
remove security fencing” / “Appropriate PPE must be worn…” etc.). Public routes and crossings will be fully signed. 
 

2.1.5 Inductions 

The Site Manager is responsible for inductions and will ensure each operative receives an induction specific to the site and to the type and 
place of work. This will take place before the site operative commences work for the first time on site. 

The induction will concentrate on the Principal Contractor’s management provisions, site rules and safety provisions as well as the 
particular site risks and the environmental & ecological considerations of the project. Evidence of all induction training carried out and 
names of personnel, who have undertaken a formal induction together with when they were inducted, will be recorded and filed on-site. 

During the induction process, operatives will be informed of housekeeping matters, particularly the need to respect surrounding 
neighbours to the site and the need to keep noise to a minimum; particularly when entering and leaving the site. Working hours and 
restrictions on timing/method of deliveries will be clearly explained. They will also be informed of the necessity to ensure all parking is 
within the site boundary, and will be given clear instructions on how to deal with deliveries of materials etc., to prevent any congestion on 
the public highway. 

Contractors working on-site employed by others (e.g. Utilities), will be inducted as all other site operatives and visitors. Information 
concerning their works and co-ordination / co-operation with other site operatives will be discussed and agreed with the Project Manager 
/ Site Manager prior to commencement of their works on-site, as appropriate. Tool Box Talks will be held by contractors and the Principal 
Contractor regularly (as appropriate), and these will be recorded by the Principal Contractor.  
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2.2 CONTROL OF ON-SITE WORKING CONDITIONS 

2.2.1 Site Working Hours & Deliveries 

Construction working hours will be restricted to:  

• 08:00 – 18:00 Mondays to Fridays 

• 08:00 – 13:00 Saturdays 

• No works permitted on Sundays or Bank Holidays. 

No work, audible or otherwise, will be undertaken outside the hours agreed. 

The Principal Contractor will ensure that these working hours are communicated to all contractors and site operatives during the 
Site Induction and are strictly enforced throughout the works. 

Where possible, deliveries will be coordinated to avoid peak traffic times and school opening/closing times to minimise disruption 
to the local area. At point of placing orders, suppliers will be informed of this restriction, and will be requested to deliver outside of 
peak hours. In the event that any deliveries arrive at site prior to works commencing at 0800, delivery vehicles will be permitted 
entry to the site to avoid any disruption to local roads, however no unloading or loading will be permitted to take place until work 
commencement at 0800, and any idling HGVs will be instructed to have their engines switched off. 

Where possible, the Site Manager will coordinate deliveries throughout the day to avoid the need for multiple HGVs to access the 
site at the time.  There will be a designated materials storage area provided within the site compound with sufficient space for 
loading and unloading HGVs deliveries. No HGVs will be permitted to load or unload from public roads at any time. 

In the unlikely event that works are required outside of the agreed working hours Redrow Homes will engage with Arun District 
Council in advance of any such works commencing to formally agree an arrangement and provide a named contact for ongoing 
liaison. 
 

2.2.2 Control of Noise & Vibration 

Construction works, by their very nature, can generate significant noise levels which can present a nuisance to the surrounding 
areas when works are being carried out. In recognising this, Redrow Homes expects all contractors to adhere to with Arun District 
Council’s Construction Code of Practice which sets out minimum requirements for reducing and controlling noise created during 
the works. 

No works will be carried out on the site outside of the allowed working hours – specified in Section 2.2.1. All activities will be 
assessed for anticipated noise levels prior to works commencing, taking into account the potential for amplification of noise due to 
the layout of the site. Furthermore, all plant and equipment brought to site will be well maintained and operated in accordance 
with the manufacturer’s instructions and will comply with the Control of Noise at Work Regulations 2005.  

Redrow Homes recognise that maintaining good relationships with those living and working in the vicinity of the site is important. 
Identifying noise levels as a risk to the surrounding area (whether nuisance or safety) as early as possible in the process is a priority 
for Redrow Homes, in order to ensure that any issues can be dealt with fairly and expeditiously. Local residents and businesses will 
be kept regularly informed of progress of works. The Site Manager will be available for contact for any interaction with the public 
during the works. 

Methods for reducing noise levels as far as practicable by the use of attenuation materials or such like, will be specified, and remain 
in place for the duration of the works. Specifically, the following areas will be required of all work activities; 

- Comply generally with the recommendations of BS 5228: Part 1, clause 9.3 for minimising noise levels during the execution of 
the works. 

- Noise levels from the works will be kept to a minimum. 

- Fit all compressors, percussion tools and vehicles with effective silencers of a type recommended by manufacturers of the 
compressors, tools or vehicles. 

- Do not use or permit employees to use radios or other audio equipment in ways or at times which may cause nuisance. Any 
radios/entertainment devices will only be used at a level which will not cause undue disturbance to the neighbouring areas 

- Every care will be taken to avoid unnecessary noise when carrying out manual operations and when operating plant and 
equipment. 

-  All plant will be switched off or reduced to idle when not in use. 

- Noise producing plant will be sited as far as possible from dwellings, offices and other noise sensitive premises. Where the latter 
are particularly noise sensitive e.g. hospitals, schools, etc. then a further reduction in sound emission may be required and will 
be achieved by the use of barriers or acoustic housings. 
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2.2.3 Compound Position, Site Car Parking, Visitor Provisions, Plant and Equipment 

 The site compound, materials storage areas, welfare facilities, parking areas and sales areas will all be located within the site 
boundary. The compound will be located within the eastern area of the site which has been indicated on the Site Build Route 
Plan located in Appendix One.  

All visitors will report to the Site Office for an appropriate induction by the Site Manager. Parking facilities will be made 
available for visitors to site, and clearly signposted. 

All large building materials will be stored within the site, within the vicinity of housing plots as they are being constructed – 
smaller materials and particularly any which represent a hazard to health, will be stored in the locked compound area.  Waste 
segregation, silos and storage containers will be provided within the compound, to be arranged in line with the provisions 
set-out in Section 3.5. 

 

2.2.4 Road Cleaning Regime  

Redrow Homes as Client will ensure that pro-active measures are taken to prevent slurry/spoil from vehicles leaving site 
during the works being deposited on the public highway. 

The initial section of site roads will be constructed and tarmacked to base course as early as possible, to provide a suitable 
hardstanding area for delivery vehicles. This will reduce the likelihood of HGV wheels becoming covered in mud, and will limit 
the need for wheelwashing.  

When required, a wet wheelwash facility in the form of a manned jetwasher will be positioned at the site egress point, so 
that any muddy vehicles can be washed down prior to leaving the site. 

Redrow Homes, and their appointed Groundworker, will ensure a roadsweeper is available when required to ensure the site 
roads are kept free of mud throughout the development. 

The Site Manager will regularly monitor the site roads North End Road and Ford Lane for dirt and debris, and will arrange for 
road sweeps when necessary – this is likely to be more frequent during Groundworks (when there are more earthworks being 
carried out) and during periods of inclement weather. The roadsweeper will sweep the site roads, North End Road and Ford 
Lane in the event any mud is tracked out of the site. 

Road sweepings and debris will be disposed of through the Principal Contractor’s own waste management arrangements – 
road sweepers will either be discharged off-site, or if on-site will be discharged using appropriate methods in compliance 
with the Environmental Protection Act 1990.  

 
 

2.2.5 Welfare Provision 

The Principal Contractor will provide full welfare facilities in accordance with Schedule 2 of the CDM Regulations 2015 – these 
facilities will be in place prior to construction works commencing on-site and this will be confirmed by the Principal Designer 
to the Client, following review of the Construction Phase Plan. 

All welfare provision will be provided in accordance with Redrow Home’s Minimum Requirements for Site Accommodation 
and Welfare which sets out the minimum requirements for: 

- Toilet Facilities  - Temporary Portable WC / Wash-stations  - Facilities for Rest  
- Drinking Water  - General Site Accommodation   - Electrical Supplies 
- Cleaning of Facilities  - Facilities for Changing Clothes 

 

2.2.6 Monitoring Arrangements 

The Site Manager will be responsible for the day to day management of the site, and will ensure that all restrictions / 
provisions noted in this CEMP are undertaken. The Site Manager will conduct a monthly review to ensure that the provisions 
are adhered to. 
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2.3 CONSTRUCTION TRAFFIC MANAGEMENT PLAN  

All large construction vehicles will access the site via a temporary access to be constructed off Ford Lane. Ford Lane will be 
accessed via North End Road, Yapton Lane and the A27 to the north. 

The use of North End Road south of the Junction with Ford Lane must not be used for construction traffic to and from the 
site, however construction traffic maybe required to use the North End Road, south of the Ford Lane junction to allow 
vehicle movement to transfer materials between the Ford Lane site and adjacent Redrow Parcel (Land at Street Buildings, 
North End Road). 

Details of the access routes to the site will be communicated to delivery companies at the point of placing orders, to ensure 
delivery traffic follows the correct route and does not impact on surrounding residential areas and businesses. 

Ford Lane and North End Road is a narrow residential road which will be shared with traffic accessing the adjacent houses 
and local businesses (Orchard Business Park).  

Yapton CE Primary School is approximately 300 metres to the south-west of the site, therefore increased levels of traffic 
can also be expected during school opening/closing hours.  

No construction vehicles, plant, tracked machinery will be permitted to operate until works commencing at 0800. In the event 
that any deliveries arrive at site prior to works commencing at 0800, delivery vehicles will be permitted entry to the site to 
avoid any disruption to local roads, however no unloading or loading will be permitted to take place until work 
commencement at 0800, and any idling HGVs will be instructed to have their engines switched off. 

To protect pedestrians from possible contact with vehicles, there will be designated pedestrian walkways which will be 
physically segregated from the road using traffic barriers. The pedestrian walkways will consider access for mobility impaired 
and will be clearly signposted, well-lit, and will be free from any debris/materials storage to allow their continued, 
unobstructed, safe use. Pedestrians will cross the roads at designated pedestrian crossing points only, where pedestrians will 
have right of way over construction vehicles. The walkways will be regularly checked and maintained as necessary, to ensure 
they provide safe access and egress at all times. 

Construction traffic will be directed to the site by road signage placed at key junctions around the area – Redrow Homes will 
agree the position of signage with the Local Highways Authority and/or Highways England prior to commencing works. 

The use of North End Road south of the Junction with Ford Lane must not be used for construction traffic to and from the 
site, however construction traffic maybe required to use the North End Road, south of the Ford Lane junction to allow vehicle 
movement to transfer materials between the Ford Lane site and adjacent Redrow Parcel (Land at Street Buildings, North End 
Road). 

Any construction vehicles crossing between sites across public road will be accompanied by a trained and competent 
banksman to safely manage the interface between construction traffic and members of the public (vehicular and pedestrian). 
Ultimately site works will be planned to avoid/minimise crossing between sites as far as possible, with designated materials 
storage areas in each parcel. 

To protect pedestrian operatives from possible contact with vehicles, there will be designated pedestrian walkways which 
will be physically segregated from the road using traffic barriers. The pedestrian walkways will be clearly signposted, well-lit, 
and will be free from any debris/materials storage to allow their continued, unobstructed, safe use. Pedestrians will cross 
the roads at designated pedestrian crossing points only, where pedestrians will have right of way over construction vehicles. 
The walkways will be regularly checked and maintained as necessary, to ensure they provide safe access and egress at all 
times. 

To minimise vehicular movements through the residential area, and to minimise any disruption to local residents, Redrow 
Homes will encourage all site operatives to share cars and utilise public transport where possible to keep site traffic volumes 
to a minimum. 

All loading and unloading from delivery vehicles and construction traffic (including building materials, finished or unfinished 
products, parts, crates, packing materials and waste) will take place inside the site compounds only. 

The roads outside the site will be kept clear at all times with clear access for fire appliances and emergency services.  

Soil compaction will be minimised by adhering to routes indicated on the site traffic management and by minimising plant 
movements across unprepared ground. 
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2.4 MAINTAINING ACCESS TO PUBLIC RIGHT OF WAYS 

There is a public right of way bisecting the site and is aligned in a north-west to south-east direction. Redrow have proposed 
to have the footpath re-routed along the eastern boundary of the site, away from construction working areas (shown on 
sketch below). 

When diverted around the working area, the footpath boundary will be secured with double-clipped heras fencing as a 
minimum to ensure the site working areas are fully secured from public pedestrians. 

Redrow Homes will liaise closely with the Arun District Council to coordinate any proposed closures of the footpath and keep 
them up-to-date with the intended phasing of works. 

Appropriate H&S signage will be placed to clearly demarcate construction working areas beyond the fencing, giving warnings 
of hazards and potential dangers (such as “Danger: Keep Out”, “No public access beyond this point” etc.).  

The Site Manager (or an operative instructed by the Site Manager) will conduct (at a minimum) two visual checks (at the start 
and end of each working day) of the signage and boundary fencing each day, to ensure signage can be replaced if damaged 
/ vandalised and any breaches in fencing can be dealt with quickly to maintain the security of the site and safety of members 
of the public. 

Local controls of segregation using chapter 8 barriers will be required when carrying out works on the footpath when 
constructing new roads. Any plant/machinery access required on the live footpath when these works are being carried out 
must be segregated with barriers or accompanied by a banksman. 

  

EXISTING 
FOOTPATH 

PROPOSED 
DIVERSION ROUTE 

PROPOSED TEMPORARY 
CONSTRUCTION ACCESS 
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3.0 DETAILED ENVIRONMENTAL PROVISIONS 

3.1 PROTECTION OF WATER, LAND ENVIRONMENT, AIR QUALITY & POLLUTION PREVENTION 

The Client, Principal Contractor(s), and all Contractors on this project will ensure the protection and integrity of all watercourses 
and drainage systems and associated flora and fauna by preventing any surface water run-off or potential sources of contamination 
from reaching watercourses / drainage systems. 

All surface water drainage from impermeable areas and roads will pass through trapped gullies prior to being discharged into any 
watercourse. As appropriate, gullies will be protected with terram or straw bales, and will be regularly inspected and replaced or 
cleaned as necessary, with a record kept.  

If silt spillage is identified, it will be treated as a priority to stop the flow and contain the spillage before it enters surface water 
drains or watercourses/ground.  

To prevent polluting waters, there will be no discharge of foul or contaminated drainage or trade effluent from the site into either 
groundwater or any surface waters, whether direct or via soakaways. No pumped water will be discharged into the live drainage 
system without having been filtered through a silt interceptor.  

To ensure air quality, Redrow Homes as Client and when Principal Contractor, will ensure adequate damping down and dust 
mitigation procedures are clearly specified within the Construction Phase Plan, and will ensure they are enforced on-site throughout 
the works.  

These procedures will include managing loose materials (damping down / covered in windy conditions). All work areas will be well 
ventilated to prevent dust build up. Dust will be minimised during cutting operations of blocks etc. by ensuring use of equipment 
with on-tool water suppression. 

To control smoke and noxious fumes, there will be no burning permitted on-site and all plant will be maintained in good working 
order. 
 

3.2 DUST SUPPRESSION & MONITORING 

To ensure air quality, Redrow Homes as Client and when Principal Contractor, will ensure adequate damping down and dust 
mitigation procedures are clearly specified within the Construction Phase Plan and will ensure they are enforced on-site throughout 
the works. 

These procedures will include managing loose materials (damping down / covered in windy conditions), and monitoring and 
recording dust levels during the site inspection process. All work areas will be well ventilated to prevent dust build up. Dust will be 
minimised during cutting operations of blocks etc. by ensuring use of equipment with on-tool water suppression. 

It is likely that dust will be created during dry and windy conditions on the site, particularly during earthworks and demolition works. 
In recognising this, Redrow Homes expects all contractors to (so far as is reasonably practicable) ensure all loose materials will be 
damped down and covered in windy conditions. Dust will be monitored and recorded through the site inspection process and water 
will be used for damping down when instructed by the Site Manager. 

In areas of work close to sensitive properties, the Site Manager will undertake regular dust monitoring inspections of boundaries 
(as part of regular Site Inspections) to ensure that dust levels are monitored and controlled and where necessary will ensure that 
suitable dust suppression methods are employed to deal with any residual issues in these areas. 

Dust and dirt will also be controlled by the road cleaning and wheel wash measures outlined in Section 2.2.4.  

 

3.3 GROUND CONTAMINATION & REMEDIATION 

Contamination testing of the soils identified no contaminants above the generic assessment criteria values for a residential 
development with homegrown produce. The contaminant concentrations recorded on site are considered to pose a low risk to 
human health and groundwater receptors. 

Reporting of Unexpected Contamination 

All operatives will be instructed on the agreed procedures for dealing with any material encountered during ground works that is 
either contaminated or suspected to be contaminated. Should there be any evidence of unrecorded contamination discovered on-
site, Arun District Council will be contacted immediately, with site activities in the affected area being temporarily suspended until 
a method and procedure for addressing the contamination is agreed upon in writing with Arun District Council and/or other 
regulating bodies. 

An investigation and risk assessment and, where necessary, a remediation strategy and verification plan will be prepared in order 
to outline how this unsuspected contamination will be dealt with. 
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3.4 FUEL STORAGE AND USE 

Any facilities for the storage of oils, fuels or chemicals will be sited on impervious bases and surrounded by impervious bund walls. 
The volume of the bunded compound will be at least equivalent to the capacity of the tank plus 10%.  

If there is multiple tankage, the compound will be at least equivalent to the capacity of the largest tank, or the combined capacity 
of interconnected tanks, plus 10%.  

All filling points, vents, gauges and sight glasses will be located within the bund. The drainage system of the bund will be sealed with 
no discharge to any watercourse, land or underground strata. Associated pipework will be located above ground and protected 
from accidental damage. All filling points and tank overflow pipe outlets will be detailed to discharge downwards into the bund. 

Tanks will be sited in a safe area, away from manholes and surface water gullies. Tanks will be double-bunded, non-gravity diesel 
tanks. The Fuel tank and hose will be locked secure when not in use and the site will possess a spill control kit. A clearly defined drip 
control area will be introduced around the tank. Tanks and surrounds will be regularly inspected for damage, spills or leaks as part 
of weekly inspection. 

All measures to control chemical storage, discharge and spillage will cover; 

• Oil Storage tanks in excess of 200 litres 

• Double Skinned (twin-walled) tanks 

• Proprietary Tank Systems 

• Mobile Bowsers 

• Security 

• Dealing with Spills 

• Prevention of Contamination of Rivers & Streams 

• Storage and use of other chemicals (quantities less than 200L) 
 
 

3.5 WASTE MANAGEMENT 

Redrow Homes will develop a Site Waste Management Plan for the development and will require each appointed Contractor to 
work within the requirements of this Plan. 

All inert material will be retained and re-used on site where possible, all plasterboard waste will be collected and returned and the 
majority of the remaining waste will be removed in compactable skips. 

The management, handling and disposal of waste and classification of materials will be carried out in line with all current 
Environmental Legislation and requirements. 

There will be no burning on-site (including waste, materials, undergrowth or other vegetation or refuse) throughout the course of 
the development (both during construction and site preparation works). This restriction is in place in order to protect the 
environment as well as to safeguard the amenities of occupiers of existing properties within the vicinity of the application site, and 
site staff. 
 
 

3.6 TEMPORARY SITE LIGHTING 

Any temporary lighting used during construction works (either in work areas or site compounds) will be positioned away from live 
roads and ecologically sensitive areas.  

For any working areas in close proximity to ecologically sensitive areas, lighting requirements (such as hoods, colours or lux levels) 
will be agreed in advance with a suitably qualified and experienced Ecologist. 
 
 

3.7 COMMUNICATION AND ENGAGEMENT FOR ENVIRONMENTAL CONCERNS 

Prior to any works commencing, Redrow will post letters to properties surrounding their works to notify residents of the 
proposed works commencing. 

All complaints will be raised to the Site Manager (once appointed) and Redrow’s Health Safety Environmental Manager. The 

Site Managers and Health Safety Environmental Manager will take all complaints seriously and positively respond to them 
within 1 week. 

The Site Manager will review any complaints in liaison with Redrow’s Health Safety Environmental Manager and consider 
what measures need to be incorporated into the working practises to avoid similar complaints in the future. The complaint 
and any consequences will be reported during site coordination meetings. 
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APPENDICES 

1. Site Set-Up & Build Direction Plan 
2. Arun District Council Construction Code of Practice 
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