

LIDSEY ROAD - 71 UNITS - CONSTRUCTION PHASING AND OCCUPATION DATES

DATE OF OCCUPATIONS

PHASE 1	30w 4d	07 Jun 22	23 Jan 23
PHASE 2	29w 3d	08 Jul 22	15 Feb 23
PHASE 3	29w 2d	28 Jul 22	06 Mar 23
PHASE 4	30w 2d	11 Aug 22	27 Mar 23
PHASE 5	32w 4d	25 Aug 22	28 Apr 23
PHASE 6	30w 2d	30 Sep 22	18 May 23
PHASE 7	32w 2d	28 Oct 22	30 Jun 23
PHASE 8	33w 1d	17 Nov 22	26 Jul 23
PHASE 9	35w 1d	08 Dec 22	31 Aug 23