



Further On-street parking available in Hook Lane.

Electricity Supply (Assumed position)
Gas Main (Assumed position)
Water Main (Assumed position)

Master Point

EXISTING ON-STREET PARKING

Make up ground levels with crushed hardcore and road planings to form firm temporary base for vehicular hand-standing.

No site parking to be within 15m of T-junction

REPLACE WITH NEW EXTERNAL BACKDROP AT LOWERED INVERT LEVEL. SEE DETAIL.
EXISTING MH E1
CL 8.270
IL 6.882
(EXISTING IL 7.680BD)
BACK DROP RE-WORKED TO BE IL 7.507BD
MAIN CHANNEL 6.734
Datum = 8.770
Existing cover level.

UNLOADING AREA

HSE board with Site conditions & Emergency details.

IC6

IC5

IC4

IC3

IC2

IC1

IC0

IC-1

IC-2

IC-3

IC-4

IC-5

IC-6

IC-7

IC-8

IC-9

IC-10

IC-11

IC-12

IC-13

IC-14

IC-15

IC-16

IC-17

IC-18

IC-19

IC-20

IC-21

IC-22

IC-23

IC-24

Woodgate Farm

FOUNDATIONS

FOUNDATIONS

FOUNDATIONS

FOUNDATIONS

FOUNDATIONS

FOUNDATIONS

FOUNDATIONS

FOUNDATIONS

FOUNDATIONS

FOUNDATIONS

FOUNDATIONS

FOUNDATIONS

FOUNDATIONS

FOUNDATIONS

FOUNDATIONS

FOUNDATIONS

FOUNDATIONS

FOUNDATIONS

FOUNDATIONS

FOUNDATIONS

FOUNDATIONS

FOUNDATIONS

FOUNDATIONS

FOUNDATIONS

Ch

Fl

Springfi


0m 10m 20m

SITE PLAN - CONSTRUCTION MANAGEMENT PLAN
1:200

Guilfoyle

Rear of Woodgate Farm

Hook Lane, Woodgate,
Westergate. PO20 3SS



Job title:	Development at rear of Woodgate Farm
Drawing title:	Construction Management Plan - Phase 1
Drawing number:	17-01-110
Client:	Guilfoyle Construction Ltd
Revision:	P1
Date of revision:	30.05.2018
Revision detail:	Issued to Planning
Status:	INFORMATION

Drawn by:	SLH
Checked by:	.
Date:	24.05.2018
Scale (A3):	1:200



Guilfoyle Construction Limited

The Mill
Ides Common
Eartham
Chichester
West Sussex
PO18 0NA

T:01243 814728
M:07881 825519

Improving the built environment