



Further On-street parking available in Hook Lane.

Electricity Supply (Assumed position)
Gas Main (Assumed position)
Water Main (Assumed position)

Master Point

EXISTING ON-STREET PARKING

Make up ground levels with crushed hardcore and road plantings to form firm temporary base for vehicular hand-standing.

Datum = 8.770
Existing cover level.

UNLOADING AREA

HSE board with site contacts & emergency details

Access point to site gate

post and tail fence

HSE board with site contacts & emergency details

Fire extinguisher stand Water & CO2

Access point to site gate

post and tail fence

Handstand

Area for knock-up

Handstand Storage

scalloping

scalloping

scalloping

scalloping

scalloping

scalloping

scalloping

scalloping

scalloping

scalloping

scalloping

scalloping

scalloping

scalloping

scalloping

scalloping

scalloping

scalloping

scalloping

scalloping

scalloping

scalloping

scalloping

scalloping

scalloping

scalloping

scalloping

scalloping

scalloping

scalloping

scalloping

scalloping

scalloping

scalloping

scalloping

scalloping

scalloping

scalloping

scalloping

scalloping

scalloping

scalloping

scalloping

scalloping

scalloping

scalloping

scalloping

scalloping

Guilfoyle

Rear of Woodgate Farm

Hook Lane, Woodgate,

Westergate. PO20 3SS



Job title:	Development at rear of Woodgate Farm
Drawing title:	Construction Management Plan - Phase 2
Drawing number:	17-01-111
Client:	Guilfoyle Construction Ltd
Revision:	P1
Date of revision:	30.05.2018
Revision detail:	Issued to Planning
Status:	INFORMATION

Drawn by:	SLH
Checked by:	.
Date:	24.05.2018
Scale (A3):	1:200



Guilfoyle Construction Limited

The Mill

Ides Common

Earham

Chichester

West Sussex

PO18 0NA

T:01243 814728

M:07881 825519

SITE PLAN - CONSTRUCTION MANAGEMENT PLAN

1:200

Improving the built environment