

Schedule of Submitted Drawings (Version 4)

Salt Box, Bognor Regis March 2019

Reference	Revision	Date
18020 2001-PL_Proposed Site Plan	A (Coloured)	December 2018
18020 2501- PL Externals	A	December 2018
18020 3001 - PL Proposed Ground Floor		December 2018
18020 3002 - PL Proposed 1 st Floor		December 2018
18020 3003 - PL Valet		December 2018
18020 3501- PL Roof		December 2018
18020 4001 PL Proposed Elevations*	B	December 2018
18020 5001 PL Sections		December 2018
1744 P01 Site Masterplan Block Plan	A	07.12.18
1744 P02 Site Masterplan Phasing Plan	A	07.12.18
1744 P03 B Schedules	B	07.12.18
1744 DT1-P02 Drive thru 1 Ground Floor Plan	A	07.12.18
1744 DT1 -P03A Drive thru 1 Proposed Elevations		07.12.18
1744 DT1 -P04 Drive thru 1 Proposed Sections		07.12.18
1744 DT2 -P02 Drive thru 2 Ground Floor Plan	A	07.12.18
1744 DT2-P03 Drive thru 2 - Proposed Elevations	B	07.12.18
1744 DT2 -P04 Drive thru 2 - Proposed Sections	A	07.12.18
1744 TU P02 Units 6/7 Proposed Ground Floor Plan	A	07.12.18
1744 TU P03 Units 6/7 Proposed Mezzanine floor plan	A	07.12.18
1744 TU P04 Units 6/7 Proposed Roof Plan	A	07.12.18
1744 TU P05A Units 6/7 Proposed Elevations	B	07.12.18
1744 TU P06 Units 6/7 Proposed Sections		07.12.18
1744 U 02-P02 Unit 2 Proposed Ground Floor		07.12.18
1744 U 02-P03 Unit 2 Proposed First Floor and Roof Plan		07.12.18
1744 U 02-P04 Unit 2 Proposed Elevation and Sections		07.12.18
1744 U 02-P05 Fuel Island		12.12.18
1744 UF P02 Unit 8 Proposed Ground Floor Plan		07.12.18
1744 UF P03 Unit 8. Proposed Roof Plan		07.12.18
1744 UF P04 B Unit 8 Proposed Elevations*	C	11.03.19
1744 UF P05 Unit 8 Proposed Sections		
1744 P04 Site Location Plan		12.12.18

Drawings highlighted in red submitted on 13.03.19

- Amends Submitted 18.03.19