



DOCUMENT ISSUE RECORD
Document Type: All Drawings and Documents

Project Title	Barcote, Oldlands Farm, Bognor Regis	Project Number	C14443	Page	1
	Revision and Date of Issue				
	10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60 61 62 63 64 65 66 67 68 69 70 71 72 73 74 75 76 77 78 79 80 81 82 83 84 85 86 87 88 89 90 91 92 93 94 95 96 97 98 99 100				
Document Number	Title				
Building Structures					
C14443 100	Unit 1 - Foundations Layout				
C14443 101	Unit 2 - Foundations Layout				
C14443 102	Unit 1/2 - Foundation Sections and Details - Sheet 1				
C14443 103	Unit 1/2 - Foundation Sections and Details - Sheet 2				
C14443 104	Unit 1/2 - Foundation Sections and Details - Sheet 3				
C14443 105	Unit 1/2 - Foundation Sections and Details - Sheet 4				
C14443 106	Not Used				
C14443 107	Unit 1 - Piling G.A.				
C14443 108	Unit 2 - Piling G.A.				
C14443 109	Unit 1 - Pile cap G.A. - Maybe not required				
C14443 110	Unit 2 - Pile cap G.A. - Maybe not required				
C14443 111	Not Used				
C14443 112					
C14443 113					
C14443 114	Unit 1 - First and Second Floor Slab Layout and Details				
C14443 115	Unit 2 - First and Second Floor Slab Layout and Details				
C14443 116	Lift Shaft G.A. and Details				
External Structures					
C14443 120	Gatehouse G.A. and R.C. details				
C14443 121	Sprinkler Tank and Pump House Foundation Details				
C14443 122	Not Used - (Potential additional external basins)				
C14443 123	Not Used - (Potential additional external basins)				
Reinforcement					
C14443 150	Unit 1 - Pile Cap Reinforcement Details				
C14443 151	Unit 2 - Pile Cap Reinforcement Details				
C14443 152	Not Used				
C14443 153	Unit 1 - Ground Beam Reinforcement - Sheet 1				
C14443 154	Unit 1 - Ground Beam Reinforcement - Sheet 2				
C14443 155	Unit 2 - Ground Beam Reinforcement - Sheet 1				
C14443 156	Unit 2 - Ground Beam Reinforcement - Sheet 2				
Earthworks, externals and drainage					
C14443 200	Proposed Finished Floor Levels and Contours	P1 P1 P2 P2	P3	P3 P3 P3	P3
C14443 201	Proposed Depths of Cut and Fill	P1 P1 P2 P2	P3	P3 P3 P3	P3
C14443 202	Existing Flood Plain and 20mm Settling	P1 P1 P2 P2	P3	P3 P3 P3	P3
C14443 203	Proposed Flood Plain Areas and Volumes	P1 P1 P2 P2	P3	P3 P3 P3	P3
C14443 204	Proposed Flood Plain Depths of Cut and Fill	P1 P1 P2 P2	P3	P3 P3 P3	P3
C14443 205	Existing flood plan	P1 P2 P2	P3	P3	
C14443 206	Additional Phase 2 Flood plain areas and volumes	P1 P2 P2	P3	P3	
C14443 207	Additional Phase 2 Flood plain cut and fill	P1 P2 P2	P3	P3	
C14443 208	Proposed Road Alignment - HDV Swept Path Analysis		P1 P1	P1	
C14443 209	Cross Sections		P1 P1 P1	P1	
C14443 210	Drainage Strategy	P2	P2 P2		
C14443 211	Proposed Access Road		P1 P1	P3	(Replaced for construction phase by Dig. No. 501)
C14443 212	Attenuation pond General Arrangement		P1 P1	P2	(Replaced for construction phase by Dig. No. 400)
C14443 213	Proposed Surcharge Layout				P1
C14443 218	Proposed Drainage Layout				P1
C14443 219	Drainage and External Works Details Sheet 1				P1
C14443 217	Drainage and External Works Details Sheet 2				P1
C14443 218	Drainage and External Works Details Sheet 3				P1
C14443 219	Drainage and External Works Details Sheet 4				P1
C14443 220	Drainage and External Works Details Sheet 5				P1
C14443 225	External Levels				
C14443 226	External Finished Layout				
FCA works					
C14443 300	Flood Plain Areas and Volumes - Road Only			P1 P2	
C14443 301	Flood Compensation Area - Road Only			P1 P2	
C14443 302	Access Road Details			P1 P2	
C14443 303	Access Road Details with Drainage for Land Contract			P1 P2	
C14443 304	Proposed Flood plain areas and volumes			P1 P2	
C14443 305	Proposed Flood plain Depths of Cut and Fill			P1 P2	
C14443 306	Existing flood plan			P1 P2	
C14443 307	Additional Phase 2 Flood plain areas and volumes			P1 P2	
C14443 308	Additional Phase 2 Flood plain cut and fill			P1 P2	
C14443 309	Cross Sections			P1 P2	
Attenuation Pond					
C14443 400	Attenuation pond General Arrangement				
Highways					
C14443 500	Proposed Road Alignment - HDV Swept Path Analysis				
C14443 501	Proposed Access Road				
Slutches					
C14443 SK001	Additional Phase 2 Flood Plain Areas and Volumes w/ Boundary		P1 P1 P1		
C14443 SK002	Additional Phase 2 Flood Plain Cut and Fill w/ Boundary		P1 P1 P1		
C14443 SK003	Flood Compensation Works - Construction Access & Working Area		P1 P1 P1	P4 P5 P6 P6 P6	
C14443 SK004	Option 3 Haul Route (via Back Lane)		P1 P1 P1	P2 P2 P2	
C14443 SK005	Option 4 Haul Route (via Back Lane)		P1 P1 P1	P1 P1 P1	
C14443 SK006	Option 5 Haul Route (through road construction site)		P1 P1 P1	P1 P1 P1	
C14443 SK007	Permanent Maintenance Route		P1 P1 P1	P1 P1 P1	
C14443 SK008	Volume of Fill to Future Expansion		P1 P1 P1	P1 P1 P1	
Specifications					
C14443 ESD1	Earthworks Specification				1
Reports					
R14443					
R14443 001	Flood Risk Assessment		V1 V2 V3		
R14443 002	Not used				
R14443 003	Transport Assessment		V1 V2 V3 V4 V5 V6		
R14443 004	Travel Plan		V1		
R14443 005	FRA Summary		V1 V2		
R14443 006	Pavement Construction				
R14443 007	FRA Summary 201				
R14443 008	Ground Floor Slab Options Appraisal			V1 V1	
R14443 009	Proposed Access Drainage Strategy				
R14443 010	Ground Investigation			V28 V29	
R14443 011	Piling Risk assessment			V1	
R14443 012	Hybrid Application ref BEE1.13 - Conditions 7 and 8			V1	
R14443 013	Remediation Options Assessment and Remediation Method Statement			V1	

DISTRIBUTION					
Planning Consultant	Good	1	1	1	1
Client	Review	1	1	1	1
Architect	MDA	1	1	1	1
	TMA	1	1	1	1
QS	CSA	1	1	1	1
PM	Uxander	1	1	1	1
M&C Consultant	Raw	1	1	1	1
	MCA	1	1	1	1
Main Contractor	McLaren	1	1	1	1
CDM	CDM Contracted Services	1	1	1	1
Document Issue Status					
Document Type	P - Preliminary P3 - Planning Submission T - Tender A - Approval C - Construction R - Report				
	1 - Paper Copy 2 - Disc Copy 3 - Email Copy 4 - Web Upload				