




From: Daniel Vick <Daniel.Vick@arun.gov.uk>
Sent: 04 February 2020 08:45
To: Planning.Responses <Planning.Responses@arun.gov.uk>
Subject: FW: BE/89/19/PL - Babsham Business Centre
Importance: High

Please update as agreement of EOT and redact as appropriate.

From: Michael Wood [REDACTED]
Sent: 03 February 2020 17:05
To: Daniel Vick <Daniel.Vick@arun.gov.uk>
Subject: RE: BE/89/19/PL - Babsham Business Centre
Importance: High

Daniel,

Thank you for your email.

Please accept this email as agreement for the extension of time to 30th March 202 as detailed below.

I am still gathering information regarding the swept path analysis and will provide the revised drawings as soon as possible.


Kind regards,

Michael Wood
Senior Surveyor and Architectural Technologist

Sloane and Brown Ltd
Unit 3b Woodhorn Business Centre
Woodhorn Lane
Oving Chichester
West Sussex PO20 2BX



Company Registration No. 09566482



Waverley Design Awards 2019

Commended for East Barn, Whitley Manor Farm - conversion to commercial use

Sussex Heritage Trust Awards 2017

Highly commended for South Downs Bunkhouse barn conversion

Highly commended for new Hotham Park Café building



From: Daniel Vick <Daniel.Vick@arun.gov.uk>

Sent: 30 January 2020 15:08

To: Michael Wood <Michael.Wood@arun.gov.uk>

Cc: Maria Tomalova <Maria.Tomalova@arun.gov.uk>

Subject: BE/89/19/PL - Babsham Business Centre

Mr Wood,

I understand that you have been negotiating improvements to the scheme with Maria.

In order to progress the application we require an agreement for an Extension of Time to determine the application on the basis of revised plans to be submitted. Given the requirement to re-consult/re-notify we will probably need this to be two months from today (30th March 2020).

I have been instructed by the Group Head of Planning that if we do not get an agreed extension of time in by the end of Monday 4th February we will decide the application on its current merits on 5th February..

I hope you will be in a position to agree the extension of time. I will be out of the office until Tuesday .

Daniel Vick

Daniel Vick | Area Team Leader, Planning Services, [Arun District Council](#) | Location: Phoenix House, Maltravers Road, Littlehampton, BN17 5LF

Internal: 37771 | External: +44 (0) 1903 737771 | E-mail: daniel.vick@arun.gov.uk



Visit Arun's web site at www.arun.gov.uk



Save the environment - think before you print.

<http://www.arun.gov.uk>

DX 57406 Littlehampton

You can view Arun District Council's Privacy Policy from <https://www.arun.gov.uk/privacy-policy>

Important Notice This e-mail is intended exclusively for the addressee and may contain information that is confidential and/or privileged. If you are not the intended recipient (or authorised to receive it for the addressee), please notify the sender and delete the e-mail immediately; using, copying, or disclosing it to anyone else, is strictly prohibited and may be unlawful. Any views, opinions or options presented are solely those of the author and do not necessarily represent those of Arun District Council. The information in this e-mail may be subject to public disclosure under the Freedom of Information Act 2000, therefore we cannot guarantee that we will not provide the whole or part of this e-mail to a third party. The Council reserves the right to monitor e-mails in accordance with relevant legislation. Whilst outgoing e-mails are checked for viruses, we cannot guarantee this e-mail is virus-free or has not been intercepted or changed and we do not accept liability for any damage caused. Any reference to "e-mail" in this disclaimer includes any attachments.

This email has been scanned by BullGuard antivirus protection.

For more info visit www.bullguard.com