

Amendment of Planning Performance Agreement between Arun District Council, the Church Commissioners for England and Hanbury (PM)

The following paragraphs of the Planning Performance Agreement dated August 2020 are amended as follows, to reflect changes to the resourcing of the PPA:

Section 5. Resources and Liaison

Amend Arun District Council's Team by deleting reference to James Cross and replacing with "Patrick Arthurs, Arthurs Planning and Development Strategic Site Project Officer Tel

Amend the first bullet point under the heading '**Costs**' to read:

Funding of £37,200 +VAT and travel expenses towards the cost of a Strategic Site Project Officer from 28th March 2022 based on 2 days a week over a 6 month period (to be billed monthly at £6,200 per month + VAT and travel expenses). A monthly schedule of tasks undertaken and timesheet of time spent will be provided by the Strategic Site Project Officer prior to payment for those tasks. Payment will also be subject to compliance with the performance standards set out in section 5.0 in terms of attendance at meetings and feedback on key matters within the required timeframes.

Amend the beginning of the first sentence of the second para under the heading 'Costs' to read:

"At the end of the 6 month period"

Section 6. Project Programme

The project programme at Appendix 2 of the PPA is replaced by the amended project programme dated 11/03/22

Agreement

Arun District Council, the Church Commissioners for England and Hanbury (PM) hereby agree to the amendment of Planning Performance Agreement dated August 2020 as set out above.

Arun District Council

Claire Potts

Name:

Signature:



Position:

Strategic Development Team Leader

On Behalf Of:

Arun District Council

Date:

25/03/22

Applicant

Church Commissioners for England

Name:

Signature:

Position:

On Behalf Of:

Date:

Hanbury (PM) Ltd

Name:

Signature:

Position:

On Behalf Of:

Date: