

## Iris Osbourne

---

**From:** Karen Garner on behalf of Planning.Responses  
**Sent:** 05 August 2013 09:33  
**To:** Planning Scanning  
**Subject:** FW: FP/100/13 Viaduct for BRNRR

Karen Garner | Technical Support Unit Assistant, Planning Department, Arun District Council | Location: First Floor, Arun Civic Centre, Maltrovers Road, Littlehampton, BN17 5LF  
Internal: 37467 | External: +44 (0) 1903 737711 | E-mail: [karen.garner@arun.gov.uk](mailto:karen.garner@arun.gov.uk)

Visit Arun's web site at [www.arun.gov.uk](http://www.arun.gov.uk)



Save the environment - think before you print.

---

**From:** Neil Crowther  
**Sent:** 02 August 2013 14:31  
**To:** Planning.Responses  
**Subject:** FW: FP/100/13 Viaduct for BRNRR

Neil Crowther | Strategic Development Planner, Arun District Council | Location: First Floor, Arun Civic Centre, Maltrovers Road, Littlehampton, BN17 5LF  
Internal: 37839 | External: +44 (0) 1903 737839 | E-mail: [neil.crowther@arun.gov.uk](mailto:neil.crowther@arun.gov.uk)

Visit Arun's web site at [www.arun.gov.uk](http://www.arun.gov.uk)



Save the environment - think before you print.

---

**From:** Graham Beck [REDACTED]  
**Sent:** 24 July 2013 15:18  
**To:** Neil Crowther  
**Cc:** steve akehurst  
**Subject:** FP/100/13 Viaduct for BRNRR

Neil,

Further to the submission of the application to vary Condition 40 of permission FP/92/04 submitted in June this year we are instructed to make some slight alterations.

The submitted application was to request a variation of Condition 40 to allow twenty four hour delivery and construction of the viaduct between the dates of 1st December 2013 and 30th March 2014.

It is this period that we need to amend to '**1st October 2014 until 28th February 2015**'. The reasoning for the change is that the equipment is now coming from Liverpool rather than Portsmouth and the logistics have required changes to the build programme. As the new proposed delivery and construction period now coincides with the worst of the winter (potentially) and given the longer travel distance the period required has been extended by one month to allow for any inclement weather, changes to the travel programme and some contingency in case of unforeseen circumstances. What is clear is that deliveries will not be daily throughout the period October to February.

The various police forces have agreed to escort the large vehicles (as before) and reassurance can be given that the Sussex Constabulary will remain responsible for the escorts when crossing the County boundary.

I trust the above amendment is acceptable but please let me know should you wish to discuss further.

Regards,

Graham Beck  
Luken Beck Ltd,  
30 Carlton Crescent,  
Southampton SO15 2EW  
UK



Development ♦ Management ♦ Planning