



- NOTES
1. For planning purposes only. All dimensions and levels to be verified on site. Do not scale this drawing. All discrepancies to be clarified with Landscape Architect. This drawing is for planning purposes only.
2. This drawing is the property of Urban Wilderness Ltd and is issued on the condition it is not reproduced, retained or disclosed to any unauthorised person, either wholly or in part without written consent of Urban Wilderness Ltd.
3. This information is based on Thrive dwg no. HALL200505.SL.01, Brookbanks dwg no. 10461-DR-001 and preliminary Bellway build programme. Shared Footpath/Cycle Path not identified within below phasing to be brought forward alongside phased delivery of proposed primary infrastructure / built form
4. Only information relevant to this drawing is shown below, please see UW drawings package 167-RM-[01-17] for all other reserved matters information.

- Key**
- — Shared Footpath / Cyclepath - Please see UW Hardworks dwgs for detail (167-RM-[02-08])
- Phase 1**
Including Western POS Phase routes (to be provided by the occupation of the 100th dwelling as per the Section 106 agreement (First Schedule, Part 5, para 5.7 and 5.8))
- Phase 2**
- Phase 3**
Phase 3 - Including Northern POS Phase routes (to be provided by the occupation of the 225th dwellings as per the Section 106 agreement (First Schedule, Part 5, para 5.7 and 5.8))



C	Updated base	21 May 21
B	Updated base	18 May 21
A	Updated base	18 Dec 20
rev	details	date



7 Saw Mill Yard, Water Lane, Holbeck, Leeds
LS11 5WH
www.urbanwilderness.co.uk
design@urbanwilderness.co.uk
0113 4720300
registered in Scotland SC371979

client
Hallam Land Management Ltd

project
Hook Lane
Pagham

drawing title
Footpath/Cyclepath Phasing Plan

drawing status FOR PLANNING		
drawn by CJY	checked by AJK	date 11 Dec 20
scale 1:1000	paper size A0	
job/dwg no. 167-RM-17	rev. C	