

Karen Parsons

From: David Easton
Sent: 27 July 2018 13:45
To: Karen Parsons
Subject: FW: Pagham Applications

Hi Karen,

Could you please register this as an extension of time agreement on P/140/17/OUT until the 12th September 2018

Thanks,
David

From: Jenny Henderson [REDACTED]
Sent: 14 June 2018 12:28
To: David Easton
Cc: Claire Potts
Subject: Re: Pagham Applications

Dear David

We agree to the extension of time as suggested.

Kind regards,

Jenny

Jenny Henderson
Hunter Page Planning

Sent from my iPhone

On 14 Jun 2018, at 10:28, David Easton <David.Easton@arun.gov.uk> wrote:

Dear All,

I would be grateful if you could please confirm your agreement to the below extension of time by the end of today. As you are no doubt aware the existing extension of time agreement for these applications runs until the 15th June.

I will be on annual leave tomorrow and as such could Claire Potts please be copied into any response or further queries.

Many thanks,
David Easton

[David Easton](#) | Principal Planning Officer, [Arun District Council](#) | Location: First Floor, Arun Civic Centre, Maltravers Road, Littlehampton, BN17 5LF

Internal: 37619 | External: +44 (0) 1903 737619 | E-mail: David.Easton@arun.gov.uk

Visit Arun's web site at www.arun.gov.uk



Save the environment - think before you print.

From: David Easton
Sent: 13 June 2018 09:07

Subject: Pagham Applications

Dear All,

As you are aware we have been working through the Council's procurement procedure in order to instruct ecological consultants to undertake the HRA screening and appropriate assessment for these applications.

We have now received the requisite number of quotes and have identified a consultant to undertake the work. The consultant has advised that the work will take 6 weeks to complete from instruction and as such we are working on the assumption that this work will be completed by the end of July. Therefore, allowing time for the reports to be updated we are aiming for a committee date for determination of the middle/end of August. Therefore, I would propose an extension of time until the **12th September**, this would provide sufficient flexibility with the committee date and allow additional time for the signing/sealing of the s106 agreements.

Therefore, I would be grateful if you could please provide written confirmation of your agreement to the proposed extension of time.

Kind regards,
David Easton

David Easton | Principal Planning Officer, Arun District Council | Location: First Floor, Arun Civic Centre, Maltravers Road, Littlehampton, BN17 5LF
Internal: 37619 | External: +44 (0) 1903 737619 | E-mail: David.Easton@arun.gov.uk
Visit Arun's web site at www.arun.gov.uk  Save the environment - think before you print.

<http://www.arun.gov.uk>

DX 57406 Littlehampton

You can view Arun District Council's Privacy Policy from <https://www.arun.gov.uk/privacy-policy>

Important Notice This e-mail is intended exclusively for the addressee and may contain information that is confidential and/or privileged. If you are not the intended recipient (or authorised to receive it for the addressee), please notify the sender and delete the e-mail immediately; using, copying, or disclosing it to anyone else, is strictly prohibited and may be unlawful. Any views, opinions or options presented are solely those of the author and do not necessarily represent those of Arun District Council. The information in this e-mail may be subject to public disclosure under the Freedom of Information Act 2000, therefore we cannot guarantee that we will not provide the whole or part of this e-mail to a third party. The Council reserves the right to monitor e-mails in accordance with relevant legislation. Whilst outgoing e-mails are checked for viruses, we cannot guarantee this e-mail is virus-free or has not been intercepted or changed and we do not accept liability for any damage caused. Any reference to "e-mail" in this disclaimer includes any attachments.

This message AE80329781.5C0B8 was scanned by Smart Computers using Tower2-SmartFish and is believed to be clean.