




Please refer to Condition 7 of the Reserved Matters

Key

SuDS to be installed prior to occupation of corresponding phase

Phase 1A superstructure

Access road to be usable at first occupation of phase 1A

Access footpath to be usable at first occupation of phase 1A

Drainage & roads to base course, temporary footpath & kerbs installed prior to construction of Phase 1A

Future Phases

Order of construction

Landscaping and play areas to be provided at 75% occupation of Phase 1A

Please note:
All dates and timeframes are indicative and subject to change based on later circumstances, to which FHL may not be liable for, eg. weather etc.

ESTIMATED NOV 2026 COMPLETION