




Please refer to
Condition 7 of the
Reserved Matters



Key

- SuDS to be installed prior to occupation of corresponding phase
- Phase 3A superstructure
- Access road to be usable at first occupation of phase 3A
- Access footpath to be usable at first occupation of phase 3A
- Drainage & roads to base course, temporary footpath & kerbs installed prior to construction of Phase 3A
- Past Phases
- Order of construction
- Landscaping and play areas to be provided ad 75% occupation of Phase 3A

Please note:
All dates and timeframes are indicative and subject to change based on later circumstances, to which FHL may not be liable for, eg. weather etc.

ESTIMATED SEPT 2028 COMPLETION