

Vistry South East Ltd

Avisford Grange, Walberton, West Sussex

March 2023

barter hill



Swale C and Head Wall 1A - 01 February 2023 - complete and functioning

Vistry South East Ltd

Avisford Grange, Walberton, West Sussex

March 2023

barter hill



Swale G and Head Wall 11 - 01 February 2023 - complete and functioning

Vistry South East Ltd

Avisford Grange, Walberton, West Sussex

March 2023

barter hill



Swale G and Head Wall 11 - 01 February 2023 - complete and functioning

Vistry South East Ltd

Avisford Grange, Walberton, West Sussex

March 2023

barter hill



Head Wall 1B - 01 February 2023 - complete and functioning

Vistry South East Ltd

Avisford Grange, Walberton, West Sussex

March 2023

barter hill



Permeable Pavement 2A - 9 July 2024 - complete and functioning

Vistry South East Ltd

Avisford Grange, Walberton, West Sussex

March 2023

barter hill




Swale B-HW2A - 9 July 2024 - complete and functioning

Vistry South East Ltd

Avisford Grange, Walberton, West Sussex

March 2023

barter hill



Swale O-N - 9 July 2024 - complete and functioning

Vistry South East Ltd

Avisford Grange, Walberton, West Sussex

March 2023

barter hill




Swale P-Q-HW2C-G - 9 July 2024 - complete and functioning

Vistry South East Ltd

Avisford Grange, Walberton, West Sussex

March 2023

barter hill



Swale R-HW2G - 9 July 2024 - complete and functioning

Vistry South East Ltd

Avisford Grange, Walberton, West Sussex

March 2023

barter hill



Swale S – 09 July 2024 - complete and functioning

Vistry South East Ltd

Avisford Grange, Walberton, West Sussex

March 2023

barter hill



Swale H-HW1F - 16 July 2025 - complete and functioning

Vistry South East Ltd

Avisford Grange, Walberton, West Sussex

March 2023

barter hill



Swale S-HW2F - 9 July 2024 - complete and functioning

Vistry South East Ltd

Avisford Grange, Walberton, West Sussex

March 2023

barter hill



Headwall 3C – 16th July 2025 - complete and functioning

Vistry South East Ltd

Avisford Grange, Walberton, West Sussex

March 2023

barter hill



Headwall 3G – 16th July 2025 - complete and functioning

Vistry South East Ltd

Avisford Grange, Walberton, West Sussex

March 2023

barter hill



Headwall 3H – 16th July 2025 - complete and functioning

Vistry South East Ltd

Avisford Grange, Walberton, West Sussex

March 2023

barter hill



Private parking 4A – 16th July 2025 - complete and functioning