PLANNING PERFORMANCE AGREEMENT
ARUN DISTRICT COUNCIL AND PERSIMMON HOMES THAMES VALLEY

PROJECT PLAN FOR DEVELOPMENT IN RESPECT OF:
Reserved Matters Planning Application in respect of (1) 261 Units and the
Main Spine Road (Phase 5) and (2) the Central Wetland Area
The Reserved Matters Applications will

be bought forward under LU/182/15/PL

Strategic Development Area at Hampton Park, North Littlehampton
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1. Background and Purpose
The purpose of this Planning Performance Agreement (PPA) is to ensure the timely
consideration and determination of the planning application within the timescales
specified in Appendix B: Project Plan) for the proposed Reserved Matters Applications
forming part of the development mentioned above. This PPA establishes a shared
commitment by all parties of the PPA to an agreed timetable for the assessment,
consideration and determination of the planning application.

This PPA aims to set out the decision making timeframe to enable the views of third
parties to be discussed and, if necessary, any objections to be resolved before the
planning application is considered and determined in a manner which satisfies the
reasonable expectations of all parties of this PPA. This recognises that whilst the
proposed development would help to boost the provision of additional housing and
open space, all aspects of the proposed development and the views of third parties
must be properly considered.

Nothing in this PPA obligates the Council to approve the application. It instead
establishes a method of collaborative / joint working.

Both parties acknowledge the collaborative approach undertaken during pre-
application process over the last 12 months including discussions and meetings and a
detailed pre-application response from ADC on the proposals. This PPA is entered
into on the understanding that the matters raised through the pre-application process
have been addressed prior to submission of the applications.

2. Parties

The parties to this PPA are:

Arun District Council — Local Planning Authority (LPA)?
and

Persimmon Homes Thames Valley — (the Applicant)

3. Site Description
3.1 Strategic Development Area to the north of Littlehampton (known as Hampton Park).
4. Description of the Development

4.1 Two reserved matters applications in respect of: (1) 261 residential units and the
main spine road and swales (Phase 5), and (2) the Central Wetland Area.

1 This PPA relates to Arun District Council as local planning authority and not as a landowner. All discussions with ADC
as landowner are outside the remit of this PPA.
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5. Vision for the Development / Masterplan

5.1 The proposals will accord with the approved Development Framework Document
(2017) and the broad parameters of the masterplan therein. Parties acknowledge
that some amendments have been made through the pre-application process to
improve the scheme/ design principles.

5.2 The adopted Arun District Local Plan 2011 — 2031 contains the following policies
which set out a vision/ requirements for the site:

D DM1 Aspects of form and design quality

D DM2 Internal space standards

DSP1 Design

GISP1 Green Infrastructure and Development
HDM1 Housing Mix

HWBSP1 Health and Wellbeing

WDM2 Flood Risk

WDMS3 Sustainable Urban Drainage Systems

5.3 Arun District Council (as LPA) has set out the vision for these applications in the
approved Development Framework Document (2017) and the Applicant will use this
document to inform the submission.

6. Key Objectives for this PPA

6.1 The aims and objectives of this agreement can be summarised as:

Clarity

Transparency

Managing all expectations

Giving an indication of timescales

Setting out the actions of both the Applicant and the Local Planning Authority

(including the engagement with their Elected Members, so far as that does not

conflict with an Elected Members duty to avoid bias and/or not to pre-determine any

future decision with which they are to be involved)

¢ Nothing in this Agreement fetters the Council’s statutory powers to grant or refuse
planning permission.

7. Project Governance

7.1 A dedicated project team, comprising of Applicant, ADC and key stakeholders, and
clear governance arrangements are required to facilitate this complex proposal and
ensure the delivery of a high quality development.

7.2 This is essential to ensure that all stakeholders are successfully engaged, that the
planning application provides all the information that will be needed by ADC to
properly assess it, and that Officers are able to meet the agreed programme for a
Committee resolution.
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7.3 Governance arrangements are summarised below and the terms of reference set out
at Appendix A.

Project Team

The project team will provide direction to the delivery of the development. It will provide a
forum (including team meetings) for the discussion of all technical aspects of the
development including but not limited to design, infrastructure, layout, highways and
transportation, drainage, ecology, employment, landscaping and heritage. Internal
consultees will be invited to attend meetings by the Case Officer as required to aid
discussion and resolution of technical issues.

Principal Name(s) Position and Role Contact Details
Arun District Council
Michael Eastham Principal Planning 01903 737772
Officer riichash eastham@arnun gov.uk
Claire Potts Strategic claire polis@arun.aov.uk
Development Team 01903 737698
Leader ADC
Applicant
Robert Clark Land and Planning
Director, Persimmon
Homes Thames
Valley
Amanda Tinwell Senior Design
Planner

Member Involvement

7.4 Relevant ADC Ward Councillors will be openly and appropriately engaged with the
development of the project, whilst ensuring that their decision making function is not
compromised. This will be through the established North Littlehampton Steering
Group meetings.

External Agencies
7.5 External agencies, such as West Sussex County Council, Environment Agency,
Heritage England do not fall within this agreement but will be approached as

appropriate to fully engage with the project through attendance at Project Team
meetings and through provision of written responses.
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Community Engagement

7.6 All parties recognise the importance of involving the local community in accordance
with the Localism Act 2011. Key community stakeholders will need to be identified,
recognised and engaged throughout the project development in accordance with the
objectives and framework below:

¢ Direct engagement with such other non-statutory consultees/ local groups as
deemed necessary and most appropriate by Applicant and ADC.

e ADC will carry out the normal publicity for a major application as set out in the
Statement of Community Involvement.

e o o 06 @

©

Planning Policy

Arun District Local Plan and Supplementary Planning Documents
Littlehampton Neighbourhood Plan

National Planning Policy Framework (NPPF)

Development Framework Document (2017)

Supporting Documentation accompanying the Planning Application

9.1 The Applicant and ADC will separately agree the documentation required to be
submitted in support of the planning application, in accordance with the timetable set
out in the Project Plan in Appendix B.

10. Consultation Strategy

10.1 The following people will be consulted on the planning application when it is
submitted and validated:
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WSCC (Local Development Division)

WSCC (Lead Local Flood Authority)

Southern Water

Environment Agency

Natural England

Historic England

Sussex Police

Ecology

Archaeology

ADC

Housing Strategy

Estates Manager

Parks and Green Space (including Arboriculturalist)
Ecology

Economic Regeneration

Environmental Health

Engineers (Coastal Protection, Flooding, Surface Water Drainage)
Building Control



e Conservation Officer
e Environmental Amenities and Community Safety
e Town Council/Parish Council

10.2 If there is a need to re-consult with a consultee, this will be carried out by ADC within
5-days of receipt of the information.

10.3 On validation of the application, the application details will be placed on the District
Council’'s website and advertised in the next available printing of the West Sussex
Gazette. Site Notices will also be placed at strategic points around the site within 7
working days following validation.

10.4 The applicant will attend the relevant Advisory Group throughout the application
process and during the implementation process to ensure that the Town Council and
local Members from ADC and WSCC are kept informed and provided with an
opportunity to steer the proposals.

11. Project Plan

11.1 The timescales for determination of the Application are set out in the Project Plan.
The Project Plan is set out at Appendix B.

Adherence to the Project Plan

11.2 The Lead Council Officer and Applicants’ Project Manager shall agree to make each
other aware at the earliest possible opportunity (and no later than two weeks from the
milestone date) of any commitments made in the Project Plan that will not be met and
the reasons for which that is the case.

Changes to the Project Plan

11.3 Where revisions need to be made to the Project Plan, either as a result of the
addition of new issues or revisions to existing issues, these shall be agreed (in
writing) between both the Lead Council Officer and the Applicants’ Project Manager.

11.4 To adhere to this timetable there is a huge onus on the Applicant and their team to
be able to provide at the outset all the necessary information to not only allow both
applications to be validated before the 26" November 2021 but in order that statutory
consultees can respond without the need to seek additional information. There is also
a requirement to respond to both case officer and consultation comments and supply
the requested information to the Council in order that any further consultations and
discussions can be had.

11.5 The Applicant should be aware that all major applications may require amendments
to the design and detail, development is a fluid process and this application may
require re-consultation. Consultees will seek clarification which will require their
further feedback.
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12. Decision Making and Communication

12.1 The primary line of communication should be between the case officer at Arun DC
and the Applicants Project Manager. Other team members will continue to work with
their counterparts but will also feed in their comments and issues to either the case
officer or Applicant’s project manager.

Arun District Council’'s Obligations

e To comply with the timescales for determination of the application set out in the
Project Plan (Appendix B) and for the avoidance of doubt within 15 weeks of
validation.

e ADC shall respond substantively to all urgent emails, letters and telephone calls
within three (3) working days of receipt and, in any event, within six (6) working
days of receipt.

e Where circumstances beyond the reasonable control of the Council prevent its
compliance with this PPA, it shall in each case notify the Applicant and clarify the
timescales for such a response.

¢ Notify the Applicants on the date of dispatch, prior to any meeting of the ADC
Planning Committee at which any report or matter relevant to the development will
be discussed and or considered and to provide the Applicant with a copy of any
report to the ADC Planning Committee at that time.

e Provide to the Applicant at least three (3) working days prior to any meeting all
substantive and relevant documents which are relevant to that meeting which relate
to any relevant action or agenda points identified.

e To provide the Applicant within five (5) working days of any meeting the minutes or
action points arising from that meeting.

e Where reasonably requested by the Applicant, use all reasonable endeavours to
make available, within ten (10) working days, an officer with the appropriate level of
authority and relevant experience to attend meetings with external third parties.

e Examine the application at the earliest opportunity following the submission and to
promptly advise the Applicant’s Lead Consultant of any matter on which further
clarification or information is required.

e Make available on the Council’s website, in a timely fashion, the responses
received from internal local authority consultees and from statutory undertakers and
other statutory consultees, so that matters can be addressed by the Applicant at the
earliest opportunity. To the extent that it is considered appropriate to do so, officers
will draw the agent’s attention to any matters arising from third party consultation.

e The Applicant and Council accepts that land ownership issues are separate from
the Planning Process and that the lack of an Agreement in place between the
parties concerning the leasing of the land and/or other property ownership matters
shall not prejudice nor fetter the application in any way.
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Applicants’ Obligations

The Applicant agrees:

e To use their reasonable endeavours to address any concerns raised by any
statutory consultee prior to the submission of the application to ADC.

¢ Not to submit the application unless it is accompanied by the discussed application
documents.

e To provide ADC with such additional information, if reasonable, as may be
requested within ten (10) working days of such written request from ADC (or such
other time period as may be agreed).

e To provide to ADC at least three (3) working days prior to any meeting all
substantive and relevant documents which are relevant to that meeting and which
relate to any relevant action points or agenda identified.

e To provide to ADC within five (5) working days of any meeting the minutes or action
points arising from that meeting.

e To respond substantively to all emails, letters and telephone calls within (5) working
days of receipt. Where circumstances beyond the reasonable control of the
Applicant prevent its compliance with the PPA, the Applicant shall in each case
notify the Council and clarify the timescales for such a response.

13.General

13.1 All parties to this PPA shall work jointly in complying with their respective obligations
under this agreement.

13.2 This PPA will apply from the date this agreement is signed and shall remain in force
until week commencing 315t March 2022 (or such extension of this Term in
accordance with the terms of this agreement) or the Decision Date (being the date a
planning decision is issued by the Council on the planning application) whichever is
the earlier and upon the expiry of such period this PPA shall cease.

13.3 Should the Applicant submit an appeal under Section 78 of the Town and Country
Planning Act 1990 in relation to the planning application (for whatever reason), this
PPA shall automatically terminate, but such termination will not automatically be
deemed to constitute a departure by the parties of this PPA from the principles
contained within this agreement.

13.4 If the Council or Applicant considers that the principles and intentions of this PPA are
not being followed, it will draw this to the attention of the other parties. The other
parties will then have a period of not less than 10 working days (and no more than 15
working days) within which to comment on and / or address the concerns.

13.5 In the event that there is a material failure by any of the parties to comply with the
terms of this PPA, the other parties may terminate the agreement immediately upon
the giving of written notice to this effect to the party in breach, provided always the
breach is within the control of the party that is in breach and is capable of being
remedied.
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13.6 All parties to this PPA are committed to collaborative working and to using all
reasonable endeavours to carry out the tasks outlined in this agreement within the
timetable identified. However, for the avoidance of doubt, this PPA is not legally
binding.

14. Decision Making and Obligations

14.1 The Applicant will make a financial contribution of £16,200 and a further £3,000 to
cover the cost of an external consultant to review the drainage proposals. The
Applicant should send the fee on both parties signing of the PPA. This will allow a
dedicated officer resource to work with the Applicant during the determination and
post-determination process.

14.2 The Applicant will also make a financial contribution to cover the cost of an external
consultant to review the drainage proposals in respect of the discharge of conditions
applications for Phase 4 (also known as Phase 2B), Phase 5 and the Central
Wetland Area.

15. Good Faith-
Both parties enter into this Agreement in the spirit of good faith and with the intention

of working together in partnership to secure the desired result of facilitating this
planning application for the proposed development.

Acceptance of Planning Performance Agreement

Signatories
Applicant

. For APPLICANT

Local Planning Authority

wove...... for Arun District Council

ARUN DISTRICT COUNCIL LU/369/21/RES



Appendix A: Project Team Terms of Reference
The role of the team:

e To manage the implementation of the PPA, oversee the direction and progress of
the application.

e Commit resources and make key decisions on the project (where within its power to
do so0).

¢ Resolve any blockages and issues in the determination/ planning process, should
they occur.

e Approve any changes to the PPA including Project Plan and timescales.

e Monitor progress against key milestones.

e Ensure an effective flow of information between all parties and the statutory
consultees and key stakeholders, including elected Members.

¢ |dentifying and evaluating risks to project delivery, identifying actions to reduce
risks.

e Act as a decision making body with regard to technical issues — meetings will be
focused on specific topics.

o Facilitate the cohesive development of the proposal, through promoting effective
communication between all technical disciplines, to ensure the development
proposals progress in accordance with the PPA.

¢ Use all reasonable endeavours to prevail upon all third parties, stakeholders and
consultees to respond within a timescale that does not compromise nor prejudice
the timescale or the progress of this application.

Timing and location of meetings
Virtual meetings will be held monthly and will, if necessary, include the wider project team.
Confidentiality

Outcomes of the Project Team meeting will be made available on ADC website where
relevant. However, the minutes of the meetings will be confidential.
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Appendix B: Project Plan

The accompany GANNT charts shows the timetable for the applications: the blue
represents the anticipated date and the peach is a contingency allowance. The key dates
are as follows:

Reserved Matters for Phase 5 and Spine Road

Application to be submitted w/c 26 July 2021
Application to be validated w/c 2" August 2021
Application to be determined w/c 215! February 2022
Decision Notice w/c 28" February 2022

Reserved Matters for Central Wetland Area

Application to be submitted w/c 15" November 2021
Application to be validated w/c 22" November 2021
Application to be determined w/c 215t February 2022

Decision Notice w/c 28" February 2022
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