BUILD PROGRAMME

SUBJECT TO CLEARANCE OF
PLANNING CONDITIONS

Work / Phase

Commencement/Completion

Phase 1 August 22 - Jun 23
Phase 2 Sept 22 - May 23
Phase 3 Nov 22 - Nov 23
Phase 4 Feb 23 - Nov 23
Phase 5 April 23 - Dec 23
Phase 6 May 23 - March 24
Phase 7 June 23 - Feb 24
Phase 8 & 8b June 23 - June 24
Phase 9 & 9b Sept 23 - July 24
Phase 10 Nov 23 - Dec 24
Phase 11 Jan 24 - April 25
Phase 12 Jan 24 - Jan 25
Phase 13 June 24 - May 25
Phase 14 July 24 - Aug 25
Phase 15 Sept 24 - Aug 25
Phase 16 Nov 24 - June 26
Phase 17 Jan 25 - May 26
Phase 18 March 25 - July 26
Phase 19 July 25 - Nov 26

(including restoration of the area used for the
compound)
Dates are indicative only

SOIL MANAGEMENT

When storing topsoil in stockpiles the main
priority is to maintain soil quality and
minimise damage to the soils condition.
Stockpiles within the site will be no greater
than 2 metres in height with at least 3 metres
in width.

To protect the soil resources with which the
Principal Contractor will work within, all
works will be carried out in accordance to
Department for Environment, Food and Rural
Affairs Construction Code of Practice for the
Sustainable Use of Soils on Construction
Sites.

BOUNDARY TREATMENTS

The site will be secured with fencing (heras
or similar security) with information display
boards close to the site entrance. This will be
visible from the roadside so that passing
traffic is aware of the development.

Boards/hoarding adjacent to the site
entrance to be set back at least 3m in order
to protect the visibility splays of emerging
vehicles and not impede the ability of
vehicles to pull clear of the highway if
required to enter the site. Hoarding to be
checked on a weekly basis and repaired in
required.

WW2 INFANTRY POST

The infantry post was erected before 1940
and was part of a series of defenses
constructed around Bognor Regis to defend
against the threat of invasion. The structure
is to be retained and protected throughout
the construction of the site. Further structural
investigation is to be sought and long term
remediation agreed with Arun District
Council.

PREVENTING

CONTAMINANTS TO

WATERCOURSES

Works will be guided by the Site Specific
Environmental Action Plan (SSEAP). This
will be monitored using the Site
Environmental Checklist.

Gully bags will be placed throughout the site
ensuring they are inspected, replaced and
cleaned when necessary.

Movement of plant will be minimised to
prevent the tracking of excess soil onto
roads and highways. Construction of speed
ramps to slow traffic down can also be used
to help direct surface water to collection
areas.

Placement of top soil at the earliest

opportunity to control surface run off from
completed plots/areas.

PLANT STORAGE

Plant will be in constant use on site and
removed if not required. It will be stored in
the compound area or in its respective site
location for current works.

SPILLAGES

The site staff will regularly inspect the site
area for spillages.

The site will ensure spillage kits are readily
available and will clean spillages using
agreed wet handling methods.

Sweeping should be done regularly to
prevent the build up of fine waste dust
material, which has spilled on the site and is
designated as waste that is no longer fit for
use - this should be dealt with in accordance
with the Waste Management Licensing
Regulations (WMLR), 1994.

AGREED WORKING HOURS

All building work, including demolition,
construction and machinery/plant operation
will only be carried out between
Monday-Friday 07:00-18:00 and Saturday
08:00-13:00. No work shall take place on
Sundays or Bank holidays.

Deliveries will be scheduled for outside of
peak times to avoid any potential disruption
to traffic.

These times will be displayed prominently on
site notices on the boundary of the site for all
to see. Details will be included with any
correspondence with neighbours.

VEHICLES & PARKING
PROVISION

Approximately 30 no. cars and vans will be
entering the site each day and leaving in the
afternoon. 30 parking bays have been
designed adjacent to the compound.

Approximately 20 no. 6-8 wheeled lorries will
be entering the site to make deliveries
throughout the day at the peak of build and
this number will range between 10-20 for the
remaining time.

At least 1 forklift will be in use throughout the
day.

The Site Operatives and other visitors will be
directed to the site operative's car park to
park their vehicles. All parking will be within
the application site only. The car park is
located on the hard standing by the
compound as shown on the construction
management plan. Signage will be erected
at the site entrance to esnure there is no
confusion.

All domestic litter to be disposed of in litter
bins provided in the car parking area in the
site compound area or taken home. This will
be collected on a weekly basis

CONSTRUCTION TRAFFIC

All traffic to use the roundabout along the
A27 to access the B2145, then the B2166,
and then turn on to Sefter Road and then
enter through the site entrance. If this is
closed, then the traffic must use the A259
(Bognor Rd), then use the B2259 onto
Chalcraft Ln, then on to Hewarts Ln, and
finally on to Rose Green Rd where they will
then reach Sefter Rd and enter site.

Construction traffic will be directed from
these approaches to the site compound
using appropriate signage.On-site signage
will indicate the correct route for construction
traffic towards compound and will show
correct exit from the site towards the A27 or
A259 to mitigate traffic impact on local areas.
Chapter 8 Traffic Signs Manual (temporary
construction) signing will be in-place
throughout the build warning other highway
users of the presence of construction
accesses and associated activities.

All contractors/suppliers to be issued with a
copy of the construction management plan
once appointed for the project.

The S278 access will be constructed prior to
commencement of works. The existing
access will only be used to facilitate these
works and the scout hut demolition.
Clearance will be completed to ensure
visability under the approved Tree Protection
Plan.

MUD PREVENTION

A road sweeper will be primarily used on the
spine roads but will also sweep the
subsidiary roads and highway roads daily to
minimise mud migration.

Prior to leaving site each vehicle will be
assessed by a nominated operative. All
vehicles will be checked and if necessary, a
pressure washer will be used to clean debrit
from the vehicle. This will be located at the
exit point from the construction site, this
position will change as the scheme
progresses.

Roads will be constructed at the initial stage
of construction (as shown on plan) to
minimise mud migrating via transport.

MATERIAL STORAGE AREA

Materials will be stored close to the
compound area for ease. This will be placed
in the last phase of the building works to
avoid problems of access for lorry deliveries
etc and for the benefit of the occupants of
the earlier plots. The allocated materials
storage area is illustrated. The size of the
signs will be 800 x 600mm.

REUSE OF MATERIAL AND

SITE CLEARANCE

A site waste management plan will be put in
place at the start of the site (prior to
construction commencing) to indicate in
more detail the process and placing of
disposal units.

All waste will be stored in the designated
'Waste' area.

Spare/waste hardcore/concrete will be
crushed into aggregate and reused.

Spare metal will be recycled.

Spare timber will be re-used by the furniture
maker.

The licensed asbestos contractor will remove
any asbestos.

Any remaining materials will be sent to the
waste transfer station to recycle, or the
landfill.

No bonfires will be permitted on site during
clearance or construction phases.

EMERGENCY ACCESS

Emergency access to be used as a vehicle
route when required through the construction
phases.

TRAFFIC MANAGEMENT ON

SITE

As part of the health & safety requirements
all infrastructure will be in place inclusive of
the kerb line to allow safe access and
passage through site. Correct signage and
notification of crossings and warning signs
will be incorporated.

The traffic management plan and routes will
always be visible at the site entrance and will
indicate the location of the site office.

A notice board will be applied at the site
entrance to inform of hazards and any
changes to the traffic management plan.

Barrier protection will be applied and
enforced where needed.

Traffic will be monitored for mud and dust
during the construction period to protect the
highway and surrounding area for nuisance.

All contractors and plant, along with material
drivers will be given route guidance and
briefing in the site office.

All traffic will comply with highway
regulations and road traffic laws.

Road plates will be used to protect services
and drainage at the site entrance while
excavation works are to be carried out.

Protective fencing will be used to protect all
public and surrounding elements while
service trenches are open for health and
safety.

All loading, unloading and deliveries of
materials and plant to the site and removal
of waste should, where possible be carried
out within normal site working hours. Any

DUST PREVENTION

All contractors will be required to control and
limit dust levels so that current legislative
standards are not exceeded, i.e. the
mitigation measures within the Guidance on
the assessment of dust from demolition and
construction by the IAQM.

The construction works will follow the
generic mitigation measures as listed below:

1. A road sweeper will used daily to minimize
dust migration on the highway and on site.
2. Prior to leaving site, each vehicle will be
assessed by a nominated operative. Muck
away lorries will have sheeting checked for
secure fixing and if necessary, a
pressure-washer will be used at the
'‘wheel-wash facility' on the exit road to
prevent dust migrating onto the highway.
(This will change position with build stage
but be positioned on hardstanding and will
be in place once site access has been
completed.)

3. Roads will be constructed at the initial
stage of construction to minimise dust
migrating via transport.

4. Damping down will be in effect throughout
the demolition and during any activity
generating dust. Any potential stockpile of
material will also be dampened to prevent
dust re-entrainment. This water will be feed
by a site temporary supply.

5. When applicable, stockpiles will be
sheeted to prevent dust migration in
prevailing wind conditions.

6.The site manager will provide contact
details to neighboring residents and keep in
contact regarding any work which may
create dust and keep a record of any
complaints or incidents.

7. The site manager will carry out regular
inspections to monitor dust levels.

8. Machinery and dust causing activities will

NOISE PREVENTION

All contractors will be required to control and
limit noise and vibration levels so that
current legislative standards are not
exceeded, i.e. the noise limits referenced in
Table E.1 Annex E of BS5228:2009 and
A1:2014 Part 1.

The construction works will follow the
generic mitigation measures as listed below:
1. Plant and equipment will be regularly
maintained to ensure optimum performance
of any fitted sound reducing devices, e.g.
exhausts.

2. No radios/speakers are to be played
outside any offices or units. Radios/speakers
permitted within buildings must be kept to an
acceptable volume.

3. Avoid unnecessary revving of engines and

switch off equipment when not required.

4. Hours of operation will be restricted as
indicated in Section 'Agreed Working Hours'
5. Ensuring the use of quiet working
methods and the most suitable plant

6. Locating noisy plant and equipment as far
away from houses as reasonably possible
7. Not dropping materials from a height and
lowering them.

Should it be found that noise levels are
deemed to high, screening can be provided
via Heras panels with an acoustic barrier.

PUBLIC COMMUNICATION &
SITE CONCERNS AND
COMPLAINTS

Taylor Wimpey will inform surrounding
neighbors via letter of the construction
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