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Possession date of section 1

Glenlogie Construction - Section 7

Completion date - Section 7

Car Parking Bays
Original deadline for 278 agreement

Period for agreeing 278 technical approval

Period for agreement of LOI for 278/38

Provisional period for booking road space

Mobilisation period for 278 works

Provisional start date for Car Park site works
Car parking construction works (Section 1)

Issue of 8 week notice period to commence with sections 2,3 & 4

8 week notice period (Sections 2,3 & 4)

Earliest site possession date (Sections 2,3,4)

Mobilsation period 

Construction of dwellings
99-100 Greenfields (Section 2)
Externals
31- 40 Joyce Close (Section 3)
Externals
Plot 1- 4 52-67 Greenfields (Section 4)
Plots 5-8 - 52-67 Greenfields (Section 4)
Externals
Issue 8 week notice for completion of sections 5 & 6

8 weeks notice period (Section 5 & 6)

Earliest notice period (Section 5 & 6)

Plot 1 81-92 Greenfields (Section 5)
Externals
Plot 1 7-12 Joyce Close (Section 6)
Externals
Completion date
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1 Possession date of section 1

2 Glenlogie Construction - Section 7

3 Completion date - Section 7

4 Car Parking Bays

5 Original deadline for 278 agreement

6 Period for agreeing 278 technical approval

7 Period for agreement of LOI for 278/38

8 Provisional period for booking road space

9 Mobilisation period for 278 works

10 Provisional start date for Car Park site works

11 Car parking construction works (Section 1)

12 Issue of 8 week notice period to commence with sections 2,3 & 4

13 8 week notice period (Sections 2,3 & 4)

14 Earliest site possession date (Sections 2,3,4)

15 Mobilsation period 

16 Construction of dwellings

17 99-100 Greenfields (Section 2)

18 Externals

19 31- 40 Joyce Close (Section 3)

20 Externals

21 Plot 1- 4 52-67 Greenfields (Section 4)

22 Plots 5-8 - 52-67 Greenfields (Section 4)

23 Externals

24 Issue 8 week notice for completion of sections 5 & 6

25 8 weeks notice period (Section 5 & 6)

26 Earliest notice period (Section 5 & 6)

27 Plot 1 81-92 Greenfields (Section 5)

28 Externals

29 Plot 1 7-12 Joyce Close (Section 6)

30 Externals

31 Completion date

1 Possession date of section 1

2 Glenlogie Construction - Section 7

3 Completion date - Section 7

4 Car Parking Bays

5 Original deadline for 278 agreement

6 Period for agreeing 278 technical approval

7 Period for agreement of LOI for 278/38

8 Provisional period for booking road space

9 Mobilisation period for 278 works

10 Provisional start date for Car Park site works

11 Car parking construction works (Section 1)

12 Issue of 8 week notice period to commence with sections 2,3 & 4

13 8 week notice period (Sections 2,3 & 4)

14 Earliest site possession date (Sections 2,3,4)

15 Mobilsation period 

16 Construction of dwellings

+ +17 99-100 Greenfields (Section 2)

+ +18 Externals

+ +19 31- 40 Joyce Close (Section 3)

+ +20 Externals

+ +21 Plot 1- 4 52-67 Greenfields (Section 4)

+ +22 Plots 5-8 - 52-67 Greenfields (Section 4)

+ +23 Externals

24 Issue 8 week notice for completion of sections 5 & 6

25 8 weeks notice period (Section 5 & 6)

26 Earliest notice period (Section 5 & 6)

+ +27 Plot 1 81-92 Greenfields (Section 5)

+ +28 Externals

+ +29 Plot 1 7-12 Joyce Close (Section 6)

+ +30 Externals

31 Completion date
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